
QUARTERLY SUMMARY
APRIL - JUNE 2022



Program Updates
APRIL
In April, Ashland Middle School saw great
progress with installing finishes while JMOS 
was completing rough in of the mechanical 
and electrical. Helman continued work on 
the renovation portion and Walker saw a 
major milestone reached in the pouring of 
the new building addition slab. At Ashland 
High School, the bid package for the ADA
improvements was released and bids 
were due on May 5th for this work in order 
to complete it over summer of 2022.

JUNE
With June marking the end of 
the school year, construction 
ramped up at Ashland High 
School ADA Commons project, 
Ashland Middle School and 
TRAILS and Walker Elementary. 
Helman Elementary continues 
to push forward with site work 
and some final renovations 
to the existing Quads and 
Administration.

FRAMING IN PROGRESS AT THE WALKER 
ELEMENTARY SCHOOL NEW ADDITION

MAY
In May, the Ashland High School project moved forward on some needed ADA improvements, 
Ashland Middle School and JMOS are heavy into finishes and nearing the last push, Helman is just
a couple months from completion and Walker Elementary is seeing great progress on both the 
addition and renovation.

NEW SKY BRIDGE AT ASHLAND MIDDLE SCHOOL

2
PAGE

ASD Quarterly Summary



Program Updates
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TRAILS
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APRIL:  
• Building B, Administration – Texture 
and paint on the walls is the goal.
• Building C, Special Education – 
Ceilings are mostly in, polished 
concrete is happening now.
• Building D, Media Center – Lights 
are going in now. The floor will 
be reinforced and ready for floor 
covering next month.
• Building E, 6th Grade Wing – 
Wrapping up casework, countertops, 
lights and getting close to closing in 
the ceilings.
• Building G/H, JMOS – Inspections 
for rough in plumbing, electrical and 
framing so we can insulate the walls 
and start sheetrock.
• Site Work – Completing any portion 
that we can get to in the parking lots 
with curbs, light poles, and planter 
areas that are receiving soil and 
asphalt preparation.

CURRENT ACTIVITIES

MEDIA CENTER
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HIGHLIGHTS

• Near completion of electrical system installation, allowing for test 
and balance process for the HVAC system to begin.

• Interior and exterior paint.
• Paving/concrete of vehicle/foot traffic routes and parking areas.

MAY:  
• Building B, Administration – Paint 
and texture are complete. Polished 
concrete floors are finished. 
Casework is being installed. Low 
voltage and electrical are in work.
• Building C, Special Education – 
Most of the flooring, paint and 
tilework are finished. Casework 
is near completion. Electrical is 
underway.
• Building D, Media Center – Lighting 
is installed. Casework is complete 
around the room exterior. Carpet 
and roof replacement are next.
• Building E, 6th Grade Wing – 
Casework, countertops, lights are 
complete, and sinks are installed. 
The skybridge tie in is closed in and 
finish work is beginning. Electrical 
and remaining finish work
are the main focus in this area.
• Building G/H, JMOS – Insulation 
and sheetrock are nearly complete. 
Drywall finish and texture are 
underway. Cementitious siding is 
complete.
• Site Work – Curbs, gutters, aprons, 
and sidewalks are complete. 
Irrigation and preparation for 
asphalt is getting started.

ROOMS NEARING COMPLETION IN THE 6TH GRADE WING

AMS MAIN ENTRANCE
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• Building A, Gym/Locker Rooms – 
Drywall, paint and tile of the locker 
rooms finishing up. Epoxy floors are 
in work.
• Building A, Kitchen – Demo is 
complete of the kitchen area. Rough 
plumbing and framing are complete. 
Removal and replacement of the roof 
is under way.
• Building B, Administration – 
Casework continues to be installed. 
Low voltage and electrical are near 
completion. Floor finishes and trim 
also nearly complete.

JUNE

ACTIVITIES SCHEDULED 
FOR NEXT PERIOD
• Cafeteria kitchen renovation, 

roof installation, continued 
energizing of the electrical 
system, testing, and balancing 
of the HVAC system, irrigation/
landscaping, interior finishes.

Concrete Walkways Throughout the Facility

AMS Media Center

• Building C, Special Education – Final 
casework, floor finishes and trim 
installation. Finish electrical and 
plumbing. Acoustical ceiling installation.
• Building D, Media Center – Roof 
installation, carpet is installed, casework/
countertops at room interior and finish 
electrical work are in progress.
• Building E, 6th Grade Wing – The 
skybridge finish work is under way. 
Electrical and finish are near complete. 
Finish electrical work is underway.
• Building G/H, JMOS – Sheetrock texture 
is near complete. Polished concrete 
floors are near complete. Exterior paint 
is underway.
• Site Work – Asphalt of parking/traffic 
ways is in progress. Irrigation and 
landscape is advancing. Cast in place 
concrete is complete. Flag poles are being 
installed.
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APRIL
The month of April saw the infrastructure 
for the renovation scope of work start to 
take place. Demolition and abatement 
were completed for the Admin area and 
Quads A and B. Framing is taking place in 
the administration and office area. The new 
parking/drive is being excavated to sub 
grade. The underground hydronic lines that 
supply the existing school with hot and cold 
water for the HVAC from the new boilers and 
chiller are being installed. The new chiller 
installation was completed and activated.

In May, work continued in the administration 
area renovation. The demo is completed, and 
the work started to put things back together. The 
new walls were framed up, HVAC ducting was 
completed, electrical and plumbing was roughed 
in, and door and window frames are starting to 
be installed. Outside at the renovation area, the 
excavation has taken place for the new entry 
drive, and sidewalks and the drive concrete are 
now being poured. Over at the new addition 
the landscaping and general site cleanup are 
beginning. The auxiliary nature play area was 
also installed.

MAY

SOUTH PARKING LOT ADDITION

FORMER SITE OF QUAD A AND B TO BE NEW PARKINGNEW FRAMING AT ADMINISTRATION AREA 

NEW FRAMING, ELECTRICAL ROUGH IN 
AND DOOR FRAMES IN THE ADMIN AREA
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ACTIVITIES SCHEDULED 
FOR NEXT PERIOD
• Commissioning of HVAC, lighting, 

generator, and access control.
• HVAC work on Quad C and D.

HIGHLIGHTS
• Finishes starting to go up in the 

Administration area.
• Work began on Quads C and D.

JUNE
In June, the new entry drive concrete was formed and poured. The north campus storm water 
retention swale was excavated, and the rockery wall was installed. Work began in Quad C starting 
with abatement, followed up with demo of the restroom and is currently being excavated for 
the new layout and HVAC hydronic lines. The badly deteriorated existing parking lot on the 
east side was demolished and the crew is currently working on installing the subgrade. Out 
on the field, the addition of a new 1/8th mile granite track is beginning with the installation of 
curbs. Inside the Administration area, drywall is up and being textured in preparation for the 
mechanical installers and electricians to begin trim out.

POURING CURBS FOR THE NEW 1/8TH MILE TRACK

DRYWALL GOING UP IN THE ADMIN AREA
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ASHLAND
HIGH
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HIGHLIGHTS
• Breezeway demolition.
• Concrete footings and walls 

poured at the Siskiyou ramp.

CURRENT 
ACTIVITIES

ACTIVITIES SCHEDULED FOR NEXT PERIOD.
• The next month’s activities will include completing the Siskiyou ramp, pouring footings 

in the courtyard of the English Building and at the Science Building concrete stairs.

Since breaking ground on June 13th, the 
project has continued to progress. Adroit 
has completed demolition of the planned 
section of breezeway located adjacent to 
the English building. They have completed 
demolition of close to 85% of concrete 
surfaces for replacement on site. In 
preparation for the complete replacement 
of the Siskiyou ramp, concrete footings 
and walls have been poured.

JUNE

MAY 
The project has completed plans 
and specifications, design services 
and hired a builder. On May 31st, 
HMK facilitated a Pre-Construction 
meeting with the builder, Adroit 
Construction, arkitek architecture 
and key District staff to determine 
the sequence of work and layout 
of the construction fencing and 
barricades.

CONCRETE WALLS AND FOOTINGS AT SISKYOU RAMP

RECESSED PLAZA TO BE FILLED IN/
DEMOLISHED BREEZEWAY
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The addition is well underway with the rough 
framing. This includes the installation of 
the structural steel and laminated veneer 
lumber (LVL) framed walls. The size and 
shape of the rooms in the new addition 
are beginning to be illustrated with the 
installation of the walls. Inside the renovation 
area drywall is beginning to go up now that it 
is dried in and the mechanical, electrical, and 
plumbing rough in is completed. Outside, the 
underground utility and footing excavation is 
occurring.

APRIL
Design is progressing for the Gymnasium 
Seismic renovation at Walker. This phase of the 
project will occur concurrently with the Phase 2 
building addition already underway. At the new 
addition, the building slab has been poured 
and currently the steel and wood framing 
is being erected. In the renovation area, the 
rough in and all of the underground electrical 
and plumbing is complete. The HVAC ducting 
and VAV boxes have been installed. Prior to any 
wall coverings or insulation going into the walls 
or ceiling, the entire existing building will be 
scanned so that the district has record of what 
is behind the walls for future use.

MAY

BEGINNING OF THE NEW ADDITION 
WOOD AND STEEL FRAMING

FRAMING AND STRUCTURAL STEEL 
AT THE NEW ADDITION
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ACTIVITIES SCHEDULED 
FOR NEXT PERIOD.
• Plumbing, ductwork, 

and mechanical 
mezzanine framing at 
the addition.

• Roof installation over 
sector B.

• Electrical work in the 
kitchen and cafeteria.

HIGHLIGHTS

• Framing of the addition.
• Window replacement in the renovated area.

Framing and sheeting are nearly 
complete for the addition, bringing 
visibility and definition to the separate 
spaces and illustrating layout and flow 
through the building. Drywall and texture 
are complete through nearly all the 
renovated area. Grid ceiling installation 
is sealing off the buildings plumbing and 
mechanical infrastructure and bringing 
finish to some of the rooms. Plumbing 
and electrical work below grade on the 
building exterior is progressing.

JUNE

DRYWALL FINISH IN EXISTING CLASSROOM

FRAMING AND STRUCTURAL STEEL AT THE ADDITION
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o 
KenCairn Landscape Architecture - Ashland

The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture 
• Adroit Construction Co.
• Ciota Engineering 
• DOBRIN
• Covey Pardee Landscape Architecture 
• Infinity Electric
• Douglas Engineering Pacific 
• Van Row Mechanical
• HMK Company 
• Cascade Communications
• KenCairn Landscape Architecture 
• Quality Fence
• Kistler+Small+White Architects 
• Bean Electric
• Pacific 3D Reality Capture 
• Renfro
• Pariani Land Surveying 
• Britannia
• Powell Engineering 
• Patriot Landscaping
• ZCS Engineering & Architecture 
• Sandeen Masonry
• Beflor 
• Alco
• Top Notch 
• Quality Fence
• Sandeen Masonry 
• S&S Sheetmetal
• Metal Masters 
• Urban Racks
• Moore construction 
• Curtis Huntley
• Devry 
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric
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