DECEMBER 2021

BOND NEWSLETTER
GENERAL

PROGRAM UPDATE
The bond program continues to hit peak velocity,
Helman Elementary School’s new addition
is approaching completion date. Although,
several key materials still have not arrived.
Ashland Middle School and JMOS construction
is progressing well and maintaining schedule.
Walker Elementary School’s addition bid and
Adroit is completing the GMP for the December
board meeting. Ashland High School is nearing
completion of design and documents prepared
to issued to bidders at the start of next year.

OVERVIEW OF HELMAN ELEMENTARY
NEW BUILDING AND COURTYARD
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ASHLAND MIDDLE SCHOOL + JOHN MUIR OUTDOOR SCHOOL
CURRENT ACTIVITIES
Siding on the east side of the Mid Gym
is almost complete. Stucco on the new
6th grade building is also in its final
stages, with drywall finishes on the
second floor taking place, and will be
ready for paint next month. The main
Electrical room is painted and ready
for gear to be installed. Insulation is
installed in the D wing getting ahead of
the sheet rockers.

SIDING ON THE EAST
SIDE OF THE MID GYM

STUCCO ON THE 6TH
GRADE BUILDING

FINISHES AT THE 2ND
FLOOR 6TH GRADE
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MAIN ELECTRICAL
ROOM PAINTED AND
READY FOR GEAR

INSULATION IN THE D WING
BETWEEN CLASSROOMS

ACTIVITIES SCHEDULED FOR NEXT PERIOD
•
•
•
•
•

The first several layers of the roofing system
have been installed.
Scheduled activities for this next period are the
final layer of roofing and flashings.
Everything is dried in, so trades can continue
rough in on the inside of the buildings.
Steel canopies at the courtyard and the East end
of JMOS have been erected.
The next step in the process will be the metal
roofing panels.

STEEL CANOPYS ERECTED
AND READY TO RECEIVE
METAL ROOF PANELS

HIGHLIGHTS
•

All the trades are
roughing in utilities
in every building.
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HELMAN ELEMENTARY SCHOOL
CURRENT ACTIVITIES
Drywall continues to be installed in the
new building. Data cables and wire are
being run to the outlets. Lights and ceiling
grids are starting to be installed on the east
side. The north courtyard that includes
snowmelt in some of the sidewalks is
all poured out. The final pieces of the
new HVAC system are being installed.
This includes ducting connections, seals
and seismic bracing. The roof is nearly
complete now that the new mechanical
units have arrived and been set in place.
Site work continues on the east side of
the new building as the new basketball
court and parking lot are being prepped.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Siding installation
• Casework

HIGHLIGHTS
•

Site working is starting on the basketball
court, along with new parking

NEW TILE IN RESTROOMS

CHALLENGES
•

Continued Issues with procurement –
siding, generator, drinking fountains and
electrical gear.
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ASHLAND HIGH SCHOOL
CURRENT ACTIVITIES

The project team is reviewing
and reconciling the last round of
estimate for Phase I. Additionally,
the team is reviewing the Phase
I and Phase II (Campus-Wide
HVAC) drawings to determine
the potential for phasing and
minimal disruptions to students.

ACTIVITIES SCHEDULED FOR NEXT PERIOD
•
•

Full Constructability Review will be underway to capture any additional
areas where Value Engineering measures may be implemented
depending on estimates.
Arkitek will complete Phase II drawings and submit to estimators.

HIGHLIGHTS
•

•

Working with the Design
team and CM|GC to explore
interstitial spaces, wall types
and pipe sizing to eliminate
more questions down the
road.
We are also working on
a Site Logistics plan to
minimize impact to students
and staff.
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CURRENT ACTIVITIES

WALKER ELEMENTARY SCHOOL

This month, site work began with
clearing and grubbing, as well as
tree removal on the southeast
side of the campus, preparing
for the new parking lot. The new
sheeting on the existing school
wing and cafeteria is complete
and the new roof is being
installed. Framing and structural
improvements are continuing
with some additional metal stud
strongbacks to brace the existing
building in the event of seismic
activity. Phase 2, which includes
the new addition, was bid and
there was good coverage from
the local subcontractor groups.

ACTIVITIES SCHEDULED
FOR NEXT PERIOD
• Continued site work
• Awarding of the Phase 2 Contract

ROOF DEMO AND
REPLACEMENT AT
RENOVATION

NEW STEEL STUD
STRONGBACKS IN BASEMENT

HIGHLIGHTS
• Roofing material arrived onsite
(Long lead item)
• Site work began
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The following list of local vendors who are currently
working on the projects.
ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
• Arkitek:design&architecture
• Adroit Construction Co.
• Ciota Engineering
• DOBRIN
• Covey Pardee Landscape Architecture
• Infinity Electric
• Douglas Engineering Pacific
• Van Row Mechanical
• HMK Company
• Cascade Communications
• KenCairn Landscape Architecture
• Quality Fence
• Kistler+Small+White Architects
• Bean Electric
• Pacific 3D Reality Capture
• Renfro
• Pariani Land Surveying
• Britannia
• Powell Engineering
• Patriot Landscaping
• ZCS Engineering & Architecture
• Sandeen Masonry
• Beflor
• Alco
• Top Notch
• Quality Fence
• Sandeen Masonry
• S&S Sheetmetal
• Metal Masters
• Urban Racks
• Moore Construction
• Curtis Huntley
• Devry
• Cut N’ Break
• Precision Electric
• Advanced Air
• Welburn Electric

