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THE COLUMBIA GORGE COMMUNITY COLLEGE 

ADA AND PARKING LOT IMPROVEMENT PROJECT 
THE DALLES AND HOOD RIVER CAMPUSES 

Bids Due 2:00 PM, February 26, 2026 
 

INVITATION FOR BIDS 
 

NOTICE IS HEREBY GIVEN that sealed bids will be accepted at the Columbia Gorge Community 
College, Building 2, President’s Office, by Darek Olson, HMK Company Senior Project Manager, 400 
East Scenic Drive, The Dalles, OR 97058 until 2:00 PM Local Time, February 26, 2026, at which time 
and place bids will be closed. The bids will be publicly opened and read immediately after closing. 
 
The work consists of:  
 
The Dalles Campus: ADA  Entrance Building #1; Parking and Pathway Improvements Building #5 - provide 
new ADA compliant pathway to building #1 and new parking area with adjacent asphalt pathway and 
concrete valley gutter including concrete stairs and sidewalk to building #5, per plans. 
 
Hood River Campus: Campus-wide Paving Rehabilitation & Concrete Generator Pad - construct pavement 
surface restoration including crack-seal; asphalt removal and replacement of cracks greater than 1/2" wide; 
and final seal coat placement with restriping of all parking stalls, campus-wide per plans.  Construct 
reinforced concrete generator pad per plans. 
 

The following deadlines and restrictions are applicable to the project: Project start date June 16, 2026. 
Contract must meet a Substantial Completion date of September 17, 2026. 
 
A MANDATORY Pre-Bid Meeting will be held at 11:00 AM on February 12, 2026, at the Columbia 
Gorge Community College, Building 1, Board Room located at 400 East Scenic Drive, The Dalles, 
OR 97058. Representatives of the Contractors will meet with the Owner and Project Manager for 
review of the project specifications and then visit the site for a walk of the facility. ATTENDEES 
MUST BE PRESENT AT THE PRE-BID MEETING BY 11:00 AM TO BE CONSIDERED A POTENTIAL 
BIDDER. NO EXCEPTION WILL BE MADE. 
 
All bids must be submitted on the bid forms furnished to the bidders.  Each bid shall be submitted in a 
sealed envelope and plainly marked “CGCC – ADA and Parking Lot Improvement Project” and show 
the name and business address of the bidder.  Each bid must be accompanied by an unconditional cashier’s 
check, certified check or surety bond of the bidder in the amount of ten percent (10%). Unsuccessful bidders 
will have their security refunded to them when the contract has been awarded.  
 
Bid documents may be obtained from HMK Company web site https://www.hmkco.org/bid-documents/. 
 
Any objections to or comments upon the bid specifications must be submitted in writing to the attention of 
Chris McKay, Principal | Vice President of Operations, HMK Company, 916 SW 17th Street, Suite 204, 
Redmond, OR 97756. To be considered, such objections or comments must be received at least SEVEN 
(7) calendar days before the bid closing date. 
 
This contract is for a public work subject to ORS 279C.800 to 279C.870 (the Oregon Prevailing Wage Rate 
Law). BOLI wage rates will be applicable to this project. The wage rates are included in the bid 
documents which are available as noted above. 
 
No bid for a construction contract shall be received or considered by the public contracting agency unless 
the bidder is licensed by the Construction Contractors Board of the State of Oregon as required by ORS  

https://www.hmkco.org/bid-documents/
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701.035 and 701.055. Each bid must identify whether the bidder is an Oregon resident bidder, as defined 
in ORS 279A.120. 
 
Bidder’s attention is directed to compliance with ORS 279C.370 regarding submission of the First-Tier 
Subcontractor Disclosure Form.  If the contract amount exceeds $100,000.00, the First-Tier Subcontractor 
Disclosure Form will be required and may be submitted either with the bid or within two (2) hours after the 
bid closing time and date at the bid site address.  Failure to provide the First-Tier Subcontractor Disclosure 
Form may result in bid rejection. 
 
The COLLEGE reserves the right to reject any or all bids, to waive formalities, and to postpone the award 
of the contract for sixty (60) days. All bids and all prices quoted in bids shall be firm for a period of sixty (60) 
days after the bid closing date. 
 
Dated this February 4, 2026 

 
Darek Olson 
Senior Project Manager, HMK Company 
on behalf of Columbia Gorge Community College 
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PART 1 – GENERAL 
 
1.1 GENERAL 
 

A. The Work contemplated under this contract with the Columbia Gorge Community 
College “College”, (also referred to as the Owner or the College), includes all labor, 
materials, transportation, equipment and services necessary for, and reasonably 
incidental to, the completion of all Work in connection with the project described in the 
bidding documents. 

 
B. A brief summary of the Work to be completed for the College is as follows: 

 
The Dalles Campus: ADA  Entrance Building #1; Parking and Pathway Improvements 
Building #5 - provide new ADA compliant pathway to building #1 and new parking area 
with adjacent asphalt pathway and concrete valley gutter including concrete stairs and 
sidewalk to building #5, per plans. 
 
Hood River Campus: Campus-wide Paving Rehabilitation & Concrete Generator Pad 
- construct pavement surface restoration including crack-seal; asphalt removal and 
replacement of cracks greater than 1/2" wide; and final seal coat placement with 
restriping of all parking stalls, campus-wide per plans.  Construct reinforced concrete 
generator pad per plans. 

 
B. Provide Alternate Pricing as indicated in 01 2300 

 
1.2 EXAMINATION OF SITE AND CONDITIONS 

 
A. Prior to submitting a bid, the bidder shall examine the facilities, and ascertain all of the 

physical conditions in relation thereto. The bidder shall also make a careful 
examination of the drawings, specifications and other contract documents and shall 
fully inform himself as to the quantity of materials and the sources of supply of the 
materials. Failure to make these precautions will not release the successful bidder from 
entering into a contract or excuse him from performing the Work in strict accordance 
with the terms of the contract. 

 
B. The Owner will not be responsible for any loss or any unanticipated costs that may be 

suffered by the successful bidder as a result of such bidder's failure to fully inform 
himself in advance with regard to all conditions pertaining to the Work and the 
character of the Work required.  No statement made by any officer, agent or employee 
of the Owner in relation to the physical conditions pertaining to the site of the Work will 
be binding on the Owner. 

 
1.3 INTERPRETATION OF CONTRACT DOCUMENTS 

 
A. If any person contemplating submitting a bid for the proposed contract finds 

discrepancies in, or omission from, or is in doubt as to the true meaning of any part of 
the drawings, specifications or form of contract documents, they may submit to the 
Owner’s Project Manager a written request for an interpretation thereof to be received 
in the office of the Owner’s Project Manager no later than SEVEN (7) calendar days 
before bid, before 2:00 PM local time. The person submitting the request will be 
responsible for its delivery prior to the time of closing. 

 
B. Any official interpretation of the drawings, specifications, and conditions of the contract 

or forms of contract documents will be made only by subsequent addenda issued by  
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the Owner’s Project Manager. The Owner will not be responsible for any other 
explanation or interpretation of the proposed documents. 

 
1.4 SPECIFIED PRODUCTS AND SUBSTITUTIONS 

 
A. Bids must be based upon the use of items and manufacturers named in the 

specifications, or, approved equals issued by addenda during the bidding period.  
Approval of equals or substitutions must not be assumed. 

 
B. If a prospective bidder or supplier seeks approval of a particular manufacturer’s 

material or product other than the material, product and / or manufacturer designated 
in the specifications, he may submit a written request for such substitute material, 
product and / or manufacturer.  Substitution requests are to be submitted using the 
Substitution Request Form included in this project manual.  Substitution requests must 
be received by the Owner’s Project Manager no later than 7 calendar days before 
bid, before 2:00 PM local time. The person requesting the substitution will be 
responsible for delivery of the substitution request form prior to the time of closing. 
Emailed Substitution Request Forms will be accepted by Darek Olson, Senior 
Project Manager, at darek.olson@hmkco.org. 

 
C. Approval of substitution requests will be made only by addenda issued by the Owner’s 

Representative during the bidding period.  The Owner will not be responsible for any 
other approval of a particular manufacturer's materials. 

 
1.5 PRE-BID MEETING 

 
A. A MANDATORY Pre-Bid Meeting will be held at 11:00 AM on February 12, 2026, 

at the Columbia Gorge Community College, Building 1, Board Room located at 
400 East Scenic Drive, The Dalles, OR 97058. Representatives of the Contractors 
will meet with the Owner and Project Manager for review of the project 
specifications and then visit the site for a walk of the facility. ATTENDEES MUST 
BE PRESENT AT THE PRE-BID MEETING BY 11:00 AM TO BE CONSIDERED A 
POTENTIAL BIDDER. NO EXCEPTION WILL BE MADE. 

 
B. Contractors intending to submit proposals for this project must attend this pre-bid 

meeting.  No other meeting will be held. 
 

1.6 GENERAL STATUTORY PROVISIONS CONCERNING PUBLIC CONTRACTS 
 
A. In accordance with the provisions of Oregon Revised Statues (ORS) 279C.530, it is 

agreed that the Contractor shall make prompt payment, as due, to all person supplying 
to the contractor labor or materials for the prosecution of the Work provided for herein, 
pay all contributions or amounts due the State Industrial Accident Fund from the 
Contractor incurred in the performance of the contract herein, not permit any lien or 
claims to be file or prosecuted against the College on account of any labor or material 
furnished, and to pay the State Tax Commission all sums withheld from employees 
pursuant to ORS 316.169, ORS 316.189 and ORS 316.167. 

 
B. Pursuant to ORS 279C.515, it is agreed that if the Contractor fails, neglects or refuses 

to make prompt payment on any claim for labor or services furnished to the Contractor 
by any persons in connection with this agreement as such claim becomes due, the 
proper officer of officers representing the College may pay such claim to the person 
furnishing the labor or service and charge the amount of the payment against the  

mailto:darek.olson@hmkco.org
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Contractor. The payment of a claim in the manner authorized in this paragraph shall 
not relieve the Contractor or his surety from obligation with respect to any unpaid 
claims. 

 
C. Pursuant to ORS 279C.520, it is a condition of this agreement that no person shall be 

employed by the Contractor for more than eight (8) hours in any one (1) day, or forty 
hours in any one (1) week, except in cases of necessity, emergency or where the public 
policy absolutely requires it, and in such cases, the person shall be paid at least time 
and a half pay for all overtime in excess of eight (8) hours in any one (1) day and for 
Work performed on Saturdays and legal holidays. 

 
D. Pursuant to ORS 279C.525 the Contractor shall comply with the provisions of all  

federal, state and local statues, ordinances and regulations dealing with the prevention  
of environmental pollution and the preservation of natural resources that affect the 
project. 

 
E. Pursuant to ORS 279C.530, it is an express condition of this agreement that the 

Contractor shall, promptly, as due, make payment to any person, co-partnership, 
association or corporation furnishing medical, surgical and hospital care or other 
needed care and attention, incident to sickness or injury, to the employees of such 
Contractor, or all sums which the Contractor may or shall have deducted from their 
wages of his employees for such services pursuant to the terms of ORS 279B.230, 
and any contract entered into pursuant thereto, or collected or deducted from the 
wages of its employees pursuant to any law, contract or agreement for the purposes 
of providing or paying for such service. 

 
F. The hourly rate of wage to be paid by the Contractor (and incorporated in his 

subcontracts) shall not be less than provided in ORS 279C.800 to ORS 279C.870, and 
as hereinafter included in Section 00 7343-BOLI Wage Rate Requirements. 

 
G. Pursuant to ORS 645.001 et seq. OAR Chapter 437, Div. 3 and OAR Chapter 437-

002-0320 through OAR Chapter 437-002-0325, the Contractor shall comply with the 
following conditions under any contract to provide the College with goods or services. 

 
1. Contractors and their employees shall comply with the requirements of the 

above cited Laws, Rules, Policies and Regulations 
 
2. The Contractor shall review the Material Safety Data Sheets filed by the 

College to determine if there are any chemicals stored at the site of Work which 
the Contractor or any subcontractors will use, or could be exposed to in an 
emergency 

 
3. Workers shall inform the executive officer at the location where services are 

being performed of all hazardous chemicals which they or their sub-
contractors bring upon education facility property, and upon request, provide 
the College with M.S.D.S. for such chemicals 

 
H. Each bid shall identify whether the bidder is an Oregon resident bidder, as defined in 

ORS 279A.120. 
 
I. Pursuant to ORS 279C.830 (3), the contractor and every subcontractor must have a 

public works bond filed with the Construction Contractors Board before starting work 
on the project, unless exempt under ORS 279C.836 (4), (7), (8) or (9). 
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1.7 BID SECURITY 

 
A. No bid will be considered unless accompanied by a cashier's check or bid bond 

executed in favor of the College and associated facility for an amount equal to at least 
ten percent (10%) of the base bid and shall accompany the bid as evidence of good 
faith and as guarantee that if awarded the contract the bidder will execute the contract 
and provide a performance bond and payment bond as required.  The successful 
bidder's check or bid bond will be retained until the bidder has entered into a 
satisfactory contract and furnished a 100% performance bond and payment bond.  The 
Owner reserves the right to hold the bid security as hereinafter noted. 

 
B. The bid bond shall be furnished by a bonding company licensed to do business in the 

State of Oregon. 
 
C. Should the successful bidder fail to execute and deliver the signed agreement and a 

satisfactory payment bond and performance bond within ten (10) days after the bid has 
been accepted by the Owner, the cashiers check or bid bond may be forfeited as 
liquidated damages at the option of the Owner. The date of acceptance of the bid and 
the award of the contract as contemplated by the contract documents shall mean the 
day on which the Owner takes official action in making the award. 

 
1.8 EXECUTION OF THE BID FORM 

 
A. The bid form invites bids on definite drawings and specifications.  Only the amounts 

and information asked for on the bid form furnished will be considered as the bid.  Each 
bidder shall bid upon the Work exactly as specified and provided in the bid form. The 
bidder shall include in a sum to cover the cost of all items contemplated by the bidding 
documents. 

 
B. The bid form included in the project manual as Document 00 4100 is the official bid 

form that will be used in submitting a bid. Only the official bid form may be used in 
submitting a bid. 

 
C. All blank spaces in the official bid form shall be filled and numbers shall be stated both 

in writing and in figures. If the bid is made by a partnership, it shall contain the names 
of each partner and shall be signed in the firm name, followed by the signature of the 
partner signing for the firm. The address of the bidder shall be typed or printed on the 
bid form. 

 
D. Bids which are incomplete, or which are conditioned in any way, or which contain 

erasures or alterations may be rejected. 
 

1.9 SUBMISSION OF BID 
 
A. The bid proposal shall be sealed in an opaque envelope, addressed as follows: 

 
BID PROPOSAL 
CGCC – ADA and Parking Lot Improvement Project 
400 East Scenic Drive, Building 2, President’s Office 
The Dalles, Oregon 97058 
Attn: Darek Olson, Senior Project Manager 

 
B. Bids will be received up to 2:00 pm, local time, February 26, 2026, at the address 

listed above. 
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C.  Bids shall be considered late if received any time after 2:00 PM Local time on 

February 26, 2026. Any bid submitted after the scheduled closing time shall be 
rejected and will be returned to the bidder unopened. 
 

D. The First Tier Subcontractors list MUST be received by 4:00 PM Local time on 
February 26, 2026. 

 
E. The following attachments are the only items to be included with your Bid Package  

 
for the ADA and Parking Lot Improvement Project. 

 
1. Attachment 1: Bid Form   
2. Attachment 2: Bid Bond 
3. Attachment 3: First Tier Subcontractors List 
4. Attachment 4: References 
5. Attachment 5: Checklist 

 
F. There are to be NO additional items included with your Bid. This checklist MUST be 

signed and dated to make your bid complete.   
 

1.10 OPENING OF BIDS 
 
A. A public bid opening will be held immediately following the scheduled closing. Each 

and every bid received prior to the closing time will be publicly opened and read aloud 
irrespective of any irregularities or informalities contained in such bids. 

 
1.11 DURATION OF BID PROPOSALS 

 
A. The base bid shall be irrevocable for a period of sixty (60) days from the date and time 

of bid opening. 
 
B. The base bid may be adjusted for alternate prices and / or unit prices for a period of 

sixty (60) days from the date and time of bid opening. 
 
1.12 CONTRACT AND BOND 

 
A. Within ten (10) days after receipt of Notice of Award, any bidder to whom a contract is 

awarded shall execute a formal written contract and shall furnish corporate surety 
bonds with a surety company satisfactory to the College in an amount equal to the full 
contract sum based upon the estimated quantities of items covered by the contract for 
the faithful performance of said contract and all provisions thereof; provided, the 
formation of said contract shall not be completed and the College shall not be liable 
thereon until said formal written contract has been executed both by the successful 
bidder and by the College and a performance bond and a payment bond, properly 
executed has been delivered and accepted by the College. 

 
B. The cashiers check or bid bond of the bidder with whom a contract is entered into will 

be returned when said contract has been properly executed by the bidder and said 
performance and payment bond, properly executed, has been delivered to and 
accepted by the College.  The cashiers check or bid bond to each bidder who was not 
awarded a contract will be returned promptly after the contract and bond of the 
successful bidder, properly executed, has been delivered to and accepted by the 
College. 
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C.      Any bidder to whom a contract is awarded and who shall default in executing said 

formal written contract or in furnishing a satisfactory performance and payment bond 
within the time and in the manner required by these specifications shall be liable to the 
College for whatever damages, including expenses and attorney's fees as may be 
incurred by the College in recovering to another bidder whether by a single action or 
by successive actions, shall not operate to release any defaulting bidder from said 
liability.  
 
The parties agree that the cashiers check or bid bond amount is fair determination of 
the amount of damages which the College would incur as a result of any such failure 
on the part of the bidder and the full amount will be forfeited as liquidated damages 
and will not constitute a penalty.  In the event competent tribunal finds that this amount 
does not properly represent an award of liquidated damages, expenses and attorney’s 
fees incurred by the College as a result of the bidder’s default, then the final 
determination of the tribunal shall be deemed to represent the damages, expenses and 
attorney’s fees incurred by the College as a result of the bidder’s default. 

 
1.13 SUBSTANTIAL COMPLETION AND LIQUIDATED DAMAGES 

 
A. Substantial Completion shall occur on September 17, 2026. 
 
B Should the building not be ready for occupancy by the time and date listed above, 

liquidated damages to be paid by the Contractor to the Owner for each calendar day 
of delay, shall be included in the terms of any contract awarded hereunder in lieu of a 
penalty. The amount of liquidated damages shall be $1,000.00 per day. 

 
1.14 COLLEGE PERSONNEL EXCLUDED FROM THE CONTRACT 

 
A. No officer, agent or employee of the College shall be permitted any interest in the 

contract. 
 

1.15 RESERVATIONS 
 
A. The Board of Educators of the College, expressly reserves the following rights: 

 
1. To reject all bids 
 
2. To waive any or all irregularities in bids submitted 
 
3. To consider the responsibility and competency of bidders in making any award 
 
4. In the event two or more bids shall be for the same amount for the same Work, 

to award the contract by lot or otherwise as it deems appropriate 
 
5. To award contract to one Contractor with the aggregate low bid  
 
6. To reject any bid or bids not in compliance with prescribed bidding procedures 

and requirements 
 
7. To reject any bid or bids not meeting the specifications set forth herein 
 
8. In the event any bidder to whom a contract is awarded shall default in 

executing said formal contract or in furnishing a satisfactory performance and  
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payment bond within the time and in the manner herein before specified, to re-
award the contract to another bidder. 

 
9. To accept Alternates in any order or combination, and to determine the low 

Bidder on the basis of the sum of the Base Bid and Alternates accepted.   
 
1.16 ACCEPTANCE OF CONDITIONS 
 

A. Each bidder by submission of a bid assents to each and every term and condition set 
forth anywhere in these contract documents and agrees to be bound thereby. 

 
1.17 INTERPRETATION UPON CONTRACT DOCUMENTS 

 
A. Only the Board of Educators of the College as represented by the Owner’s Project 

Manager has authority to place any interpretation upon the foregoing or annexed 
contract documents. Any interpretation, either verbal or written, attempted to be placed 
thereon by any other person will not be binding upon the College. 

 
1.18 EQUAL EMPLOYMENT 

 
A. All bidders shall comply with the Provision of Executive Order 1246 (30 F.R. 12319-

25) regarding Equal Employment Opportunity. 
 

1.19 IMMIGRATION REFORM AND CONTROL ACT 
 

A. All bidders shall comply with the provisions of the Immigration Reform and Control Act 
of 1986 regarding the verification of employment eligibility.  

 
1.20 REFERENCES REQUIREMENTS 

 
A. All bidders shall provide a list of three different project references for projects that the 

Contractor worked on within the last three years of comparable size and scope.  
References must be submitted with the Bid From.  

 
B. Bidders shall use their own form to supply their list of references. The list of project 

references shall include the following information: 
 

1. Name of the Project 
 
2. Project description 
 
3. Project location 
 
4. Project date 
 
5. Dollar value of the Project 
 
6. Name of the project contact person 
 
7. Telephone number for contact person 
 
8. Email for contact person 
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C. The references will be checked to determine if they are supportive of the bidder’s ability 

to meet the requirements of this ITB. 
 
D. The bidder must provide references that can be contacted regarding the quality of 

workmanship, level of service provided, timeliness of completion, and adherence to 
specifications. 

 
E. The College reserves the right to choose and investigate any reference whether or not 

furnished by the bidder, and to investigate past performance of any bidder with respect 
to its successful performance on similar projects, its completion or delivery of service on 
schedule, and its lawful payment of suppliers, Subcontractors, and employees. 

 
F. The College may postpone the award or execution of the Contract after the 

announcement of the apparent successful Contractor in order to complete its 
investigation.  The College may reject a bid if, in the opinion of the College the overall 
reference responses indicate inadequate performance of the Contractor. 

 
G. The College representative will make three attempts to contact the references from the 

list provided by the Contractor.  If the reference is not contacted after three attempts that 
reference will be removed from the list and the bid rejected as non-responsive. 

 
H. Each reference contacted shall be asked the same questions, including but not limited 

to: (1) quality of service; (2) delivery; (3) responsiveness to reported problems, including 
orders and billing; (4) how well the Contractor met the terms of the contract; and (5) 
whether or not the reference would choose to hire the Contractor again. 

 
1.21 CRIMINAL HISTORY CHECK / PHOTO ID 

 
A. It is the responsibility of the Contractor to submit the names of all Contractor employees 

and all Subcontractor employees who will be on the job site for more than one day. 
These employees shall fill out a criminal history form provided by the College and the 
Contractor must submit the completed forms to HMK Company (HMKCO). Criminal 
history checks will be run through the Oregon State Police as provided for in ORS 
326.603. The College shall bear the cost of processing such Criminal history checks.  
 
1. Through the signature on the criminal history form, authorization is also given 

to HMK Company and its representative to investigate this information. 
Further, with this signature, consent is given to all governmental agencies, 
public or private companies and individuals to release information regarding 
the individual to the HMK Company and to their representative. The College 
shall bear the cost of processing such Criminal history checks.  

 
B. In accordance with ORS 326.603(8) the College is required to terminate the 

employment or contract status of any individual who refuses to consent to a criminal 
history check or to be fingerprinted or falsely swears to the non-conviction of any crime. 

 
C. In accordance with ORS 326.603(7)(a) no individual found to have been convicted of 

any crime listed in ORS 342.143 or of an attempt to commit one of the listed crimes 
shall be allowed to work on any College site. 

1. It is vital that employees are instructed to accurately complete criminal history 
forms. Crimes listed in ORS 342.143 which automatically bar an individual  
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from employment with or contracting with the College are primarily crimes of 
violence, crimes against children, and sex related crimes. However, falsely 
swearing that you have not been convicted of a crime obligates the College to 
terminate employment or contract status even if the crime is not listed in ORS 
342.143. 

 
D. NO UNSUPERVISED CONTACT WITH STUDENTS. “Unsupervised contact with 

students” means contact with students that provides the person opportunity and 
probability for personal communication or touch when not under direct supervision by 
the Owner. Contractor will ensure that Contractor, Subcontractors and suppliers at any 
tier, and their officers, agents, and employees will have no direct unsupervised contact 
with students while on the Owner’s property. Contractor will work with the Owner to 
ensure compliance with this requirement. If Contractor is unable to ensure through a 
security plan that none of its and its Subcontractors and suppliers officers, agents, or 
employees will have direct, unsupervised contact with students in a particular 
circumstance or circumstances (“Unavoidably Unsupervised Workers”), Contractor 
shall so notify the Owner prior to beginning any Work that could result in such contact. 
Contractor authorizes the Owner to conduct a criminal background check of any such 
officer, agent, or employee. Contractor also agrees to cause its Subcontractors and/or 
suppliers and all employees, if any, that might have unsupervised contact with students 
to authorize the Owner to conduct such background checks, and to identify the same 
to the Owner prior to their entry onto the Project. The Owner shall pay any fees for the 
background check assessed by the Oregon Department of Education for processing 
the background check. If fingerprinting is required by law, Contractor shall arrange for 
such fingerprinting through local law enforcement agencies and for reporting and 
recordkeeping of the same as and to the extent required by law, including as required 
under Oregon SB155, OAR 581-021-0511 and applicable Owner rules, policies and 
procedures. If fingerprinting is required the cost will be borne solely by Contractor 
without reimbursement. In addition, Contractor shall comply with all other Oregon 
Senate Bill 155 requirements and any requirements of the Owner related to Senate Bill 
155, including, but not limited to, providing Owner requested information for all of 
Contractor's or its Subcontractors’ or supplier’s employees, volunteers, or agents, and 
providing such requested information for new employees, volunteers, or agents before 
they begin work. Contractor will discuss any questions or concerns about these 
requirements with the Owner’s designated Point of Contact before beginning Work. 
Compliance with this Section 1.21.D shall not be grounds for any increase in 
compensation nor extension of the Contract Time. Failure of compliance by Contractor 
or any Subcontractor or supplier shall be grounds for immediate termination of this 
Contract by Owner for cause. 

 
E. All employees working on site for more than one day shall wear a Name and Photo 

Identification Badge. Any employee on site for less than one day shall wear a visitor 
badge. Badges shall be the responsibility of the Contractor to provide. Badge shall 
state the Columbia Gorge Community College, name of the project, employee name, 
and company they represent.  

 
1.22 TOBACCO FREE EDUCATION FACILITY 

 
A. All bidders shall comply with OAR 581.021.0110 and ORS 326.051 regarding Tobacco 

Use on Public Grounds. 
 

B. For the purpose of this document “tobacco” is defined to include any lighted or 
unlighted cigarette, cigar, pipe, clove cigarette, and any other smoking product, spit  
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tobacco, also known as smokeless, dip, chew, snuff, in any form, nicotine or nicotine 
delivering devices, chemicals or devices that produce the physical effect of nicotine 
substances or any other tobacco substitute (e.g., e-cigarettes). This does not include  
FDA approved nicotine replacement therapy products used for the purpose of 
cessation. 

 
C. No employee, sub-contractor, material supplier, or project visitor is permitted to smoke, 

inhale, dip, or chew or sell tobacco at any time, including non-education hours. 
 

1. In any building, facility; or 
 
2. On education facility grounds, athletic grounds, or parking lots. 

 
END OF SECTION 
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DATE:  
 
LEGAL NAME OF BIDDER:  
 
To: Columbia Gorge Community College 
 Board of Educators; 
 400 East Scenic Drive 
 The Dalles, Oregon 97058 
 
The Undersigned, having examined the Contract Documents, including the Bidding and Contract 
Requirements, the General Requirements, the Technical Specifications entitled: 
 

ADA AND PARKING LOT IMPROVEMENT PROJECT 
 
As prepared by Keller Associates, Inc. and the College, as well as the premises and conditions affecting 
the Work, hereby proposes and agrees to perform, within the time stipulated, the Work, including all its 
component parts, and everything required to be performed, and to provide and furnish all labor, material, 
tools, expendable equipment, transportation and all other services required to perform the Work and 
complete in a workmanlike manner ready for use, all as required by and in strict accordance with the 
Contract Documents for the sums computed as follows: 
 
 
BASE BIDS: 
 
Project: ADA and Parking Lot Improvement Project  - The Dalles Campus 
 
   DOLLARS $   
 
which lump sums are hereby designated as BASE BIDS, 
 
Project: ADA and Parking Lot Improvement Project  - Hood River Campus 
 
   DOLLARS $   
 
which lump sums are hereby designated as BASE BIDS, 
 
 
ALTERNATES: 
 
Provide all labor and materials necessary for the provisions of these alternate prices as referenced in 01 2300 
 
The Dalles Campus 
 
Alternate 1A:  Dollars $  
 

Description: Campus-wide Paving Rehabilitation - construct pavement surface restoration including 
crack-seal; asphalt removal and replacement of cracks greater than 1/2" wide; and final seal coat 
placement with restriping of all parking stalls, campus-wide per plans. 
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Alternate 1B:  Dollars $  

 
Description: Campus-wide Paving Rehabilitation - construct pavement surface restoration including 
2-inch mill and overlay with restriping of all parking stalls, campus-wide per plans. 

 
Alternate 2:  Dollars $  

 
Description: ADA Ramp Building #2- provide new ADA curb ramp west of building #2, per plans. 

  
Alternate 3:  Dollars $  

 
Description: ADA Parking and Ramp Building #4 - provide new ADA ramp access to building #4 with 
two adjacent ADA parking stalls, per plans. 

   
Alternate 4:  Dollars $  

 
Description: ADA Pathway Building #5 - construct new asphalt ADA pathway from upper parking 
area to building #5, per plans. 
 

Hood River Campus 
 
Alternate 1:  Dollars $  

 
Description: Campus-wide Paving Rehabilitation - in lieu of crack seal and seal coat construct 
pavement surface restoration including 2-inch mill and overlay with restriping of all parking stalls, 
campus-wide per plans. 

 
 
TIME OF COMPLETION 
 
The Undersigned agrees if awarded the Contract to complete all the Work in an acceptable manner in 
conformance with the Contract Documents and within the time specified. 
 
ADDITIONAL REQUIREMENTS 
 
1. The Undersigned agrees that the enclosed Bid Guarantee (bid bond, certified or cashier's check)  

in the amount of ten percent (10%) of the Basic Bid sum  made payable to the Owner, shall be kept 
in escrow with  the Owner; that its  amount shall  be a  measure of liquidated damages the Owner  
will sustain  by failure  of the Undersigned to  execute  agreement  and furnish bond,  and that if 
the Undersigned  fails to deliver  the prescribed  bond  within ten (10) calendar days after receipt  
of the written notice of award, then the Bid Guarantee shall become the property of the Owner. 

 
2. Should this proposal not be accepted within sixty (60) calendar days after the date and time of bid 

opening, or if the Undersigned executes Agreement and delivers bond, the Bid Guarantee shall be 
returned. 

 
3. Contractor's State of Oregon Contractors’ License Registration Number. 

  
 
4. Receipt of Addenda numbered             is hereby acknowledged. 
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5. The undersigned certifies that the Bidder is a _________________________ Bidder as defined in 

ORS 279A.120.  ("Resident" or "Non-Resident", to be filled in by Bidder) 
 
6. References are to be submitted with Bid Form as per Section 00 2113, 1.20. 
 
SIGNATURES 
 
  
Legal Name of Bidder's Firm 
 
By:   Title: ______________________________________ 
 
Address:   Telephone: _____________________ 
 
Email: ______________________________________________________________________________ 
 
State of Incorporation, if Corporation: _______________________________ 
 
Names of Partners, if Partnership: 
  ______________________________________ 
     
Signed By    
 
 
  
Printed Name of Bidder / Firm  
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Company Name:     
 
The following attachments are the only items to be included with your Bid Package for the ADA and Parking 
Lot Improvement Project. All items need to be submitted individually. There are to be NO additional items 
included with your Bid. This checklist MUST be signed and dated to make your bid complete. All Bids are to 
be submitted in sealed envelope to Darek Olson, Senior Project Manager, at the Columbia Gorge 
Community College, Building 2, President’s Office, 400 East Scenic Drive, The Dalles, OR 97058, by 
2:00 PM on February 26, 2026. 
 
 

Attachment 1: Bid Form          
 
Attachment 2: Bid Bond         

  
Attachment 3: First Tier Sub Contractors List      

 
Attachment 4: References         

  
Attachment 5: Checklist         
 
 
 
 
 
 
 
 
 
 
 
 
 

Signature:       Date:     
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Bids which are submitted by Bid Closing, but for which a required disclosure submittal has not 
been made by the specified Disclosure Deadline, are not responsive and shall not be considered 
for Contract award. 

 
AGENCY SUPPLIED INFORMATION: 
 

PROJECT NAME:  ADA AND PARKING LOT IMPROVEMENT PROJECT 
 
BID #:        N/A BID CLOSING: Date: February 26, 2026, Time: 2:00 PM 
REQUIRED DISCLOSURE DEADLINE:  Date: February 26, 2026, Time: 4:00 PM 
Deliver Form To (Agency):  Columbia Gorge Community College  
Designated Recipient (Person):  c/o Darek Olson, Senior Project Manager, HMK Company 
Agency’s Address:  300 East Scenic Drive 

The Dalles, Oregon 97058 
 
INSTRUCTIONS: 
 
The contracting agency will insert "N/A" below if the contract value is not anticipated to exceed $100,000.  
Otherwise, this form must be submitted either with the bid or within TWO (2) working hours after the 
advertised bid closing date and time;  
 

FAILURE TO SUBMIT THIS FORM BY THE DISCLOSURE DEADLINE WILL RESULT 
IN A NON-RESPONSIVE BID. A NON-RESPONSIVE BID WILL NOT BE CONSIDERED 
FOR AWARD. 

 
It is the responsibility of bidders to submit this disclosure form and any additional sheets, with the bid 
number and project name clearly marked, and must be submitted at the location specified in the Invitation 
to Bid on the advertised bid closing date and within two (2) working hours after the advertised bid closing 
time at the location indicated by the specified disclosure deadline.  See “Instructions to Bidders”. 
 
List below the name of each subcontractor that will be furnishing labor or materials and that is required to 
be disclosed, the category of work that the subcontractor will be performing and the dollar value of the 
subcontract.  Enter” NONE" if there are no subcontractors that need to be disclosed.  (ATTACH 
ADDITIONAL SHEETS IF NEEDED). 
 
BIDDER DISCLOSURE: 
 

SUBCONTRACTOR NAME DOLLAR VALUE CATEGORY OF WORK 

1)   
 

 

2)   
 

 

3)   
 

 

4)   
 

 

5)   
 

 

6)  
 

 
 

7)   
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8)   
 

 

9)   
 

 

10)   
 

 

11)   
 

 

12)   
 

 

13)   
 

 

14)   
 

 

15)   
 

 

16)   
 

 

 
The above listed first-tier subcontractor(s) are providing labor, or labor and material, with a Dollar Value 
equal to or greater than: 
 

a)   Five percent (5%) of the total Contract Price, but at least $15,000.  (If the Dollar Value is 
less than $15,000, do not list the subcontractor above); 

 
 or 
 
b)   $350,000 regardless of the percentage of the total Contract Price. 

 
 
Form Submitted By (Bidder Name): ____________________________________ 
 
Contact Name: ___________________________________  
 
Phone #: ________________________________________ 
 
Email: __________________________________________ 
 
END OF SECTION 
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AGREEMENT made as of the___ day of _________, 2026, between COLUMBIA GORGE COMMUNITY 
COLLEGE (hereinafter “the Owner”) and ______________________________________, (hereinafter “the 
Contractor”). 

The Project is: ADA Parking Lot Improvement Project 

The Owner is: Columbia Gorge Community College 
Dr. Kenneth Lawson, President 
400 East Scenic Drive 
The Dalles, Oregon 97058 

The Consultant is: Keller Associates, Inc. 
Angela Taylor, Senior Project Manager 
233 SW Wilson Avenue, Suite 203 
Bend, Oregon 97702 

The Contractor is:  To Be Determined 

The Owner and Contractor agree as follows: 

ARTICLE 1 Reserved   

 ARTICLE 2 THE WORK OF THIS CONTRACT 

The Contractor shall fully execute the Work described in the Contract Documents, including such 
construction activity as is reasonably inferable from the Contract Documents as necessary to produce the 
results intended by the Contract Documents, except to the extent specifically indicated in the Contract 
Documents to be the responsibility of others.  

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

3.1 The date of commencement of the Work shall be the date as set forth in a notice to proceed issued by 
the Owner, which shall be issued no less than two (2) days prior to the date of commencement.  

3.2 The Contract Time shall be measured from the date of commencement. 

3.3 The Contractor shall continuously and diligently prosecute the Work and shall achieve Substantial 
Completion of the entire Work not later than September 17, 2026, (the last day of the Contract Time), 
subject to approved adjustments of this Contract Time as provided in the Contract Documents.  

3.4. If the Contractor fails to achieve Substantial Completion of the Work within the Contract Time and as 
otherwise required by the Contract Documents, the Owner shall be entitled to recover from the Contractor 
as liquidated damages and not as a penalty for Owner’s loss of use of the Work $1,000.00 per day which 
shall commence on the first day following the expiration of the Contract Time and continue until the date of 
Substantial Completion. The Owner will sustain substantial damages if the Contractor does not achieve 
Substantial Completion within the Contract Time, and the total amounts of Owner’s damages are uncertain 
and would be difficult or impractical to ascertain. Such liquidated damages are hereby agreed to be a 
reasonable estimate of the loss of use damages the Owner will incur as a result of delay in the completion 
of the Work.  The Owner may deduct any accrued liquidated damages from any unpaid amount due or to 
become due to the Contractor.  Any Liquidated damages not so deducted shall be paid to the Owner by the 
Contractor upon demand together with interest as provided by Oregon law. The Contractor’s obligation to 
pay liquidated damages for the applicable period shall not require Owner’s 
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establishment of any actual damages for such delay. The Owner’s right to liquidated damages for delay is 
not affected by partial completion, occupancy, or beneficial occupancy. The liquidated damages provisions 
herein are intended to be in addition to every other remedy enforceable at law, equity, or under this Contract, 
including without limitation additional Owner costs related to the Project, and the right to collect 
consequential damages in any case where liquidated damages are unenforceable or otherwise unavailable. 
The provisions shall not relieve or release the Contractor from liability for any and all damage or damages 
suffered by the Owner due to other breaches of the Contract or suffered by separate contractors or under 
the indemnification and warranty provisions of this Contract, or other damages that are not expressly 
covered by liquidated damages. 
 
ARTICLE 4 CONTRACT SUM  

4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's proper and 
timely performance of the Contract and full and final completion of the Work. The Contract Sum shall be 
________________________ DOLLARS AND 00/100 ($__________). This sum includes all general 
conditions, profit, overhead and all other amounts due or to become due to the Contractor for the proper 
and timely performance of the Contract and full and final completion of the Work.  The Contract sum is 
subject to authorized additions and deductions as provided in the Contract Documents. 
 
4.2 PERMITS, FEES AND NOTICES  
 
4.2.1 The Contractor shall secure and pay for:  

.1 All pertinent specialty permits and means and methods permits such as stormwater and 
street closure permits.  (The owner is securing and paying for the plan review, building 
permit, and system development fees.) 

 
4.2.2 The Contractor will be responsible for any renewals of and penalties arising from the building permit 
and from all other permits and governmental or utility fees.  The Contractor shall secure and pay for all 
other permits and governmental fees, licenses and inspections necessary for proper execution and 
completion of the Work which are customarily secured after execution of the Contract and which are legally 
required when bids are received or negotiations concluded, including without limitation electrical, sewer, 
water, and plumbing permits and fees.  
 
4.3 The Contract Sum is based upon the following alternates, if any, which are described in the Contract 
Documents and are hereby accepted by the Owner:  
 
4.4 Unit prices, if any, are as follows: See Section 00 4100, Bid Form 
 
ARTICLE 5 PAYMENTS  
 
5.1 PROGRESS PAYMENTS  

5.1.1 Based upon Applications for Payment which include all the necessary supporting documentation is 
received by the Owners Delegated Representative, and Certificates for Payment are issued by the Owners 
Delegated Representative, the Owner shall make progress payments on account of the Contract Sum to 
the Contractor as provided below and elsewhere in the Contract Documents. The application shall be made 
in a form acceptable to the Owner. 
 
5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last 
day of the month, or as follows: 
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5.1.3 Provided that an Application for Payment and all supporting documentation, including all full and 
unconditional lien waivers related to the Work for which payment is requested is received by the Owners 
Delegated Representative and Owner not later than the first day of a month, the Owner shall make payment 
to the Contractor of the approved amount not later than the earlier of (i) 30 days after submission of the 
Application for Payment and all supporting documentation or (II) 15 days following the Owners Delegated 
Representative's approval. If an Application for Payment is received by the Owners Delegated 
Representative after the application date fixed above, payment shall be as provided in the previous 
sentence. 
 
5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire 
Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such 
form and supported by such data to substantiate its accuracy as the Owners Delegated Representative and 
any Lender may require.  This schedule, unless objected to by the Owners Delegated Representative, shall 
be used as a basis for reviewing the Contractor's Applications for Payment, provided, however, in no 
instance shall the schedule of values ever exceed the reasonable value of the Work performed.  
 
5.1.5 Applications for Payment shall indicate the percentage of completion of each portion of the Work as 
of the end of the period covered by the Application for Payment.  
 
5.1.6 Unless otherwise provided in the Owner's agreement with any Lender, and subject to other provisions 
of the Contract Documents, the amount of each progress payment shall be computed as follows:  
 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined 
by multiplying the percentage completion of each portion of the Work by the share of the 
Contract Sum allocated to that portion of the Work in the schedule of values, less retainage 
of Five percent (5%) if retainage is withheld pursuant to Section 8.21 below. Pending final 
determination of cost to the Owner of changes in the Work, amounts not in dispute shall 
be included as provided in Subparagraph 7.3.8 of the General Conditions, or as modified 
by the parties;  

 
.2 Add that portion of the Contract Sum properly allocable to materials and equipment 

delivered and suitably stored at the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner, suitably stored off the site at a 
location agreed upon in writing), less retainage of five percent (5%) if retainage is withheld 
pursuant to Section 8.21 below;  

 
.3 Subtract the aggregate of 9.5 previous Payments made by the Owner; and  

 
.4 Subtract amounts, if any, for which the Owners Delegated Representative has withheld or 

nullified a Certificate for Payment as provided in Paragraph 9.5 of the General Conditions. 
 
or as modified by the parties.  
 
5.1.7 The progress payment amount determined in accordance with Subparagraph 5.1.6 shall be further 
modified under the following circumstances:  
 

.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total 
payments to the full amount of the Contract Sum, less 150% of such amounts as the 
Owners Delegated Representative, any Lender or the Owner shall determine for 
incomplete Work and unsettled claims;  
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.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the 

Contractor, any additional amounts payable in accordance with Subparagraph 9.10.3 of 
the General Conditions. 

 
5.1.8 Reduction or limitation of retainage, if any, shall be as follows: None 
 
5.1.9 Except with the Owner's prior written approval, the Contractor shall not make advance payments to 
suppliers for materials or equipment which have not been delivered and stored at the site. 
 
5.2 FINAL PAYMENT  
 
5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the 
Owner to the Contractor when:  
 

.1 A final Certificate for Payment has been issued by the Owners Delegated Representative. 
 
5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance 
of the Owners Delegated Representative's final Certificate for Payment.  
 
ARTICLE 6 TERMINATION OR SUSPENSION  

6.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of the General 
Conditions. 
 
6.2 The Work may be suspended by the Owner as provided in Article 14 of the General Conditions.  
 
ARTICLE 7 MISCELLANEOUS PROVISIONS  

7.1 Where reference is made in this Agreement to a provision of the General Conditions or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the 
Contract Documents.  
 
7.2 Payments due and unpaid under the Contract shall bear interest in accordance with the Oregon Prompt 
Payment Act, ORS 279C.570. 
 
7.3 The Owner's Delegated representative is: Darek Olson, Senior Project Manager, HMK Company.  
The Owner may change this representative at any time.  
 
7.4 The Contractor's Representative is: To Be Determined. 
 
7.5 Neither the Owner's nor the Contractor's Representative shall be changed without ten (10) days written 
notice to the other party.  
 
7.6 CONTRACTOR'S CONSTRUCTION SCHEDULES  
 
7.6.1 Within ten (10) days after issuance of the Notice to Proceed, the Contractor shall submit a preliminary 
schedule of the Work.  Within 30 days after issuance of the Notice to Proceed, and before any progress 
payment need be made, the Contractor, after consultations with its Subcontractors and Suppliers of any 
tier, shall submit six copies of a Contractor's Construction Schedule to the Owners Delegated 
Representative and one copy to the Owner. Not less than ten percent of the Progress Payment may be 
withheld until a Contractor's Construction Schedule in a form satisfactory to the Owners Delegated  
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Representative and Owner has been submitted. Neither the Owner nor the Owners Delegated 
Representative will be obligated to review the substance of the Contractor's Construction Schedule.  
 
7.6.2 The Contractor's Construction Schedule shall be based upon a critical path method ("CPM") analysis 
of construction activities and sequence of operations needed for the orderly performance and completion 
of all separable parts of the Work in accordance with the Contract and within the Contract Time. The 
schedule shall be a critical path method type in the form of a precedence diagram and activity listing and 
shall be time-scaled. It shall include the Notice to Proceed date, the Date(s) of Substantial Completion, and 
the Date(s) of Final Completion in accordance with the Contract Documents. The Critical Path shall be 
clearly indicated on the Contractor's Construction Schedule. No more than 20% of the progress activities 
shall be on the critical path, and no more than 30% shall have less than five days of float.  The value of any 
single activity shall not exceed $50,000, except that 5% of the total activities may exceed this limit without 
prior approval. The time-scaled network diagram shall be summarized on a single sheet not to exceed 11"x 
17".  
 
7.6.2.1 The network diagram shall show in detail and in order the sequence of all significant activities, their 
descriptions, start and finish dates, durations and dependencies, necessary to complete all Work and any 
separable parts thereof. The activity listing shall show the following information for each activity on the 
network diagram:  

.1 Description;  

.2 Duration (not to exceed fifteen working days);  

.3 Craft;  

.4 Equipment (including hours of usage); 

.5 Start and finish dates;  

.6 Total float time and free float time;  

.7 Dates that work must be performed and completed by other Contractors or Subcontractors 
to support the Work and the interfaces with such other Contractors; and  

.8  Cost-loading, correlated to the Schedule of Values, which, upon approval, shall be used as 
a basis for determining action on progress payments throughout the Project.  

 
7.6.2.2 A schedule for the purchase and receipt of items required for performance of the Work, showing 
lead times between purchase order placement and delivery dates, shall be integrated with the Contractor's 
Construction Schedule.  The Contractor shall furnish the Owners Delegated Representative with copies of 
all purchase orders and acknowledgments and fabrication, production, and shipping schedules for all major 
items on the critical path within ten days of the Contractor's receipt of each purchase order, 
acknowledgment or schedule. Neither the Owners Delegated Representative nor the Owner shall be 
deemed to have approved or accepted any such material, or its schedule, nor deemed to have waived this 
requirement if some or all of the material is not received.  
 
7.6.2.3 Milestone completion dates shall be clearly defined on the Contractor's Construction Schedule.  
 
7.6.2.4 If abbreviations are used in the Contractor's Construction Schedule, a legend shall be provided to 
define all abbreviations.  
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7.6.2.5 The Contractor shall prepare and keep current a schedule of submittals, coordinated with the 
Contractor's Construction Schedule, which allows the Owners Delegated Representative at least ten (10) 
days to review the submittals.  
 
7.6.2.6 The Progress Schedules shall be submitted in electronic format and native program schedule using 
the latest version of Primavera P6. The Contractor may request to use different project management 
software, such as, Microsoft Project, but must first receive approval from the Owner, by demonstrating its 
capabilities. This can be accomplished by submitting a sample CPM printout of similar scope. If the 
alternative software is accepted, the Contractor will be required to supply the Owner an authorized copy of 
the software with all user support manuals.  
 
7.6.2.7 At each monthly meeting with the Owner, the Contractor shall submit (a) a bar chart schedule 
showing the activities planned for the next month, and (b) a report showing actual starts and finishes from 
the previous month. The bar-chart schedule shall show all Work activities numbered according to the CPM, 
any submittal or delivery activities with less than five (5) days, one (1) float, and any permitting, testing, or 
inspection activities by others.  
 
7.6.3 Within ten days after receipt by the Owners Delegated Representative, electronic copies of the 
Contractor's Construction Schedule will be returned to the Contractor with comments, following review by 
the Owner. Review by the Owner and Owners Delegated Representative of the Contractor's Construction 
Schedule shall not constitute an approval or acceptance of the Contractor's construction means, methods, 
or sequencing, or its ability to complete the Work in a timely manner.  
 
7.6.4 The Contractor shall utilize and comply with the Contractor's Construction Schedule. The Contractor 
shall not be entitled to any adjustment in the Contract Time, the Contractor's Construction Schedule, or the 
Contract Sum, or to any additional payment of any sort by reason of the loss or use of any float time, 
including time between the Contractor’s anticipated completion date and end of the Contract Time, whether 
or not the float time is described as such on the Contractor’s Construction Schedule.  
 
7.6.5 Should the Contractor fail to meet any scheduled date as shown on the current Contractor's 
Construction Schedule, the Contractor shall, if requested, be required at its own expense to submit within 
ten days of the request an updated Contractor's Construction Schedule.  If the Contractor's progress 
indicates to the Owner that the Work will not be Substantially Completed within the Contract Time, the 
Contractor shall, at its own expense, increase its work force and / or working hours to bring the actual 
completion dates of the activities into conformance with the Contractor's Construction Schedule and 
Substantial Completion within the Contract Time.  The Contractor shall also submit a revised Contractor's 
Construction Schedule at its own expense within ten days of notice from the Owners Delegated 
Representative that the sequence of Work varies significantly from that shown on the Contractor's 
Construction Schedule. Neither the Owner nor the Owners Delegated Representative will, however, review 
the substance or sequence of the Contractor's Construction Schedule.  
 
7.6.6 Schedule Float Utilization. Float belongs to the benefit of the Project for the Owner’s use and no 
float shall be used without the Owner’s written approval.  Any float time to activities not on the critical path 
shall be used by the Contractor to optimize its construction process. Any float time between the end of the 
final construction activity and the final completion date shall be used by the Owner in determining if 
additional contract days are to be awarded for changes in the contract or for delays to the contract caused 
by the Owner. The Contractor will not be entitled to any adjustment in the Contract Time, the Construction 
Schedule, or the Contract Sum, or to any additional payment of any sort by reason of the Owner's use of 
float time between the end of the final construction activity and the final completion date.  
 
7.6.7 Delays. The Contractor shall, within seven days of the event, notify the Owner and Owners Delegated 
Representative in writing of any proposed changes in the Contractor's Construction Schedule or the 
Contract Time and of any event which could delay performance or supplying of any item of the Work and  
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shall indicate the expected duration of the delay, the anticipated effect of the delay on the Contractor's 
Construction Schedule, and the action being taken to correct the delay situation. In the event the Contractor 
is entitled to a change in the Contract Time, the adjustment to the Contract Time shall be limited to the 
change in the critical path of construction activities.  
 
7.6.8 Final Completion. The Contractor shall attain Final Completion of the Work in accordance with the 
Contract within sixty [60] days after the date of Substantial Completion.  
 
7.6.9 Meetings. During the period commencing with the issuance of Notice to Proceed and ending with the 
date of Final Completion of the Work, the Contractor shall attend and participate in and ensure applicable 
Subcontractors of any tier and Suppliers attend and participate in:  
 

.1 A pre-contract meeting;  

.2 A pre-construction meeting;  

.3 Regular weekly Project status meetings scheduled by the Owner or by the Owners 
Delegated Representative to review progress of the Work, to discuss the Contractor's 
progress reports, to obtain necessary Owner's or Owners Delegated Representative's 
approvals, and generally to keep the Owner and Owners Delegated Representative 
informed and involved in the progress of the Project; and  

.4 Regular on-site meetings scheduled by the Owner or by the Owners Delegated 
Representative to review progress of the Work and other pertinent matters.  

 
7.7 Any and all references to "Engineer" or "Consultant " in this Agreement or in the General Conditions of 
the Contract shall be deemed for all purposes to mean and refer to: Owners Delegated Representative, 
unless the service at issue must be performed by a licensed design professional.  
 
7.8 If any provision of this Agreement or application thereof to any extent shall be invalid or unenforceable 
the remainder of the Agreement or its application thereof shall not be affected thereby and the provision or 
application shall be enforced to the fullest extent permitted by law.  

7.9 Deleted  
 
7.10 The Contractor represents and warrants to the Owner who relies thereon as follows:  
 
7.10.1 It and all of its Subcontractors are financially solvent, able to pay debts as they become due and 
have sufficient working capital to timely perform and complete all obligations related to the Project.  

 
7.10.2 That it is able to timely and completely furnish all the labor, material, equipment and services to 
necessary to fully complete the Work within the Contract Time.  

 
7.10.3 It and all of its Subcontractors are duly and properly licensed with the Oregon Construction 
Contractors Board and all other governmental agencies and are signatories to collective bargaining 
agreements.  

 
7.10.4 It has visited the site, undertaken any and all tests it deems advisable, is familiar with the structure 
and that it is unaware of any potential condition with would increase the Contract Sum or Contract Time.  

 
7.10.5 It and all of its Subcontractors possess a high level of experience and expertise in projects similar to 
the Project.   
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7.10.6 Neither Contractor nor any of its Subcontractors are "exempt" from the requirement to provide 
Workers’ Compensation Insurance under Oregon law.  

 
7.10.7 It is fully authorized to execute this Agreement and perform all the obligations required of it 
hereunder.  
 
7.11 The representations and warranties of 7.11 are in addition to and not in lieu of any other obligation or 
law and survive the execution of this Agreement and final completion of the Project.  
 
ARTICLE 8 LEGAL REQUIREMENTS & RESPONSIBILITIES 
 
8.1 ORS 279C.505 (Prompt Pay Requirement, Liens, Taxes, and Drug Testing). Contractor shall: 
Contractor shall make payment promptly, as due, to all persons supplying to such Contractor labor or 
material for the performance of the Work provided for in this Contract; pay all contributions or amounts due 
the Industrial Accident Fund from such Contractor or Subcontractor incurred in the performance of the 
Contract; not permit any lien or claim to be filed or prosecuted against the state or a county, school district, 
municipality, municipal corporation or subdivision thereof, on account of any labor or material furnished; 
and pay to the Department of Revenue all sums withheld from employees pursuant to ORS 316.167. 
Contractor shall further demonstrate that an employee drug testing program is in place.  If Contractor 
neglects or refuses to make prompt payment of any claim for labor or services furnished to it by any party 
in connection with this Agreement as such claim becomes due, Owner may pay such claim to the party 
furnishing the goods or services and subtract the payment amount from funds due or to become due the 
Contractor. Owner's payment of such a claim shall not relieve Contractor or Contractor's surety from its 
obligation to any unpaid claims.  
 
8.2 ORS 279C.380 (Performance and Payment Bonds):  Unless exempted by the Owner in writing 
pursuant to the Owner's local public contracting rules, prior to starting services under this Contract, 
Contractor shall execute and deliver to Owner a good and sufficient performance bond, in a form acceptable 
to Owner, in a sum equal to 100% of the Contract Sum, and Contractor shall execute and deliver to Owner 
a good and sufficient payment bond, in a form acceptable to Owner, in a sum equal to 100% of the Contract 
Sum, solely for the protection of claimants under ORS 279C.600.    
 
8.3 ORS 279C.515 (Failure to Pay Promptly):  If Contractor fails, neglects, or refuses to make prompt 
payment of any claim for labor or services furnished to the Contractor or a Subcontractor by any person in 
connection with this Contract as such claim becomes due, the Owner may pay such claim to the person 
furnishing the labor or services and charge the amount of the payment against funds due or to become due 
the Contractor by reason of this Contract. The payment of a claim in the manner authorized in this section 
shall not relieve the Contractor or the Contractor's surety from any obligation with respect to any unpaid 
claims. 
 
Unless the payment is subject to a good faith dispute as defined in ORS 279C.580, if Contractor or any 
first-tier Subcontractor fails to pay any claim for materials or labor furnished under this Contract within 30 
days after being paid by Owner, interest shall be due on such claim as specified in ORS 279C.515(2) at 
the end of the 10-day period that payment is due under ORS 279C.580(4). A person with any such unpaid 
claim may file a complaint with the Construction Contractor's Board unless the complaint is subject to a 
good faith dispute as defined in ORS 279C.580.  
 
8.4 ORS 279C.510 (Recycling/Composting):  If this Contract includes demolition work, the Contractor 
shall salvage or recycle construction and demolition debris, if feasible and cost-effective. If this Contract 
includes lawn or landscape maintenance, the Contractor shall compost or mulch yard waste material at an 
approved site, if feasible and cost-effective.  
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8.5 The payment of a claim in the manner authorized in this Agreement shall not relieve the Contractor or 
the Contractor's surety from obligation with respect to any unpaid claims.  
 
8.6 ORS 279C.520 and 279C.540 (Hours of Labor, Holidays, and Overtime):  Except as otherwise 
provided in an applicable collective bargaining agreement with a labor organization, Contractor shall not 
employ and shall require that its Contractors not employ any person to perform construction work for more 
than ten hours in any one day, or 40 hours in any one week, except in cases of necessity, emergency, or 
where the public policy absolutely requires it, and in such cases, except in cases of Contracts for personal 
services as defined in ORS 279C.100, the laborer shall be paid at least time and a half pay: 
 

.1 For all overtime in excess of eight hours a day or 40 hours in any one week when the work 
week is five consecutive days, Monday through Friday; and  

 
.2 For all overtime in excess of ten hours a day or 40 hours in any one week when the work 

week is four consecutive days, Monday through Friday; and 
 
.3 For work performed on Saturday and on any legal holiday specified in any applicable 

collective bargaining agreement or in ORS 279C.540(1)(b). 
 
The requirement to pay at least time and a half for all overtime worked in excess of 40 hours in any one 
week shall not apply to individuals who are excluded under ORS 653.010 to 653.261 or under 29 U.S.C. 
Section 201 to 209 from receiving overtime. 
 
Contractor shall, and shall require its Contractors, to give notice in writing to their employees who perform 
Work under this Contract, either at the time of hire or before commencement of Work on the Contract, or 
by posting a notice in a location frequented by employees, of the number of hours per day and days per 
week that the employees may be required to work.  
 
8.7 ORS 279C.520(1)(b) and 279C.520(1)(c) (Compliance with Pay Equity Provisions; Employee Pay 
Discussion):   
 

.1 Discrimination Prohibition.  The Contractor shall comply with the prohibition on 
discriminatory wage rates based on sex, which is set forth in ORS 652.220.  Compliance 
with ORS 652.220 is a material element of the Contract and failure to comply is a breach 
that entitles the Owner to terminate the Contract for cause. 

 
.2 Salary Discussion.  The Contractor may not prohibit any of the Contractor’s employees 

from discussing the employee’s rate of wage, salary, benefits or other compensation with 
another employee or another person and may not retaliate against an employee who 
discusses the employee’s rate of wage, salary, benefits or other compensation with another 
employee or another person.  

 
8.8 ORS 279C.530 (Payment for Medical Care and Workers' Compensation): Contractor shall promptly, 
as due, make payments to any person, co-partnership, association, or corporation furnishing medical, 
surgical, and hospital care or other needed care and attention, incident to sickness or injury, to the 
employees of such Contractor, of all sums which the Contractor agrees to pay for such services and all 
moneys and sums which the Contractor collected or deducted from the wages of employees pursuant to 
any law, contract, or agreement for the purpose of providing or paying for such service. 
 
All employers, including the Contractor, that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the required workers' compensation coverage, 
unless such employers are exempt under ORS 656.126. Contractor shall ensure that each of its 
Subcontractors complies with these requirements.  
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8.9 ORS 279C.545 (Time Limitations on Claims for Overtime):  Construction workers employed by the 
Contractor or its Subcontractor shall be foreclosed from the right to collect for any overtime under this 
Contract unless a claim for payment is filed with the Contractor or Subcontractor within 90 days from the 
completion of the Contract, provided the Contractor or Subcontractor has: 
 

.1 Caused a circular clearly printed in boldfaced 12-point type and containing a copy of this 
section to be posted in a prominent place alongside the door of the timekeeper's office or 
in a similar place which is readily available and freely visible to any or all workers employed 
on the Work, and 

.2 Maintained such circular continuously posted from the inception to the completion of the 
Contract on which workers are or have been employed. 

 
8.10 ORS 279C.580(3) (Prompt Payment of First-Tier Subcontractors):  Contractor shall include in each 
subcontract for property or services with a first-tier subcontractor a clause that obligates the Contractor to 
pay the first-tier Subcontractor for satisfactory performance under its subcontract within ten days out of 
such amounts as are paid to the Contractor by the Owner. Contractor shall also include in each subcontract 
a clause that states that if the Contractor fails to pay any claim for materials or labor furnished under this 
Contract within 30 days after being paid by Owner, interest shall be due on such claim as specified in ORS 
279C.515(2) at the end of the ten-day period that payment is due under ORS 279C.580(3). Contractor shall 
require each first-tier Subcontractor to include a payment clause and interest clause conforming to the 
requirements of ORS 279C.580 in each of its subcontracts, and to require each of its Contractors to include 
a similar clause in each contract with a Sub-subcontractor or supplier. 
 
8.11 ORS 279C.605 (Notice of Claim on Bond):  Any person claiming a right of action under ORS 
279C.600 must file a notice of claim as provided in ORS 279C.605. 
 
8.12 ORS 671.560, 701.026 (Landscape/Construction Contractors License Required):  If Contractor is 
performing work as a landscape contractor as defined in ORS 671.520(2), Contractor must have a current, 
valid landscape contractor's license issued under ORS 671.560. If Contractor is performing work as a 
Subcontractor as defined in ORS 701.005(2), Contractor must have a current, valid construction 
contractor's license issued under ORS 701.026. Contractor shall further certify that all Contractors 
performing Work described in ORS 701.005(2) are registered with the Construction Contractors Board or 
licensed by the State Landscaping Contractor's Board as required by the above noted statutes before they 
commence Work under this Contract. Contractor shall maintain in effect all licenses, permits, and 
certifications required for the performance of the Work. Contractor shall notify Owner immediately if any 
license, permit, or certification required for performance of this Contract shall cease to be in effect for any 
reason. 
 
8.13 Every Subcontractor will comply with ORS 656.017, unless it is an exempt employer under ORS 
656.126.  
 
8.14 The Contractor is not a contributing member to the Public Employees' Retirement System and will be 
responsible for any and all federal, state and local taxes applicable to payments received under this 
Agreement.  The Contractor will not be eligible for any benefits from these contract payments of federal 
Social Security, employment insurance, Workers’ Compensation or the Public Employees' Retirement 
System.  
 
8.15 ORS 279C.800 to 279C.870 (Payment of Prevailing Wage Required):   
 

.1 This Contract is subject to payment of prevailing wages under ORS 279C.800 to 279C.870.  
Each worker that Contractor, any subcontractor, or other person who is party to the contract 
uses in performing all or part of the Contract must be paid not less than the applicable 
prevailing rate of wage for each trade or occupation as defined by the Director of the State  
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of Oregon Bureau of Labor and Industries ("BOLI") in the applicable publication entitled 
"Definitions of Covered Occupations for Public Works Contracts in Oregon."   

 
.2 The latest prevailing wage rates for public works contracts in Oregon are contained in the 

following publications:  The Prevailing Wage Rates for Public Works Projects in Oregon, 
the PWR Apprenticeship Rates, and any amendments to the PWR rates or Apprenticeship 
rates.  Such publications can be reviewed electronically at 
https://www.oregon.gov/boli/employers/Pages/prevailing-wage-rates.aspx and are hereby 
incorporated as part of the Contract Documents. 

 
.3 This Contract is also subject to payment of prevailing wages under the federal Davis-Bacon 

Act (40 U.S.C. 3141 et seq.).  Notwithstanding subsection j(i) of this section, if this Contract 
is subject to payment of prevailing wages under the Davis-Bacon Act, Contractor and any 
subcontractors must pay the higher of the federal prevailing wage rate or the state 
prevailing wage.  The latest state prevailing wages can be reviewed as set forth in 
subsection j(i) of this section.  The applicable federal prevailing wage rates are attached to 
the Agreement as Exhibit D.  Contractors shall follow all prevailing wage rules including 
posting the Davis Bacon Poster at the worksite and submitting certified payroll records. 
The poster is available at http://www.dol.gov/whd/regs/compliance/posters/fedprojc.pdf.  
The payroll form is at http://www.dol.gov/whd/forms/wh347instr.htm.  

 
.4 Contractor and all Subcontractors shall keep the prevailing wage rates for this Project 

posted in a conspicuous and accessible place in or about the Project. 
 
.5 The Owner shall pay a fee to the Commissioner of the Oregon Bureau of Labor and 

Industries as provided in ORS 279C.825. The fee shall be paid to the Commissioner under 
the administrative rule of the Commissioner. 

 
.6 If Contractor or any Subcontractor also provides for or contributes to a health and welfare 

plan or a pension plan, or both, for its employees on the Project, it shall post notice 
describing such plans in a conspicuous and accessible place in or about the Project. The 
notice shall contain information on how and where to make claims and where to obtain 
future information. 

 
8.16 ORS 279C.836 (Public Works Bond Required):  The Contractor shall: 
 

.1 File a public works bond with the Construction Contractors Board pursuant to ORS 
279C.836 before starting work on the Project, unless exempt under ORS 279C.836(4), (7), 
(8) or (9). 

 
.2 Include in every subcontract a provision requiring the Subcontractor to file a public works 

bond with the Construction Contractors Board pursuant to ORS 279C.836 before starting 
work on the Project, unless exempt under ORS 279C.836(4), (7), (8) or (9). 

 
8.17 ORS 279C.845 (Prevailing Wage Certification; Additional Retainage): 
 

.1 Contractor and every Subcontractor shall file certified statements with Owner in writing in 
the form prescribed by the Commissioner of the Bureau of Labor and Industries, certifying 
the hourly rate of wage paid each worker whom Contractor or Subcontractor has employed 
upon such public work, and further certifying that no worker employed upon such public 
work has been paid less than the prevailing rate of wage or less than the minimum hourly 
rate of wage specified in the Contract, which certificate and statement shall be verified by 
the oath of Contractor or Contractor's surety or Subcontractor or Subcontractor's surety  
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that Contractor and any Subcontractor has read such statement and certificate and knows 
the contents thereof, and that the same is true to Contractor or Contractor's knowledge. 
The certified statements shall set out accurately and completely the payroll records for the 
prior week including the name and address of each worker, the worker's correct 
classification, rate of pay, daily and weekly number of hours worked, deductions made, and 
actual wages paid. 

 
.2 The certified statement shall be delivered or mailed by Contractor or Subcontractor to 

Owner. Certified statements for each week during which the Contractor or Subcontractor 
employs a worker upon the public work shall be submitted once a month, by the fifth 
business day of the following month. Information submitted on certified statements may be 
used only to ensure compliance with the provisions of ORS 279C.800 to 279C.870. 
Notwithstanding any other provision of this Contract and in addition to any other retainage 
required under this Contract, the Owner shall retain 25% of any amount earned by the 
Contractor until the Contractor has filed the certified statements with the Owner as required 
by this Section. The Owner will pay the retainage required under this Section within 14 
days after the Contractor files the certified statements required by this Section. 

 
.3 Contractor and each Subcontractor shall preserve the certified statements for a period of 

three years from the date of completion of the Contract. 
 

8.18 Per ORS 279C.855, the Contractor represents and agrees that the Owner has fully and timely included 
a provision in the Contract Documents that the Contractor and any Subcontractor shall comply with ORS 
279C.840 in the invitation for bids, the request for bids, the contract specifications, the accepted bid or 
elsewhere in the Contract Documents and that the Owner has no liability for unpaid minimum wages. 
 
8.19 If requested in writing by a first-tier Subcontractor, Contractor, within ten (10) calendar days after 
receiving the request, shall send to the first-tier Subcontractor a copy of that portion of any invoice, request 
for payment submitted to the Owner or pay document provided by the Owner to the Contractor specifically 
related to any labor or materials supplied by the first-tier Subcontractor.  
 
8.20 Deleted  
 
8.21 The Owner may reserve as retainage from any progress payment an amount not to exceed five percent 
of the total amount due to the Contractor pursuant to ORS 279C.550 - 565 and ORS 701.410 - 420 unless 
Contractor elects to provide a bond, security, or other instrument deposited in lieu of retainage as permitted 
under ORS 279C.560.  As Work progresses, the Owner may in its sole discretion reduce the amount of the 
retainage and the Owner may in its sole discretion eliminate retainage on any remaining monthly contract 
payments after 50 percent of the Work under the contract is completed if, in the Owner's sole opinion, such 
Work is progressing satisfactorily. Elimination or reduction of retainage shall be allowed only upon written 
application by the Contractor, which application shall include written approval of the Contractor's surety; 
except that when the contract Work is 97-1/2 percent completed the Owner may, at its discretion and without 
application by the Contractor, reduce the retained amount to 100 percent of the value of the Work remaining 
to be done. Upon receipt of a written application by the Contractor, the Owner shall respond in writing within 
a reasonable time. The retainage held by the Owner shall be included in and paid to the Contractor as part 
of the final payment of the contract price.  The Contractor shall notify the Owner in writing when the 
Contractor considers the Work complete and the Owner shall, within 15 days after receiving the written 
notice, either accept the Work or notify the Contractor of Work yet to be performed on the contract.  
 
8.22 The Contractor shall include in each subcontract for property or services entered into by the Contractor 
and a first-tier Subcontractor, including a material supplier, for the purpose of performing a construction 
contract:  
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.1  A clause that requires the Contractor to provide a first-tier subcontractor with a standard 

form that the first-tier subcontractor may use as an application for payment or as another 
method by which the subcontractor may claim a payment due from the contractor. 

 
.2 A clause that requires the Contractor, except as otherwise provided in this paragraph, to 

use the same form and regular administrative procedures for processing payments during 
the entire term of the subcontract. A contractor may change the form or the regular 
administrative procedures the contractor uses for processing payments if the contractor: 

 
(A) Notifies the subcontractor in writing at least 45 days before the date on which the 

contractor makes the change; and 
 
(B) Includes with the written notice a copy of the new or changed form or a description 

of the new or changed procedure.  
 

8.23 Deleted 
 
8.24 If federal funds are involved, federal laws, rules and regulations applicable to the grant shall govern in 
the event they conflict with any provision of this Agreement or other required by law.  The Contractor certifies 
that it is not currently employed by the federal government. This provision does not preclude the Contractor 
from holding another contract with the federal government.  
 
8.25 The Contractor shall timely provide the Owner its name, address, social security, federal employee 
identification number and such other information as the Department of Revenue may require or request.  
 
8.26 The Contractor shall comply and require all Subcontractors to comply with the applicable requirements 
of all laws, codes, ordinances, regulations and statutes, including but not limited to those in ORS Chapters 
279A, B and C. To the extent that ORS Chapters 279A, B and C, or any other law, code, ordinance or 
regulations, requires any tender or condition to be included in this Agreement, such tender 
or condition is hereby incorporated by this reference. Nothing contained herein shall be construed so as to 
require the commission of any act contrary to law, code, rule, statute, ordinance or regulation, and wherever 
there is any conflict between any provisions contained herein and any statute, law, code, ordinance, rule or 
regulation the provision of this Agreement which is affected shall be curtailed and limited only to the extent 
necessary to bring it within the requirements of the law, code, rule, statute, ordinance or regulation.  
 
8.27 If the Contractor is a foreign Contractor and the contract price exceeds $10,000, the Contractor shall 
promptly report to the Department of Revenue on forms to be provided by the Department of Revenue the 
total contract price, terms of payment, length of contract and such other information as the Department of 
Revenue may require before final payment can be received on the public contract. For purposes of this A.3 
I, a foreign Contractor is one who is not domiciled in or registered to do business in the State of Oregon.  
 
8.28 The Contractor represents and agrees that the bid documents make sufficient specific reference to 
federal, state and local agencies that have enacted ordinances or regulations dealing with the prevention 
of environmental pollution and the preservation of natural resources that affect the performance of the 
contract and have allocated all known environmental and natural resource risks to the Contractor by listing 
such environmental and natural resource risks with specificity in the bid documents.  
 
8.29 ORS 279A.110 (Non-discrimination certification):  Contractor certifies Contractor has not 
discriminated and will not discriminate against a Subcontractor in the awarding of a subcontract because 
the Subcontractor is a minority, woman, or emerging small business enterprise certified under ORS 200.055 
or a business that is owned or controlled by or that employs a disabled veteran, as defined in ORS 408.225. 
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8.30 The Contractor shall use recyclable products to the maximum extent economically feasible in the 
performance of the Contract Work set forth in this document.  
 
8.31 As referenced herein, an employee drug testing policy shall be as follows:  

.1 The Contractor or Subcontractor shall have in place at the time of the execution of this 
Contract, and shall maintain during the term of this Contract, a Qualifying Employee Drug 
Testing Program for its employees that includes, at a minimum, the following:  
 
(A)  A written employee drug testing policy; 
 
(B)  Required drug testing for all new Subject Employees or, alternatively, required 

testing of all Subject Employees every 12 months on a random selection basis; 
and  

 
(C)  Required testing of a Subject Employee when the Contractor or Subcontractor has 

reasonable cause to believe the Subject Employee is under the influence of drugs.  
 

A drug testing program that meets the above requirements will be deemed a "Qualifying Employee 
Drug Testing Program." For the purposes of this section an employee is a "Subject Employee" only 
if that employee will be working on the Project job site.  
 
.2 The Contractor shall require each Subcontractor providing labor for the Project to:  
 

(A)  Demonstrate to the Contractor that it has a Qualifying Employee Drug Testing 
Program for the Subcontractor's Subject Employees, and represent and warrant to 
the Contractor that the Qualifying Employee Drug Testing Program is in place at 
the time of subcontract execution and will continue in full force and effect for the 
duration of the subcontract; or  

 
(B)  Require that the Subcontractor's Subject Employees participate in Contractor's 

Qualifying Employee Drug Testing Program for the duration of the subcontract.  
 
8.32 NO UNSUPERVISED CONTACT WITH STUDENTS. “Unsupervised contact with students” means 
contact with students that provides the person opportunity and probability for personal communication or 
touch when not under direct supervision by the Owner. Contractor will ensure that Contractor, 
Subcontractors and suppliers at any tier, and their officers, agents, and employees will have no direct 
unsupervised contact with students while on the Owner’s property. Contractor will work with the Owner to 
ensure compliance with this requirement. If Contractor is unable to ensure through a security plan that none 
of its and its Subcontractors and suppliers officers, agents, or employees will have direct, unsupervised 
contact with students in a particular circumstance or circumstances (“Unavoidably Unsupervised Workers”), 
Contractor shall so notify the Owner prior to beginning any Work that could result in such contact. Contractor 
authorizes the Owner to conduct a criminal background check of any such officer, agent, or employee. 
Contractor also agrees to cause its Subcontractors and/or suppliers and all employees, if any, that might 
have unsupervised contact with students to authorize the Owner to conduct such background checks, and 
to identify the same to the Owner prior to their entry onto the Project. The Owner shall pay any fees for the 
background check assessed by the Oregon Department of Education for processing the background check. 
If fingerprinting is required by law, Contractor shall arrange for such fingerprinting through local law 
enforcement agencies and for reporting and recordkeeping of the same as and to the extent required by 
law, including as required under Oregon SB155, OAR 581-021-0511 and applicable Owner rules, policies 
and procedures. If fingerprinting is required the cost will be borne solely by Contractor without 
reimbursement. In addition, Contractor shall comply with all other Oregon Senate Bill 155 requirements and 
any requirements of the Owner related to Senate Bill 155, including, but not limited to, providing Owner  
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requested information for all of Contractor's or its Subcontractors’ or supplier’s employees, volunteers, or 
agents, and providing such requested information for new employees, volunteers, or agents before they 
begin work. Contractor will discuss any questions or concerns about these requirements with the Owner’s 
designated Point of Contact before beginning Work. Compliance with this Section 8.36 shall not be grounds 
for any increase in compensation nor extension of the Contract Time. Failure of compliance by Contractor 
or any Subcontractor or supplier shall be grounds for immediate termination of this Contract by Owner for 
cause. 
 
8.33 Confidentiality.  The Parties recognize that the Federal Education Privacy Rights Act (FERPA) 
imposes strict penalties for improper disclosure or re-disclosure of confidential student information including 
but not limited to denial of access to personally identifiable information from education records for at least 
five years (34 CFR 99.33(e)). Therefore, consistent with the requirements of FERPA, personally identifiable 
information obtained by the Contractor in the performance of this Contract may not be re-disclosed to third 
parties without written consent of the students’ parents/guardians; and must be used only for the purposes 
identified in this Agreement. 
 
8.34 Not Used. 
 
8.35 LIST OF LAWS, RULES AND REGULATIONS 
 

.1 The following laws, rules and regulations are incorporated herein by this reference whether 
or not specifically mentioned above.  The Contractor shall comply and cause its 
subcontractors to comply with the obligations therein: 

(A) Prompt payment to all Persons supplying labor or material; contributions to 
Industrial Accident Fund; liens and withholding taxes (ORS 279C.505(1)); 

(B) Demonstrate that an employee drug testing program is in place (ORS 
279C.505(2)); 

(C) If the Contract calls for demolition Work described in ORS 279C.510(1), a condition 
requiring Contractor to salvage or recycle construction and demolition debris, if 
feasible and cost-effective; 

(D) If the Contract calls for lawn or landscape maintenance, a condition requiring 
Contractor to compost or mulch yard waste material at an approved site, if feasible 
and cost effective (ORS 279C.510(2); 

(E) Payment of claims by public officers (ORS 279C.515(1)); 

(F) Contractor and first-tier subcontractor liability for late payment on Public 
Improvement Contracts pursuant to ORS 279C.515(2), including the rate of 
interest; 

(G) Person's right to file a complaint with the Construction Contractors Board for all 
Contracts related to a Public Improvement Contract (ORS 279C.515(3)); 

(H) Hours of labor in compliance with ORS 279C.520; 

(I) Environmental and natural resources regulations (ORS 279C.525); 

(J) Payment for medical care and attention to employees (ORS 279C.530(1)); 
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(K) A Contract provision substantially as follows: "All employers, including Contractor, 

that employ subject workers who work under this Contract in the State of Oregon 
shall comply with ORS 656.017 and provide the required Workers' Compensation 
coverage, unless such employers are exempt under ORS 656.126. Contractor 
shall ensure that each of its subcontractors complies with these requirements." 
(ORS 279C.530(2)); 

(L) Maximum hours, holidays and overtime (ORS 279C.540); 

(M) Time limitation on claims for overtime (ORS 279C.545); 

(N) Prevailing wage rates (ORS 279C.800 to 279C.870); 

(O) BOLI Public Works bond (ORS 279C.830(2)); 

(P) Retainage (ORS 279C.550 to 279C.570); 

(Q) Prompt payment policy, progress payments, rate of interest (ORS 279C.570); 

(R) Contractor's relations with subcontractors (ORS 279C.580); 

(S) Notice of claim (ORS 279C.605); 

(T) Contractor's certification of compliance with the Oregon tax laws in accordance 
with ORS 305.385; and 

(U) Contractor's certification that all subcontractors performing Work described in ORS 
701.005(2) (i.e., construction Work) will be registered with the Construction 
Contractors Board or licensed by the State Landscape Contractors Board in 
accordance with ORS 701.035 to 701.055 before the subcontractors commence 
Work under the Contract. 

ARTICLE 9 LIST OF AGENCIES 
 
ORS 279C.525 (Notice of Environmental Regulations):  State law requires that solicitation documents 
for a public improvement contract make specific reference to federal, state, and local agencies that have 
enacted ordinances, rules, or regulations dealing with the prevention of environmental pollution or the 
preservation of natural resources that may affect the performance of this Contract. These agencies include, 
but are not limited to: 

 
.1 Federal Agencies:  Department of Agriculture, Forest Service, Soil and Water Conservation 

Service, Coast Guard, Department of Defense, Army Corps of Engineers, Department of 
Emergency, Federal Energy Regulatory Commission, Environmental Protection Agency, 
Department of Health and Human Services, Department of Housing and Urban 
Development, Solar Energy and Energy Conservation Bank, Department of Interior, 
Bureau of Land Management, Bureau of Indian Affairs, Bureau of Mines, Bureau of  
Reclamation, Geological Survey, Minerals Management Service, U.S. Fish and Wildlife 
Service, Department of Labor, Mine Safety and Health Administration, Occupation Safety 
and Health Administration, Department of Transportation, Federal Highway Administration, 
Water Resources Council. 
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.2 State Agencies:  Department of Administrative Services, Department of Agriculture, Soil 

and Water Conservation Commission, Columbia River Gorge Commission, Department of 
Energy, Department of Environmental Quality, Department of Fish and Wildlife, 
Department of Forestry, Department of Geology and Mineral Industries, Department of 
Human Resources, Department of Consumer and Business Services, Land Conservation 
and Development Commission, Department of Parks and Recreation, Division of State 
Lands, Department of Water Resources. 

 
.3 Local Agencies: City councils, county courts, county boards of commissioners, 

metropolitan service district councils, design commissions, historic preservation 
commissions, planning commissions, development review commissions, special district 
boards of directors, and other special districts and special governmental agencies such as 
Tri-Met, urban renewal agencies, and Port Districts. 

 
.4 Tribal Governments. 

 
ARTICLE 10 ENUMERATION OF CONTRACT DOCUMENTS  

10.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are 
enumerated as follows:  
 
10.1.1 Modifications issued after execution of this Agreement. 
 
10.1.2 This Agreement. 
 
10.1.3 The General Conditions. 
 
10.1.4 The Supplementary and other Conditions of the Contract.  
 
10.1.5 The Specifications are those contained in the Project Manual dated February 4, 2026. 
 
10.1.6 The Drawings are bound in the project manual. 
 
10.1.7 The Invitation to Bid contained in the Project Manual. 
 
10.1.8 The Addenda, if any, are as follows: To Be Determined. 
 
Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the 
bidding requirements are also enumerated in this Article 10.  
 
10.1.9 Other documents, if any, forming part of the Contract Documents are as follows:  
 

a. Exhibits __________________ 
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This Agreement is entered into as of the day and year first written above and is executed in at least three 
original copies, of which one is to be delivered to the Contractor, one to the Owners Delegated 
Representative for use in the administration of the Contract, and the remainder to the Owner.  
 

 
CONTRACTOR TO BE DETERMINED COLUMBIA GORGE COMMUNITY COLLEGE 

    

By:  By:  
 Name  Dr. Kenneth Lawson 

Title: Title Title: President 
    

Date:  Date:  
    

Federal 
ID #: 

Federal ID #   

 
 

CGCC: Reviewed by: 
             Daniel Saldivar, Director of Facilities 
                                     Sam Draper, VP of Administrative Services 
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ARTICLE 1 GENERAL PROVISION 

1.1 BASIC DEFINITIONS  

1.1.1 THE CONTRACT DOCUMENTS  

The Contract Documents consist of the Agreement between Owner and Contractor (hereinafter the 
Agreement), the Request for Bids or Proposals, Conditions of the Contract (General, Supplementary and 
other Conditions), Drawings, Specifications, and Addenda issued prior to execution of the Contract, other 
documents listed in the Agreement and Modifications issued after execution of the Contract. A Modification 
is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction 
Change Directive or (4) a written order for a minor change in the Work issued by the Consultant.  Contractor 
acknowledges and represents that it has examined all Contract Documents and will examine all Contract 
Documents created after execution of the Agreement.  Contractor represents that such Contract Documents 
are suitable and sufficient to enable Contractor to timely complete the Work for the Contract Sum within the 
Contract Time.  
 
1.1.2 THE CONTRACT  

The Contract Documents form the Contract for Construction. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations or 
agreements, either written or oral. The Contract may be amended or modified only by a Modification. The 
Contract Documents shall not be construed to create a contractual relationship of any kind (1) between the 
Consultant and Contractor, (2) between the Owner and any Subcontractor, including, but not limited to, any 
Sub-subcontractor, (3) between the Owner and Consultant or (4) between any persons or entities other 
than the Owner and Contractor. The Consultant shall, however, be entitled to performance and enforcement 
of obligations under the Contract intended to facilitate performance of the Consultant's duties.  
 
1.1.3 THE WORK  

The term "Work" means the construction and services required by the Contract Documents, whether 
completed or partially completed, and includes any and all labor (including, but not limited to, supervision 
and management), transportation, materials, equipment and services provided or to be provided by the 
Contractor to timely fulfill the Contractor's obligations and render the Project complete and usable for its 
intended purpose.  The Work includes all labor, material, equipment and services incidental to or which 
may be inferred from any of the Contract Documents.  The Work may constitute the whole or a part of the 
Project.  
 
1.1.4 THE PROJECT  

The Project is the total construction of which the Work performed under the Contract Documents may be 
the whole or a part and which may include construction by the Owner or by separate contractors.  
 
1.1.5 THE DRAWINGS  

The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location 
and dimensions of the Work, generally including plans, elevations, sections, details, schedules and 
diagrams.  
 
1.1.6 THE SPECIFICATIONS  

The Specifications are that portion of the Contract Documents consisting of the written requirements for 
materials, equipment, systems, standards and workmanship for the Work, and performance of related 
services.  
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1.1.7 THE PROJECT MANUAL  

The Project Manual is a volume assembled for the Work which may include the bidding requirements, 
sample forms, Conditions of the Contract and Specifications.  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS  

1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is 
required by one shall be as binding as if required by all; performance by the Contractor shall be required 
only to the extent consistent with the Contract Documents and reasonably inferable from them as being 
necessary to produce the indicated results.  The invalidity of any provision of the Contract Documents shall 
not invalidate the Contract or its remaining provisions. If it is determined that any provision of the Contract 
Documents violates any law, or is otherwise invalid or unenforceable, then that provision shall be revised 
to the extent necessary to make that provision legal and enforceable. In such case the Contract Documents 
shall be construed, to the fullest extent permitted by law, to give effect to the parties’ intentions and purposes 
in executing the Contract. 
 
1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings 
shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of 
Work to be performed by any trade.  
 
1.2.3 Unless otherwise stated in the Contract Documents, words which have well-known technical, or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings.  
 
1.2.4 The terms of any document that forms the Contract are subject to the following order of precedence: 
 

.1     Modifications, with the more recent modification taking precedence over an earlier 
modification; 

 
.2    The Agreement; 
  
.3    Supplementary conditions; 
 
.4   These General Conditions; 
  
.5   Other Exhibits to the Agreement; 
 
.6   Drawings, Specifications, and Addenda issued before execution of the Contract, subject to 

Section 1.2.5; 
  
.7   Other documents incorporated by the terms of the Contract Documents. 

 
1.2.5 If there is an inconsistency within or between (1) any Drawings, Specifications, or Addenda issued 
before execution of the Contract, or (2) any Drawings, Specifications, or Addenda and applicable standards, 
codes, and ordinances, then the Contractor shall provide the better quality or greater quantity of Work 
without requiring a change to the Contract Sum. The terms and conditions of this Section 1.2.4, however, 
shall not relieve the Contractor of any of the obligations set forth in Section 3.2. 
 
1.3 CAPITALIZATION  

1.3.1 Terms capitalized in these General Conditions include those which are (1) specifically defined, (2) the 
titles of numbered articles and identified references to Paragraphs, Subparagraphs and Clauses in the 
document or (3) the titles of other Contract Documents. 
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1.4 INTERPRETATION  

1.4.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and 
"any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement.  
 
1.5 EXECUTION OF CONTRACT DOCUMENTS  
 
1.5.2 Execution of the Agreement by the Contractor is a representation that the Contractor has visited the 
site, become fully familiar with the nature, location and character of the site and surrounding areas, weather 
conditions, availability of labor, materials, equipment and services, site conditions, surface conditions, 
subsurface conditions, the Contract Documents, existing local conditions under which the Work is to be 
performed, the time period for performance and completion of the Work.  Contractor represents that it has 
performed personal observations and correlated the observations with the requirements of the Contract 
Documents such that the Contractor is not aware of any discrepancies, omissions, ambiguities or conflicts 
in or among any of the Contract Documents.   

1.6 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF 
SERVICE  

1.6.1 The Drawings, Specifications and other documents, including any in electronic form, prepared by the 
Consultant and the Consultant's consultants are documents through which the Work to be executed by the 
Contractor is described. The Contractor may retain one record set. Neither the Contractor nor any 
Subcontractor, including, but not limited to, any Sub-subcontractor or material or equipment supplier shall 
own or claim any intellectual property rights in the Drawings, Specifications and other documents prepared 
by the Consultant or the Consultant's consultants. All copies of the documents, except the Contractor's 
record set, shall be returned or suitably accounted for to the Consultant, on request, upon completion of 
the Work. The Drawings, Specifications and other documents prepared by the Consultant and the 
Consultant's consultants, and copies thereof furnished to the Contractor, are for use solely with respect to 
this Project. They are not to be used by the Contractor or any Subcontractor, including, but not limited to, 
any Sub-subcontractor or material or equipment supplier on other projects or for additions to this Project 
outside the scope of the Work without the specific written consent of the Owner, Consultant and the 
Consultant's consultants. The Contractor, Subcontractors, including, but not limited to, any Sub-
subcontractors and material or equipment suppliers are authorized to use and reproduce applicable 
portions of the Drawings, Specifications and other documents prepared by the Consultant and the 
Consultant's consultants appropriate to and for use in the execution of their Work under the Contract 
Documents only. All copies made under this authorization shall bear the statutory copyright notice, if any, 
shown on the Drawings, Specifications and other documents prepared by the Consultant and the 
Consultant's consultants.  Submittal or distribution to meet official regulatory requirements or for other 
purposes in connection with this Project is not to be construed as publication in derogation of the any 
intellectual property right or other reserved rights.  
 

ARTICLE 2 OWNER  

2.1 GENERAL  
 
2.1.1 The Owner is the entity identified as such in the Agreement and is referred to throughout the Contract 
Documents. The Owner may designate in writing a representative who subject to the limitations provided 
by law, shall have express authority to bind the Owner with respect to all matters requiring the Owner's 
approval or authorization.  Except as otherwise provided in Subparagraph 4.1, the Consultant does not 
have such authority. The term "Owner" means the Owner or the Owner's Delegated Representative.  
 
2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER  
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2.2.1 Except for permits and fees, including those required under Subparagraph 3.7, which are the 
responsibility of the Contractor under the Contract Documents, the Owner shall secure and pay for 
necessary approvals, easements, assessments and charges required for construction, use or occupancy 
of permanent structures or for permanent changes in existing facilities.  
 
2.3 OWNER'S RIGHT TO STOP THE WORK  

2.3.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract 
Documents as required by Section 12, or fails to carry out Work in accordance with the Contract Documents, 
the Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the 
cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give 
rise to a duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other 
person or entity, nor give rise to any claim for additions to the Contract Sum or Contract Time.  

2.3.2 The Owner shall, in addition to the Right to Stop the Work, have the right to require that the Contractor 
replace or remove construction personnel assigned to the Work, if, in the Owner’s sole determination, 
specific construction personnel are impairing or impeding the prosecution of the Work. 
 
2.4 OWNER'S RIGHT TO CARRY OUT THE WORK  
 
2.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents 
and fails within a seven-day period after receipt of written notice from the Owner to commence and continue 
correction of such default or neglect with diligence and promptness, the Owner may, immediately without 
prejudice to other remedies the Owner may have, correct such deficiencies. The Owner may, pursuant to 
Section 7.1.4, withhold payment in whole or in part, to cover the reasonable cost of correcting such 
deficiencies, including but not limited to Owner’s expenses, attorney fees, and compensation for the 
Consultant's additional services made necessary by the default, neglect, or failure. If payments then or 
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall promptly pay 
the difference to the Owner. The rights stated herein shall be in addition to and not in lieu of any rights 
afforded the Owner. If the Contractor’s default or neglect results in a hazard to the safety of persons or 
property, the Owner may commence and continue to carry out any Work necessary to mitigate the hazard 
immediately, regardless of the notice period. 
 

ARTICLE 3 CONTRACTOR 

3.1 GENERAL  

3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout 
the Contract Documents as if singular in number. The term "Contractor" means the Contractor or the 
Contractor's Authorized Representative.  
 
3.1.2 The Contractor shall perform and complete the Work in accordance with the Contract Documents for 
the Contract Sum and within the Contract Time.  
 
3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Consultant in the Consultant's administration of the Contract, 
or in the performance of its obligations or by tests, inspections or approvals required or performed by 
persons other than the Contractor.  
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR  

3.2.1 Since the Contract Documents are complementary, before starting each portion of the Work, the 
Contractor shall carefully study and compare the various Drawings and other Contract Documents relative 
to that portion of the Work, as well as the information furnished by the Owner, shall take field measurements 
of any existing conditions, including all general reference points and interfering site conditions related to  
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that portion of the Work and shall observe any conditions at the site affecting it and shall carefully compare 
such field measurements and conditions and other information known to the Contractor with the Contract 
Documents before commencing such activities. These obligations are for the purpose of facilitating 
construction by the Contractor and are not for the purpose of discovering errors, omissions, or 
inconsistencies in the Contract Documents; however, any errors, inconsistencies or omissions known, 
recognized or discovered by the Contractor shall be reported promptly to the Consultant in writing as a 
request for information in such form as the Consultant may require.  
 
3.2.2 Any design errors or omissions noted by the Contractor during this review shall be reported promptly 
to the Consultant in writing, but it is recognized that the Contractor's review is made in the Contractor's 
capacity as a contractor and not as a licensed design professional unless otherwise specifically provided 
in the Contract Documents. The Contractor is not required to ascertain that the Contract Documents are in 
accordance with applicable laws, statutes, ordinances, building codes, and rules and regulations, but any 
nonconformity recognized discovered by or made known to the Contractor shall be reported promptly to the 
Consultant in writing.  The accuracy of grades, elevations, dimensions, locations or otherwise of existing 
conditions are not warranted to be accurate.  The Contractor is solely responsible for verifying the accuracy 
of grades, elevations, dimensions, locations or otherwise of existing conditions prior to entering into the 
Contract.  
 
3.2.3 If the Contractor believes that additional cost or time is involved because of clarifications or 
instructions issued by the Consultant in response to the Contractor's notices or requests for information 
pursuant to Subparagraphs 3.2.1 and 3.2.2, the Contractor shall make Claims as provided in 
Subparagraphs 15.1.6 and 15.1.7. If the Contractor fails to perform the obligations of Subparagraphs 3.2.1 
and 3.2.2, the Contractor shall pay such costs and damages to the Owner as would have been avoided if 
the Contractor had performed such obligations.  Except as provided herein, the Contractor shall not be 
liable to the Owner or Consultant for damages resulting from errors, inconsistencies or omissions in the 
Contract Documents or for differences between field measurements or conditions and the Contract 
Documents unless the Contractor discovered, had knowledge of, recognized or should have recognized 
such error, inconsistency, omission or difference and failed to report it to the Owner and to the Consultant 
or accepted the responsibility to verify the same.  If the Contractor performs any construction activity it 
knows or reasonably should have known involves an error, inconsistency or omission in the Contract 
Documents or reports referenced therein without such notice to the Owner and the Consultant, the 
Contractor shall assume responsibility for such performance and shall bear the costs attributed to the 
correction. 
 
3.2.4. In addition to and not in derogation of the Contractor's duties the Contractor shall take all field 
measurements and verify all field conditions and shall carefully compare such field measurements and 
conditions with all other information known to the Contractor or included in any of the Contract Documents 
before commencing any construction activity for the Work.  The Owner shall not be liable for any errors, 
inconsistencies or omissions which should have been reasonably discovered, and the Contractor shall 
report in writing to the Consultant and Owner any errors, inconsistencies or omissions. 
 
3.2.5. Any investigations of subsurface conditions have been made for design purposes only.  The results 
of these investigations may be available for the convenience of the Contractor but are not a part of the 
Contract Documents. While the Contractor may rely on such investigation results there are no 
representations or warranties, express or implied that the conditions indicated are representative of those 
existing at the site or that unforeseen developments may not occur. The Contractor is solely responsible 
for reasonably interpreting the information and extrapolating beyond the location of each individual boring, 
test pit, or other testing location.  

3.2.6. The Contractor shall do no work without applicable Drawings, Specifications, or written modifications 
or, where required, Shop Drawings, Product Data, or Samples, unless instructed to do so in writing by the 
Consultant and Owner.  
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES  
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3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention.  
The Contractor shall be solely responsible for and have control over construction means, methods, 
techniques, sequences and procedures and for coordinating all portions of the Work under the Contract.  
Contractor shall review any specified construction or installation procedure and shall advise the Owner and 
the Consultant in writing if the specified procedure deviates from acceptable construction practices will 
impact any warranty or if the Contractor has any objection thereto.  
 
3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's 
employees, Subcontractors, of any tier, and their agents and employees, and any other persons or entities 
performing portions of the Work for or on behalf of the Contractor or any Subcontractors of any tier and for 
any damages, losses, costs and expenses resulting from such acts or omissions.  
 
3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine 
that such portions are in proper condition to receive subsequent Work.  
 
3.3.4. The Contractor shall inspect, prior to installation, all materials and equipment delivered to, installed 
at, or fabricated at the site and shall reject that which will not conform to the Contract Documents when fully 
and properly installed. 

3.4 LABOR AND MATERIALS  
 
3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, telephone, data transmission, construction equipment and machinery, water, 
heat, utilities, transportation, and other facilities and services necessary for proper execution and 
completion of the Work, whether temporary or permanent and whether or not incorporated or to be 
incorporated in the Work.  
 
3.4.2 The Contractor may make substitutions only with the written consent of the Owner, after evaluation 
by the Consultant and in accordance with a Change Order.  
 
3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and 
other persons carrying out the Contract.  The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them.  
 
3.5 WARRANTY  
 
3.5.1 The Contractor warrants to the Owner and Consultant that the Work, including, but not limited to, any 
and all materials and equipment furnished under the Contract will be of good quality and new unless 
otherwise required or permitted by the Contract Documents, that the Work will be performed in a 
workmanlike manner and will be free from defects not inherent in the quality required or permitted, and that 
the Work will conform to the requirements of the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be considered defective.  
The Contractor's warranty excludes remedy for damage or defect caused by abuse, modifications not 
executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and 
tear and normal usage.  If required by the Consultant, the Contractor shall furnish satisfactory evidence as 
to the kind and quality of materials and equipment.  In addition, the Contractor assigns to the Owner any 
and all warranties.  The Contractor further warrants that all construction activity of the Work shall be 
performed on the Work so as to preserve all such warranties.  To the extent that any warranty is non-
assignable, Contractor warrants that it will pursue such warranty claim for the use and benefit of the Owner 
without cost or expense to the owner.  The Contractor shall require this provision to be included in all 
subcontracts of any tier.  
 
3.6 TAXES  
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3.6.1 The Contractor shall pay as and when due sales, consumer, property, occupational, Social Security 
benefits, unemployment compensation, use and similar taxes, excises, duties and assessments for the 
Work provided by the Contractor. 
 
3.7 PERMITS, FEES AND NOTICES  

3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the 
building permit and other permits and governmental fees, licenses and inspections necessary for proper 
execution and completion of the Work which are customarily secured after execution of the Contract and 
which are legally required when bids are received, negotiations concluded, or the Contract is executed.  To 
the extent that there is any difference in these requirements the most stringent requirements on the 
Contractor shall apply. 
 
3.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations 
and lawful orders of public authorities applicable to performance of the Work.  If the Contractor fails to 
comply or give such notices it will be liable for and shall to the fullest extent permitted by law defend 
indemnify and hold the Owner and Consultant and their respective employees, officers and agents harmless 
from any costs, loss, penalty or damage.  
 
3.7.3 Except as otherwise provided herein, and except for bidder-design work if any, it is not the Contractor's 
responsibility to ascertain that the Contract Documents are in accordance with applicable laws, statutes, 
ordinances, building codes, and rules and regulations.  However, if the Contractor becomes aware, gains 
knowledge, recognizes or observes that portions of the Contract Documents are at variance therewith, the 
Contractor shall promptly notify the Consultant and Owner in writing, and necessary changes shall be 
accomplished by appropriate Modification.  
 
3.7.4 If the Contractor performs Work knowing the construction activity to be contrary to laws, statutes, 
ordinances, building codes, and rules and regulations without such notice to the Consultant and Owner, the 
Contractor shall assume appropriate responsibility for such Work and shall bear the costs, loss, damages 
and penalties attributable to correction.  
 
3.8 ALLOWANCES  

3.8.1 The Contractor shall include in the Contract Sum any and all allowances stated in the Contract 
Documents.  Items covered by allowances shall be supplied for such amounts and by such persons or 
entities as the Owner may direct, but the Contractor shall not be required to employ persons or entities to 
whom the Contractor has reasonable objection.  
 
3.8.2 Unless otherwise provided in the Contract Documents:  
 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at-
the site and all required taxes, less applicable trade discounts; 

 
.2 Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, 

profit and other expenses contemplated for stated allowance amounts shall be included in 
the Contract Sum but not in the allowances;  

 
.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 

accordingly by Change Order.  The amount of the Change Order shall reflect (I) the 
difference between actual costs and the allowances under Clause 3.8.2.1 and (2) changes 
in Contractor's costs under Clause 3.8.2.2. Savings realized on an allowance shall be 
returned to the Owner as a reduction in the Contract Sum. 

 
 



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
GENERAL CONDITIONS OF CONSTRUCTION CONTRACT 

SECTION 00 6000 

SECTION 00 6000 — 8 
DCAPDX\5539727.v2 

 
3.8.3 Materials and equipment under an allowance shall be selected by the Owner in sufficient time to avoid 
delay in the Work.  
 
3.9 SUPERINTENDENT  

3.9.1 The Contractor shall employ an experienced and competent superintendent and necessary assistants 
who shall be in attendance at the Project site at all times during performance of the Work including 
completion of the punch list.  The Contractor shall notify the Consultant and the Owners Representative as 
to the identity of the superintendent who shall not be changed during the course of the Work without prior 
written notification to the Consultant and Owner Representative.  The superintendent shall represent the 
Contractor, and communications given to the superintendent shall be as binding as if given to the 
Contractor.  Important communications shall be confirmed in writing.  Other communications shall be 
similarly confirmed on written request in each case.  
 
3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES  

3.10.1 The Contractor, promptly and within ten (10) days after being awarded the Contract, shall prepare 
and submit for the Owner's and Consultant's information a preliminary Contractor's construction schedule 
for the Work consistent with the with the requirements of the Contract Documents.  Prior to submitting its 
first Application for Payment, the Contractor, after consultation with its subcontractors, shall submit six (6) 
hard copies and one electronic copy of the Contractor’s construction schedule consistent with the 
requirements of the Contract Documents.  The schedule shall not exceed time limits current under the 
Contract Documents, shall be revised at appropriate intervals as required by the conditions of the Work and 
Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of the Work.  The construction schedule shall not be 
changed without the prior written consent of the Owners Representative.  
 
3.10.2 The Contractor shall prepare and keep current, for the Consultant's review, a schedule of submittals 
which is coordinated with the Contractor's construction schedule and allows the Owner and the Consultant 
reasonable time to review in accordance with the Specifications and submittal procedures.  The Contractor 
should expect a response time of approximately ten (10) days from the Consultant and Consultant’s 
consultants.  Neither the Consultant nor Owner can represent or guarantee response times from 
governmental authorities, such as permitting agencies.  Neither the Contractor's preparation, nor the 
Consultant’s receipt or review shall modify the Contractor’s responsibility to make required submittals or to 
do so in a timely manner.  
 
3.10.3 The Contractor shall perform the Work in accordance with the most recent schedules submitted to 
the Owner and accepted by the Owner and shall promptly notify the Owner of any deviations from the 
schedule.  Should the Contractor fail to comply with the schedule, or in the Owner’s opinion fail, refuse, or 
neglect to supply a sufficient amount of labor, materials, equipment or services in the prosecution of the 
Work, the Owner shall have the right to direct the Contractor to furnish such additional labor, materials, 
equipment or services to comply with the schedule and all costs thereof shall be borne by the Contractor 
and shall not increase the Contract Sum.  All schedules submitted shall be in the form acceptable to the 
Owner using critical path methodology (CPM) clearly showing overall Project and specific items and tasks 
of construction activities, dependencies and durations as well as overall and specific commencement and 
completions dates.  The critical path activities shall be highlighted, float and non-critical activities shall be 
shown and the start and stop times for each activity shall be listed. Float belongs to the benefit of the Project 
for the Owner’s use and no float shall be used without the Owner’s written approval. The Contractor shall 
at all times monitor the progress of the Work for conformance with the CPM schedule accepted by the 
Owner and shall promptly advise the Owner and Consultant of any impacts or delays or potential impacts 
or delays.  The Contractor shall also update the construction schedule to reflect actual conditions and shall 
propose plans in order to avoid or correct any impact or delays.  
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE  
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3.11.1 The Contractor shall maintain at the site for the Owner one (1) record copy of the Drawings, 
Specifications, Addenda, Change Orders and other Modifications, in good order and marked currently to 
record field changes and selections made during construction, and one (1) record copy of approved Shop 
Drawings, Product Data, Samples and similar required submittals. These shall be accessible to inspectors 
and available to the Consultant and Owner and shall be delivered to the Consultant for submittal to the 
Owner upon completion of the Work and before Contractor's request for final payment.  
 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES  

3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work 
by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate 
some portion of the Work.  
 
3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor to illustrate materials or equipment for some 
portion of the Work.  
 
3.12.3 Samples are physical examples which illustrate materials, equipment or workmanship and establish 
standards by which the Work will be judged.  
 
3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.  The 
purpose of their submittal is to demonstrate for those portions of the Work for which submittals are required 
by the Contract Documents the way by which the Contractor proposes to conform to the information given 
and the design concept expressed in the Contract Documents.  Review by the Consultant or any other 
person is subject to the limitations of Subparagraph 4.2. 7.  Information submittals upon which the 
Consultant is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals which are not required by the Contract Documents may be returned by the Consultant without 
action.  
 
3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Consultant, Shop Drawings, Product Data, Samples and similar submittals required by the Contract 
Documents with reasonable promptness and in such sequence as to cause no delay in the Work or in the 
activities of the Owner or of separate contractors. Submittals which are not marked as reviewed for 
compliance with the Contract Documents and approved by the Contractor may be returned by the 
Consultant without action.  
 
3.12.6 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the 
Contractor represents that the Contractor has determined and verified materials, field measurements and 
field construction criteria related thereto, or will do so, and has checked and coordinated the information 
contained within such submittals with the requirements of the Work and of the Contract Documents.  
 
3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require 
submittal and review of Shop Drawings, Product Data, Samples or similar submittals until the respective 
submittal has been approved by the Consultant.  
 
3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be 
relieved of responsibility for deviations from requirements of the Contract Documents by any approval of 
Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed 
the Consultant and Owner in writing of such deviation at the time of submittal and (1) the Consultant has 
given specific written approval to the specific deviation as a minor change in the Work, or (2) a Change 
Order or Construction Change Directive has been issued authorizing the deviation. The Contractor shall 
not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar 
submittals by the, any person's approval thereof. The Contractor shall be solely responsible for errors or 
omissions in all submittals and Shop Drawings, whether or not the submittals and Shop Drawings have 
been reviewed or approved by the Consultant or the Owner. 
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3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product 
Data, Samples or similar submittals, to revisions other than those requested by the Consultant on previous 
submittals. In the absence of such written notice, any person's approval of a resubmission shall not apply 
to such revisions.  Contractor shall submit Shop Drawings, Product Data, Samples and similar submittals 
in forms and in a manner reasonably acceptable to the Consultant.  Contractor shall submit no less than 
two (2) copies or examples for review of any Shop Drawings, Product Data, Samples or similar submittals 
at Contractor’s sole cost and expense. 
 
3.12.10 The Contractor shall not be required to provide professional services which constitute the practice 
of Architecture or engineering unless such services are specifically required by the Contract Documents for 
a portion of the Work or unless the Contractor needs to provide such services in order to carry out the 
Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. The 
Contractor shall not be required to provide professional services in violation of applicable law. If professional 
design services or certifications by a design professional related to systems, materials or equipment are 
specifically required of the Contractor by the Contract Documents, the Owner and the Consultant will specify 
all performance and design criteria that such services must satisfy. The Contractor shall cause such 
services or certifications to be provided by a properly licensed design professional, whose signature and 
seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other 
submittals prepared by such professional. Any of Contractor’s (or any subcontractor’s) design or 
engineering professionals shall carry errors and omissions coverage of at least $1,000,000 for the design 
and engineering of such Work. The premium for errors and omissions coverage is included in the Contract 
Sum. Shop Drawings and other submittals related to the Work designed or certified by such professional, 
if prepared by others, shall bear such professional's written approval when submitted to the Consultant. 
The Owner and the Consultant shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided the Owner and 
Consultant have specified to the Contractor all performance and design criteria that such services must 
satisfy. Pursuant to this Subparagraph 3.12.10, the Consultant will review, approve or take other 
appropriate action on submittals only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents. The Contractor shall not be 
responsible for the adequacy of the performance or design criteria required by the Contract Documents.  
 
3.13 USE OF SITE  

3.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents and shall not unreasonably encumber the site with materials or equipment.  
Notwithstanding anything contained in the Contract Documents to the contrary, the Contractor shall, as part 
of the Work, not disrupt or interfere in any manner with any of the Owner’s or Owner’s authorized provider’s 
operations at the Project site or any other locations, including, without limitation any and all educational, 
social, athletic or recreational programs, activities, classes or events.  Contractor shall not park or otherwise 
utilize any other area designated by the Owner or typically used by Owner’s employees, staff, students, 
parents or visitors or local residents or businesses. 
 
3.14 CUTTING AND PATCHING  

3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or 
to make its parts fit together properly.  
 
3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such 
construction, or by excavation.  The Contractor shall not cut or otherwise alter such construction by the 
Owner or a separate contractor except with written consent of the Owner and of such separate contractor; 
such consent shall not be unreasonably withheld.  The Contractor shall not unreasonably withhold from the 
Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the Work.  To the 
extent that the Work involves renovation, alteration or repair of existing improvements, cutting and patching  
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essential for the Project shall be successfully completed and Contractor shall perform the Work so that it is 
fully integrated into the existing improvements operationally and aesthetically. 
 
3.15 CLEANING UP  

3.15.1 The Contractor shall at all times keep the premises and surrounding area free from accumulation of 
waste materials or rubbish caused by operations under the Contract. At completion of the Work, the 
Contractor shall remove from and about the Project waste materials, rubbish, the Contractor's tools, 
construction equipment, machinery and surplus materials.  
 
3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and 
the cost thereof shall be charged to the Contractor.  
 
3.16 ACCESS TO WORK  

3.16.1 The Contractor shall provide the Owner and Consultant and their employees. agents and officers 
access to the Work in preparation and progress wherever located.  
 
3.17 ROYALTIES, PATENTS AND COPYRIGHTS  

3.17.1 The Contractor shall pay all royalties and license fees.  The Contractor shall defend suits or claims 
for infringement of copyrights and patent rights and shall hold the Owner and Consultant harmless from 
loss on account thereof, but shall not be responsible for such defense or loss when a particular design, 
process or product of a particular manufacturer or manufacturers is required by the Contract Documents or 
where the copyright violations are contained in Drawings, Specifications or other documents prepared by 
the Owner or Consultant.  However, if the Contractor has reason to believe that the required design, process 
or product is an infringement of a copyright or a patent, the Contractor shall be responsible for such loss 
unless such information is promptly furnished to the Consultant in writing.  
 
3.18 INDEMNIFICATION  

3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 
Contractor, Consultant, Consultant's consultants, and officers, agents, and employees of any of them (the 
“Indemnitees”) from and against claims, damages, losses and expenses, including, but not limited to, 
attorneys' fees and expert fees, arising out of or resulting from performance of the Work by the Contractor, 
a Subcontractor, or anyone for whose acts they may be liable: 

.1  For death, personal injury (including without limitation sickness, disease, or bodily injury), 
or property damage to the extent caused by (a) the material breach of these General 
Conditions or the Contract Documents; (b) violation of laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities; or (c) any negligent or tortious 
acts or omissions of the Contractor, a Subcontractor (of any tier), or anyone for whose acts 
they may be liable; and 

.2     For claims for any violation of federal, state, or local laws or regulations relating to labor or 
employment, including without limitation wage-and-hour or benefit claims, asserted by or 
on behalf of an employee or employees of the Contractor, a Subcontractor (of any tier), or 
anyone for whose acts they may be liable.  

Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity 
that would otherwise exist as to a party or person described in this Section 3.18. 
 
3.18.2 In claims against any person or entity indemnified under this Paragraph 3.18 by an employee of the 
Contractor, Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they  
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may be liable, the indemnification obligation under Subparagraph 3.18.1 shall not be limited by a limitation 
on amount or type of damages, compensation or benefits payable by or for the Contractor or a 
Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.  
 
3.18.3 Notwithstanding anything to the contrary in this Section 3.18, the Contractor is not required to 
indemnify the Indemnitees for, from, and against liability for damage arising out of death or bodily injury to 
persons or damage to property caused in whole or in part by the negligence or willful misconduct of the 
Indemnitees, but the Contractor is required to indemnify the Indemnitees for, from, and against liability for 
damage arising out of death or bodily injury to persons or damage to property to the extent that the death 
or bodily injury to persons or damage to property arises out of the fault of the Contractor, or the fault of the 
Contractor’s agents, representatives, or Subcontractors.. 
 
3.18.4 The indemnities and other covenants of this Section 3.18 shall survive the termination of the 
Contract. 
 

ARTICLE 4 ADMINISTRATION OF THE CONTRACT 

4.1 CONSULTANT OR OWNER’S REPRESENTATIVE 
 
4.1.1 The term “Consultant” as used in the Contract Documents, shall mean Keller Associates, Inc. or 
“Owner’s Representative”, as used in the Contract Documents, shall mean HMK Company (HMKCO), and 
its respective personnel.  
 
4.1.1.1 If a licensed Consultant is engaged by Owner who is not designated as the “Owner’s 
Representative”, the Owner shall make written directive and notification to Contractor, and the Owner’s 
Representative shall perform any contract administration duties of Consultant that the Owner may 
designate. For ease of reference and consistency, the term “Consultant” shall be used in the Contract 
Documents to refer to the contract administrator. 
 
4.1.2 Duties, responsibilities and limitations of authority of the Consultant as set forth in the Contract 
Documents shall not be restricted, modified or extended without written consent of the Owner, and 
Consultant.   
 
4.1.3 If the employment of the Consultant is terminated, the Owner shall employ a new Consultant under 
such terms and conditions as are agreeable between the Owner and the new Consultant.  
 
4.2 CONSULTANT'S ADMINISTRATION OF THE CONTRACT  

4.2.1 The Consultant may provide administration of the Contract as described in the Contract Documents 
and may be an Owner's representative (1) during construction, (2) until final payment is due and (3) with 
the Owner's concurrence, from time to time during the one-year period for correction of Work described in 
Paragraph 12.2. The Consultant will have authority to act on behalf of the Owner only to the extent provided 
in the Contract Documents, unless otherwise modified in writing in accordance with other provisions of the 
Contract.  
 
4.2.2 The Consultant, as a representative of the Owner, will visit the site at intervals appropriate to the stage 
of the Contractor's operations (1) to become generally familiar with and to keep the Owner informed about 
the progress and quality of the portion of the Work completed, and (2) to determine in general if the Work 
is being performed in a manner indicating that the Work, when fully completed, will be in accordance with 
the Contract Documents. However, the Consultant will not be required to make exhaustive or continuous 
on-site inspections to check the quality or quantity of the Work. The Consultant will neither have control 
over or charge of, nor be responsible for the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely 
the Contractor's rights and responsibilities under the Contract Documents, except as provided in 
Subparagraph 3.3.1.  
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4.2.3 The Consultant will not be responsible for the Contractor's failure to perform the Work in accordance 
with the requirements of the Contract Documents. The Consultant will not have control over or charge of 
and will not be responsible for acts or omissions of the Contractor, any Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work.  
 
4.2.4 On the basis of site visits, the Consultant will keep the Owner reasonably informed about the progress 
and quality of the portion of the Work completed and promptly report to the Owner (1) deviations from the 
Contract Documents, (2) deviations from the most recent construction schedule submitted by the 
Contractor, and (3) defects and deficiencies in the Work.  
 
4.2.4 Communications Facilitating Contract Administration.  The Owner, Owners Representative and 
Contractor may communicate with each other through the Consultant about matters arising out of or relating 
to the Contract.  The Contractor shall also PROVIDE THE OWNER AND OWNERS REPRESENTATIVE 
WITH A DIRECT COPY OF ALL WRITTEN COMMUNICATIONS TO THE CONSULTANT, including all 
notices, requests, Claims and potential changes in the Contract Sum or Time, but not including Shop 
Drawings, Product Data or Samples.  Communications by and with the Consultant's consultants shall be 
through the Consultant.  Communications by and with Subcontractors and material suppliers shall be 
through the Contractor.  Communications by and with separate contractors shall be through the Owner.  
 
4.2.5 Based on the Consultant's evaluations of the Contractor's Applications for Payment, the Consultant 
may review and certify the amounts due the Contractor and will issue Certificates for Payment in such 
amounts within seven days after receipt of the Application for Payment.  
 
4.2.6 The Consultant may have authority to reject Work that does not conform to the Contract Documents.  
Whenever the Consultant considers it necessary or advisable, the Consultant may have authority to require 
inspection or testing of the Work in accordance with Subparagraphs 13.5.2 and 13.5.3, whether or not such 
Work is fabricated, installed or completed.  However, neither this authority of the Consultant nor a decision 
made in good faith either to exercise or not to exercise such authority shall give rise to a duty or 
responsibility of the Consultant to the Contractor, Subcontractors, material and equipment suppliers, their 
agents or employees, or other persons or entities performing portions of the Work.  
 
4.2.7 The Consultant will review and approve or take other appropriate action upon the Contractor's 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking 
for conformance with information given and the design concept expressed in the Contract Documents.  The 
Consultant's action will be taken as to cause no delay in the Work or in the activities of the Owner, 
Contractor or separate contractors, while allowing sufficient time in the Consultant's professional judgment 
to permit adequate review.  Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating 
instructions for installation or performance of equipment or systems, all of which remain the responsibility 
of the Contractor as required by the Contract Documents. The Consultant's review of the Contractor's 
submittals shall not relieve the Contractor of the obligations under Paragraphs 3.3, 3.5 and 3.12.  The 
Consultant's review shall not constitute approval of safety precautions or, unless otherwise specifically 
stated by the Consultant, of any construction means, methods, techniques, sequences or procedures. The 
Consultant's approval of a specific item shall not indicate approval of an assembly of which the item is a 
component.  
 
4.2.8 The Consultant may prepare Change Orders and Construction Change Directives, and may authorize 
minor changes in the Work as provided in Paragraph 7.4.  
 
4.2.9 The Consultant may conduct inspections to determine the date or dates of Substantial Completion 
and the date of final completion, may receive and forward to the Owner, for the Owner's review and records, 
written warranties and related documents required by the Contract and assembled by the Contractor, and 
may issue a final Certificate for Payment upon compliance with the requirements of the Contract 
Documents.  
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4.2.10 If the Owner and Consultant designate, the Consultant will provide one or more project 
representatives to assist in carrying out the Consultant's responsibilities at the site.   
 
4.2.11 The Consultant may interpret and decide matters concerning performance under and requirements 
of the Contract Documents on written request of either the Owner or Contractor. The Consultant's response 
to such requests will be made in writing within any time limits agreed upon or otherwise with reasonable 
promptness.  If no agreement is made concerning the time within which interpretations required of the 
Consultant shall be furnished in compliance with this Paragraph 4.2, then delay shall not be recognized on 
account of failure by the Consultant to furnish such interpretations until 5 days after written request is made 
for them.  
 
4.2.12 Interpretations and decisions of the Consultant, if any, will be consistent with the intent of and 
reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When 
making such interpretations and initial decisions, the Consultant will endeavor to secure faithful 
performance by both Owner and Contractor, will not show partiality to either and will not be liable for results 
of interpretations or decisions so rendered in good faith.  
 
4.2.13 The Consultant's decisions on matters relating to aesthetic effect may be final if consistent with the 
intent expressed in the Contract Documents.  The terms and conditions of the Owner's agreement with the 
Consultant shall govern the Consultant's responsibilities.  
 

ARTICLE 5 SUBCONTRACTORS 
 
5.1 DEFINITIONS  

5.1.1 The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" 
does not include a separate contractor or subcontractors of a separate contractor.   
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK  

5.2.1 The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner or 
Consultant makes reasonable objection to such substitute. The Contractor shall require bids and contracts 
from Subcontractors to be submitted in a format which specifically sets for the amount of any credit that the 
Owner will ultimately be the benefit of, if all or any portion of any Subcontractor’s Work is deleted. In no 
instance shall the Owner be obligated to pay any fee, profit or overheard for Work which is deleted from 
any Subcontractor's scope or from that of the Contractor. 
 
5.3 SUBCONTRACTUAL RELATIONS  

5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each 
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the 
Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations 
and responsibilities, including the responsibility for safety of the Subcontractor's Work, which the Contractor, 
by these Documents, assumes toward the Owner or Consultant.  Each subcontract agreement shall 
preserve and protect the rights of the Owner and Consultant under the Contract Documents with respect to 
the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights.  
Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with 
other Subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the 
execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions 
of the proposed subcontract agreement which may be at variance with the Contract Documents. 
Subcontractors will similarly make copies of applicable portions of such documents available to their 
respective proposed Sub-subcontractors.  
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5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS  

5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner or 
to another contractor should Owner so elect and consent, provided that:  
 

.1 assignment is effective only after termination of the Contract by the Owner or stoppage of 
the Work by Owner; and  

 
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating 

to the Contract.  
 
5.4.2 Each subcontract shall specifically provide that the Owner (or other contractor) shall only be 
responsible to the subcontractor for those obligations that accrue after the Owner’s or other contractor’s 
exercise of rights under the conditional assignment required hereby. 

 
ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS  

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS  

6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the 
Owner's own forces, and to award separate contracts in connection with other portions of the Project or 
other construction or operations on the site. If the Contractor claims that delay or additional cost is involved 
because of such action by the Owner, the Contractor shall make such Claim as provided in Paragraph 15.1.  
 
6.1.2 When separate contracts are awarded for different portions of the Project or other construction or 
operations on the site, the term "Contractor" in the Contract Documents in each case shall mean the 
Contractor who executes each separate Owner-Contractor Agreement.  
 
6.1.3 The Contractor shall provide for coordination of the activities of the Owner's own forces and of each 
separate contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall 
participate with other separate contractors and the Owner in reviewing their construction schedules when 
directed to do so. The Contractor shall make without an increase in the Contract Time or Sum any revisions 
to the construction schedule deemed necessary after a joint review and mutual agreement. The 
construction schedules shall then constitute the schedules to be used by the Contractor, separate 
contractors and the Owner until subsequently revised.  
 
6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or 
operations related to the Project with the Owner's own forces, the Owner shall be deemed to be subject to 
the same obligations and to have the same rights which apply to the Contractor under the Conditions of the 
Contract, including, without excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 
12.  

6.2 MUTUAL RESPONSIBILITY  

6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for 
introduction and storage of their materials and equipment and performance of their activities and shall 
connect and coordinate the Contractor's construction and operations with theirs as required by the Contract 
Documents.  
 
6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or 
operations by the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion 
of the Work, promptly report to the Consultant apparent discrepancies or defects in such other construction 
that would render it unsuitable for such proper execution and results. Failure of the Contractor so to report 
shall constitute an acknowledgment that the Owner's or separate contractors completed or partially  
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completed construction is fit and proper to receive the Contractor's Work, except as to defects not then 
reasonably discoverable.  
 
6.2.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable 
to a separate contractor because of delays, improperly timed activities or defective construction of the 
Contractor or any Subcontractors.  The Owner shall be responsible to the Contractor for costs incurred by 
the Contractor because of delays, improperly timed activities, and damage to the Work or defective 
construction of a separate contractor.  
 
6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor or Subcontractors 
to completed or partially completed construction or to property of the Owner or separate contractors as 
provided in Subparagraph 10.2.5.  
 
6.3 OWNER'S RIGHT TO CLEAN UP  

6.3.1 If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility 
under their respective contracts for maintaining the premises and surrounding area free from waste 
materials and rubbish, the Owner may clean up and the Consultant may allocate the cost among those 
responsible.  
 

ARTICLE 7 CHANGES IN THE WORK  

7.1 GENERAL  
 
7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating 
the Contract, solely by Change Order, Construction Change Directive or order for a minor change in the 
Work, subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents.  
 
7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Consultant; a 
Construction Change Directive requires agreement by the Owner and Consultant and may or may not be 
agreed to by the Contractor; an order for a minor change in the Work may be issued by the Consultant 
alone.  
 
7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and 
the Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction 
Change Directive or order for a minor change in the Work.  
 
7.1.4 Before effectuating a change in the Work, the Owner may request the Contractor to propose the 
amount of change in the Contract Sum, if any, and the extent of change in the Contract Time, if any, arising 
from the proposed change in the Work.  The Contractor shall submit its responsive proposal as soon as 
possible and within 14 days and shall in good faith specify the components and amounts by which the 
Contract Sum and/or Contract Time would change.  Labor, materials and equipment shall be limited to and 
itemized in the manner described in Paragraph 7.5 for the Contractor and major Subcontractors.  If the 
Contractor fails to respond within this time, the Owner may withhold some or all of a progress payment 
otherwise due until the tardy proposal is received.  If the Owner accepts the proposal in writing, the Owner 
will be immediately bound, the change will be included in a future Change Order, and the change in the 
Work shall commence expeditiously.  The Owner may reject the proposal, in which case the Owner may 
either not effectuate the change in the Work or may order the change through a Construction Change 
Directive or an order for a minor change in the Work.  The Consultant may confer directly with 
Subcontractors of any tier concerning any item proposed to the Owner under this Article. 
 
7.2 CHANGE ORDERS  
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7.2.1 A Change Order is a written instrument which may be prepared by the Consultant and signed by the 
Owner, Contractor and which may be signed by the Consultant, stating their agreement upon all of the 
following:  
 

.1  change in the Work; 
 

.2  the amount of the adjustment, if any, in the Contract Sum; and  
 

.3  the extent of the adjustment, if any, in the Contract Time.  
 
7.2.2 Methods used in determining adjustments to the Contract Sum may include those listed in 
Subparagraph 7.3.3. Agreement on a Change Order shall constitute full and final settlement of all issues 
and matters related to the change in Work which is subject to the Change Order including, without limitation, 
any and all direct and indirect costs and all adjustments in the Contract Time and Sum. There shall be no 
fee due or to become due to the Contractor related to deductive Change Orders.  
 
7.3 CONSTRUCTION CHANGE DIRECTIVES  

7.3.1 A Construction Change Directive is a written order which may be prepared by the Consultant and 
signed by the Owner, and which may be signed by the Consultant, directing a change in the Work prior to 
agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The Owner may by 
Construction Change Directive, without invalidating the Contract, order changes in the Work within the 
general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and 
Contract Time being adjusted accordingly.  
 
7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a 
Change Order.  
 
7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment 
shall be based on one of the following methods:  
 

.1 mutual acceptance of a lump sum properly itemized and supported by sufficient 
substantiating data to permit evaluation;  

 
.2 unit prices stated in the Contract Documents or subsequently agreed upon;  

 
.3 cost to be determined in a manner agreed upon by the parties (accompanied by an itemized 

estimate of probable cost) and a mutually acceptable fixed or percentage fee; or  
 

.4 as provided in Subparagraph 7.3.6.  
 
7.3.4 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the 
change in the Work involved.  As soon as possible and within seven (7) days of receipt the Contractor shall 
advise the Consultant in writing of the Contractor's agreement or disagreement with the proposed 
adjustment or the method, if any, provided in the Construction Change Directive for determining the 
proposed adjustment in the Contract Sum or Contract Time.  The Contractor's response shall reasonably 
specify the reasons for its disagreement and the adjustment or other terms that it proposes.  Without such 
timely written response, the Contractor shall conclusively be deemed to have accepted the Owner’s 
adjustment.  The Contractor’s disagreement shall not relieve the Contractor of its obligations to comply 
promptly with any written notice issued by the Owner or the Consultant.  The adjustment shall then be 
determined by the Consultant in accordance with the provisions of the Contract Documents. 

7.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 
therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  
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Such agreement shall be effective immediately and shall be incorporated into and be construed and 
interpreted as a Change Order.  
 
7.3.6 If the Contractor does not respond promptly or disagrees with the method for adjustment in the 
Contract Sum, or if cost is to be determined under Clause 7.3.3.3, the Contractor shall keep and present 
itemized in the categories of Paragraph 7.5 and in such form as the Consultant may prescribe, an itemized 
accounting together with appropriate supporting data.  In order to facilitate checking of such quotations, all 
proposals, except those so minor that their propriety can be seen be inspection, shall be accompanied by 
complete itemization of costs, including labor, equipment, material and subcontract costs.  Labor, 
equipment and materials shall be itemized in the manner described in Paragraph 7.5.  When major cost 
items arise from Subcontractors of any tier, these items shall also be similarly itemized.  Approval may not 
be given without such itemization.  Failure to provide data within 21 days of the Owner’s request shall 
constitute waiver of any Claim for changes in the Contract Time or Contract Sum.  The total cost of any 
change, including a Claim under Paragraph 15.1 or Paragraph 15.2, shall be limited to the reasonable 
value, as determined by the Consultant (subject to appeal through the dispute resolution procedure of 
Paragraph 15.2), of the items in Paragraph 7.5.  Unless otherwise agreed in writing by the Owner, the cost 
shall not exceed the lower of the prevailing cost for the work in the locality of the Project or the cost of the 
work in the current edition of R.S. Means Company, Inc., Building Construction Cost Data as adjusted to 
local costs and conditions.  The Consultant and the Owner may communicate directly with Subcontractors 
concerning costs of any Work included in a Construction Change Directive.  If the Contractor disagrees with 
the method for the adjustment in the Contract Time, the adjustment and method shall be referred to the 
Consultant for determination, and any adjustment shall be limited to the change in the actual critical path of 
the Contractor’s Construction Schedule directly caused thereby. 
 
7.3.7 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which 
results in a net decrease in the Contract Sum shall be the largest of (1) the reasonable and prevailing value 
of the deletion or change; (2) the line item value in the Schedule of Values: or (3) the actual net cost as 
confirmed by the Consultant.  When both additions and credits covering related Work or substitutions are 
involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if 
any, with respect to that change.  
 
7.3.8 Pending final determination of the total cost of a Construction Change Directive to the Owner and 
provided that any amounts not in dispute for such changes in the Work shall be included in Applications for 
Payment accompanied by a Change Order indicating the parties' agreement with part or all of such costs.  
If the Contractor adds a reservation of rights that has not been initialed by the Owner, all the amounts for 
the Construction Change Directive shall be considered disputed unless costs are renegotiated or the 
reservation is withdrawn or changed in a manner satisfactory to the Owner. 

7.3.9 When the Owner and Contractor agree with the determination made by the Consultant concerning 
the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the 
adjustments, such agreement shall be effective immediately and shall be recorded by preparation and 
execution of an appropriate Change Order.  
 
7.4 MINOR CHANGES IN THE WORK  

7.4.1 The Consultant and the Owner will have authority to order minor changes in the Work not involving 
adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of 
the Contract Documents. Such changes shall be effected by written order and shall be binding on the 
Contractor.  The Contractor shall carry out any and all such written orders promptly.  If at the option of the 
Owner, the Consultant exercises any authority, right(s) or duty(ies) stated anywhere in this Agreement or 
any other Contract Document as an authority, right or duty the Consultant may perform, the Contractor shall 
comply with, be bound by and respond therewith and thereto, including, but not limited to, the exercise of 
any authority, right(s) or duty(ies) related to minor work. 
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7.5 PRICING COMPONENTS  
 
7.5.1 Direct Labor Costs.  The total labor cost of any changed Work or of any other increase or decrease 
in the Contract Sum, including a Claim, shall be limited to the following components: 
 

.1  Basic wages: The hourly wage (without markup, fringe benefits or labor burden) not to 
exceed that specified in the applicable “Intent to Pay Prevailing Wage” for the laborers, 
apprentices, journeymen, and foremen performing and/or directly supervising the changed 
Work on the site.  The premium portion of overtime wages is not included unless pre-
approved by the Owner. 

 
.2 Fringe benefits: Fringe benefits paid by the Contractor as established by the Oregon 

Bureau of Labor and Industries or contributed to labor trust funds as itemized fringe 
benefits, whichever is applicable.  Costs paid or incurred by the Contractor for vacations, 
per diem, bonuses, stock options, or discretionary payments to employees are not 
reimbursable. 

 
.3 Workers’ insurances: Direct contributions to the State of Oregon as industrial insurance; 

medical aid; and supplemental pension by class and rates established by the Oregon 
Bureau of Labor and Industries. 

 
.4 Federal insurances: Direct contributions required by the Federal Insurance Compensation 

Act (FICA); Federal Unemployment Tax Act (FUTA); and State Unemployment 
Compensation Act (SUCA). 

 
7.5.2 Direct Material Costs. This is an itemization, including material invoice, of the quantity and cost of 
additional materials reasonable and necessary to perform the change in the Work.  The unit cost shall be 
based upon the net cost after all discounts or rebates, freight costs, express charges, or special delivery 
costs, when applicable.  No lump sum costs will be allowed except when approved in advance by the 
Consultant.  Discounts and rebates based on prompt payment may be included, however, if the Contractor 
offers but the Owner declines the opportunity.   
 
7.5.3 Construction Equipment Usage Costs. This is an itemization of the actual length of time that 
construction equipment appropriate for the Work will be used solely on the change in the Work at the site 
times the applicable rental cost as established by the lower of the local prevailing rate published in The 
Rental Rate Blue Book by Data Quest, San Jose, California, or the actual rate paid to an unrelated third 
party as evidenced by rental receipts.  Actual, reasonable mobilization costs are permitted if the equipment 
is brought to the Site solely for the change in the Work.  If equipment is required for which a rental rate is 
not established by The Rental Rate Blue Book, an agreed rental rate shall be established for the equipment, 
which rate and use must be approved by the Consultant prior to performing the work.  If more than one rate 
is applicable, the lowest rate will be utilized.  The rates in effect at the time of the performance of the 
changed Work are the maximum rates allowable for equipment of modern design and in good working 
condition and include full compensation for furnishing all fuel, oil, lubrication, repairs, maintenance, and 
insurance.  Equipment not of modern design and/or not in good working condition will have lower rates.  
Hourly, weekly, and/or monthly rates, as appropriate, will be applied to yield the lowest total cost.  The rate 
for equipment necessarily standing by for future use on the changed Work shall be 50% of the rate 
established above.  The total cost of rental allowed shall not exceed the cost of purchasing the equipment 
outright. 
 
7.5.4 Cost of Change in Insurance or Bond Premium.  This is defined as: 
 

.1  Contractors' Liability Insurance: The cost (expressed as a percentage) of any changes 
in the Contractor’s liability insurance arising directly from the changed Work; and  
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.2 Bond: The cost (expressed as a percentage) of the change in the Contractor’s premium 

for the Contractor’s bonds arising directly from the changed Work.  

Upon request, the Contractor shall provide the Owner with supporting documentation from its insurer or 
surety of any associated cost incurred.  
 
7.5.5 Subcontractor Costs. These are payments the Contractor makes to Subcontractors for changed 
Work performed by Subcontractors.  The Subcontractors’ cost of changed Work shall be determined in the 
same manner as prescribed in this Paragraph 7.5. 
 
7.5.6 Fee. This is the allowance for all combined overhead, profit and other costs, including all office, home 
office and site overhead (including project manager, project engineers, project foreman, estimator, 
superintendent and their vehicles), taxes (except for sales tax), warranty, safety costs, quality 
control/assurance, purchasing, small or hand tool or expendable charges, preparation of as-built drawings, 
impact on unchanged Work, Claim preparation, and delay and impact costs of any kind, added to the total 
cost to the Owner of any Change Order, Construction Change Directive, Claim or any other claim of any 
kind on this Project.  It shall be limited in all cases to the following schedule: 

.1 The Contractor shall receive 15% of the cost of any materials supplied or work properly 
performed by the Contractor’s own forces. 

.2 The Contractor shall receive 8% of the amount owed directly to a Subcontractor or Supplier 
for materials supplied or work properly performed by that Subcontractor or Supplier. 

.3 Each Subcontractor of any tier shall receive 12% of the cost of any materials properly 
supplied or work properly performed by its own forces. 

.4 Each Subcontractor of any tier shall receive 8% of the amount it properly incurs for 
materials supplied or work properly performed by its suppliers or subcontractors of any 
lower tier. 

 
.5 The cost to which this Fee is to be applied shall be determined in accordance with 

Paragraph 7.5.1-7.5.4. 
 
.6 The total summed Fee of the Contractor and all Subcontractors of any tier shall not exceed 

25%.  None of the fee percentages authorized in this Paragraph 7.5.6 may be compounded 
with any other fee percentage or percentages authorized in this paragraph. 

If a change in the Work involves both additive and deductive items, the appropriate Fee allowed will be 
added to the net difference of the items.  If the net difference is negative, no Fee will be added to the 
negative figure as a further deduction. 

7.6 Change Proposals. Within the time limits set out in this Section 7.6, after receipt of a Request For 
Change Order Proposal or a Construction Change Directive, the Contractor shall submit to the Owner and 
the Architect a written Change Order Proposal setting out any proposed adjustment in the Contract Sum or 
Contract Time, or both, to which the Contractor believes it (1) would be entitled as a result of the change in 
the Work proposed in the Request For Change Order Proposal or (2) is entitled as a result of the change 
in the Work directed by the Construction Change Directive. Such Change Order Proposal may be in the 
form of a lump sum proposal (with adequate cost substantiation as required by the Owner and calculations 
showing the amount of markups on costs), or a unit price proposal, or a combination thereof, for a proposed 
increase in the Contract Sum, and in similar form for a proposed extension of the Contract Time, and 
otherwise shall be in such form and in such detail as the Owner or the Architect may require. Such Change 
Order Proposal shall be submitted as soon as practicable after the Contractor’s receipt of the Request For 
Change Order Proposal or the Construction Change Directive, but in no event later that thirty (30) days  
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after the Contractor’s receipt of the Request For Change Order Proposal or the Construction Change 
Directive. 

7.7 Writing Required. Contractor shall not be entitled to a Change Order for any change in the Work unless 
a Change Order has been signed by the Owner or the Owner’s Project Manager, a Construction Change 
Directive issued, a Change Proposal approved by the Owner or the Owner’s Project Manager in writing, or 
a similar written Authorization has been issued by the Owner or the Owner’s Project Manager, prior to 
initiation of such Work. 
 

ARTICLE 8 TIME  

8.1 DEFINITIONS  
 
8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, 
allotted in the Contract Documents for Substantial Completion of the Work.  
 
8.1.2 The date of commencement of the Work is the date established in the Agreement.  
 
8.1.3 The date of Substantial Completion is the date certified by the Consultant in accordance with 
Paragraph 9.8 and the other requirements and conditions to Substantial Completion in the Contract 
Documents have been satisfied.  
 
8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise 
specifically defined. Time is expressly declared of the essence as it relates to the performance of the 
Contractor’s Work. Without limiting the foregoing, Contractor must complete the Project in the manner 
required hereby on the date required hereby.   
 
8.2 PROGRESS AND COMPLETION  

8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract.  By executing the 
Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.  
 
8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, 
prematurely commence operations on the site or elsewhere prior to the effective date of insurance required 
by Article 11 to be furnished by the Contractor and Owner. The date of commencement of the Work shall 
not be changed by the effective date of such insurance.  The Contractor shall notify the Owner in writing 
not less than five days or other agreed period before commencing the Work. 
 
8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial 
Completion and Final Completion within the Contract Time.  
 
8.3 DELAYS AND EXTENSIONS OF TIME  

8.3.1 If the Contractor is unreasonably delayed at any time .in the commencement or progress of the Work 
(1) by an act or neglect of the Owner or Consultant, or of an employee of either, or of a separate contractor 
employed by the Owner, or (2) by changes ordered in the Work only to the extent reflected in approved 
Change Orders providing for specific extensions of the Contract Time, or (3) by unanticipated, abnormal 
weather (see Paragraph 8.3.3), or (4) by unexpected industry-wide labor disputes, fire, unusual delay in 
deliveries, governmental delays (including permit delays not caused by the Owner), unavoidable casualties 
or other causes beyond the Contractor's control and without the fault of negligence of the Contractor or its 
Subcontractors and that by the exercise of reasonable diligence the Contractor is unable to prevent or 
provide against, or (5) by delay authorized by the Owner pending mediation and litigation, or (6) by other 
causes which the Owner determines may justify delay, then the Contract Time shall be extended by Change 
Order for such reasonable time, limited to the change in the actual critical path of the Contractor's 
Construction Schedule directly caused thereby, as the Consultant may determine consistent with the  
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provisions of the Contract Documents.  In no event, however, shall the Contractor be entitled to any 
extension of time absent proof of (1) delay to an activity on the critical path of the Contract Schedule, also 
as to actually delay the Project completion beyond the date of Substantial Completion, or (2) delay 
transforming an activity into the critical path of the Contract Schedule, so as to actually delay the Project 
completion beyond the date of Substantial Completion. 

8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Paragraphs 15.1 
and 15.2. That the Owner or Consultant may be aware of the occurrence or existence of a delay through 
means other than the Contractor’s written notification shall not constitute a waiver of a timely or written 
notice or Claim. 

8.3.3 If adverse weather conditions are the basis for a Claim for an extension of the Contract Time, such 
Claim shall be documented by data substantiating that weather conditions were abnormal for the period of 
time, could not have been reasonably anticipated and had an adverse effect on the scheduled construction, 
and that the Work was on schedule (or was not behind schedule through the fault of the Contractor) at the 
time the adverse weather conditions occurred. Neither the Contract Time nor the Contract Sum will be 
adjusted for normal inclement weather.  The Contractor shall be entitled to a change in the Contract Time 
only if the Contractor can substantiate to the reasonable satisfaction of the Owner and Consultant that there 
was materially greater than normal inclement weather considering the full term of the Contract Time and 
using a ten-year average of accumulated record mean values from climatological data compiled by the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration for the locale of the Project, 
and that the alleged abnormal inclement weather actually extended the critical path of the Work. IF the total 
net accumulated number of calendar days lost due to inclement weather from commencement of the Work 
until Final Completion exceeds the total net accumulated to be expected for the same period from the 
aforesaid data, and the Owner grants the critical path. 
 
8.3.3 Contract Sum Change.  
 

.1 If the delay was not caused by the Owner, the Contractor, a Subcontractor of any tier, or 
the Consultant, or anyone acting on behalf of any of them, the Contractor is entitled only 
to an increase in the Contract Time in accordance with the Contract Documents, but not a 
change in the Contract Sum. If the delay was caused by the Contractor, a Subcontractor 
of any tier, or anyone acting on behalf of any of them, the Contractor is not entitled to an 
increase in the Contract Time or in the Contract Sum. The Contractor shall be entitled to 
an equitable increase in the Contract Sum, consistent with the terms of the Contract 
Documents, only if a delay in the critical path was unreasonable and caused by the Owner.   

 
.3 The Contractor shall not in any event be entitled to damages arising out of actual or alleged 

loss of efficiency; morale, fatigue, attitude, or labor rhythm; constructive acceleration; home 
office overhead; expectant under run; trade stacking; reassignment of workers; 
rescheduling of work, concurrent operations; dilution of supervision; learning curve; 
beneficial or joint occupancy; logistics; ripple; season change; extended overhead. 

 
.4 The Contractor shall not be entitled to any adjustment in the Contract Time or in the 

Contract Sum, or to any additional payment of any sort, by reason of the loss or the use of 
any float time, including time between the Contractor’s anticipated completion date and the 
end of the Contract Time, whether or not the float time is described as such on the 
Contractor’s Construction Schedule. 
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ARTICLE 9 PAYMENTS AND COMPLETION 

 
9.1 CONTRACT SUM  
 
9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total 
amount payable by the Owner to the Contractor for performance of the Work under the Contract 
Documents.  
 
9.2 SCHEDULE OF VALUES  
 
9.2.1 Within seven (7) calendar days of the execution of this the Agreement and with each Application for 
Payment, the Contractor shall submit to the Consultant a schedule of values in a form satisfactory to the 
Consultant and Owner allocated to various portions of the Work, prepared in such form and supported by 
such data to substantiate its accuracy as the Consultant may require. This schedule, unless objected to by 
the Consultant or Owner, shall be used as a basis for reviewing the Contractor's Applications for Payment.  
 
9.3 APPLICATIONS FOR PAYMENT  
 
9.3.1 At least 30 days before the date established for each progress payment, the Contractor shall submit 
to the Consultant an itemized Application for Payment for operations completed in accordance with the 
schedule of values. Such application shall be notarized and supported by such data substantiating the 
Contractor's right to payment as the Owner or Consultant may require, such as copies of requisitions from 
Subcontractors and material suppliers and reflecting Retainage if provided for in the Contract Documents.  
 
9.3.1.1 As provided in Subparagraph 7.3.8, such applications may include requests for payment on account 
of changes in the Work which have been properly authorized by Construction Change Directives, or by 
interim determinations of the Consultant, but not yet included in Change Orders.  
 
9.3.1.2 Such applications may not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay to any Subcontractor including any material supplier.  
 
9.3.2 The Contractor shall submit its monthly Application for Payment to the Owner and the Consultant on 
a form approved by the Owner, no later than the fifth day of each month. Each Application for Payment 
shall be accompanied by the following, all in form and substance satisfactory to the Owner: 
  

.1     The Project name, site of the Work (e.g., address and suite). 

.2     Description of the Work. 

.3     Detailed cost report and updated schedule of values. 

.4     Separate documentation and accounting for Work performed pursuant to Change Orders, 
Construction Change Directives, or minor changes in the Work; allowances; application of 
contingency; and payment for materials stored other than at the Project Site.  

.5     The Contractor’s executed lien, bond, and claim releases ("Lien Releases") on forms 
acceptable to the Owner. Lien Releases shall provide a conditional release of liens, bonds, 
and claims for the Work that is subject to the current Application for Payment and an 
unconditional release for all Work performed through the date of all prior payment periods.  

.6     All other information and materials required to comply with the requirements of the Contract  
Documents. 
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The Owner may, at its option, request documentation from the Contractor evidencing that 
Subcontractors, Sub-subcontractors, and suppliers of every tier have provided the requisite 
conditional and unconditional releases and waivers of lien and bond rights to the Contractor for 
each Application of Payment. 

 
9.3.3 Unless otherwise provided in the Contract Documents, payments shall be made on account of 
materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work.  
If approved in advance by the Owner, payment may similarly be made for materials and equipment suitably 
stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or 
off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the 
Owner to establish the Owner's free and clear title to such materials and equipment or otherwise protect 
the Owner's interest, and shall include the costs of applicable insurance, storage and transportation to the 
site for such materials and equipment stored off the site.  
 
9.3.4 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the 
Owner no later than the time of payment. The Contractor further warrants that upon submittal of an 
Application for Payment all Work for which Certificates for Payment have been previously issued and 
payments received from the Owner shall, be free and clear of any and all liens, claims, security interests or 
encumbrances in favor of the Contractor, and any all Subcontractors, including any material suppliers, or 
other persons or entities making a claim by reason of having provided labor, materials and equipment 
relating to the Work.  
 
9.3.4.1 If a Subcontractor of any tier or supplier of any tier perfects a lien against all or any portion of the 
Project for which the Contractor received payment from the Owner, the Contractor will indemnify Owner 
and its consultants, agents, and employees, and defend them against the lien and will reimburse the Owner 
and its consultants, agents, and employees for all costs, expenses, and attorney fees incurred by them in 
connection with or arising from the lien. At the Owner’s option, the Contractor will furnish, at the Contractor’s 
sole expense, a bond to release the lien from the Project. 
  
9.3.4.2 The Contractor’s duties to indemnify and defend the Owner and its consultants, agents, and 
employees and hold them harmless from any lien created and perfected against the Project shall be 
enforceable regardless of whether the Owner has delivered copies of pre-lien notices to the Contractor. 
  
9.3.4.3 If a lien is asserted against the Project, the Owner reserves the right to pay the Subcontractor or 
supplier jointly with the Contractor for Work performed by the Subcontractor or supplier, unless the 
Contractor promptly notifies the Owner of its reasonable objection. The Owner will be entitled to a credit 
against the Contract Sum for any such payments, up to the amount actually owed to the Subcontractor or 
supplier. 
 
9.3.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of 
the end of the period covered by the Application for Payment. 
 
9.4 CERTIFICATES FOR PAYMENT  
 
9.4.1 The Owner’s Designated Representative may, within seven (7) days after receipt of the Contractor's 
Application for Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, 
for such amount as the Consultant determines is properly due, or notify the Contractor and Owner in writing 
of the Consultant's reasons for withholding certification in whole or in part as provided in Subparagraph 
9.5.1.  
 



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
GENERAL CONDITIONS OF CONSTRUCTION CONTRACT 

SECTION 00 6000 

SECTION 00 6000 — 25 
DCAPDX\5539727.v2 

 
9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Consultant to the 
Owner, based on the Consultant's evaluation of the Work and the data comprising the Application for 
Payment, that the Work has progressed to the point indicated and that, to the best of the Consultant's 
knowledge, information and belief, the quality of the Work is in accordance with the Contract Documents. 
The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of 
minor deviations from the Contract Documents prior to completion and to specific qualifications expressed 
by the Consultant.  However, the issuance of a Certificate for Payment will not be a representation that the 
Consultant has (I) made exhaustive or continuous on-site inspections to check the quality or quantity of the 
Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed 
copies of requisitions received from Subcontractors and material suppliers and other data requested by the 
Owner to substantiate the Contractor's right to payment, or (4) made examination to ascertain how or for 
what purpose the Contractor has used money previously paid on account of the Contract Sum.  
 
9.5 DECISIONS TO WITHHOLD CERTIFICATION  
 
9.5.1 The Owner or the Consultant may withhold a Certificate for Payment in whole or in part, to the extent 
reasonably necessary to protect the Owner, if, in the Owner’s or Consultant's opinion the representations 
to the Owner required by Subparagraph 9.4.2 cannot be made. If the Consultant is unable to certify payment 
in the amount of the Application, the Consultant may notify the Contractor and Owner as provided in 
Subparagraph 9.4. I. If the Contractor and Consultant cannot agree on a revised amount, the Consultant 
may promptly issue a Certificate for Payment for the amount for which the Consultant is able to make such 
representations to the Owner. The Owner or Consultant may also withhold a Certificate for Payment or, 
because of subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment 
previously issued, to such extent as may be necessary in the Owner’s or Consultant's opinion to protect the 
Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions 
described in Subparagraph 3.3.2, because of:  
 

.1 defective Work not remedied;  
 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims 
unless security is acceptable to the Owner is provided by the Contractor;  

 
.3 failure of the Contractor or a Subcontractor to make payments properly to Subcontractors 

or sub-subcontractors or for labor, materials or equipment;  
 
.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the 

Contract Sum;  
 
.5 damage to the Owner or another contractor; 
 
.6 reasonable evidence that the Work will not be completed within the Contract Time, and that 

the unpaid balance would not be adequate to cover actual or liquidated damages for the 
anticipated delay;   

 
.7 unsatisfactory Work progress; 
 
.8 disputed Work, materials, or products, not to exceed one hundred fifty percent (150%) of 

the amount in dispute; 
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.9 failure to comply with other material provisions of the Contract Documents; 
 
.10 failure to maintain current as-built or safety documents as required by the Contract 

Documents; or 
 
.11 Any other failure to comply with the Contract Documents or Contractor's failure to carry out 

the Work in accordance with the Contract Documents.  
 
9.5.2 When the above reasons for withholding certification are removed, certification will be made for 
amounts previously withheld.  
 
9.5.3 If the Owner or Consultant withholds payment under Section 9.5.1, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to 
make payment for Work properly performed or material or equipment suitably delivered. If the Owner makes 
payments by joint check, the Owner shall notify the Consultant.  The Owner will notify the Contractor of a 
joint payment, and the Owner will receive credit against the Contract Sum for the joint payment. 
 
9.5.4 If the Contractor disputes any determination by the Architect or the Owner with regard to any approval 
of payment, the Contractor nevertheless shall expeditiously continue the Work. 
 
9.6 PROGRESS PAYMENTS  
 
9.6.1 After the Consultant has received all the necessary documents and properly issued a Certificate for 
Payment, the Owner shall make payment in the manner and within the time provided in the Contract 
Documents and may so notify the Consultant.  
 
9.6.2 If not done previously, the Contractor shall promptly pay each Subcontractor, no later than seven days 
after receipt payment from the Owner, out of the amount paid to the Contractor on account of such 
Subcontractor's portion of the Work, the amount to which said Subcontractor is entitled, reflecting 
percentages actually retained from payments to the Contractor on account of such Subcontractor's portion 
of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require each 
Subcontractor to make payments to Sub-subcontractors in a similar manner. Payments by the Contractor 
to Subcontractors shall be subject to retainage of five percent (5.0%) on the total progress payment. 
 
9.6.3 The Consultant or Owner may on request, furnish to any Subcontractors or any other person or entity, 
if practicable, information regarding percentages of completion or amounts applied for by the Contractor 
and action taken thereon by the Consultant and Owner on account of portions of the Work done by such 
Subcontractor.  
 
9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has 
properly paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to 
contact Subcontractors and suppliers to ascertain whether they have been properly paid. Neither the Owner 
nor Consultant shall have an obligation to pay nor to see to the payment of money to a Subcontractor except 
as may otherwise be required by law.  
 
9.6.5 Payment to material suppliers shall be treated in a manner similar to that provided for Subcontractors 
because by the definitions of this Agreement they are a Subcontractor. 
 
9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by  
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the Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.  
 
9.6.7 Payments received by the Contractor for Work properly performed by Subcontractors and suppliers 
shall be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished 
materials, or both, under contract with the Contractor for which payment was made by the Owner. Nothing 
contained herein shall require money to be placed in a separate account and not commingled with money 
of the Contractor, shall create any fiduciary liability or tort liability on the part of the Contractor for breach of 
trust or shall entitle any person or entity to an award of punitive damages against the Contractor for breach 
of the requirements of this provision.  
 
9.7 FAILURE OF PAYMENT  
 
9.7.1 If the Consultant does not issue a Certificate for Payment, through no fault of the Contractor, within 
seven days after receipt of the Contractor's Application for Payment, or if the Owner does not pay the 
Contractor within seven days after the date established in the Contract Documents the amount certified by 
the Consultant or awarded by a court, then the Contractor may, upon seven additional days' written notice 
to the Owner and Consultant, stop the Work until payment of the amount owing has been received. The 
Contract Time shall be extended appropriately, and the Contract Sum shall be increased by the amount of 
the Contractor's reasonable costs of shut-down, delay and start-up, plus interest as provided for in the 
Contract Documents.  
 
9.7.2 Failure of payment does not exist under Section 9.7.1 if the Owner exercises authority granted by the 
Contract Documents to withhold payment, notwithstanding approval by the Consultant. 
 
9.8 SUBSTANTIAL COMPLETION  
 
9.8.1 Substantial Completion is the stage in the progress of the Work, or portion thereof designated and 
approved by the Consultant and Owner, when (i) the Work or designated portion thereof is sufficiently 
complete in accordance with the Contract Documents so that the Owner can fully occupy and utilize the 
Work, or designated portion thereof, for its intended use and (ii) all other stated requirements or conditions 
to Substantial Completion in the Contract Documents have been satisfied. Substantial Completion shall 
also require, that all Work other than incidental corrective or punch list work and final cleaning shall have 
been completed, including but not limited to the following: 

 
.1 Obtain temporary occupancy permits, pressure vessel permits, elevator permits, and 

similar approvals or certificates by governing authorities and franchised services, assuring 
the Owner’s full access and use of completed Work. 

.2 Submit the Contractor’s punch list of items to be completed or corrected and written request 
for inspection. 

 
.3 Complete final start-up, testing, and commence instruction and training sessions on all 

major building systems, including HVAC and controls, intercom, data communications, fire 
alarm, telephone, fire sprinkler, security and clocks. 

.4 Make final changeover of locks and transmit new keys to the Owner, and advise the Owner 
of the changeover in security provisions. 

 
.5 Discontinue or change over and remove temporary facilities and services from the project 

site. 
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.6 Advise the Owner on coordination of shifting insurance coverages, including proof of 

extended coverages as required. 
 
Further, the Work is not Substantially Complete unless the Consultant reasonably judges that the Work can 
achieve Final completion within [60] days, appropriate cleaning has occurred, all systems and parts are 
commissioned and usable, including balancing of the HVAC system, utilities are connected and operating 
normally, all required temporary occupancy permits have been issued and the work is accessible by normal 
vehicular and pedestrian traffic routes. The fact that the owner may occupy the Work or a designated portion 
thereof does not indicate that the work is Substantially Complete or is acceptable in whole or in part, nor 
does such occupation toll or change any liquidated damages due the Owner. 
 
9.8.2 Date of Commissioning of Critical Systems. Substantial Completion also shall require 
commissioning of Critical Systems. The following systems of the Work, and any other systems designated 
in the Contract Documents, are considered “Critical Systems”: the HVAC system, the data communication 
system(s), the intercom system, the life safety system(s) and the security system.  When the Contractor 
considers that the Critical Systems are up and running and ready for normal operation as specified for each 
phase, the Contractor shall so notify the Consultant in writing a minimum of 14 days prior to the Date of 
Substantial Completion for that portion or phase as fixed in the contract Documents.  The Consultant will 
then schedule a pre-commissioning inspection of these systems to determine whether the Critical Systems 
are complete and ready for normal operation.  If the Consultant’s inspection discloses that the Critical 
Systems are not Substantially Complete or that any item which is not in accordance with the requirements 
of the Contract Documents, the Contractor shall expeditiously, and before the Date of Commissioning, 
complete or correct such item upon notification by the Consultant.  The Contractor shall then submit a 
request for another inspection by the Consultant to determine completion of the Critical Systems and pay 
the costs associated with the re-inspection, including fees of the Consultant and its consultants.  When the 
Critical Systems are complete, the Consultant will notify the Owner in writing, which shall establish the Date 
of Commissioning.  Warranties on the Critical Systems required by the Contract Documents shall 
commence on the Date of Commissioning, unless otherwise provided.  Other than being a condition to 
Substantial Completion, the Date of Commissioning shall not have an effect on the duties of the parties at 
Substantial Completion. 
 
9.8.4 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Consultant and Owner 
a comprehensive list of items to be completed or corrected prior to final payment. The Contractor shall 
proceed promptly to complete and correct all items on the list. Failure to include an item on such list does 
not alter the responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents.  
 
9.8.5 Upon receipt of the Contractor's list, the Consultant and the Owner will make an inspection to 
determine whether the Work or designated portion thereof is substantially complete. If the Consultant's 
inspection discloses any item, whether or not included on the Contractor's list, which is not sufficiently 
complete in accordance with the Contract Documents so that the Owner can occupy and utilize the Work 
or designated portion thereof for its intended use, the Contractor shall, before issuance of the Certificate of 
Substantial Completion, complete or correct such item upon notification by the Consultant or Owner.  In 
such case, the Contractor shall then submit a request for another inspection by the Consultant to determine 
Substantial Completion. If the Owner or Consultant determines that the Work or designated portion is not 
substantially complete, then the contractor shall expeditiously complete the Work or designated portion, 
request another inspection and pay all costs associated with any re-inspection. 
 
9.8.6 When the Work or designated portion thereof is substantially complete, the Consultant may prepare  



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
GENERAL CONDITIONS OF CONSTRUCTION CONTRACT 

SECTION 00 6000 

SECTION 00 6000 — 29 
DCAPDX\5539727.v2 

 
a Certificate of Substantial Completion which, upon approval of the Owner, may establish the date of 
Substantial Completion, shall establish responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the Work and insurance, and shall fix the time within which the 
Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract 
Documents shall commence on the date of Substantial Completion of the Work or designated portion 
thereof unless otherwise provided in the Certificate of Substantial Completion. The Contractor shall attach 
and submit with the executed Certificate or Substantial Completion a written list of each outstanding and 
unresolved Claim; any Claim not so submitted and identified, other than Retainage and the undisputed 
balance of the Contract Sum, shall be deemed waived and abandoned. If the Owner or Consultant 
determines that the Work or designated portion is not substantially complete, the Contractor shall 
expeditiously complete the Work or designated portion, again request an inspection, and pay the costs 
associated with the re-inspection, including Consultant and consultant fees. 
 
9.8.7 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their 
written acceptance of responsibilities assigned to them in such Certificate. Any items not included by the 
Consultant but required or necessary for Final Completion of the Contract shall be supplied and installed 
by the Contractor as a part of the Contract Sum, notwithstanding their not being recorded by the Consultant. 
Upon written acceptance of the Certificate of Substantial Completion and upon the Contractor's application, 
the Owner shall make payment as provided in the Contract Documents.  Such payment shall be adjusted 
for Work that is incomplete or not in accordance with the requirements of the Contract Documents. No 
further payment will be due or owing until the payment at Final Completion.  

9.8.8 The Contractor shall prepare, continue to monitor with the Consultant, and cause to be completed, all 
punch lists with respect to the activity of each Subcontractor and report weekly to the Owner on outstanding 
punch list items. Beginning 90 days before the scheduled date of Substantial Completion, the Contractor 
shall prepare reports weekly, identifying items to be competed in order to obtain temporary and permanent 
certificates of occupancy and make recommendations to the Owner with respect to effectuating the earliest 
possible completion. 
 
9.9 PARTIAL OCCUPANCY OR USE  
 
9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage 
when such portion is designated by separate agreement with the Contractor, provided such occupancy or 
use is consented to by the insurer as required under Clause 11.3.1.5 and authorized by public authorities 
having jurisdiction over the Work.  Such partial occupancy or use may commence whether or not the portion 
is substantially complete.  The Owner and Contractor may agree in writing the responsibilities assigned to 
each of them for payments, Retainage, if any, security, maintenance, heat, utilities, damage to the Work 
and insurance, and may agree in writing concerning the period for correction of the Work and 
commencement of warranties required by the Contract Documents. When the Contractor considers a 
portion substantially complete, the Contractor shall prepare and submit a list to the Consultant and Owner 
as provided under Subparagraph 9.8.2. Contractor shall not unreasonably object to any partial occupancy 
or use. The stage of the progress of the Work shall be determined by written agreement between the Owner 
and Contractor or, if no agreement is reached, by decision of the Consultant.  
 
9.9.2 Immediately prior to such partial occupancy or use, the Owner and Contractor shall, and Consultant 
may, jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 
record the condition of the Work.  
 
9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not  
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constitute acceptance of Work not complying with the requirements of the Contract Documents or evidence 
Substantial Completion.  
 
9.10 FINAL COMPLETION AND FINAL PAYMENT  
 
9.10.1 FINAL COMPLETION 
 
9.10.1.1 If, at thirty (30) days after the Date of Substantial Completion, the Owner considers that the punch 
list items are unlikely to be completed within sixty (60) days of Substantial Completion, the Owner may, 
upon seven (7) days’ written notice to the contractor, take over and perform some or all of the punch list 
items.  If the Contractor fails to correct the deficiencies within the period required, the Owner may deduct 
the actual cost of performing this punch list work, including costs, plus 10% to account for the Owner's 
transaction costs from the Contract Sum.  
 
9.10.1.2 Upon receipt of written notice from the Contractor that the Work is ready for final inspection and 
acceptance, the Consultant may promptly make such inspection accompanied by the Contractor and, when 
the Consultant finds all punch list items fully completed and the Work acceptable under the Contract 
Documents and the Contract fully performed, the Consultant may promptly notify the Contractor and the 
Owner in writing that to the best of the Consultant's knowledge, information and belief, and on the basis of 
the Consultant's on-site visits and inspections, the Work has been completed in accordance with terms and 
conditions of the Contract Documents.  If the Consultant determines that some or all of the punch list items 
are not fully completed, then the Contractor shall be responsible to the Owner for all costs, including re-
inspection fees, associated with any subsequent Consultant's inspection. The Consultant's final Certificate 
for Payment will constitute a further representation that conditions listed in Subparagraph 9.10.2 as 
precedent to the Contractor's being entitled to final payment have been fulfilled.  
 
9.10.1.3 The Contractor is liable for, and the Owner may deduct from any amounts due the Contractor, all 
Consultant, architect, engineer or other design consultant fees incurred by the Owner for services 
performed more than 60 days after Substantial Completion of all the Work, whether or not those services 
would have been performed prior to that date had Final Completion been achieved in a timely manner.  
 
9.10.1.4 When the Consultant finds that the Work has been concluded, a final occupancy permit has been 
issued, and the Contractor has submitted all the items in Subparagraph 9.10.2.1 to the Consultant, the 
Contractor may submit a final Application for Payment.  The Consultant will then promptly issue a final 
Certificate for Payment stating that the entire balance found to be due the Contractor and noted in said final 
Certificate is due and payable.  The Consultant’s final Certificate for Payment shall establish the date of 
Final Completion upon its execution by the Owner.  
 
9.10.1.5 "Final Completion" will be attained when the Contract has been fully performed and Contractor has 
otherwise accomplished the following:  

 
.1 Complete all requirements listed in Paragraph 9.8 for Substantial Completion.  

.2 Complete all remaining punch list items, notify Consultant and Owner that all work is 
complete.  

.3 Obtain permanent occupancy permits.  

.4 Submit final change order and final Application for Payment.  

.5 Submit recorded documents, final property survey, and operation and maintenance 
manuals.  
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.6 Deliver tools, spare parts, extra stock of material and similar physical items to the Owner.  
 
.7 Complete final cleaning. 

.8 Complete instruction and train in sessions on all major building systems including HVAC, 
intercom data communications, fire alarm, telephone, fire sprinkler, security and clocks.  

 
9.10.2 FINAL ACCEPTANCE AND PAYMENT  
 
9.10.2.1 Final payment shall not become due until after the Owner's Board of Directors has formally 
accepted the Project "Final Acceptance".  To achieve Final Acceptance, the Consultant must have issued 
a final Certificate of Payment under Subparagraph 9.10.1, Final Completion must have occurred, and the 
Contractor must have submitted to the Consultant the following:  

 
.1 an affidavit that any and all payrolls, bills for materials and equipment, and other 

indebtedness connected with the Work for which the Owner or the Owner's property might 
be responsible or encumbered (less amounts withheld by Owner) have been paid or 
otherwise satisfied together with full and final unconditional waivers by the Contractor and 
all Subcontractors in a form and with content acceptable to the Owner, except for any 
Subcontractor claims that are specifically identified on the affidavit, 

 
.2 a certificate evidencing that insurance required by the Contract Documents to remain in 

force after final payment is currently in effect and will not be canceled or allowed to expire 
until at least 30 days' prior written notice has been given to the Owner,  

 
.3 a written statement that the Contractor knows of no substantial reason that the insurance 

will not be renewable to cover the period required by the Contract Documents,  

.4 consent of surety, if any, to final payment,  
 
.5 other data establishing payment or satisfaction of or protection against obligations, such 

as receipts, releases and waivers of liens, claims, security interests or encumbrances 
arising out of the Contract, to the extent and in such form as may be designated by the 
Owner.  

 
.6 an “Affidavit of Wages” from the Contractor and each Subcontractor of every tier certified 

by all required governmental authorities.  

.7 a letter from the Consultant indicating that the Work is complete and recommending Final 
Acceptance of the Project by the Owner.  

 
.8 certification that all materials in the Work are "lead-free" and "asbestos-free," and  
 
.9 all warranties, guarantees, training manuals, operation instructions, certificates, spare 

parts, maintenance stock, specified excess material, as-built drawings and other 
documents or items required by the Contract Documents or local governmental entities.  

 
9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through 
no fault of the Contractor, and the Consultant so confirms, the Owner shall, upon application by the 
Contractor and certification by the Consultant, and without terminating the Contract, make payment of the  
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balance due for that portion of the Work fully completed and accepted to the extent permitted by statute. If 
the remaining balance for Work not fully completed or corrected is less than Retainage stipulated in the 
Contract Documents, and if bonds have been furnished, the written consent of surety to payment of the 
balance due for that portion of the Work fully completed and accepted shall be submitted by the Contractor 
to the Consultant prior to certification of such payment. Such payment shall be made under terms and 
conditions governing final payment, except that it shall not constitute a waiver of claims.  
 
9.10.4 If a Subcontractor of any tier or supplier refuses to furnish a release or waiver required by the Owner 
the Owner may (a) retain in the fund, account, or escrow funds in such amount as to defray the cost of 
foreclosing the liens of such claims and to pay attorneys’ fees, the total of which shall be no less than 150% 
of the claimed amount, or (b) accept a bond from the Contractor, satisfactory to the owner, to indemnify the 
Owner against such lien.  If any such lien remains unsatisfied after all payments from the Retainage are 
made, the Contractor shall refund to the Owner all moneys that the Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees. 
 
9.10.6 WAIVER OF CLAIMS  
 
9.10.6.1 Final Payment by Owner.  The making of final payment shall not constitute a waiver of any Claims 
by the Owner.  
 
9.10.6.2 Final Payment to Contractor. Acceptance of final payment by the Contractor, or any 
Subcontractors including but not limited to any material supplier shall constitute a waiver of claims by that 
payee except those previously timely made in writing delivered to the Owner, Consultant and identified by 
that payee as unsettled and attached to Contractor's final Application for Payment.  
 
9.10.6.3 Change Orders. The execution of a Change Order shall constitute a waiver of Claims by the 
Contractor arising out of the Work to be performed or deleted pursuant to the Change Order, except as 
specifically described in the Change Order.  Reservations of rights will be deemed waived and are void 
unless the reserved rights are specifically described in detail to the satisfaction of the Owner and are 
initialed by the Owner. 
 
9.10.7 The Contractor shall maintain books, ledgers, records, documents, estimates, correspondence, logs, 
electronic data and other evidence pertaining to the costs incurred by the Contractor in connection with or 
related to the Contract (“records”) to such extent and in such detail as will property reflect and fully support 
compliance with requirements of the Contract Documents and with all costs, charges and other amounts of 
whatever nature under the contract. The Contractor shall preserve such records for a period of six (6) years 
following the date of Final Acceptance under the contract and for such longer period as may be required by 
any other provision of the contract. Within seven (7) days of the Owner’s requires, the Contractor agrees to 
make available at the office of the Contractor during normal business hours all records for inspection, audit 
and reproduction by the Owner or its representatives. These requirements shall be applicable to each 
Subcontractor of any tier and included in each Subcontract and purchase order issued with respect to the 
Work, except fixed-price Subcontracts where the price is $25,000 or less. 
 

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY  
 

10.1 SAFETY PRECAUTIONS AND PROGRAMS  
 
10.1.1 The Contractor shall use best efforts and shall be responsible for initiating, maintaining and  
supervising all safety precautions and programs in connection with the performance of the Contract.  
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10.2 SAFETY OF PERSONS AND PROPERTY  
 
10.2.1 The Contractor shall use best efforts to take precautions for safety of, and provide protection to 
prevent damage, injury or loss to:  
 

.1 employees on the Work and other persons who may be affected thereby;  
 
.2 adjoining operations of the Owner; 
 
.3 the Work and materials and equipment to be incorporated therein, whether in storage on 

or off the site, under care, custody or control of the Contractor or the Contractor's 
Subcontractors or Sub-subcontractors; and  

 
.4 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 

pavements, roadways, structures and utilities not designated for removal, relocation or 
replacement in the course of construction.  

 
10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss.  
 
10.2.3 The Contractor shall use best efforts to erect and maintain, as required by existing conditions and 
performance of the Contract, safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities and to protect adjacent property and improvements from any damage.  Any damage to such 
property or improvements shall be promptly remedied at Contractor’s sole cost and expense.  
 
10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods 
are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such 
activities under supervision of properly qualified personnel and notify the Owner and Consultant in advance 
to such storage. To the extent that Owner's Operations limit the use or storage of explosives or other 
hazardous materials or equipment they shall not be used or stored at the Project. 
 
10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under 
property insurance required by the Contract Documents) to property referred to in Clauses 10.2.1.2 and 
10.2.1.3 caused in whole or in part by the Contractor, any Subcontractors, a Sub-subcontractor, or anyone 
directly or indirectly employed by any of them, or by anyone for whose acts they may be liable and for which 
the Contractor is responsible under Clauses 10.2.1.2 and 10.2.1.3, except damage or loss attributable to 
acts or omissions of the Owner or Consultant or anyone directly or indirectly employed by either of them, 
or by anyone for whose acts either of them may be liable, and not attributable to the fault or negligence of 
the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor's obligations 
under Paragraph 3.18.  
 
10.2.6 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent 
unless otherwise designated by the Contractor in writing to the Owner and Consultant.  
 
10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to  
endanger its safety.  
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10.2.8 Contractor shall specifically comply with any and all laws, rules and regulations related to hazardous 
materials (including without limitation asbestos) and hazardous material abatement including by not limited 
to those relating to contracting and the performance of such work.  
 
10.3 HAZARDOUS MATERIALS  
 
10.3.1 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons 
resulting from a material or substance, including but not limited to asbestos, encountered on the site by the 
Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area 
and promptly report the condition to the Owner and Consultant in writing. By executing this Contract, 
Contractor represents and warrants that it has no knowledge of any material or substance which would give 
rise to any obligation of the Owner under any provision of 10.3.  
 
10.3.2 The Owner shall obtain the services of a licensed laboratory to verify the presence or absence of 
the material or substance reported by the Contractor and, in the event such material or substance is found 
to be present, to verify that it has been rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Consultant the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or 
substance or who are to perform the task of removal or safe containment of such material or substance. 
The Contractor and the Consultant will promptly reply to the Owner in writing stating whether or not either 
has reasonable objection to the persons or entities proposed by the Owner. If either the Contractor or 
Consultant has an objection to a person or entity proposed by the Owner, the Owner shall propose another 
to whom the Contractor and the Consultant have no reasonable objection. When the material or substance 
has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner 
and Contractor. The Contract Time shall be extended appropriately, and the Contract Sum shall be 
increased in the amount of the Contractor's reasonable additional costs of shut-down, delay and start-up, 
which adjustments shall be accomplished as provided in Article 7.  
 
10.4 Notwithstanding anything to the contrary in Section 10.3, the Owner shall not be responsible under 
Paragraph 10.3 for materials and substances brought to the site by the Contractor.  
 
10.5 EMERGENCIES  
 
10.5.1 In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractors 
discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time 
claimed by the Contractor on account of an emergency shall be determined as provided in Paragraph 15.1.  
 

ARTICLE 11 INSURANCE AND BONDS  
 
11.1 CONTRACTOR'S LIABILITY INSURANCE  
 
11.1.1 The Contractor shall purchase and maintain from a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as required under the 
Supplemental Conditions and as will protect the Contractor from claims set forth below which may arise out 
of or result from the Contractor's operations under the Contract and for which the Contractor may be legally 
liable, whether such operations be by the Contractor or by any Subcontractors, or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable:  

 
.1 claims under workers' compensation, disability benefit and other similar employee benefit 

acts which are applicable to the Work to be performed;  
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.2 claims for damages because of bodily injury, occupational sickness or disease, or death of 

the Contractor's employees;  
 
.3 claims for damages because of bodily injury, sickness or disease, or death of any person 

other than the Contractor's employees;  
 
.4 claims for damages insured by usual personal injury liability coverage;  
 
.5 claims for damages, other than to the Work itself, because of injury to or destruction of 

tangible property, including loss of use resulting therefrom;  
 
.6 claims for damages because of bodily injury, death of a person or property damage arising 

out of ownership, maintenance or use of a motor vehicle;  
 
.7 claims for bodily injury or property damage arising out of completed operations; and  
 
.8  claims involving contractual liability insurance applicable to the Contractor's obligations 

under Paragraph 3.18.  
 
11.1.2 The insurance required by Subparagraph 11.1.1 shall be written for not less than limits of liability 
specified in the Contract Documents or required by law, whichever coverage is greater. Coverage, whether 
written on an occurrence or claims-made basis, shall be maintained without interruption from date of 
commencement of the Work for at least six years after substantial completion unless otherwise set forth in 
the Contract Documents.  
 
11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to 
commencement of the Work. These certificates and the insurance policies required by this Paragraph 11.1 
shall contain a provision that coverages afforded under the policies will not be canceled or allowed to expire 
until at least 30 days' prior written notice has been given to the Owner. If any of the foregoing insurance 
coverages are required to remain in force after final payment and are reasonably available, an additional 
certificate evidencing continuation of such coverage shall be submitted with the final Application for 
Payment as required by Subparagraph 9.10.2. Information concerning reduction of coverage on account of 
revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor with 
reasonable promptness in accordance with the Contractor's information and belief.  
 
11.2 PROJECT MANAGEMENT PROTECTIVE LIABILITY INSURANCE  
 
11.2.1 The Owner may also in addition to or in the alternative require the Contractor to purchase and 
maintain Project Management Protective Liability insurance from the Contractor's usual sources as primary 
coverage for the Owner's, Contractor's and Consultant's vicarious liability for construction operations under 
the Contract. Unless otherwise required by the Contract Documents, the Owner shall reimburse the 
Contractor by increasing the Contract Sum to pay the cost of purchasing and maintaining such optional 
insurance coverage and the Contractor shall not be responsible for purchasing any other liability insurance 
on behalf of the Owner. The minimum limits of liability purchased with such coverage shall be equal to the 
aggregate of the limits required for Contractor's Liability Insurance under Clauses 11.1.1.2 through 11.1.1.5. 
 
11.2.2 To the extent damages are covered by Project Management Protective Liability insurance, the  
Owner, Contractor and Consultant waive all rights against each other for damages, except such rights as 
they may have to the proceeds of such insurance. The policy shall provide for such waivers of subrogation 
by endorsement or otherwise.  
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11.2.3 The Owner may require the Contractor to include the Owner, Owners Representative, Consultant or 
any other persons or entities as additional insureds on the Contractor's Liability Insurance coverage under 
Paragraph 11.1 or as set out elsewhere in the Contract Documents.  
 
11.3 PROPERTY INSURANCE  
 
11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, from a company or companies 
lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 
written on a builder's risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus 
value of subsequent Contract modifications and cost of materials supplied or installed by others, comprising 
total value for the entire Project at the site on a replacement cost basis without optional deductibles. Such 
property insurance shall be maintained, until final payment has been made as provided in Paragraph 9.10 
or until no person or entity other than the Owner has an insurable interest in the property required by this 
Paragraph 11.3 to be covered, whichever is later. This insurance shall include interests of the Owner, the 
Contractor, Subcontractors and Sub-subcontractors in the Project.  
 
11.3.1.1 Property insurance shall include, to the extent the Owner so elects, insurance against the perils of 
fire (with extended coverage) and physical loss or damage including, without duplication of coverage, theft, 
vandalism, malicious mischief, collapse, earthquake, flood, windstorm, false work, testing and startup, 
temporary buildings and debris removal including demolition occasioned by enforcement of any applicable 
legal requirements, and may cover reasonable compensation for Consultant's and Contractor's services 
and expenses required as a result of such insured loss.  
 
11.3.1.2 If the Owner does not intend to purchase such insurance the Owner shall so inform the Contractor. 
The Contractor may, then following 14 days prior written notice to the Owner by the Contractor effect such 
insurance which will protect the interests of the Owner, Contractor, Subcontractors and Sub-subcontractors 
in the Work, and if approved by the Owner in its discretion and in writing before the purchase thereof the 
costs thereof may be charged to the Owner. 
 
11.3.1.3 If the property insurance requires deductibles, the Owner need not pay costs not covered because 
of such deductibles and they shall be paid by Contractor.  
 
11.3.1.4 This property insurance, if any may at the Owner's option cover portions of the Work stored off the 
site and also portions of the Work in transit.  
 
11.3.1.5 Partial occupancy or use in accordance with Paragraph 9.9 may commence absent the insurance 
company or companies providing property insurance having consented to such partial occupancy or use 
by endorsement or otherwise.  
 
11.3.2 Loss of Use Insurance. The Owner, at the Owner's option, may purchase and maintain such 
insurance as will insure the Owner against loss of use of the Owner's property due to fire or other hazards, 
however caused.  
 
11.3.3 If during the Project construction period the Owner insures properties, real or personal or both, at or 
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after 
final payment property insurance is to be provided on the completed Project through a policy or policies  
other than those insuring the Project during the construction period, the Owner shall waive all rights in 
accordance with the terms of Subparagraph 11.3.5 for damages caused by fire or other causes of loss 
covered by this separate property insurance, to the extent of actual recovery from such policies. All separate 
policies shall provide this waiver of subrogation by endorsement or otherwise.  
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11.3.4 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy 
that includes insurance coverage’s required by this Paragraph 11.3. Each policy shall contain all generally 
applicable conditions, definitions, exclusions and endorsements related to this Project.  
 
11.3.5 Waivers of Subrogation. The Owner and Contractor mutually waive all rights against (1) each other 
and any of their respective subcontractors, sub-subcontractors, agents and employees, each of the other, 
and (2) the Consultant, Consultant's consultants, separate contractors described in Article 6, if any, and 
any of their subcontractors, sub-subcontractors, agents and employees, for damages to the extent that they 
are incurred because of a casualty loss that is covered by and occurs during the term of the property 
insurance required by Section 11.3 of these General Conditions, but this waiver is limited to the amount of 
insurance proceeds received.  This waiver does not release, limit, or affect any party's rights and claims to 
proceeds of this property insurance. The policies of insurance purchased and maintained by each person 
or entity agreeing to waive claims pursuant to this Section 11.3.5 shall not prohibit this waiver of 
subrogation. This waiver of subrogation shall be effective as to a person or entity (1) even though that 
person or entity would otherwise have a duty of indemnification, contractual or otherwise, (2) even though 
that person or entity did not pay the insurance premium directly or indirectly, or (3) whether or not the person 
or entity had an insurable interest in the damaged property. 
 
11.3.6 A loss insured under Owner's property insurance shall be adjusted by the Owner and made payable 
to the Owner for the insureds, as their interests may appear, subject to requirements of any applicable 
mortgagee clause and of Subparagraph 11.3.7. The Contractor shall pay Subcontractors their just shares 
of insurance proceeds received by the Contractor, and by appropriate agreements, written where legally 
required for validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar 
manner.  
 
11.3.7 The Owner shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of loss to the Owner's exercise of this power; 
if such objection is made, the dispute shall be resolved as provided in Paragraphs 15.3, 15.4, and 15.5. 
The Owner shall, in the case of binding dispute resolution, make settlement with insurers in accordance 
with directions of the arbitrators or the court. If distribution of insurance proceeds by binding dispute 
resolution is required, the arbitrators or the court will direct such distribution.  
 
11.4 PERFORMANCE BOND AND PAYMENT BOND  
 
11.4.1 Unless exempted, the Contractor shall furnish bonds covering faithful performance of the Contract 
and payment of obligations arising thereunder as stipulated in bidding requirements or specifically required 
in any of the Contract Documents.  
 
11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering 
payment of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds 
or shall permit a copy to be made.  
 

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK  
 

12.1 UNCOVERING OF WORK  
 
12.1.1 If a portion of the Work is covered contrary to the Consultant's or Owner's request or to requirements 
specifically expressed in the Contract Documents, it must, if required in writing by the Consultant or Owner 
or any governmental authority, be uncovered for the Consultant's or Owner's observation or examination 
and be replaced at the Contractor's expense without change in the Contract Time.  
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12.1.2 If a portion of the Work has been covered which the Consultant or Owner or any governmental 
authority has not specifically requested to examine prior to its being covered, the Consultant or Owner may 
request to see such Work and it shall be uncovered by the Contractor. If such Work is in full and strict 
accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner's expense. If such Work is not in full and strict accordance with the Contract 
Documents, correction shall be at the Contractor's sole expense unless the condition was caused by the 
Owner or a separate contractor in which event the Owner shall be responsible for payment of such costs.  
 
12.2 CORRECTION OF WORK  
 
12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION  
 
12.2.1.1 The Contractor shall promptly correct Work rejected by the Consultant, Owner, or any 
governmental authority for failing to conform to the requirements of the Contract Documents, discovered 
before Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting 
such rejected Work, including additional testing and inspections and compensation for the Owner’s and 
Consultant's services and expenses made necessary thereby, shall be at the Contractor's expense.  If prior 
to Substantial Completion the Contractor or any Subcontractors or anyone they are responsible for uses or 
damages any portion of the Work, they shall return it to “like new” condition without any increase in the 
Contract Time or Sum.  
 
12.2.2 AFTER SUBSTANTIAL COMPLETION  
 
12.2.2.1 In addition to the Contractor's obligations under Paragraph 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of 
warranties established under Subparagraph 9.9.1, or by terms of an applicable special warranty required 
by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the 
Contract Documents, the Contractor shall correct it promptly for no additional compensation (but in no event 
later than seven days) after receipt of written notice from the Owner to do so unless the Owner has 
previously given the Contractor a full and final written acceptance of such condition. The Owner shall give 
such notice promptly after discovery of the condition. During the one-year period for correction of Work, if 
the Owner fails to notify the Contractor and give the Contractor an opportunity to make the correction, the 
Owner waives the rights to require correction by the Contractor. If the Contractor fails to correct 
nonconforming Work promptly during that period after receipt of notice from the Owner or Consultant, the 
Owner may correct it in accordance with Paragraph 2.4.  
 
12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the 
actual performance of the Work.  
 
12.2.2.3 The one-year period for correction of Work shall be extended by corrective Work performed by the 
Contractor pursuant to this Paragraph 12.2.  
 
12.2.3 The Contractor, at its expense, shall remove from the site portions of the Work which are not in 
accordance with the requirements of the Contract Documents and are neither corrected by the Contractor  
nor accepted by the Owner.  
 
12.2.4 The Contractor shall bear the sole cost of correcting destroyed or damaged construction, whether 
completed or partially completed, of the Owner or separate contractors caused by the Contractor's 
correction or removal of Work which is not in accordance with the requirements of the Contract Documents.  
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12.2.5 Nothing contained in this Paragraph 12.2 shall be construed to establish a period of limitation with 
respect to other obligations which the Contractor might have under the Contract Documents. Establishment 
of the one-year period for correction of Work as described in Subparagraph 12.2.2 relates only to the 
specific obligation of the Contractor to correct the Work, and has no relationship to the time within which 
the obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's 
obligations other than specifically to correct the Work.  
 
12.3 ACCEPTANCE OF NONCONFORMING WORK  
 
12.3.1 If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract 
Documents, the Owner may do so instead of requiring its removal and correction, in which case the Contract 
Sum will be reduced as appropriate and equitable. Such adjustment shall be effected whether or not final 
payment has been made.  

 
ARTICLE 13 MISCELLANEOUS PROVISIONS  
 

13.1 GOVERNING LAW  
 

13.1.1 The Contract shall be governed by the law of the State of Oregon. 
 
13.2 SUCCESSORS AND ASSIGNS  
 
13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and 
legal representatives to the other party hereto and to partners, successors, assigns and legal 
representatives of such other party in respect to covenants, agreements and obligations contained in the 
Contract Documents.  
 
13.2.2 The Contractor shall not assign the Contract without the prior written consent of the Contractor. The 
Owner may, without consent of the Contractor, assign the Contract to any person or entity. In such event, 
they shall assume the Owner's rights and obligations under the Contract Documents. The Contractor shall 
execute all consents reasonably required to facilitate such assignment.  
 
13.2.3 Contractor shall assign to Owner any and all rights that the Contractor now has or hereafter may 
acquire pursuant to a contract related to the Project which rights the Owner shall thereafter be entitled to 
assign to another person or entity including without limitation any Lender, upon the request of the Owner, 
provided, however, until the exercise of such rights of assignment by the Owner, there shall be no privity or 
contractual relationship between the Owner and such persons and entities.  
 
13.3 WRITTEN NOTICE  
 
13.3.1 Except as otherwise provided Section 13.3.2, where the where the Contract Documents require one 
party to notify or give notice to the other party, such notice shall be provided in writing to the designated 
representative of the party to whom the notice is addressed and shall be deemed to have been duly served  
if delivered in person, by mail, by courier, or by email.  
 
13.3.2 Notice of Claims as provided in Section 15.1.2 shall be provided in writing and shall be deemed to 
have been duly served only if delivered to the designated representative of the party to whom the notice is 
addressed by certified or registered mail, or by courier providing proof of delivery. 
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13.4 RIGHTS AND REMEDIES  
 
13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law.  
 
13.4.2 No action or failure to act by the Owner, Consultant or Contractor shall constitute a waiver of a right 
or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or 
acquiescence in a breach thereunder, except as may be specifically agreed in writing.  
 
13.5 TESTS AND INSPECTIONS  
 
13.5.1 Tests, inspections and approvals of portions of the Work required by the Contract Documents or by 
laws, ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an 
appropriate time. Unless otherwise provided, the Contractor shall timely make all arrangements for such 
tests, inspections and approvals with an independent testing laboratory or entity acceptable to the Owner, 
or with the appropriate public authority, and shall bear all related costs of tests, inspections and approvals. 
Except as otherwise provided herein, the cost of private-independent tests by third-parties to this 
Agreement shall be at Owner's expense. The Contractor shall give the Consultant and Owner timely notice 
of when and where tests and inspections are to be made so that the Consultant and Owner may be present 
for such procedures. The Owner shall bear costs of tests, inspections or approvals which do not become 
requirements until after bids are received or negotiations concluded.  
 
13.5.2 If the Consultant, Owner or public authorities having jurisdiction determine that portions of the Work 
require additional testing, inspection or approval not included under Subparagraph 13.5.1, the Consultant 
may, upon written authorization from the Owner, instruct the Contractor to make arrangements for such 
additional testing, inspection or approval by an entity acceptable to the Owner, and the Contractor shall 
give timely notice to the Consultant and Owner of when and where tests and inspections are to be made 
so that the Consultant and Owner may be present for such procedures. Such costs, except as provided in 
Subparagraph 13.5.3, or otherwise in the Contract Documents shall be at the Owner's expense.  
 
13.5.3 If such procedures for testing, inspection or approval under Subparagraphs 13.5.1 and 13.5.2 reveal 
failure of the portions of the Work to comply with requirements established by the Contract Documents, all 
costs made necessary by such failure including those of repeated procedures and compensation for the 
Consultant's and Owner's services and expenses shall be at the Contractor's sole cost and expense.  
 
13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the 
Contract Documents, be secured by the Contractor and promptly delivered to the Consultant.  
 
13.5.5 If the Consultant is to observe tests, inspections or approvals required by the Contract Documents, 
the Consultant will do so reasonably and, where practicable, at the normal place of testing.  
 
13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  
 
13.6 INTEREST  
 
13.6.1 Payments due and unpaid under the Contract Documents shall bear interest to the extent provided 
in ORS 279C.570(2).  
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13.7 COMMENCEMENT OF STATUTORY LIMITATION PERIOD  
 
13.7.1 As between the Owner and Contractor any applicable statute of limitations shall accrue as provided 
by law. 
 

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.1 TERMINATION BY THE CONTRACTOR  
 
14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive 
days through no act or fault of the Contractor or any Subcontractors, Sub-subcontractor or their agents or 
employees or any other persons or entities performing portions of the Work under direct or indirect contract 
with the Contractor, for any of the following reasons:  

 
.1 issuance of an order of a court or other public authority having jurisdiction which requires all 

Work to be stopped:  
 
.2 an act of government, such as a declaration of national emergency which requires all Work 

to be stopped; or 
 
.3 because the Consultant has not issued a Certificate for Payment and has not notified the 

Contractor of the reason for withholding certification as provided in Subparagraph 9.4.1, or 
because the Owner has not made payment on a Certificate for Payment within the time 
stated in the Contract Documents following 30 prior written notice to the Owner. 

 
14.1.2 If one of the reasons described in Subparagraph 14.1.1 exists, the Contractor may, upon seven 
days' written notice to the Owner and Consultant, terminate the Contract and recover from the Owner 
payment for Work executed , as well as reasonable overhead and profit on Work not executed, and costs 
incurred by reason of such termination. Contractor shall not slow or stop the Work, or terminate the 
Contract, in the event of withholding of payment, so long as undisputed payments are made when due. 
 
14.2 TERMINATION BY THE OWNER FOR CAUSE 
 
14.2.1 The Owner may terminate the Contract if the Contractor:  
 

.1 refuses or fails to supply enough properly skilled workers or proper materials;  
 
.2 fails to make payment to Subcontractors for materials or labor in accordance with the 

respective agreements between the Contractor and the Subcontractors;  
 
.3 fails to observe the training, safety, and other precautions required in Article 10, including 

Contractor’s own safety policies for the Project;  
 
.4 disregards laws, ordinances, or rules, regulations or orders of a public authority having 

jurisdiction; or  
 
.5 otherwise is guilty of substantial breach of a provision of the Contract Documents.  

 
14.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or 
remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days'  



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
GENERAL CONDITIONS OF CONSTRUCTION CONTRACT 

SECTION 00 6000 

SECTION 00 6000 — 42 
DCAPDX\5539727.v2 

 
written notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:  

 
.1 Exclude the Contractor from the site and take possession of the site and of all materials, 

equipment, tools, and construction equipment and machinery thereon owned by the 
Contractor (but not the construction equipment owned, operated and used by 
Subcontractors in the performance of their Work); 

 
.2 accept assignment of subcontracts pursuant to Paragraph 5.4; and  
 
.3 finish the Work by whatever reasonable method the Owner may deem expedient. Upon 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting 
of the costs incurred by the Owner in finishing the Work.  

 
14.2.3 When the Owner terminates the Contract for one of the reasons stated in Subparagraph 14.2.1, the 
Contractor shall not be entitled to receive further payment until the Work is finished.  
 
14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including 
compensation for the Consultant's services and expenses made necessary thereby, and other damages 
incurred by the Owner and not expressly waived, such excess shall not be paid to the Contractor. If such 
costs and damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The 
amount to be paid shall be certified by the Consultant, upon application, and this obligation for payment 
shall survive termination of the Contract. Contractor hereby fully, finally and unconditionally waives any and 
all other claims, including but not limited to those for lost or anticipated profits or overhead.  
 
14.2.5 If termination for cause is determined later to have been wrongful or without justification, then the 
termination will be considered to have been termination for convenience 
 
14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE  
 
14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the 
Work in whole or in part for such period of time as the Owner may determine.  
 
14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Subparagraph 14.3.1. Adjustment of the Contract Sum 
shall include profit. No adjustment shall be made to the extent:  
 

.1 that performance is, was or would have been so suspended, delayed or interrupted by 
another cause for which the Contractor is responsible; or  

 
.2 that an equitable adjustment is made or denied under another provision of the Contract.  
 

14.4 TERMINATION BY THE OWNER FOR CONVENIENCE  
 
14.4.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause.  
 
14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the  
Contractor shall: 
 

.1 cease operations as directed by the Owner in the notice;  
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation 

of the Work; and  
 
.3 except for Work directed to be performed prior to the effective date of termination stated in 

the notice, terminate all existing subcontracts and purchase orders and enter into no further 
subcontracts and purchase orders.  

 
14.4.3 In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive 
payment for Work properly and timely performed and installed prior to the effective date of the termination 
and for items properly and timely fabricated off the site and delivered and stored in accordance with the 
Owner’s instructions prior to the effective date of termination and for costs incurred by reason of such 
termination.  Contractor hereby fully, finally and unconditionally waives any and all other claims, including 
but not limited to those for lost or anticipated profits, or overhead.  Owner shall be credited for payments 
previously made and claims the Owner has.  
 

ARTICLE 15 CLAIMS AND DISPUTES  

15.1 Claims 

15.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, 
adjustment or interpretation of Contract terms, payment of money, and extension of time or other relief with 
respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question 
between the Owner and Contractor arising out of or relating to the Contract. Claims must be initiated by 
written notice. The responsibility to substantiate Claims shall rest with the party making the Claim. 
 
15.1.2 Time Limits on Claims. Claims by Contractor must be initiated within 21 days after occurrence of 
the event giving rise to such Claim or within 21 days after the Contractor first recognizes the condition giving 
rise to the Claim, whichever is later. Contractor Claims not timely submitted shall be barred and considered 
waived.  Claims must be initiated by written notice to the Consultant and the other party. The written notice 
must identify known bases for each Claim and the nature and amount of relief sought. 
 
15.1.3 Continuing Contract Performance. Pending final resolution of a Claim except as otherwise agreed 
in writing or as provided in Subparagraph 9.7.1 and Article 14, the Contractor shall proceed diligently with 
performance of the Contract and the Owner shall continue to make payments in accordance with the 
Contract Documents.  
 
15.1.4 Claims for Concealed or Unknown Conditions. Except as otherwise provided herein, if conditions 
are encountered at the site which are (1) subsurface or otherwise concealed physical conditions which differ 
materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual 
nature, which differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall give 
written notice to the Owner and the Consultant promptly before conditions are disturbed and in no event 
later than seven (7) days after first observance of the conditions. The Consultant may promptly investigate 
such conditions and, after considering Contractor’s diligence obligations under the Contract Documents, if 
they differ materially and cause an increase or decrease in the Contractor's cost of, or time required for, 
performance of any part of the Work, will recommend an equitable adjustment in the Contract Sum or 
Contract Time, or both, consistent with the requirements of the Contract Documents.  If the Consultant 
determines that the conditions at the site are not materially different from those indicated in the Contract 
Documents and that no change in the terms of the Contract is justified, the Consultant may so notify the  
Owner and Contractor in writing, stating the reasons.  Any claim of the Contractor arising from the 
Consultant’s determination shall be made in accordance with the dispute resolution procedures set forth 
herein.  No adjustment in the Contract Time or Sum shall be permitted, however, if connection with any 
concealed or unknown condition which does not materially differ from those disclosed or which should have  
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reasonably been discovered by the Contractor’s prior visits, observations, tests or for which the Contractor 
assumed any responsibility to verify. 
 
15.1.5 Claims for Additional Cost. If the Contractor wishes to make Claim for an increase in the Contract 
Sum, written notice as provided herein shall be given before proceeding to execute the Work, and a 
Contractor Claim must be made in accordance with this Section 15 or it will be deemed waived.  Prior notice 
is not required for Clams relating to an emergency endangering life or property arising under Paragraph 
10.6. 
 
15.1.6 If the Contractor believes additional cost is involved for reasons, including, but not limited to:  

.1  a written interpretation from the Consultant 
 
.2  an order by the Owner to stop the Work where the Contractor was not at fault  

.3  a written order for a minor change in the Work issued by the Consultant  

.4  failure of payment by the Owner  

.5  termination of the Contract by the Owner  

.6  Owner's suspension or  

.7  other reasonable grounds, Claim shall be filed in accordance with this Paragraph 15.1.   
 
All Claims for additional costs shall include any and all costs, including, but not limited to, any and all direct 
and indirect costs thereof.  
 
15.1.7 Claims for Additional Time  

15.1.7.1 If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as 
provided herein shall be given and a Claim shall be made as provided herein.  The Contractor's Claim shall 
include an estimate of any cost and of probable effect of delay on progress of the Work.  In the case of a 
continuing delay, only one Claim is necessary.   
 
15.1.8 Injury or Damage to Person or Property. If either party to the Contract suffers injury or damage to 
person or property because of an act or omission of the other party, or of others for whose acts such party 
is legally responsible, written notice of such injury or damage, whether or not insured, shall be given to the 
other party within a reasonable time not exceeding 7 days after discovery. The notice shall provide sufficient 
detail to enable the other party to investigate the matter.  
 
15.1.9 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities 
originally contemplated are materially changed in a proposed Change Order or Construction Change 
Directive so that application of such unit prices to quantities of Work proposed will cause substantial inequity 
to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.  
 
15.2 RESOLUTION OF CLAIMS AND DISPUTES  
 
15.2.3 Upon receipt of a Claim against the Contractor or at any time thereafter, the Consultant or the Owner 
may, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim.  If the Claim  
relates to a possibility of a Contractor's default, the Consultant or the Owner may, but is not obligated to, 
notify the surety and request the surety's assistance in resolving the controversy.  
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15.2.4 If a claim relates to or is the subject of a mechanic’s lien or construction lien, the party asserting such 
Claim may proceed in accordance with applicable law to comply with the lien notice or filing deadlines prior 
to resolution of the Claim by the Consultant, by mediation or by litigation. 
 
15.2.5 Within 30 days of the Owner’s receipt of the written Claim, the Contractor may require that an officer 
of the Contractor, a principal of the Consultant, and the Owner’s Superintendent or designee (all with 
authority to settle) meet, confer, and attempt to resolve the Claim during the following 21 days.  The Owner 
may continue the meeting to a time after it has assembled and reviewed data.  If the Claim is not resolved, 
the Contractor may bring no claim against the Owner unless the Claim is first subject to nonbinding 
mediation as described in Paragraph 15.3.  This requirement cannot be waived except by an explicit written 
waiver. 
 
15.2.6 The Contractor agrees that the Owner may join the Contractor as a party to any litigation/arbitration 
involving the alleged fault of the Contractor or Subcontractor of any tier. 
 
15.3 MEDIATION  
 
15.3.1 Any Claim arising out of or relating to the Contract, except Claims relating to aesthetic effect and 
except those waived shall, at the sole election of the Owner, be subject to mediation as a condition 
precedent to the institution of legal or equitable proceedings by either party.  This requirement cannot be 
waived except by an express written waiver. 
 
15.3.2 If the Owner so elects, the parties shall endeavor to resolve their claims by mediation, which unless 
the parties mutually agree otherwise, shall be in accordance with the Mediation Rules of the American 
Arbitration Association or Arbitration Service of Portland (as selected by the Owner) currently in effect 
(“Arbitration Service”).  Request for mediation shall be filed in writing with the other party to the Contract 
and with the American Service.  Mediation shall proceed in advance of legal or equitable proceedings, 
which shall be stayed pending mediation unless stayed for a longer period by agreement of the parties or 
court order.   
 
15.3.3 The parties to the mediation shall share the mediator’s fee and any filing fees equally.  The 
medication shall be held in the place where the Project is located, unless another location is mutually agreed 
upon.  Agreements reached in mediation shall be enforceable as settlement agreements in any court having 
jurisdiction thereof.   
 
15.3.4 An officer of the Contractor and the Owner’s Representative or designee must attend the mediation 
session with authority to settle the Claim.  To the extent there are other parties in interest, such as the 
Consultant or Subcontractors, their representatives, also with the authority to settle the Claim, shall also 
attend the mediation session.  Unless the Owner and the Contractor mutually agree in writing otherwise, all 
unresolved Claims shall be considered at a single mediation session. 
 
15.4 LITIGATION  
 
15.4.1 The Contractor may bring no litigation on Claims unless such Claims have been properly raised 
under Section 15.1 and (at the Owner’s election) considered in the procedures of Subparagraphs 15.2 and 
15.3 above.  All unresolved Claims of the Contractor shall be waived and released unless the Contractor 
has complied with the time limits of the Contract Documents, and a claim filed in a court of competent 
jurisdiction within the earlier of (a) 120 days after the Date of Substantial Completion approved in writing by 
the Owner or (b) 60 days after Final Acceptance.  This requirement cannot be waived except by an explicit 
written waiver signed by the Owner and the Contractor. The pendency of mediation shall toll these deadlines 
until the later of the mediator providing written notice to the parties of impasse or 30 days after the date of 
the last mediation session.   
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15.5 Attorneys’ Fees. In the event a suit, action, arbitration, or other proceeding of any nature whatsoever, 
including without limitation any proceeding under the U.S. Bankruptcy Code, is instituted, to interpret or 
enforce any provision of this Agreement or with respect to any dispute relating to this Agreement, the 
prevailing party shall be entitled to recover from the losing party its attorneys', paralegals', accountants', 
and other experts' fees and all other fees, costs, and expenses actually incurred and reasonably necessary 
in connection therewith, including fees and expenses incurred on any appeal or review, and shall be in 
addition to all other amounts provided by law. The prevailing party shall be the party receiving the net 
award/determined as to each separate claim. 
 
 
END SECTION 
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PAYMENT BOND 

 
Bond No.   __________________________________ 
 
 
The undersigned, ________________________________________________ as Principal and 
__________________________________ as Surety, a corporation organized and existing under 
the laws of the state of _______________, are held and bound unto COLUMBIA GORGE 
COMMUNITY COLLEGE and its heirs, executers, administrators, and assigns as Obligee, for the 
use and benefit of all persons or entities that provide labor, materials, equipment or supplies for 
use under the Contract described below, in the penal sum 
of___________________________________________ Dollars ($_____________), lawful money 
of the United States of America, for the payment of which Principal and Surety bind themselves 
and their heirs, executors, administrators, successors and assigns, jointly and severally. 
 
WHEREAS Principal has entered into a Construction Contract (“Contract”) dated _________, 2026, 
with Obligee for the ADA and Parking Lot Improvement Project (“Project”), which Contract is made 
a part hereof as if fully incorporated herein. 
 
NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION are such that if Principal shall 
promptly make payment to all persons or entities that provide labor, material, equipment or supplies 
for use under said Contract, then this obligation shall be null and void; otherwise, it shall remain in 
full force and effect. In the event that Principal shall be, and declared by Obligee to be in default 
under the Contract, the Surety, at the request of the Obligee, shall promptly remedy the default in 
a manner acceptable to the Owner. 
 
In any event, this obligation shall remain in full force and effect for the applicable period of limitations 
or repose, whichever is longer. 
 
Surety acknowledges that Obligee does not owe any duty to Surety to advise, notify or consult with 
Surety on any matters relating to the Principal or the Project, including, but not limited to, Principal’s 
payments to Architect, Subcontractors or Principal’s use of Project funds. 
 
Principal and Surety hereby jointly and severally agree that any person or entity that provides labor, 
material, equipment or supplies for use under said Contract and has not been paid in full, and any 
other party entitled to make claim on the bond under ORS 279C, if notice is given within the 
applicable time period set forth in ORS 279C.605 may sue on this bond for the use of such person 
or entity, prosecute the suit to final judgment for such sums as may be justly due and owing claimant 
and have execution thereon.  Obligee shall not be liable for the payment of any damages, costs or 
expenses (including attorney fees) awarded in any such suit. 
 
No prepayment or delay in payment and no change, extension, assignment, addition or alteration 
of any provision of said Contract and no forbearance on the part of Obligee shall operate to relieve 
Surety from liability on this bond, and Surety hereby consents to any such changes, extensions, 
additions and alterations without further notice to or consent by Surety. 
 
In the event arbitration, litigation or any other proceeding is brought upon this bond by Obligee and 
judgment or award is entered in Obligee’s favor, Surety shall pay all of Obligee’s costs incurred in 
such arbitration, litigation or other proceeding, including any attorney and expert witness fees. 
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Nonpayment of the bond premium will not invalidate this bond, nor shall any Obligee be 
obligated for the payment of any premiums. 

This bond is given and received under authority of ORS Chapter 279C, the provisions of 
which hereby are incorporated into this bond and made a part hereof. 

Executed this _____ day of ______________, 2026. 
 

       
PRINCIPAL 
 
       
Title 
 
       
Address 
 
       
SURETY 
 
       
Title 
 
       
Address 
 
COUNTERSIGNED: 
 
       
Resident Agent 
 
       
Address 
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PERFORMANCE BOND 

 
Bond No.   __________________________________ 
 
 
The undersigned, ________________________________________________ as Principal and 
_________________________ as Surety, a corporation organized and existing under the laws of 
the state of _________________, are held and bound unto COLUMBIA GORGE COMMUNITY 
COLLEGE and its heirs, executers, administrators, and assigns as Obligee, in the penal sum of 
________________________________________________ Dollars ($_______________), lawful 
money of the United States of America, for the payment of which Principal and Surety bind 
themselves and their heirs, executors, administrators, successors and assigns, jointly and 
severally. 
 
WHEREAS Principal has entered into a Construction Contract (“Contract”) dated _______, 2026, 
with Obligee for the ADA and Parking Lot Improvement Project (“Project”), which Contract is made 
a part hereof as if fully incorporated herein. 
 
NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION are such that if Principal shall 
faithfully, punctually and completely perform and abide with the covenants, terms, conditions and 
provisions of said Contract and any extensions thereof in all respects and within the time prescribed 
therein, including, but not limited to, the terms of any warranty and guarantee required under the 
said Contract; shall pay all laborers, mechanics, subcontractors, material and equipment suppliers 
and all persons supplying to Principal or its subcontractors and suppliers at any tier labor, materials, 
supplies or equipment for the prosecution of the work or any part thereof; shall fully defend, 
indemnify and hold Obligee harmless from all cost and damage that Obligee may suffer by reason 
of Principal’s failure to do so; and shall in all respects perform said Contract according to applicable 
law, then this obligation shall be null and void; otherwise, it shall remain in full force and effect. In 
the event that Principal shall be, and declared by Obligee to be in default under the Contract, the 
Surety, at the request of the Obligee, shall promptly remedy the default in a manner acceptable to 
the Owner. 
 
In any event, this obligation shall remain in full force and effect for the applicable period of limitations 
or repose, whichever is longer. 
 
Surety acknowledges that Obligee does not owe any duty to Surety to advise, notify or consult with 
Surety on any matters relating to the Principal or the Project, including, but not limited to, Principal’s 
payments to Subcontractors or Contractor’s use of Project funds. 
 
No prepayment or delay in payment and no change, extension, assignment, addition or alteration 
of any provision of said Contract and no forbearance on the part of Obligee shall operate to relieve 
Surety from liability on this bond, and Surety hereby consents to any such changes, extensions, 
additions and alterations without further notice to or consent by Surety. 
 
In the event arbitration, litigation or any other proceeding is brought upon this bond by Obligee and 
judgment or award is entered in Obligee’s favor, Surety shall pay all of Obligee’s costs incurred in 
such arbitration, litigation, or other proceeding, including any attorney and expert witness fees. 
 
In the event there is an arbitration clause in said Contract, Surety agrees to participate in and to be 
bound by any such arbitration to the same extent Principal is bound. 
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Nonpayment of the bond premium will not invalidate this bond, nor shall any Obligee be 
obligated for the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapter 279C, the provisions of 
which hereby are incorporated into this bond and made a part hereof. 
 
Executed this _____ day of ______________, 2026. 
 
 

       
PRINCIPAL 
 
       
Title 
 
       
Address 
 
       
SURETY 
 
       
Title 
 
       
Address 
 
COUNTERSIGNED: 
 
       
Resident Agent 
 
       
Address 
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PART 1 GENERAL 

1.01 MINIMUM WAGE RATES 

A. The minimum wage rates to be paid all crafts and labor on this contract shall be the prevailing 
wage for the individual crafts involved in the Wasco County area during the life of the contract 
and as determined by the Commissioner of the Oregon Bureau of Labor and Industries, or in the 
case of a Federal-Aid project, the wage determination decision of the Federal Secretary of Labor, 
along with conformance to ORS 279C, as may be applicable to the supplying of the services 
and/or materials called for in the bid. 

B. Every contractor and subcontractor shall pay workers not less than the specified minimum hourly 
rate of wage for each trade or occupation in each locality. When a public works project is subject 
to Davis-Bacon Act (40 U.S.C. 3141 et seq) that would otherwise be subject to state prevailing 
wages, if the state prevailing rate of wage is higher than the federal prevailing rate of wage, the 
contractor and every subcontractor on the project shall pay at least the state prevailing rate of 
wage. 

C. Each worker in each trade or occupation employed in the performance of the contract either by 
the contractor, subcontractor or other person doing or contracting to do or contracting for the 
whole or any part of the work on the contract, must be paid not less than the applicable state 
prevailing rate of wage in accordance with ORS 279C.383 and 279C.840, or the applicable 
federal prevailing rate of wage, whichever is higher. 

1.02 GENERAL REQUIREMENTS 

A. If a dispute arises as to what the prevailing wage rate for any class of worker is, and if the dispute 
cannot be settled by the parties involved, it may be referred to the Commission of the Bureau of 
Labor and Industries, State of Oregon, for final determination. The Wage Rates are minimum 
rates only and the Owner will not consider any claims or additional compensation because of 
payment made by Contractor or a Sub-Contractor of any wage rate in excess of the prevailing 
rate. 

B. Prevailing Wage Rates: 

1. Pursuant to ORS Ch. 279C.800 - 279C.870, "Prevailing Wage Rates for Public Works 
Contracts in Oregon," effective January 5, 2026, and amendments, if any, are bound 
hereinafter and are included as a part of this Specification. 

C. Other requirements related to Prevailing Wage are listed in Section 00 5000 – Agreement for 
Stipulated Sum. 

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 
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ARTICLE 11 - INSURANCE AND BONDS 
 
Revise 11.1.2:  Add the following: 
 

The insurance required by 11.1.1 shall be written for not less than the following requirements and 
limits, or greater if required by law and underwritten by an insurance company rated A or A+ by A.M. 
Best & Co. 

 
1. Workers’ Compensation:  At statutory limits. 

 
2. Comprehensive General Liability (including Premises-Operations: Independent 

Contractor’s Protective; Products and Completed Operations; Explosion, Underground 
& Collapse; Broad-Form Property Damage, Blanket Contractual Liability, Personal 
Injury with Employment Exclusion Deleted): 

 
(a) Bodily Injury 

$2,000,000  Each Occurrence 
$4,000,000  Annual Aggregate 

 
(b) Property Damage 

$2,000,000  Each Occurrence 
$4,000,000  Annual Aggregate 

 
(c) Contractor shall provide coverage on an occurrence basis. 
 
(d) Property Damage Liability Insurance shall provide X, C and U coverages. 
 
(e) Coverage must include separation of insureds and per-project aggregate. 
 

 3. Comprehensive Automobile Liability covering vehicles owned, hired, and non-
owned vehicles used, by the Contractor:: 

 
(a) Bodily Injury   

$1,000,000  Each Person 
$1,000,000  Each Occurrence 

 
(b) Property Damage 

$1,000,000  Each Occurrence 

4. Employer’s Liability: If employees are employed for other than secretarial or 
bookkeeping services, with a limit of not less than $1,000,000 each accident, 
$1,000,000 disease each employee, and $1,000,000 disease policy limit.  

5. If the Contractor is required to furnish professional services as part of the Work, the 
Contractor shall procure Professional Liability insurance covering performance of the 
professional services, with policy limits of not less than $1,000,000 per loss and 
$2,000,000 in the aggregate.  

 
6. The Owner shall be named insured. 

 
 7. Commercial umbrella or excess liability insurance policy with not less than $2,000,000 

for each occurrence and in the aggregate. Commercial umbrella/excess liability 
coverage must include: (1) "Pay on behalf of" wording; (2) concurrency of effective 
dates with primary coverage; (3) punitive damages coverage (if not prohibited by law);  
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(4) application of aggregate (when applicable) in primary coverage; and (5) drop-down 
feature. The third-party liability insurance shall be scheduled to the umbrella/excess 
coverage. The umbrella or excess policy shall not require the exhaustion of the 
underlying limits only through the actual payment by the underlying insurers.  

 
6. Insurance shall be written by a firm licensed to do business in the State of Oregon and 

as approved by the Owner.  
 

11.1.3:   Add the following: 
 

The Contractor shall furnish one copy of the General Liability and Automobile Liability 
policy. To the fullest extent permitted by law, the Contractor shall cause such policies 
to name HMK Company and the Owner and its members, partners, officers, directors, 
agents, and employees, and the successors in interest of the foregoing, as additional 
insureds. The additional insured endorsement for the General Liability insurance must 
be  ISO additional insureds endorsement CG 20 10 11 85 or a substitute providing 
equivalent coverages within ten (10) days after the Owner issues a “Notice of Intent to 
Award Contract”.  The Contractor shall furnish to the Owner copies of any subsequently 
issued endorsements amending, modifying, altering or restricting coverage or limits. 
 

11.1.4:   Add the following new Section 11.1.4:  
 

The Contractor’s insurance identified in Section 11.1 shall be primary insurance 
coverage and may not seek contribution from any insurance or self-insurance carried 
by the Owner, including any property damage coverage carried by the Owner. The 
Contractor’s insurance shall apply separately to each insured against whom a claim is 
made or suit is brought. The Contractor’s insurance shall not include any cross-suit 
exclusion or preclude an additional insured party from asserting a claim as a third party. 

 
11.1.5:   Add the following new Section 11.1.5: 
 

If the Contractor for any reason fails to maintain the required insurance coverage, the 
failure shall be deemed a material breach of the Contract, and the Owner, in its sole 
discretion, may suspend or terminate the Contract under Article 14 of the General 
Conditions.  The Owner may, but has no obligation to, purchase the required insurance 
and, without further notice under the Contract, may deduct from the Contract Sum any 
premium costs advanced by the Owner for the insurance. Failure to maintain the 
insurance coverage required by Section 11.1 does not waive the Contractor’s 
obligations to the Owner.   

 
11.1.6:  Add the following new Section 11.1.6:  
 

No insurance provided by the Contractor under Section 11.1 must indemnify the Owner 
or its employees or agents to the extent of liability for death or bodily injury to persons 
or damage to property caused in whole or in part by their own negligence, but the 
insurance must require indemnity to the extent of the fault of the Contractor or its 
Subcontractors, agents, and representatives. By requiring insurance, the Owner does 
not represent that coverage and limits will necessarily be adequate to protect the 
Contractor. Insurance in effect or procured by the Contractor will not reduce or limit the 
Contractor’s contractual obligations to indemnify and defend the Owner and its 
employees or agents for and against claims or suits that result from or are connected 
with performance under the Contract. Satisfaction of all self-insured retentions or 
deductibles is the sole responsibility of the Contractor. 
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11.2  Subcontractor Insurance.  All Subcontractors’ insurance will meet all insurance requirements 

of Contractor as provided in this Exhibit, including, but not limited to, the types of insurance, 
extent and durations of coverages, and notice requirements, except that the limits of insurance 
for Subcontractors will be no less than the following: 

Sub-Contractors providing design build: 
(i) Workers’ Compensation and Employer’s Liability: same as above except for 

the following limits for Employer’s Liability: 

$500,000 Each Accident 
$500,000 Disease, Policy Limit 
$500,000 Disease, Each Employee 

(ii) Commercial General Liability (Occurrence Form):  Combined Bodily Injury and 
Property Damage: 

$1,000,000 Each Occurrence 
$1,000,000 Personal and Advertising Injury 
$2,000,000 General Aggregate 
$2,000,000 Products/Completed Operations Aggregate 

(iii) Business Auto:   same as above. 

(iv) Excess/Umbrella Liability Coverage:  none required. 

(v) Professional Liability ($1,000,000) per claim and ($2,000,000) in the 
aggregate. 

Sub Contractor: 

(i) Workers’ Compensation and Employer’s Liability: same as Contractor 

(ii) Commercial General Liability (Occurrence Form):  Combined Bodily Injury and 
Property Damage: 

$1,000,000 Each Occurrence 
$1,000,000 Personal and Advertising Injury 
$2,000,000 General Aggregate 
$2,000,000 Products/Completed Operations Aggregate 

(iii) Business Auto:  same as above. 

(iv) Excess/Umbrella Liability Coverage:  $1,000,000. 

(v) Pollution Liability and Hazardous Materials Liability 

$1,000,000 Each Occurrence 
$1,000,000 General Aggregate 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 PROJECT 

 
A. Project Name: ADA and Parking Lot Improvement Project. 
 
B. Owner's Name: Columbia Gorge Community College. 
 
C. Consultant's Name: Keller Associates, Inc.. 

 
1.02 CONTRACT DESCRIPTION 
 
 Scope of Work: 
 
 The Dalles Campus: ADA  Entrance Building #1; Parking and Pathway Improvements Building #5 

- provide new ADA compliant pathway to building #1 and  new parking area with adjacent asphalt 
pathway and concrete valley gutter including concrete stairs and sidewalk to building #5, per plans. 

 
 Hood River Campus: Campus-wide Paving Rehabilitation & Concrete Generator Pad - construct 

pavement surface restoration including crack-seal; asphalt removal and replacement of cracks 
greater than 1/2" wide; and final seal coat placement with restriping of all parking stalls, campus-
wide per plans.  Construct reinforced concrete generator pad per plans. 

 
1.03 WORK BY OWNER 

 
A. Items noted OFOI (Owner-Furnished, Owner-Installed) will be supplied and installed by 

Owner before Substantial Completion. Some items include: 
 
B. Items noted OFCI (Owner-Furnished, Contractor-Installed) will be supplied by the Owner 

for installation by Contractor before Substantial Completion. Some items include: 
 
C. Items noted OFOICC (Owner Furnished, Owner Install, Contractor Coordinated) will be 

supplied by the Owner, installed by the Owner’s contractor, but the responsibility of the 
Contractor to coordinate installation before Substantial Completion.   

 
1.04 OWNER OCCUPANCY 

 
A. Owner intends to occupy the Project upon Substantial Completion 
 
B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations. 
 
C. Schedule the Work to accommodate Owner occupancy. 

 
1.05 CONTRACTOR USE OF SITE AND PREMISES 
 

A. Except as otherwise stipulated herein, Contractors will have complete use of the Premises 
within the boundaries of the project as shown on the Drawings for the execution of the 
Work. 

 
B. The possession, use, or distribution of illicit drugs and alcohol on the Owner's premises is 

prohibited. Prescription medications brought to the project site shall be in the original 
container bearing the name of the drug, the name of the physician and the prescribed 
dosage. 
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C. TOBACCO FREE INSTITUTION: All bidders shall comply with OAR 581.021.0110 and 

ORS 326.051 regarding Tobacco Use on Public Grounds.  For the purpose of this 
document “tobacco” is defined to include any lighted or unlighted cigarette, cigar, pipe, 
clove cigarette, and any other smoking product, spit tobacco, also known as smokeless, 
dip, chew, snuff, in any form, nicotine or nicotine delivering devices, chemicals or devices 
that produce the physical effect of nicotine substances or any other tobacco substitute 
(e.g., e-cigarettes). This does not include FDA approved nicotine replacement therapy 
products used for the purpose of cessation. No employee, sub-contractor, material 
 
 supplier, or project visitor is permitted to smoke, inhale, dip, or chew or sell tobacco at any 
time, including non-education hours. 

 
1. In any building, facility; or 
2. On education facility grounds, athletic grounds, or parking lots. 

 
D. Tools and building materials shall never be left out when an unsecured work area is 

vacated. 
 
E. Ladders and scaffolding will be taken down when an unsecured work area is vacated. 
 
F. Open holes and other tripping hazards shall be fenced or barricaded when an unsecured 

work area is vacated. 
 
G. "Secured Work Area" is defined as an area having a perimeter cyclone fence at least 6 feet 

in height, with gates which close and lock so that no casual entrance is possible by 
unauthorized personnel. 

 
H. Operations resulting in vapors, emissions or flying objects shall be conducted in such a 

way as to prevent exposure to any unprotected parties or property. 
 

1.06 WORK SEQUENCE 
 
1.07 DUST PROTECTION AND SAFETY BARRIERS 

 
A. The Contractor shall erect temporary Dust and Safety Barriers around all of the 

Construction Operations to keep dust and debris within the localized work area, and to 
protect the owner, staff, and the public from construction activities. Additional requirements 
may be required if airborne dust is judged by the Owner to be a problem. 

 
B. The Contractor shall take precautions to protect existing smoke detectors from damage or 

deterioration from dust caused by work of this contract. 
 
1.08 OVERTIME WORK 

 
A. The Contractor shall notify the Owner in writing, at least 48 hours in advance of any 

overtime work, including nights, weekends, and holidays. Do no overtime work without 
Owner's prior approval. 

 
B. The Contractor shall reimburse the Architect and Owner for any expenses incurred by them 

because of Contractor's overtime work. 
 
1.09 WORK IN PUBLIC RIGHT-OF-WAY 
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A. The Contractor shall obtain any required Permits, pay Permit Fees, arrange for inspections 
by Regulatory Agencies, and comply with governing Regulatory Agency requirements. 

 
1.10 PROTECTING EXISTING UTILITIES 

 
A. Original Building Drawings and Site Survey Drawings indicate approximate location of any 

known, concealed Utility Lines. Before starting work, Contractor shall determine exact 
location of any of these Lines that could be damaged by Contract Work. 

 
 
B. Contractor shall assume that other unknown Utility Lines do exist, and Contractor shall 

proceed with caution when working in areas that could conceal unknown Utilities. 
 
C. If such Utility Lines are encountered, immediately request disposition instructions from 

Architect. 
 
D. If Utility Lines are damaged; remove, repair, or replace Lines as directed. Additional 

compensation and/or extension of time, if any, caused by removing, repairing, or replacing 
Lines will be determined in accordance with General Conditions. 

 
1.11 PROTECTING EXISTING LANDSCAPING & TREES 

 
A. Protect existing Trees, not designated for removal, against damage caused by work of this 

contract. 
 
B. Provide necessary Fencing and Barricades. Erect prior to Work, and unless otherwise 

instructed, remove after Work completion.  
 
C. Prohibit Earth stockpiling, Material storage, and Vehicle Parking and Traffic within Drip-line 

of Trees. 
 
D. Prohibit dumping of Refuse, Chemicals, and other Materials and puddling or running Water 

which may injure Plant growth including Root systems. 
 
E. Prohibit Foot and Vehicle Traffic which may compact Soil over Root Systems. 
 
F. Prohibit any unnecessary cutting, breaking and skinning of Branches and Roots, and 

prohibit skinning and bruising of Bark. All tree pruning activities shall be conducted by a 
certified arborist. 

 
G. Prohibit all cutting, breaking, and skinning of branches and roots, and skinning or bruising 

of bark of any trees within the street Right of Way. Consult with a certified arborist and the 
Authority havign jurisdiction prior to starting and construction activities that may threaten 
to damage street trees. 

 
H. Prohibit Fires, High-heat and Smoke adjacent to Trees. 
 
I. Repair or replace with plants of equal size, any material damaged by Construction 

Operations. 
 
J. Where damaged Trees cannot realistically be repaired or replaced, pay Owner, as 

Liquidated Damage, value of Trees as determined by Council of Tree & Landscape 
Appraisers and as distributed by International Society of Arborculture. Copies can be 
obtained from Society at Box 71, Urbana, IL 61801. 
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1.12 PROTECTING EXISTING SUBGRADE 

 
A. Contractor shall protect against damage, existing Subgrade and Earthwork provided under 

this Contract. 
 
B. Where necessary to accomplish required protection, provide additional Temporary Fill or 

other approved Cover over Work to be protected. 
 
1.13 PROTECT EXISTING STRUCTURES 

 
A. Contractor shall protect against damage, existing building parts not scheduled for repair or 

remodel under this contract. 
 
B. Where necessary to accomplish required protection, provide additional Temporary 

barricades, cushioning, or other approved Cover over material to be protected. 
 
1.14 HAZARDOUS MATERIALS 

 
A. Building Materials Containing Asbestos and Lead have been found in this building in the 

past. The Owner has previously removed or encapsulated most of the asbestos. By this 
notice, the Contractor and the Sub-contractors, and their workers, are asked to be aware 
of the possible presence of Asbestos Bearing Materials, lead and other hazardous 
materials and if found, or even suspected, to immediately stop work in the area, and notify 
the Architect and the Owner’s Project Manager of the location and condition. A separate 
independent contract will be issued by the Owner to have the suspected material tested 
and if needed removed or encapsulated. 

 
B. The Contractor and Sub-contractors, and their workers shall be extremely careful when 

working around any asbestos or encapsulated asbestos materials, and take any necessary 
precautions to avoid disturbing the asbestos or the encapsulation materials. If the asbestos 
or the encapsulation is disturbed, immediately stop work in the area, and notify the Owner’s 
Project Manager and the Owner’s Facility Manager of the location and condition. 

 
1.15 CRIMINAL HISTORY CHECK / PHOTO ID 

 
A. The names of all Contractor and all Subcontractor employees who will be on the job site 

for more than one day must be submitted to the College. These employees shall fill out a 
criminal history form provided by the College. Criminal history checks will be run through 
the Oregon State Police as provided for in ORS 326.603. The College shall bear the cost 
of processing such Criminal history checks.  
 
1. Through the signature on the criminal history form, authorization is also given to 

HMKCO and its representative to investigate this information. Further, with this 
signature, consent is given to all governmental agencies, public or private 
companies and individuals to release information regarding the individual to the 
HMKCO and to their representative. The College shall bear the cost of processing 
such Criminal history checks.  

 
B. In accordance with ORS 326.603(8) the College is required to terminate the employment 

or contract status of any individual who refuses to consent to a criminal history check of to 
be fingerprinted or falsely swears to the non-conviction of any crime. 

 
C. In accordance with ORS 326.603(7)(a) no individual found to have been convicted of any 
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crime listed in ORS 342.143 or of an attempt to commit one of the listed crimes shall be 
allowed to work on any College site. 

 
1. It is vital that employees are instructed to accurately complete criminal history 

forms. Crimes listed in ORS 342.143 which automatically bar an individual from 
employment with or contracting with the College are primarily crimes of violence, 
crimes against children, and sex related crimes. However, falsely swearing that  
 
 
you have not been convicted of a crime obligates the College to terminate 
employment or contract status even if the crime is not listed in ORS 342.143. 

 
D. All employees working on site shall wear a Name and Photo Identification Badge. The 

Contractor shall provide all Photo ID badge. Badge shall state Columbia Gorge Community 
College, name of the project, employee name, and company they represent.  

 
PART 2 PRODUCTS - NOT USED 
  
PART 3 EXECUTION - NOT USED 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Procedures for preparation and submittal of applications for progress payments. 
 
B. Documentation of changes in Contract Sum and Contract Time. 
 
C. Change procedures. 
 
D. Correlation of Contractor submittals based on changes. 
 
E. Procedures for preparation and submittal of application for final payment. 
 
F. Schedule of Values. 
 
G. Payments for products stored off site. 

 
1.02 RELATED REQUIREMENTS 

 
A. Section 00 5000 - Agreement Form: Contract Sum, retainages, payment period, monetary 

values of unit prices. 
 
B. Section 00 6000 - General Conditions and Document 00 8000 - Supplementary Conditions: 

Additional requirements for progress payments, final payment, changes in the Work. 
 
C. Section 00 7343 - Prevailing Wage Rates. 

 
1.03 SUBMITTALS 

 
A. Submit a preliminary draft to the Consultant 3 weeks prior to the submittal for the first 

Application. The purpose preliminary draft is to confirm the level of detail required by the 
Design Team. The Contractor is to make adjusted requested by the Consultant. The level 
of detail may include values as separate lines (entities) for each Specification Section. The 
Consultant will not review any Application submitted until changes requested by the 
Consultant to the preliminary draft have been incorporated. 

 
1.04 SCHEDULE OF VALUES 

 
A. Form to be used: AIA G703 or equivalent.  
 
B. Electronic media printout including equivalent information will be considered in lieu of 

standard form specified; submit draft to Consultant for approval.  
 
C. Forms filled out by hand will not be accepted. 
 
D. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor 

Agreement. 
 

1. The purpose of the preliminary draft is to confirm the level of detail required by the 
Design Team, and the Contractor is to make adjustments as requested. The 
Consultant will not review any Application submitted until changes requested by the 
Consultant to the preliminary draft have been incorporated.  
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E. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with 

number and title of the specification Section. Identify the following. 
 
1. Each major Work Item. 
 
2. Each subcontracted Work Item. For each major Subcontract (i.e. mechanical, 

electrical and plumbing), list products and operations of that Subcontract as 
separate line items. List labor and materials seperately for each major 
subcontractor. 

 
3. Any Products to be stored, for which separate payments will be requested. 

 
F. Include separately from each line item, a direct proportional amount of Contractor's 

overhead and profit. 
 
G. Revise schedule to list approved Change Orders, with each Application For Payment. 
 
H. Round off values to nearest dollar. 
 
I. Sum of values listed shall equal total Contract Sum. 
 
J. Substantiating Data: When requested by Consultant, submit justifying Substantiating Data 

and Line Item Amounts in question. 
 

1.05 APPLICATIONS FOR PROGRESS PAYMENTS 
 
A. Payment Period: Monthly. 
 
B. Form to be used: AIA G702 and G703. 
 
C. Electronic media printout including equivalent information will be considered in lieu of 

standard form specified; submit sample to Consultant for approval. 
 
D. Forms filled out by hand will not be accepted. 
 
E. Execute certification by signature of authorized officer. 
 
F. Use data from approved Schedule of Values. Provide dollar value in each column for each 

line item for portion of work performed and for stored products. 
 
G. List each authorized Change Order as a separate line item, listing Change Order number 

and dollar amount as for an original item of Work. Include individual line items for change 
orders involving multiple items. 

 
H. Submit one digital copy in PDF format of each Application for Payment. 
 
I. Include the following with the application: 
 

1. Construction progress schedule, revised and current as specified in Section 01 
3216. 

 
2. Payment for materials and equipment stored off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner.  
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J. When Consultant requires substantiating information, submit data justifying dollar amounts 

in question. Provide one copy of data with cover letter for each copy of submittal. Show 
application number and date, and line item by number and description. 

 
K. Submit Applications for Payment to Consultant at times stipulated below. 
 
L. When Consultant finds Application properly completed and correct, Consultant will transmit 

3 copies of Certificate for Payment to Owner for approval of payment, with one copy to 
Contractor, and one retained for files. 

 
1.06 ALTERNATE CONSTRUCTION PAYMENT MANAGEMENT SYSTEMS: 

 
A. Nothing contained herein would prohibit the Contractor from proposing the use of a 

Construction Payment Management System that substantially complies with the 
requirements of this section. The contractor shall pay all additional fees associated with 
the Owner and Consultant's use of this system. 

 
1.07 PAYMENT FOR PRODUCTS STORED OFF THE PROJECT SITE 

 
A. When delay or added cost to Owner can be avoided by storing Products off Site, Owner 

will make payment to Contractor for said Products provided that 
 
B. Contractor shall: 

 
1. Locate Storage Facilities within 20 miles of the Consultant's Office or the Project 

Site. 
 
2. Make Storage Facilities available for Consultant's visual inspection. 
 
3. Segregate and label Stored Products for specified Project. 
 
4. Assume all risk for loss. 
 
5. Assume responsibility for exceeding Product "Shelf-Life". 
 
6. Protect Stored Products and provide applicable Insurance against their damage, 

discoloration, and theft, listing the Owner and any Mortgagee as Additional Named 
Insured. 

 
7. Submit itemized Inventory and Schedule of Values for Stored Products together 

with Certificate of Insurance. 
 
8. Submit payment requests to Owner as part of Contractor's regular Progress 

Payment Request.  Payment requests can only be for the actual invoiced amount 
to the contractor or sub-contractor by their respective material supplier.  Provide 
copies of invoice to justify amount requested.   

 
9. Reimburse Owner for damages sustained if Stored Products are not delivered to 

Jobsite when needed. 
 
10. Submit to Owner, with copy to Consultant, a written Waiver of Lien insuring Owner 

against claims for unpaid Storage Costs. 
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11. Upon receipt of payment from Owner, prepare and issue to Owner, with a copy for 

Consultant, and any Mortgagee, a Bill of Sale for Stored Products. 
 
1.08 PREVAILING WAGE PAYMENT CERTIFICATION 

 
A. Submit Prevailing Wage Payment Certification Forms as required by Section 00 7343. 

 
1.09 APPLICATION PAYMENT SCHEDULE 

 
A. Within 15 Days, following Owner's approval of payment of in-order Application for Payment, 

the Owner will: 
 

1. Until Substantial Completion, pay Ninety-Five Percent (95%) as defined in General 
Conditions during the previous month, as estimated by Consultant. 

 
B. After execution of Certificate of Substantial Completion, and within 15 days, following 

Owner's approval of payment of the next in-order Application for Payment, the Owner will 
pay: 

 
1. Balance due under Contract, excluding a Retainage Amount of at least $1,000, or 

double the estimated value of uncompleted and/or unacceptable portions of Work, 
whichever is the greater amount. 

 
C. Thirty (30) days after final inspection and acceptance by Owner, and within 15 days 

following Owner's approval of payment of final in-order Application for Payment, the Owner 
will pay: 

 
1. Balance due under Contract, provided Work be then fully completed and Contract 

be then fully performed. 
 
1.10 MODIFICATION PROCEDURES 

 
A. Submit name of the individual authorized to receive change documents and who will be 

responsible for informing others in Contractor's employ or subcontractors of changes to the 
Contract Documents. 

 
B. For minor changes not involving an adjustment to the Contract Sum or Contract Time, 

Consultant will issue instructions directly to Contractor. 
 
C. For other required changes, Consultant will issue a Construction Change Directive 

document signed by Owner instructing Contractor to proceed with the change, for 
subsequent inclusion in a Change Order. 

 
1. The document will describe the required changes and will designate method of 

determining any change in Contract Sum or Contract Time. 
 
2. Promptly execute the change. 

 
D. For changes for which advance pricing is desired, Consultant will issue a Proposal Request 

document that includes a detailed description of a proposed change with supplementary 
or revised drawings and specifications, a change in Contract Time for executing the change 
with a stipulation of any overtime work required and the period of time during which the  
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requested price will be considered valid. Contractor shall prepare and submit a fixed price 
quotation within 7 calendar days. 

 
E. Contractor may propose a change by submitting a request for change to Consultant, 

describing the proposed change and its full effect on the Work, with a statement describing 
the reason for the change, and the effect on the Contract Sum and Contract Time with full 
documentation and a statement describing the effect on Work by separate or other 
contractors. Document any requested substitutions in accordance with Section 01 6000. 

 
F. Computation of Change in Contract Amount: As specified in the Agreement and Conditions 

of the Contract. 
 
1. For change requested by Consultant for work falling under a fixed price contract, 

the amount will be based on Contractor's price quotation. 
 
2. For change requested by Contractor, the amount will be based on the Contractor's 

request for a Change Order as approved by Consultant. 
 
3. For pre-determined unit prices and quantities, the amount will based on the fixed 

unit prices. 
 
4. For change ordered by Consultant without a quotation from Contractor, the amount 

will be determined by Consultant based on the Contractor's substantiation of costs 
as specified for Time and Material work. 

 
G. Substantiation of Costs: Provide full information required for evaluation. 

 
1. On request, provide the following data: 

 
a. Quantities of products, labor, and equipment. 
 
b. Taxes, insurance, and bonds. 
 
c. Overhead and profit. 
 
d. Justification for any change in Contract Time. 
 
e. Credit for deletions from Contract, similarly documented. 

 
2. Support each claim for additional costs with additional information: 

 
a. Origin and date of claim. 
 
b. Dates and times work was performed, and by whom. 
 
c. Time records and wage rates paid. 
 
d. Invoices and receipts for products, equipment, and subcontracts, similarly 

documented. 
 

3. For Time and Material work, submit itemized account and supporting data after 
completion of change, within time limits indicated in the Conditions of the Contract. 
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H. Execution of Change Orders: Consultant will issue Change Orders for signatures of parties 

as provided in the Conditions of the Contract. 
 

I. After execution of Change Order, promptly revise Schedule of Values and Application for 
Payment forms to record each authorized Change Order as a separate line item and adjust 
the Contract Sum. 

 
J. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-

schedules to adjust times for other items of work affected by the change, and resubmit. 
 
K. Promptly enter changes in Project Record Documents. 

 
1.11 APPLICATION FOR FINAL PAYMENT 

 
A. Prepare Application for Final Payment as specified for progress payments, identifying total 

adjusted Contract Sum, previous payments, and sum remaining due. 
 
B. Application for Final Payment will not be considered until the following have been 

accomplished: 
 

1. All closeout procedures specified in Section 01 7000. 
 

2. Submit final Application for Payment with unconditional lien releases and 
supporting documentation not previously submitted and accepted in accordance 
with requirements of General Conditions. 

 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION - NOT USED 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Description of Alternates. 
 
B. Procedures for pricing Alternates. 

 
1.02 RELATED REQUIREMENTS 

 
A. Document 00 2113 - Instructions to Bidders: Instructions for preparation of pricing for 

Alternates. 
 
B. Document 00 4100 - Bid Form: List of Alternates. 

 
1.03 SUBMISSION REQUIREMENTS 
 

A. Indicate variation of Bid Price for Alternates described below. The Bid Form requests a 
"difference" in Bid Price by adding to or deducting from the Base Bid Price. 

 
1.04 ACCEPTANCE OF ALTERNATES 
 

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's 
option. Accepted Alternates will be identified in the Owner-Contractor Agreement. 

 
B. Coordinate related work and modify surrounding work to integrate the Work of each 

Alternate. 
 
C. Bids will be evaluated on the Base Bid price plus any or all of the Alternates intended to be 

exercised by the Owner. The order of the Alternates listed here does not represent the 
order in which any of these Alternates will be exercised. 

 
1.05 PROCEDURES 

 
A. Coordination: Modify or adjust affected adjacent work as necessary to completely integrate 

work of the alternate into Project. 
 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and 
similar items incidental to or required for a complete installation whether or not 
indicated as part of alternate. 

 
1.06 SCHEDULE OF ALTERNATES 
 

The Dalles Campus 
 
A. Alternate No. 1A – The Dalles Campus:  Campus-wide Paving Rehabilitation - construct 

pavement surface restoration including crack-seal; asphalt removal and replacement of 
cracks greater than 1/2" wide; and final seal coat placement with restriping of all parking 
stalls, campus-wide per plans. 

 
B. Alternate No. 1B – The Dalles Campus: Campus-wide Paving Rehabilitation - construct 

pavement surface restoration including 2-inch mill and overlay with restriping of all parking 
stalls, campus-wide per plans. 



SECTION 01 2300 — 2 
 
 

 
 
 
C.  Alternate No. 2 – The Dalles Campus: ADA Ramp Building #2- provide new ADA curb ramp 

west of building #2, per plans. 
 
D. Alternate No. 3 – The Dalles Campus: ADA Parking and Ramp Building #4 - provide new 

ADA ramp access to building #4 with two adjacent ADA parking stalls, per plans. 
 
E. Alternate No. 4 – The Dalles Campus: ADA Pathway Building #5 - construct new asphalt 

ADA pathway from upper parking area to building #5, per plans. 
 
Hood River Campus 
 
F. Alternate No 1 – Hood River Campus: Campus-wide Paving Rehabilitation - in lieu of crack 

seal and seal coat construct pavement surface restoration including 2-inch mill and overlay 
with restriping of all parking stalls, campus-wide per plans. 

 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION - NOT USED 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Preconstruction meeting. 
 
B. Progress meetings. 
 
C. Submittals for review, information, and project closeout. 
 
D. Number of copies of submittals. 
 
E. Submittal procedures. 

 
1.02 RELATED REQUIREMENTS 

 
A. Section 00 6000 - General Conditions. 
 
B. Section 01 3216 - Construction Progress Schedule: Form, content, and administration of 

schedules. 
 
C. Section 01 7000 - Execution and Closeout Requirements: Additional coordination 

requirements. 
 
D. Section 01 7800 - Closeout Submittals: Project record documents. 

 
1.03 CONSTRUCTION ORGANIZATION & START-UP 

 
A. Responsible Parties: 

 
1. Immediately following Contract execution, Owner will and Contractor shall identify 

who, within their respective organizations, will be responsible for Project 
Coordination. 

 
B. The Contractor shall establish on-site Lines of Authority and Communications including the 

following: 
 

1. Schedule attendance at Preconstruction Meeting and schedule and conduct 
Progress Meetings as specified in Section 01 3000. 

 
2. Establish procedures for Intra-project Communications including: 

 
a. Submittals. 
 
b. Reports & Records. 
 
c. Recommendations. 
 
d. Coordination Drawings. 
 
e. Schedules. 
 
f. Resolution of Conflicts. 
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3. Technical Documents Interpretation: 

 
a. Consult with Consultant to obtain interpretation. 
 
b. Assist in resolution of questions or conflicts which may arise. 
 
c. Transmit written interpretations to Subcontractors and to other concerned 

parties. 
 

4. Permits & Approvals: 
 
a. Verify that Subcontractors have obtained required Permits and Inspections for 

Work and for Temporary Facilities. 
 

5. Control use of Site: 
 
a. Supervise Field Engineering and Project Layout. 
 
b. Allocate Field Office Space and Work and Storage Areas for use of each 

Subcontractor. 
 
1.04 COORDINATING SUBCONTRACTORS' WORK 

 
A. Coordinate the Work of all Subcontractors and make certain that, where the Work of one 

Trade is dependent upon the Work of another Trade, the Work first installed is properly 
placed, installed, aligned, and finished as specified or required to properly receive 
subsequent Materials applied or attached thereto. 

 
B. Direct Subcontractors to correct defects in Substrates they install when Subcontractors of 

subsequent Materials have a reasonable and justifiable objection to such surfaces. 
 
C. Do not force Subcontractors to apply or install Products to improperly placed or improperly 

finished Substrates that would result in an unsatisfactory or unacceptable finished Product. 
 
1.05 COORDINATING WORK WITH WORK OF OWNER OR OTHER CONTRACTS 

 
A. Coordinate, and make certain that, where Work of either party is dependent upon the other 

party, the Work first performed is properly placed, installed, aligned, and finished as 
required to permit the proper installation of the Work following. 

 
B. If the Owner's Work in any way interferes with the Contractor's Work, so notify the Owner 

sufficiently in advance so that the Owner has reasonable time to make necessary 
adjustments. 

 
C. If the Contractor's Work in any way interferes with Owner's Work, so notify the Owner as 

soon as possible. If the Contractor's Work must be modified to accommodate the Owner's 
Work, except as described elsewhere in this Specification, the Contract Sum and/or the 
Contract Time will, when necessary be adjusted by a Change Order. 

 
D. Mechanical & Electrical Equipment start-up: 

 
1. Coordinate check-out of Utilities, Operational Systems, and Equipment. 
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2. Assist in initial start-up and testing. 
 
3. Record starting dates of Systems and Equipment operation. 

 
E. At completion of Work of each Subcontract, conduct inspection to assure that: 

 
1. Work is acceptable. 
 
2. Specified cleaning has been accomplished, and Temporary Facilities and Debris 

has been removed from Site. 
 

F. Substantial Completion: See Section 00 2113 1.13  
 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION 
 
3.01 PRECONSTRUCTION MEETING 

 
A. Owner will schedule a meeting after Notice of Award. 
 
B. Attendance Required: 

 
1. Owner. 

 
2. Owner’s Project Manager 

 
3. Consultant. 

 
4. Contractor. 

 
5. Contractor's Superintendent. 

 
6. Major Subcontractors. 

 
C. Agenda: 

 
1. Introductions. 
 
2. Execution of Owner- Contractor Agreement. 
 
3. Submission of executed bonds,  insurance certificates and background checks. 
 
4. Description of Project 
 
5. Distribution of Contract Documents. 
 
6. Submission of list of Subcontractors, list of Products, schedule of values, and 

progress schedule. 
 
7. Designation of personnel representing the parties to Contract, Owner and 

Consultant. 
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8. Procedures and processing of field decisions, submittals, substitutions, 

applications for payments, proposal request, Change Orders, and Contract 
closeout procedures. 

 
a. Written Change Order requests required 
 
b. Supporting back-up will be required for all Change Orders 
 
c. Describe Contractor's procedure for review and oversight in the 

preparation of Change Orders 
 
d. Mark-up limitations on Change Orders (See General Conditions Article 

7.1.4) 
 
e. Processing time required 
 
f. Applications for Payment 
 

1) Use AIA documents G702 and G703 latest edition 
 
2) Provide 4 signed and notarized copies 
 
3) Wage certifications to be attached 

 
9. Scheduling, start date and date of substantial completion. 
 
10. Building permit status. 
 
11. Prevailing wage requirements. 
 
12. Public Agency submittal of RESPONSIBILITY DETERMINATION FORM to 

Construction Contractor's Board. 
 
13. Communications. 
 
14. Role of Owner's Project Manager. 
 
15. Employee Security Screening and Identification Badging. 
 
16. Submittals required per Contract Documents. 
 
17. MSDS Information 
 
18. Erosion control procedures 
 
19. Waste management procedures 
 
20. Environmental quality requirements 
 
21. Hazardous materials 
 
22. Construction activities, working hours, use of site and building. 
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23. Staging and parking areas. 
 
24. Temporary facilities and utilities. 
 
25. Request for information and clarification of design 

 
26. Correction of Defects. 
 
27. Weekly on-site progress meetings. 
 
28. Safety and Emergency Procedures. 
 
29. Verify that Contractor's Mandatory Drug Testing Program is in place. 
 
30. Daily Clean-up 
 
31. Project Closeout, substantial completion, final completion. 
 
32. Record drawings and Operations and Maintenance Manuals 
 
33. Tour of Project by Owner's staff and guests (if applicable) 
 
34. Additional Comments 

 
D. Owner’s Project Manager will record minutes and distribute copies within two days after 

meeting to participants, with digital copies to Owner, participants, and those affected by 
decisions made. 

 
3.02 PROGRESS MEETINGS 

 
A. Schedule and administer meetings throughout progress of the Work at weekly intervals. 
 
B. Make arrangements for meetings, prepare agenda with copies for participants, preside at 

meetings. 
 
C. Attendance Required: 

 
1. Contractor. 
 
2. Owner.  
 
3. Consultant. 
 
4. Contractor's Superintendent. 
 
5. Major Subcontractors. 

 
D. Agenda: 

 
1. Review minutes of previous meetings. 
 
2. Review of Work progress. 
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3. Field observations, problems, and decisions. 
 
4. Identification of problems that impede, or will impede, planned progress. 
 
5. Review of submittals schedule and status of submittals. 
 
6. Review of off-site fabrication and delivery schedules. 

 
7. Maintenance of progress schedule. 
 
8. Corrective measures to regain projected schedules. 
 
9. Planned progress during succeeding work period. 
 
10. Coordination of projected progress. 
 
11. Maintenance of quality and work standards. 
 
12. Effect of proposed changes on progress schedule and coordination. 
 
13. Other business relating to Work. 

 
E. The Owner’s Project Manager will record minutes and distribute copies within five days 

after meeting to participants, with digital copies to Contractor, Owner, participants, and 
those affected by decisions made. 

 
3.03 PRE-INSTALLATION CONFERENCES 

 
A. When required in individual specification sections, the Contractor shall convene a pre-

installation meeting prior to commencing work of that section. 
 
B. Require attendance of parties directly affecting, or affected by, work of the specific section. 
 
C. Notify Consultant minimum four days in advance of meeting date. 
 
D. The Contractor shall be responsible to prepare agenda and preside at meeting: 
 

1. Review conditions of installation, preparation and installation procedures. 
 
2. Review coordination with related work. 

 
E. The Contractor shall be responsible to record minutes and distribute copies within four 

days after meeting to participants, with copies to Consultant, Owner's Project Manager, 
participants, and those affected by decisions made. 

 
3.04 CONSTRUCTION PROGRESS SCHEDULE - SEE SECTION 01 3216 
 
3.05 SUBMITTALS FOR REVIEW 

 
A. When the following are specified in individual sections, submit them for review: 
 

1. Product data. 
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2. Shop drawings. 

 
3. Samples for selection. 

 
4. Samples for verification. 
 
5. Other information required in individual specification sections. 

 
B. Submit to Consultant for review for the limited purpose of checking for conformance with 

information given and the design concept expressed in the contract documents. 
 
C. Product Data: 
 

1. Clearly mark each copy to identify pertinent Products. 
 
2. Show performance characteristics and capacities. 
 
3. Show dimensions, field dimensions, and required clearances. 
 
4. Show wiring and piping diagrams, and controls. 
 
5. Show standard schematic drawings and diagrams: 

 
a. Modify to delete information not applicable to Work. 
 
b. Supplement standard information to provide information specifically 

applicable to Work. 
 
c. Assure that any photo copied material is clearly legible or provide all 

original material. 
 

D. Samples will be reviewed only for aesthetic, color, or finish selection. 
 
E. After review, provide copies and distribute in accordance with SUBMITTAL 

PROCEDURES article below and for record documents purposes described in Section 01 
7800 - Closeout Submittals. 

 
3.06 SUBMITTALS FOR INFORMATION 

 
A. When the following are specified in individual sections, submit them for information: 

 
1. Design data. 
 
2. Certificates. 
 
3. Test reports. 
 
4. Inspection reports. 
 
5. Manufacturer's instructions. 
 
6. Manufacturer's field reports. 
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7. Other information required in individual specification sections. 
 
8. Other types indicated. 

 
B. Submit for Consultant's knowledge as contract administrator or for Owner. No action will 

be taken. 
 
3.07 SUBMITTALS FOR PROJECT CLOSEOUT 

 
A. Submit Correction Punch List for Substantial Completion. 

 
B. Submit Final Correction Punch List for Substantial Completion. 
 
C. When the following are specified in individual sections, submit them at project closeout: 

 
1. Project record documents. 
 
2. Operation and maintenance data. 
 
3. Warranties. 
 
4. Bonds. 
 
5. Other information required in individual specification sections. 
 
6. Other types as indicated. 

 
D. Submit for Owner's benefit during and after project completion. 

 
3.08 NUMBER OF COPIES OF SUBMITTALS 

 
A. Electronic Documents: Submit one electronic copy in PDF format; an electronically-marked 

up file will be returned. Create PDFs at native size and right-side up; illegible files will be 
rejected. 

 
B. Samples: Submit the number specified in individual specification sections; two of which will 

be retained by Consultant. 
 

1. After review, produce duplicates. 
 
2. Retained samples will not be returned to Contractor unless specifically so stated. 
 
3. Show full range of color, texture & pattern. 

 
3.09 SUBMITTAL PROCEDURES 

 
A. Shop Drawing Procedures: 
 

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by 
interpreting the Contract Documents and coordinating related Work. 

 
2. Generic, non-project specific information submitted as shop drawings do not meet 

the requirements for shop drawings. 
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B. Transmit each submittal with a copy of approved submittal form. 
 
C. Transmit each submittal with a transmittal form that clearly describes submittal contents 

and the quantity of items delivered. 
 
D. Sequentially number the transmittal form. Revise submittals with original number and a 

sequential alphabetic suffix. 
 
E. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail 

number, and specification section number, as appropriate on each copy. 
 
F. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of 

Products required, field dimensions, adjacent construction Work, and coordination of 
information is in accordance with the requirements of the Work and Contract Documents. 

 
G. Deliver submittals to Consultant at business address. 
 
H. Schedule submittals to expedite the Project, and coordinate submission of related items. 
 
I. For each submittal for review, allow 15 days excluding delivery time to and from the 

Contractor. 
 
J. Identify variations from Contract Documents and Product or system limitations that may be 

detrimental to successful performance of the completed Work. 
 
K. Notify Consultant in writing, at submission time, of any deviations in Submittals from 

Contract Document requirements. 
 
L. Provide space for Contractor and Consultant review stamps. 
 
M. When revised for resubmission, identify all changes made since previous submission. 
 
N. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any 

inability to comply with requirements. 
 
O. Submittals not requested will not be recognized or processed. 
 
P. Submit Shop Drawings, Product Data, and Samples only for those Items specifically 

required. The Consultant will not be obligated to review Shop Drawings, Product Data, or 
Samples other than those required by the Contract Documents. 

 
Q. Perform no Work or Fabrication requiring Submittal until Consultant approves Submittal. 

 
END OF SECTION 
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PART 1 - GENERAL 

 
1.01 REQUIREMENTS INCLUDED 

 
A. Related Requirements 

 
B. General Requirements 

 
C. Definition of Schedule Documents and Submittal Requirements 

 
D. Contractor’s Schedule Management 

 
E. Coordination 

 
F. Schedule Format Requirements 

 
G. Weather Impacts and Delays 

 
H. Schedule Updates and Schedule (Network) Revisions 

 
I. Time Impact Analysis for Changed Conditions 

 
J. Recovery Schedule 

 
K. Timeliness of Schedule Document Submittals 

 
L. Owner Review of Schedule Submittals 

 
1.02 RELATED REQUIREMENTS 

 
A. The General Provisions, and General Requirements of the Specifications apply to the 

work specified in this Section. 
 

B. Section 00 0120 – Bidder-Designed Items and Deferred Submittals 
 

C. Section 01 6023 – Substitution Request Form 
 

1.03 GENERAL REQUIREMENTS 
 

A. The Schedules (and schedule documents) described herein are for the following 
purposes: 

 
1. To define the Contractor’s Baseline Plan (including logic and use of resources) 

for completing the Work 
 

2. To report progress in completion of the Work 
 

3. To evaluate any changes to the Contractor’s Baseline Plan and subsequent 
updated plans 

 
B. In addition, the schedule documents shall serve as a communication tool between the 

Owner and the Contractor, and the Contractor and its subcontractors. The Owner  
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encourages the Contractor to use the Schedule to establish an understanding with all 
parties of the assumptions regarding the Work, and the various constraints and 
opportunities that are possible within the plan. As the work progresses, the Contractor 
and the Owner’s Representative will use the Schedule to assess impacts and to formulate 
the best methods to complete the Work on, or ahead of the contractual completion dates. 
The schedule documents will also be used by the Contract Administrator to evaluate the 
Contractor’s monthly progress payment requests. 

 
C. The Work shall be scheduled and performed pursuant to the provisions of the Contract 

including any specific dates for Contract completion milestones, phase completion and 
the like or requirements included in the General Conditions, the Owner-Contractor 
Agreement, or elsewhere in the Contract documents. All Contract milestone and 
completion dates listed in these specifications, or elsewhere in the Contract documents, 
represent only interface dates or major items of the Work. The Contractor is responsible 
for completion of all aspects of the Work in accordance with the Contract. 

 
D. At any time throughout the course of the Work, the Owner reserves the right to require 

additional activities to be added to the Schedule to further define the Contractor’s plan 
and intentions regarding the execution of the Work. In each instance, such activities or 
changes shall be made by the Contractor at no cost or delay to the Owner. The Owner’s 
Representative suggestions would not waive the contractor’s right to establish its means 
and method or its obligation to execute the project in a timely and efficient manner. 

 
E. Should the Contractor desire or intend to complete the Work, or any portion of the Work, 

earlier than the specified Contract milestone, phase, or similar dates or the overall 
Contract completion date, the Owner will not be liable to the Contractor for any costs or 
other damages should the Contractor be unable to complete the Work before Contractor's 
earlier milestone or completion dates. The duties and obligations of Owner to the 
Contractor shall be consistent with and applicable only to the completion of the Work on 
the specified Contract milestone dates or the Contract completion dates unless the Owner 
and the Contractor otherwise agree in writing, formalized by a change order. The 
Contractor may finish early but shall not make any claims for additional time-related costs 
before the expiration of the specified Contract milestone, phase, or similar dates or the 
overall Contract completion date.  

 
F. The services provided by the Owner’s Representative, the existence of schedules, 

networks or any other charts or services prepared or performed by the Owner’s 
Representative, shall in no way relieve the Contractor of the responsibility for complying 
with all of the requirements of the Contract documents, including, but not limited to, the 
responsibility for completing the Work within the Contract Time and the responsibility of 
planning, scheduling, and coordinating the Work. 

 
G. It is understood that during the prosecution of certain aspects of the work, i.e., phasing; 

commissioning; work with possible impacts to facilities and/or tenant operations; or utility 
shutdowns, a separate detailed scheduled will be required. The Contractor shall prepare 
these schedules in a timely manner as required for distribution by the Owner’s 
Representative to all affected parties. The Contractor shall provide these schedules at no 
additional cost. 

 
H. In addition to requirements specified herein, schedules shall include the following 

activities specific to Owner: 
 

1. Delivery of Operational and Maintenance Training Manuals. 
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2. Submittal and expected approval of manufacturer’s recommended spare parts 

list. 
 

3. System inspection and punch list preparation. 
 

I. The Contractor, including his Project Manager and Superintendent shall hold an 
orientation meeting with Owner, wherein the Contractor presents his approach to planning 
the work, developing the schedules, and meeting the requirements of this Section. This 
orientation meeting shall be held prior to submittal of the Baseline Schedule. The 
Contractor shall not delay preparation of the required schedules and schedule documents 
prior to this meeting; however, the Contractor shall be responsible for any changes or 
corrections to his scheduling as a result of this meeting. 

 
1.04 DEFINITION OF SCHEDULE DOCUMENTS AND SUBMITTAL REQUIREMENTS 

 
A. The following outlines the schedules and schedule documents required by this section to 

be submitted by the Contractor. Details on each item (and all items) to be submitted are 
provided in further paragraphs in this Section and in referenced sections. 

 
1. Preliminary (4-Month) Schedule: This schedule is to detail all Contractor work, 

including procurement activities, mobilization, submittals, and construction 
activities for the first four months following the date of Notice to Proceed, and be 
used while the Contractor is developing his baseline schedule. All critical or 
completion dates required in the contract shall be incorporated into this schedule. 
The following submittal requirements apply to the preliminary schedule: 

 
a. The Preliminary Schedule shall be submitted in a format and with content 

acceptable to the Owner’s Representative and shall be submitted to the 
Contract Administrator no later than 10 calendar days after Notice to 
Proceed.  

 
b. For purposes of this Preliminary Schedule, the Contractor is to assume 

that construction activities will occur within 30 calendar days after Notice 
to Proceed. 

 
c. Allow five (5) working days for initial review and five (5) working days for 

resubmittal reviews by the Contract Administrator. 
 

2. Baseline Schedule: This is a detailed schedule including a narrative of schedule 
status developed using the Critical Path Method (CPM). It represents the 
Contractor’s plan for the Work from the date of award of the Contract and will be 
used to make the first Progress Schedule. 

 
a. Submittal requirements: The Baseline Schedule shall be submitted in 

Primavera P6 format and with content acceptable to the Owner’s 
Representative. The Contractor shall obtain (1) perpetual license of 
Primavera P6 EPPM for use by the College PM and (1) license for use 
by the contractor during the contract duration. 
 

b. Narrative of Schedule Status: This is a narrative that describes the key 
aspects of the submitted schedules. The Baseline Schedule narrative 
shall define the key aspects of the Contractor’s plan for the Work that  
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includes the following key sections. The narratives submitted with the 
Baseline Schedules are required to be stand-alone documents that do 
not require Baseline Schedules to be attached in order to be 
comprehensible: 

 
(1) The layout and logic used in the Schedule 

 
(2) Critical submittals 

 
(3) Long-lead equipment and material procurement. 

 
(4) The critical path 

 
(5) An overall float analysis 

 
(6) Any interface concerns with Owner 

 
(7) Costs to date 

 
c. Activities: The schedule shall be grouped by the following work activities: 

 
(1) Mobilization Activities 

 
(2) Procurement Activities 

 
(3) Manufacturing Activities 

 
(4) Quality Control Activities 

 
(5) Installation Activities 

 
(6) Testing Activities 

 
(7) Commissioning Activities 

 
(8) Demobilization Activities 

 
3. Master Summary Schedule: The cost-loaded Master Summary Schedule shall be 

developed by the Contractor and submitted to the Contract Administrator with the 
Baseline Schedule and each monthly Progress Schedule. 

 
a. The Master Summary Schedule shall show the sequence in which 

Contractor proposes to perform the Work, all completion dates and 
critical dates indicated in the Contract Documents, and the dates on 
which Contractor plans to start and finish major portions of the Work. The  
Contractor shall include enough activities in the Master Summary 
Schedule, so that all significant portions of the Work, critical interfaces, 
coordination with Owner and milestone and completion dates are 
addressed. 

 
b. The Summary Schedule shall be cost-loaded, at a high level, to develop 

a cash flow curve. 
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4. Critical Path Schedule: This schedule shall show the critical path derived first 

from the Baseline Schedule and subsequently from the current Progress 
Schedule. This is a time-scaled network logic diagram, showing only the current 
critical path of the Work along with its current progress. In the event of near critical 
path work (less than 10 days of float), the Owner’s Representative may request 
the near critical paths also be shown. The following submittal requirements apply 
to the Critical Path Schedule: 

 
a. Submittal Requirements: 

 
(1) Submit with Baseline Schedule. 

 
(2) Update and submit with the Progress Schedule. 

 
(3) Export Primavera P6 schedule data to the client in live file format 

for all submissions. 
 

5. Progress Schedule: This is a detailed schedule, developed using the Critical Path 
Method (CPM), which is derived from the Baseline Schedule. The first Progress 
Schedule is the initial monthly progress update of the Baseline Schedule. 
Subsequent Progress Schedules will be submitted on a monthly basis that 
updates the previously issued Progress Schedule. The Progress Schedule will 
also be used to compare percent complete requested by the Contractor in the 
monthly progress payment applications, to analyze delays and impacts in all Time 
Impact Analyses (TIA), and to determine whether a Recovery Schedule is needed 
from the Contractor. 

 
a. Submittal requirements: Progress schedules are due monthly to coincide 

with the progress payment requests. The updated progress schedule will 
be targeted against the approved baseline and will include baseline start, 
finish, float, and original duration. 

 
b. Narrative of Schedule Status: This is a narrative that describes the key 

aspects of the submitted schedules. The Progress Schedule narrative 
shall define the key aspects of the Contractor’s plan for the Work that 
includes the following key sections. The narratives submitted with the 
Progress Schedules are required to be stand-alone documents that do 
not require Progress Schedules to be attached in order to be 
comprehensible: 

 
(1) Progress in Last Period 

 
(2) Critical Path Progress and Concerns 

 
(3) Potential Delays and Time Impact Analyses 

 
(4) Submittal Status (focus on critical submittals and concerns) 

 
(5) Equipment and Material Delivery Status 

 
(6) Quality Control Status 

 
(7) Manufacturing Status 
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(8) Costs to Date 

 
6. Weekly Short Interval Schedule: This is a three-week Look-Ahead Schedule for 

use in the weekly schedule review meetings. The weekly interval schedules shall 
include the current activities from the Progress Schedule and all other schedule 
information deemed necessary. 

 
a. Submittal requirements: 

 
(1) Provide the schedule in a format acceptable to the Owner’s 

Representative. 
 

(2) Submitted no later than 24 hours before the weekly schedule 
review meeting. 

 
(3) Distribute the final weekly interval schedule to all field 

supervision no later than the next workday following the weekly 
schedule review meeting. 

 
7. Recovery Schedule: This schedule will be required from the Contractor in the 

event that certain conditions exist such that critical or milestone dates are in 
jeopardy of being delayed. Recovery Schedule requirements are defined in later 
paragraphs of this section. 

 
a. Submittal requirements: Submit five (5) working days after notice from 

the Contract Administrator that a Recovery Schedule is required. 
 

8. Time Impact Analysis: This schedule analysis shall be part of the back-up data 
required from the Contractor in the event the Contractor claims that Contract 
changes delayed or impacted the Work and shall be included in any change 
proposal claiming increase in time. The Time Impact Analysis requirements are 
defined in later paragraphs of this section. 

 
a. Submittal requirements: Formal submittal of the Time Impact Analysis 

shall be within 15 calendar days of occurrence of the delay. Failure to 
submit within the 15 calendar days waives the Contractor’s right to claim 
additional costs or time as a result of such delay. 

 
9. Schedule of Submittals: Submit per the following table: 

  



 
 

COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
NETWORK ANALYSIS SCHEDULE 

SECTION 01 3216 

SECTION 01 3216 — 7  

 

Deliverable Hard 
Copies 

Electronic 
Copies 

Submittal 
Due Remarks 

Preliminary 
(Four-Month) 
Schedule 

2 color copies 
of each sort 1 10 calendar days after 

the Notice to Proceed  

One-time submittal. Submit 
using same format 
requirements as the Baseline 
Schedule 

Baseline 
Schedule 

2 color copies 
of each sort 1 30 calendar days after 

the Notice to Proceed 

Acceptance is prerequisite to 
issuance of NTP. Critical Path 
Schedule is integral to 
Baseline Schedule.  
Also, see Note (1). 

Progress 
Schedule  1 Monthly 

Critical Path Schedule is 
integral to Progress 
Schedule. 
Also, see Note (1). 

Master 
Summary 
Schedule 

 1 
With the Baseline 
Schedule, then 
Monthly 

One-time submittal. Submit 
with the Baseline Schedule 
and each Progress Schedule 

As-Built 
Schedule 

Include color 
copy in project 
O&M  

1 
Within 30 days of 
substantial 
completion 

Project schedule shall be 
considered as-built for work 
completed and updated with 
each progress billing.  Final 
document shall be included 
in O&M 

Weekly Look-
Ahead 
Schedule 

Sufficient 
copies for 
weekly 
meeting 
attendees 

1 

1 Electronic copy 24 
hours before weekly 
schedule review 
meeting, harmonize 
with sufficient copies 
for attendee’s color 
copies presented at 
OAC Meeting 

 

Recovery 
Schedule 2 color copies 1 Within 5 days of 

notice to submit 
 

Time Impact 
Analysis 2 color copies 1 Within 15 days of 

date of delay claimed 
Submit with all changes 
requesting time extensions 

 
Note (1) Includes Master Summary Schedule, Narrative of Schedule Status, Manpower Loading Curve, 

and Subcontractor Log. 
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1.05 CONTRACTOR’S SCHEDULE MANAGEMENT 

 
A. Scheduling Organization: The Contractor shall provide a Contractor’s Scheduling 

Manager (CSM) to the implementation and management of the scheduling requirements 
of the Contract documents. The CSM (who may be the Contractor’s Project Manager, 
Superintendent, or other qualified staff person) shall be on site at all times during the 
progress of the work, or as otherwise authorized in writing by the Contract Administrator. 

 
B. Qualifications of Contractor’s Scheduling Manager: 

 
1. The CSM shall demonstrate acceptable professional familiarity with P6 software, 

hardware, and/or other scheduling systems and experience necessary to 
implement all scheduling requirements of the Contract in a timely and expeditious 
manner. 

 
2. The Owner’s Representative will monitor the performance of the CSM. The 

CSM’s performance will be judged on the timeliness and completeness of 
Contractor’s compliance with the scheduling requirements of the Contract 
documents. If the CSM fails to perform in accordance with the scheduling 
requirements of the Contract documents, the CSM shall, at the direction of the 
Contract Administrator, be replaced at no cost to Owner or delay allowable to the 
project. 

 
1.06 COORDINATION 

 
A. The Contractor shall coordinate the Work with that of Owner contractors, Owner 

Operations, and Owner tenants, and shall cooperate fully with the Owner’s 
Representative in maintaining an orderly progress toward completion of the Work as 
scheduled. 

 
B. A Time Impact Analysis (TIA) shall be required to support any claim by the Contractor for 

delay caused by failure of Owner-furnished equipment and materials to arrive as 
scheduled, or failure of other Owner interface work or tenants to meet their schedules. 
The TIA shall be based on Owner activities having the same level of predecessor and 
successor logic to display delay impacts as the Contractor’s Work. 

 
C. The Contractor shall inform its subcontractors of the delivery status of Owner-furnished 

equipment and material, and of the progress of other interfacing Owner construction work 
while the Work is underway. 

 
1.07 SCHEDULE FORMAT REQUIREMENTS 

 
A. Unless otherwise specified, the Baseline and Progress Schedules shall be produced 

utilizing the Microsoft Windows based Primavera P6 Project Management of the most 
current version.  

 
B. The Baseline and Progress Schedules shall employ the Critical Path Method (CPM) using 

retained logic for the planning, scheduling and reporting of the work to be performed under 
this Contract. The type of schedule shall be Precedence Diagramming Method (PDM). 

 
C. The Baseline and Progress Schedules shall include but not be limited to: 

 
1. All Critical, Milestone, and Completion dates defined in the Contract, as well as  
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Owner-provided equipment delivery dates. 

 
2. Date of Contract Award, Notice To Proceed, Mobilization, Substantial 

Completion, and Overall Beneficial Occupancy, Completion of each Phase, Pre- 
final Inspections, Final Inspections, and Final Acceptance. 

 
3. Critical procurement and submittal activities including: shop drawings and sample 

submittals, Owner review of submittals, re-submittals and Owner review of re-
submittals, fabrication and delivery for all key, critical path, near critical path and 
long-lead equipment and material. Owner reserves the right to require the 
Contractor to add procurement activities to the schedule for any key or long-lead 
equipment, materials or submittals it deems necessary to monitor the 
Contractor’s schedule for this work. 

 
4. Quality Control Activities, Testing, Pre-Installation Activities, Commissioning, 

training and closeout activities. 
 

5. Offsite activities that interface with the Contractor’s Work, including work by 
Owner and Owner contractors, delivery of Owner-furnished materials, utilities, 
agencies, critical Owner operations, Owner tenants, and other similar activities. 

 
D. Activity Descriptions and Setup 

 
1. The description of work by activity and activity coding shall contain the specific 

type of work to be done and the physical area of the work to which the activity 
pertains. 

 
2. Activity boundaries shall be easily measurable, and descriptions shall be clear 

and concise. Activity descriptions should not be prefaced with “Begin” or 
“Complete.” The beginning and end of each activity shall be readily verifiable, and 
physical progress shall be quantifiable. 

 
3. In general, each critical path and key activity shall be associated with a single 

performing organization (subcontractor). For other activities, where there is 
similar type work in an area, organizations (subcontractors) may be grouped for 
a single activity. Where deemed necessary to define critical, key or unusual work, 
Owner reserves the right to require additional activities be added to the 
Contractor’s schedule to provide that an activity be associated with each 
organization (subcontractor). The organization related to the activity shall be 
identified in a background sort code, such that reports sorted by organization can 
be made using the scheduling software. Construction Specifications Institute 
(CSI) codes relating to the division of the work shall be assigned to activities in 
the same manner described above for organizations. CSI codes are also to be 
assigned to background sort codes that allow reports by CSI code to be made 
using the scheduling software. 

 
4. Activity durations over fifteen (15) working days shall be kept to a minimum and 

shall be used only for non-construction activities, such as shop drawing and 
sample submittals, fabrication and delivery of materials and equipment, concrete 
curing, and General Conditions activities. Exceptions to this shall be accepted in 
writing by the Contract Administrator. The duration of activities shall be in 
workdays. 

  



 
 

COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
NETWORK ANALYSIS SCHEDULE 

SECTION 01 3216 

SECTION 01 3216 — 10  

 
5. Activity costs shall be limited to a maximum of Two-Hundred-Fifty-Thousand 

Dollars ($250,000), excluding major equipment and materials. Exceptions to this 
shall be accepted in writing by the Contract Administrator. 

 
6. For critical path and near critical path activities, Contractor shall use Finish-to- 

Start relationships to the extent possible. Contractor shall use more activities if 
necessary, to use Finish-to-Start relationships in preference to use of Start-to-
Start relationships. The Owner reserves the right to require the addition of 
activities to further define critical path and near critical path work in the Schedule. 

 
7. Activities that constitute the controlling operations or critical path will be identified 

by use of color (red). The critical path is defined as activities with total float less 
than one day. Near critical is defined as total float in the range of one to ten days. 
The critical path and near critical activities shall be less than 25 percent of the 
total activities in the Baseline Schedule. 

 
8. Imposed completion dates for events other than the Milestone Dates or 

Completion Dates are generally not permitted. Artificial constraints (imposed start 
dates) are generally not permitted, except possibly for use in Owner- furnished 
materials, Owner interface dates and the like. Upon creating a new project 
schedule in the software, the option planned start and planned completion dates 
should be appropriately inserted. This will allow the schedule calculations to 
identify negative float when projected dates slip past the planned completion 
date. All Owner-furnished materials and Owner interface dates shall have an 
early start/finish and late start/finish range. All Owner dates shall be related to the 
Contractor’s Work with predecessor and successor logic such that float is 
correctly calculated on Owner-furnished materials and Owner interface dates. 

 
9. Activity numbering shall be spaced (or gapped) to allow inclusion of new activities 

between existing activities while still maintaining a similarity of numbering for like 
activities. Numbering by area, level, etc. is encouraged to assist in analysis. The 
numbering may be alphanumeric to allow easier identification of areas, etc. At a 
minimum, the following code fields should be included: 

 
a. RESP – Responsibility (Owner, Owner’s Representative, Sub 

Consultants, Jurisdictions, Key Third Parties, Contractors, Sub 
Contractor and, Vendors) 

 
b. PHAS – Phases 

 
c. AREA – Locations 

 
d. STEP – Steps or Sub AREAs 

 
e. ITEM – Specification Section Numbers 

 
f. CONO – Change Order Numbers 

 
10. Activities that have started and are in progress shall be “scheduled” on each 

submitted schedule. Planned durations for remaining work and planned 
completions of remaining work on activities shall be used. Activities shall not 
“ride” the data date line, with scheduled completions being the remaining 
durations, unless the Contractor actually plans to complete work within the  
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remaining duration. Schedules submitted with activities “riding” the data date line 
will not be accepted by Owner. 

 
11. The work breakdown and coding structure (WBS) should, at a minimum, 

incorporate the following: 
 

a. Milestones/Hammocks 
 

b. Deferred Approvals (by CSI, including Agency Approvals) 
 

c. Submittals (by CSI) 
 

d. Quality Control Activities, Pre-Installation Activities, Commissioning, 
Designer of Record Observations, Mock-ups 

 
e. Work  

 
i. mobilization 

 
ii. Grading/Underground Utilities 

 
iii. Foundations 

 
iv. Structures 

 
v. Exterior Skin and Roof 

 
vi. Interior Construction: 

 
a. By Floor 

 
b. By Major Unique Functional Area 
 
c. Electrical and MEP Equipment 
 
d. Unique Elements 
 
e. Equipment, including OFCI, OFOI and OFOICC  
 
f. Start-Up, Commissioning and Test & Balance (by 

system and element) 
g. Fire and Life-Safety and Systems Pre-Tests (by 

system and element) 
 
h. Fire and Life-Safety Jurisdictional Tests and 

Inspections (by system and element) 
 

i. Final Sign Offs by the Design Team and 
Jurisdictions 

 
E. Schedule Layout and Sequence of Activities 

 
1. The schedule layout shall be consistent with the Project Conditions and  
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milestones set forth in the Contract documents. Work to complete each milestone 
shall be easily identifiable in the Contractor’s overall schedule. 

 
2. The layout shall be consistent with the Work required to meet the Contract 

milestone dates. In general, it is desired to have the Work needed to meet the 
Contract milestones be detailed activities that summarize, or roll-up to provide 
plan and status information reported for the milestone. The summarized overall 
schedule shall allow reporting of physical progress, cost, and manpower loading 
for the entire work. Owner intent will be to use the Contractor’s schedule for 
milestones to summarize activities in Owner Master Schedule for all projects. 
 

3. The Schedule layout shall be arranged to allow easy physical progress 
monitoring of physical areas. Essentially, each level and area within level or area 
and level within area or the like shall be broken down within the Schedule. These 
areas and levels shall summarize (or rollup) for reporting purposes. The 
Contractor shall establish the layout that is needed to meet his Contract 
responsibilities. The Contractor shall use his selected layout to coordinate with 
the Contractor’s submitted progress payment applications, such that the 
Schedule, physical progress, the progress payment application and physical 
progress can be compared to determine the actual progress payments to be 
made to the Contractor. 

 
4. The calendar is established including agreed working times and holidays. The 

calendar should not be altered during the project unless the Owner’s 
Representative expressly agrees. 

 
5. Only activity types such “Start Milestone,” “Finish Milestone,” and “Task” will be 

allowed with prior authorization by the Owner’s Representative. Level of effort 
(LOE) activities may be used to summarize work as needed to produce summary 
level schedules for presentation purposes. 

 
6. All activities should have both predecessor and successor logic ties that 

accurately represent the sequence and interdependence of all related activities 
except Project Start (which would not have any predecessors) and the last 
Contract Milestone (which would not have any successors). 

 
7. Negative lags may not be used (there will be no exceptions to this requirement). 

FS – Finish-to-Start with zero (0) duration logic ties are preferable. 
 

8. SF – Start-to-Finish logic ties are not acceptable. 
 
F. Formats of Schedules Submitted to Owner’s Representative 

 
1. The formats of schedules (and schedule documents) shall be submitted to the 

Owner’s Representative are described below. The formats described are solely 
for reporting information and analysis use with Owner and are not intended to 
direct the Contractor in his own methods of scheduling. The Contractor may use 
any schedule format needed for his own use in performing his responsibilities in 
the Contract. 

 
2. All schedules (and schedule documents) shall be submitted with clear 

identification of Owner and Contractor’s job numbers, schedule names, 
descriptions, plot dates, data dates, file numbers, issue numbers and the like. 
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3. All Baseline, Progress and Summary Schedules submitted shall be formatted in 

a fixed sequence of summary and detail activities for the Contract duration for 
ease of reference in progress updates. This sequence shall be established by the 
Contractor and acceptable to the Owner’s Representative. The sequence shall 
be set up in the software such that re-sequencing or reorganizing of the 
Schedules is not required to generate Owner required schedules and reports. 
This allows a one to one comparison of each Schedule issued with previous 
Schedules for analysis purposes, including the As-built Schedule. 

 
4. All Baseline, Progress, and Summary Schedules shall be submitted with the 

activity description data listed from left to right, as follows: Activity ID, Activity 
Description, Original Duration, Remaining Duration, Total Float, Percent 
Complete, Early Start, and Early Finish. The early start and finish dates shall 
display an “A” after the dates if started (and finished). The Baseline Schedule 
shall also have the late start and late finish dates to the right of the early finish 
dates. The Owner reserves the right, at no cost, to require the Contractor to add 
the late start and late Finish dates to the Progress and Summary Schedules at 
any time. 

 
5. The status bars on all schedules shall display the physical percent complete of 

progress. This same physical percent complete shall also be used in the data 
field. The percent complete of activity duration to show progress shall not be 
used. 

 
6. The Baseline and Progress Schedules shall be submitted as color plotted time- 

scaled logic diagrams, with sufficient calendar and spacing to allow activity 
description information, bars and logic to be easily read. For each submitted 
schedule, a color plotted time-scaled logic diagram of just critical path activities 
shall be submitted. The fixed format, as described above, shall be used for all 
time-scaled logic diagram submittals throughout the duration of the project. 

 
7. The Baseline, Progress, and Summary Schedules shall be submitted in bar chart 

format with activity data on the left side and bars on the right side. Logic shall not 
be displayed. Activity descriptions shall be displayed in the bar area. These bar 
chart schedules shall be 11” x 17” in size, and readable. 

 
8. The Progress Schedule shall be submitted in an additional bar chart format that 

displays the previous month’s Progress Schedule as a “Target” schedule for 
comparison use. The first Progress Schedule shall use the Baseline Schedule as 
the “Target” schedule. The “Target” bars shall be of smaller size, of different color, 
and below the current schedule’s bars. Two color copies shall be submitted. The 
size shall be 11” x 17”. 

 
9. The Baseline and Progress Schedules shall be submitted in a bar chart format, 

as described above, but shall contain only the critical path activities. In the event 
that the Contractor’s schedule has more than 25 percent of the activities as critical 
path or near critical path, the Contractor shall submit an additional bar chart 
schedule containing both the critical path and near critical path (as previously 
defined) activities. 

 
10. The Baseline and Progress Schedules shall be submitted with a tabular report 

that displays the activity data previously listed in this subsection, sorted by 
Activity Number. Owner reserves the right to request up to two additional tabular  
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reports, in a format requested by the Owner’s Representative, with any schedule 
submittal, Time Impact Analysis, or Recovery Schedule, at no additional cost to 
Owner. 

 
11. The Baseline and Progress Schedules shall be submitted with a predecessor and 

successor report in 8-1/2” x 11”, black and white format, displaying the activity 
data previously listed in this subsection and the predecessors and successors for 
each activity. This shall be in the fixed activity format. 

 
12. All schedules and schedule documents submitted to the Owner’s Representative 

shall be in hard copy, as described above, and in the submitted format via 
electronic transmission that contains the schedule data files. 

 
1.08 WEATHER IMPACTS AND DELAY 

 
A. The Contractor agrees that he shall not be entitled to a time extension due to normal 

inclement weather, which can be expected at the project locale due to precipitation, snow, 
temperature, or other weather conditions. Normal inclement weather shall be defined as 
the most recent five-year average of accumulated record mean values from climatological 
data compiled by the US Department of Commerce, National Oceanic and Atmospheric 
Administration (NOAA) monitoring station nearest to the project site. The Contractor shall 
include in its Baseline Schedule and all Progress Schedules, allowances for normal 
inclement weather.  Agreed rain days will be tied to specific activity sequences in specific 
seasons. 
 

B. The Contractor shall only be entitled to an extension of Contract time, if the Contractor 
can substantiate that the severity of the weather was in excess of the normal inclement 
weather, and such weather conditions actually delayed the critical path of the Work. Time 
extensions will not be allowed for weather delays to non-critical path portions of the Work. 
Approved time extensions for abnormal weather conditions shall be deemed excusable 
and non-compensable.  

 
C. No extension of time will be made for abnormal inclement weather after the portions of 

the Work in progress at the time are enclosed, except for site work. Site work delays at 
that time will be allowed only if the abnormal weather causes a critical path delay to the 
Contract Time or milestone date related to that site work. For the purpose of this 
paragraph, the term enclosed is defined to mean when the Work in an area of a structure 
or building is sufficiently closed in (portions of exterior walls up and portions of roof in 
place), so as to permit adequate conditioning of the air to allow the various trades to 
perform the Work.   

 
D. The Contractor is responsible for providing any temporary weather enclosures necessary 

for Work to proceed without weather delays. 
 

1.09 SCHEDULE UPDATES AND SCHEDULE (NETWORK) REVISIONS 
 

A. During the course of the Work and issuance of the Progress Schedules, updating to reflect 
actual progress shall not be considered revisions to the Schedule. Such updating shall 
include revisions to activity durations and certain sequences on a monthly basis. Included 
in the Progress Schedule updates shall be activities and changes that have already been 
reviewed and accepted by Owner such as the effect of accepted Owner changes, the 
agreed duration of delays caused by acts of God or other conditions or events which have 
affected the progress of the Work. The Progress Schedules, when formally submitted,  
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shall display current progress, as well as displaying the forecast or projected Work to the 
end of the Project. 
 

B. On all Progress Schedule submittals, the Contractor shall submit a printed list of all 
schedule logic changes along with the reason for each change. This list is an integral part 
of the Schedule submittal. This list shall be generated from the scheduling software and 
be the same logic included electronic transmission. Owner shall accept this list as part of 
its overall Progress Schedule submittal review and acceptance process. 

 
C. Should the Contractor, after Owner acceptance of the Baseline Schedule and any 

Progress Schedules, desire to change the logic of its plan of construction, the Contractor 
shall submit in writing its requested revisions to the Owner’s Representative. The request 
shall include a written narrative of the reasons for the activity and logic changes, a 
description of the logic for rescheduling the work, and the methods of maintaining 
adherence to critical and milestone dates. In addition, for changes affecting sequences 
of the Work, the Contractor shall provide a time-scaled logic diagram that compares the 
original sequence of work to the requested revised sequence of work. The Contractor 
shall submit the requested revision in a timely manner such that Owner may review the 
request submittal the same time frame and manner as required for other schedule 
submittals. Upon Owner acceptance of the request, the Contractor shall include the 
revision in the next upcoming Progress Schedule. 

 
D. Neither the updating or revision of the Contractor's Progress Schedule, nor the submittal, 

updating, change or revision of any schedule (or schedule document) for the Owner’s  
review and acceptance shall have the effect of amending or modifying, in any way, the 
Contract Time, any Contract completion date, or Contract milestone dates or of modifying 
or limiting in any way Contractor's obligations under this Contract. 

 
1.10 TIME IMPACT ANALYSIS FOR CHANGED CONDITIONS 

 
A. If delays are experienced that the Contractor believes are caused by Owner, the 

Contractor shall submit a formal written Time Impact Analysis (TIA). The TIA shall define 
the impact of each change or delay to the current accepted Progress Schedule. The TIA 
shall include a written narrative of the impact of such delays, and a schedule in time- 
scaled logic diagram format that depicts how the changed or delayed work affects other 
activities in the current accepted Progress Schedule. 

 
B. In addition to the Contractor’s presentation of the impact in the TIA, the Contractor shall 

include in the TIA, a mitigation plan that reduces or eliminates the claimed delay. The 
mitigation plan shall include specific Owner and Contractor actions as well as the cost to 
the Contractor to proceed with the mitigation. 

 
C. In the event that the Contractor requests a Contract time extension, the time impacts to 

critical path activities in the current accepted Progress Schedule shall be clearly shown 
on a schedule in time-scaled logic diagram format. Extensions of time will be granted only 
to the extent that such changes or delays cause the time for the changed activity and 
related activities to exceed the total float along the affected path of activities at the time 
of Owner directive to proceed with the change or the actual commencement of the delay 
included in the TIA. 

 
D. Schedule float is not for the exclusive use or benefit of either the Contractor or Owner. 

Neither Owner nor the Contractor “owns” the float. The project or Work “owns” the float. 
Liability for delay to Contract or milestone dates rests with the party whose action (or  
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inaction) caused the delay beyond the float that was available at the time of the delaying 
action (or inaction). 

 
E. Each formal TIA shall be submitted as an integral element of the Contractor’s change 

order proposal. 
 

F. A copy of Owner accepted TIA will be incorporated in the change order signed by Owner 
and the Contract Administrator for such change. Any changes to the Schedule will be 
incorporated into the next update of the Progress Schedule following the Owner’s 
acceptance of the TIA. 
 

G. The Contractor shall be responsible for all costs associated with the preparation of the 
TIA and the incorporation of accepted TIA’s, or portion of TIA’s, in the Progress Schedule. 

 
H. If agreement is not reached on a TIA, or a portion of a TIA, the Progress Schedule, 

including any time extensions, shall be revised only to the extent accepted by Owner. For 
any TIA, or portion of a TIA, that is not accepted by Owner, the Contractor may submit a 
claim in accordance with the Conditions of the Contract. 

 
1.11 RECOVERY SCHEDULE 

 
A. Should any conditions exist, such that certain activities shown on the Contractor's 

Progress Schedule fall behind schedule to the extent that any of the mandatory critical 
dates or milestone completion dates are at risk of being delayed, the Contractor shall be 
required, at no cost to Owner, to prepare and submit to the Owner’s Representative a 
supplementary Recovery Schedule. The Recovery Schedule shall be in a form and detail 
appropriate to the need, to explain and display to the Owner’s Representative how the 
Contractor intends to re-schedule those activities to regain compliance with the last 
previously accepted Progress Schedule. 

 
B. After determination by the Owner’s Representative of the requirement for a Recovery 

Schedule, the Contractor shall, within five (5) calendar days, submit to Owner’s 
Representative, the Recovery Schedule. The Recovery Schedule shall represent the 
Contractor's best judgment as to how the Contractor’s work shall be reorganized such 
that the work may return to the accepted Progress Schedule within the maximum one-
month period. The Recovery Schedule shall be prepared at a similar level of detail as the 
Progress Schedule and shall be based on the accepted Progress Schedule. 

 
C. The Owner’s Representative will have seven (7) calendar days to review the Recovery 

Schedule submittal. Any revisions that result from the Owners Representative’s review 
shall be resubmitted within three (3) workdays by the Contractor for acceptance by the 
Contract Administrator. The accepted Recovery Schedule shall then be the Schedule that 
the Contractor shall use in planning, organizing, directing, coordinating, performing and 
executing the Work (including all activities of subcontractors, equipment vendors and 
suppliers) that is included on the Recovery Schedule. All other Work shall proceed per 
the accepted Progress Schedule. 

 
D. No later than five (5) calendar days prior to the expiration of the Recovery Schedule, the 

Owner’s Representative and Contractor will meet to determine whether the Contractor 
has regained compliance with the accepted Progress Schedule. At the direction of the 
Owner’s Representative, one of the following will occur: 

 
1. If, in the opinion of the Owner’s Representative, the Contractor is still behind  



 
 

COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
NETWORK ANALYSIS SCHEDULE 

SECTION 01 3216 

SECTION 01 3216 — 17  

 
schedule, the Contractor shall prepare another Recovery Schedule, at the 
Contractor's expense, to take effect for a maximum of one additional month from 
the start of the new Recovery Schedule. 

 
2. If, in the opinion of the Owner’s Representative, the Contractor has sufficiently 

regained compliance with the Progress Schedule, the use of the Progress 
Schedule shall be resumed. 

 
1.12 TIMELINESS OF SCHEDULE DOCUMENT SUBMITTALS 

 
A. The Schedule (and schedule documents) shall be submitted in a timely manner, as 

required by this Section. Failure to submit the Schedule and schedule documents on time 
and in an acceptable format shall result in withholding of payments and other remedies. 
 

1.13 OWNER REVIEW OF SCHEDULE SUBMITTALS 
 

A. All schedule documents shall be formally submitted and will be reviewed by Owner and 
returned to the Contractor with the required acceptance or action noted. 

 
B. In providing review comments on schedule (and schedule document) submittals, and in 

this section, Contract Administrator may use the word “accepted”, “not accepted” or 
variations thereof in conveying its review comments to the Contractor. At any time, the 
“accepted” or similar wording is used, such wording shall have no different meaning than 
similar wording, such as “no exceptions taken.” 

 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Submittals. 
 
B. References and standards. 
 
C. Testing and inspection agencies and services. 
 
D. Control of installation. 
 
E. Mock-ups. 
 
F. Tolerances. 
 
G. Manufacturers' field services. 
 
H. Defect Assessment. 

 
1.02 RELATED REQUIREMENTS 

 
A. Section 00 6000 - General Conditions: Inspections and approvals required by public 

authorities. 
 
B. Section 01 3000 - Administrative Requirements: Submittal procedures. 
 
C. Section 01 6000 - Product Requirements: Requirements for material and product quality. 

 
1.03 REFERENCE STANDARDS 

 
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants; 

2008 (Reapproved 2014). 
 
B. ASTM C1077 - Standard Practice for Laboratories Testing Concrete and Concrete 

Aggregates for Use in Construction and Criteria for Laboratory Evaluation; 2014. 
 
C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2013. 
 
D. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in the 

Testing and/or Inspection of Soil and Rock as Used in Engineering Design and 
Construction; 2012a. 

 
E. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection, 

Testing, or Special Inspection; 2014a. 
 
F. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 

2013. 
 
G. OSSC - Oregon Structural Specialty Code, latest edition. 

 
1.04 SUBMITTALS 
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A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
 
B. Design Data: Submit for Consultant's knowledge as contract administrator for the limited 

purpose of assessing conformance with information given and the design concept 
expressed in the contract documents, or for Owner's information. 

 
C. Test Reports: After each test/inspection, promptly submit two copies of report to Consultant 

and to Contractor. 
 
1. Include: 

 
a. Date issued. 
 
b. Project title and number. 
 
c. Name of inspector. 
 
d. Date and time of sampling or inspection. 
 
e. Identification of product and specifications section. 
 
f. Location in the Project. 
 
g. Type of test/inspection. 
 
h. Date of test/inspection. 
 
i. Results of test/inspection. 
 
j. Conformance with Contract Documents. 
 
k. When requested by Consultant, provide interpretation of results. 

 
2. Test report submittals are for Consultant's knowledge as contract administrator for 

the limited purpose of assessing conformance with information given and the 
design concept expressed in the contract documents, or for Owner's information. 

 
D. Certificates: When specified in individual specification sections, submit certification by the 

manufacturer and Contractor or installation/application subcontractor to Consultant, in 
quantities specified for Product Data. 
 
1. Indicate material or product conforms to or exceeds specified requirements. 

Submit supporting reference data, affidavits, and certifications as appropriate. 
 
2. Certificates may be recent or previous test results on material or product, but must 

be acceptable to Consultant. 
 

E. Manufacturer's Instructions: When specified in individual specification sections, submit 
printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and 
finishing, for the Owner's information. Indicate special procedures, perimeter conditions 
requiring special attention, and special environmental criteria required for application or 
installation. 
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F. Manufacturer's Field Reports: Submit reports for Consultant's benefit as contract 

administrator or for Owner. 
 
1. Submit for information for the limited purpose of assessing conformance with 

information given and the design concept expressed in the contract documents. 
 

G. Erection Drawings: Submit drawings for Consultant's benefit as contract administrator or 
for Owner. 

 
1. Submit for information for the limited purpose of assessing conformance with 

information given and the design concept expressed in the contract documents. 
 
2. Data indicating inappropriate or unacceptable Work may be subject to action by 

Consultant or Owner. 
 
1.05 REFERENCES AND STANDARDS 

 
A. For products and workmanship specified by reference to a document or documents not 

included in the Project Manual, also referred to as reference standards, comply with 
requirements of the standard, except when more rigid requirements are specified or are 
required by applicable codes. 

 
B. Conform to reference standard of date of issue current on date of Contract Documents, 

except where a specific date is established by applicable code. 
 
C. Obtain copies of standards where required by product specification sections. 
 
D. Maintain copy at project site during submittals, planning, and progress of the specific work, 

until Substantial Completion. 
 
E. Should specified reference standards conflict with Contract Documents, request 

clarification from Consultant before proceeding. 
 
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract 

nor those of Consultant shall be altered from the Contract Documents by mention or 
inference otherwise in any reference document. 

 
1.06 TESTING AND INSPECTION AGENCIES AND SERVICES 
 

A. Owner will employ and pay for services of an independent testing agency to perform other 
specified testing. 

 
B. Employment of agency in no way relieves Contractor of obligation to perform Work in 

accordance with requirements of Contract Documents. 
 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION 
 
3.01 CONTROL OF INSTALLATION 
 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, 
and workmanship, to produce Work of specified quality. 
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B. Comply with manufacturers' instructions, including each step in sequence. 

 
C. Should manufacturers' instructions conflict with Contract Documents, request clarification 

from Consultant before proceeding. 
 
D. Comply with specified standards as minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

 
E. Have Work performed by persons qualified to produce required and specified quality. 
 
F. Verify that field measurements are as indicated on shop drawings or as instructed by the 

manufacturer. 
 
G. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion, and disfigurement. 
 
3.02 NOT USED 
 
3.03 TOLERANCES 
 

A. Monitor fabrication and installation tolerance control of products to produce acceptable 
Work. Do not permit tolerances to accumulate. 

 
B. Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with 

Contract Documents, request clarification from Consultant before proceeding. 
 
C. Adjust products to appropriate dimensions; position before securing products in place. 

 
3.04 TESTING AND INSPECTION 

 
A. See individual specification sections and the current building code for testing and 

inspection required. 

B. Testing Agency Duties: 

1. Provide qualified personnel at site. Cooperate with Consultant and Contractor in 
performance of services. 

2. Perform specified sampling and testing of products in accordance with specified 
standards. 

3. Ascertain compliance of materials and mixes with requirements of Contract 
Documents. 

4. Promptly notify Consultant and Contractor of observed irregularities or non-
conformance of Work or products. 

5. Perform additional tests and inspections required by Consultant. 

6. Submit reports of all tests/inspections specified. 

C. Limits on Testing/Inspection Agency Authority: 
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1. Agency may not release, revoke, alter, or enlarge on requirements of Contract 

Documents. 

2. Agency may not approve or accept any portion of the Work. 

3. Agency may not assume any duties of Contractor. 

4. Agency has no authority to stop the Work. 

D. Contractor Responsibilities: 

1. Deliver to agency at designated location, adequate samples of materials proposed 
to be used that require testing, along with proposed mix designs. 

2. Cooperate with laboratory personnel, and provide access to the Work and to 
manufacturers' facilities. 

3. Provide incidental labor and facilities: 

a. To provide access to Work to be tested/inspected. 

b. To obtain and handle samples at the site or at source of Products to be 
tested/inspected. 

c. To facilitate tests/inspections. 

d. To provide storage and curing of test samples. 

4. Notify Consultant and laboratory 24 hours prior to expected time for operations 
requiring testing/inspection services. 

5. Employ services of an independent qualified testing laboratory and pay for 
additional samples, tests, and inspections required by Contractor beyond specified 
requirements. 

6. Arrange with Owner's agency and pay for additional samples, tests, and 
inspections required by Contractor beyond specified requirements. 

E. Re-testing required because of non-conformance to specified requirements shall be 
performed by the same agency on instructions by Consultant. 

F. Re-testing required because of non-conformance to specified requirements shall be paid 
for by Contractor. Payment for re testing will be charged to the Contractor by deducting 
testing charges from the Contract Price. 

3.05 MANUFACTURERS' FIELD SERVICES 
 
A. When specified in individual specification sections, require material or product suppliers or 

manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and 
balance of equipment as applicable, and to initiate instructions when necessary. 

 
B. Submit qualifications of observer to Consultant 30 days in advance of required 

observations. 
 



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
QUALITY REQUIREMENTS 

SECTION 01 4000 

  SECTION 01 4000 — 6 

 
1. Observer subject to approval of Consultant. 
 
2. Observer subject to approval of Owner. 

 
C. Report observations and site decisions or instructions given to applicators or installers that 

are supplemental or contrary to manufacturers' written instructions. 
 
3.06 DEFECT ASSESSMENT 

 
A. Replace Work or portions of the Work not conforming to specified requirements. 

 
END OF SECTION 
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PART 1 GENERAL 

 
1.01 SECTION INCLUDES 

 
A. Temporary telecommunications services. 
 
B. Temporary sanitary facilities. 
 
C. Temporary Controls: Barriers, enclosures, and fencing. 
 
D. Security requirements. 
 
E. Vehicular access and parking. 
 
F. Waste removal facilities and services. 
 
G. Project identification sign. 
 
H. Field offices. 
 

1.02 RELATED REQUIREMENTS 
 
A. Section 01 5100 - Temporary Utilities. 
 

1.03 REFERENCE STANDARDS 
 
A. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building 

Materials; 2015a. 
 

1.04 TELECOMMUNICATIONS SERVICES 
 
A. Provide, maintain, and pay for telecommunications services to field office at time of project 

mobilization. 
 
B. Telecommunications services shall include: 
 

1. Windows-based personal computer dedicated to project telecommunications, with 
necessary software and laser printer. 

 
2. Telephone Land Lines: One line, minimum; one handset per line. 

 
a. Cell phone service with voice mail for the project superintendent is an 

acceptable alternative to a fixed telephone device for this project. 
 

3. Internet Connections: Minimum of one; DSL modem or faster. 
 
4. Email: Account/address reserved for project use. 
 
5. Facsimile Service: Minimum of one dedicated fax machine/printer, with dedicated 

phone line. 
 

a. This service may reside at the Contractor's office for this project if 
someone in the office can regularly check the device for messages. 
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C. Provide a digital camera at the site capable of taking pictures of job conditions and 

sending.jpg images via e-mail to Owner and Architect. 
 

1.05 TEMPORARY SANITARY FACILITIES 
 
A. Provide and maintain required facilities and enclosures. Provide at time of project 

mobilization. 
 
B. Maintain daily in clean and sanitary condition. 
 

1.06 BARRIERS 
 
A. Provide barriers to protect workers on the site and the public against injury. 
 
B. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to 

areas that could be hazardous to workers or the public, to allow for owner's use of site and 
to protect existing facilities and adjacent properties from damage from construction 
operations and demolition. 

 
C. Provide barricades and covered walkways required by governing authorities for public 

rights-of-way and for public access to existing building. 
 
D. Provide protection for plants designated to remain. Replace damaged plants. 
 
E. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 
 
F. Traffic Controls: Provide as required to maintain safe working environment for Owner and 

Contractor personnel using the site. 
 

1.07 TEMPORARY FIRE PROTECTION 
 
A. Provide and maintain necessary facilities and equipment to safeguard Project against Fire 

Damage. 
 

1.08 FENCING 
 
A. Provide 6 foot high fence around construction site; equip with vehicular and pedestrian 

gates with locks. 
 

1.09 EXTERIOR ENCLOSURES 
 
A. Provide temporary insulated weather tight closure of exterior openings to accommodate 

acceptable working conditions and protection for Products, to allow for temporary heating 
and maintenance of required ambient temperatures identified in individual specification 
sections, and to prevent entry of unauthorized persons. Provide access doors with self-
closing hardware and locks. 

 
1.10 INTERIOR ENCLOSURES 

 
A. Provide temporary partitions and ceilings as indicated to separate work areas from Owner-

occupied areas, to prevent penetration of dust and moisture into Owner-occupied areas, 
and to prevent damage to existing materials and equipment. 
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B. Construction: Framing and reinforced polyethylene sheet materials with closed joints and 

sealed edges at intersections with existing surfaces: 
 

1. Maximum flame spread rating of 75 in accordance with ASTM E84. 
 

1.11 SECURITY  
 
A. Provide security and facilities to protect Work, existing facilities, and Owner's operations 

from unauthorized entry, vandalism, or theft. 
 
B. Coordinate with Owner's security program. 
 

1.12 VEHICULAR ACCESS AND PARKING  
 
A. Comply with regulations relating to use of streets and sidewalks, access to emergency 

facilities, and access for emergency vehicles. 
 
B. Coordinate access and haul routes with governing authorities and Owner. 
 
C. Provide and maintain access to fire hydrants, free of obstructions. 
 
D. Provide means of removing mud from vehicle wheels before entering streets. 
 
E. Designated existing on-site roads may be used for construction traffic. 
 
F. Provide temporary parking areas to accommodate construction personnel. When site 

space is not adequate, provide additional off-site parking. 
 
G. Existing parking areas may be used for construction parking. 
 
H. Do not allow vehicle parking on existing pavement. 
 
I. Use designated drop off and delivery areas for short term parking only. 
 
J. Do not use Owner's Parking Lots for overnight vehicle storage. 
 
K. Designate one parking space for Owner and Architect use. 
 
L. Repair existing facilities damaged by use, to original condition. 
 
M. Provide trained and equipped flag persons to regulate traffic when construction operations 

or traffic encroach on public traffic lanes. 
 

1.13 MATERIAL STORAGE SPACE 
 
A. Maintain within Project Limits in accordance with Architect's and Owner's instructions. Do 

not block exitways or overload structure. 
 

1.14 WASTE REMOVAL 
 
A. See Section 01 7419 - Construction Waste Management and Disposal, for additional 

requirements. 
 



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
TEMPORARY FACILITIES AND CONTROLS 

SECTION 01 5000 

  SECTION 01 5000 — 4 

 
B. Encourage the separation of waste materials and sorting and disposal at a local recycling 

center. 
 
C. Provide waste removal facilities and services as required to maintain the site in clean and 

orderly condition. 
 
D. Provide containers with lids. Remove trash from site periodically. 
 
E. If materials to be recycled or re-used on the project must be stored on-site, provide suitable 

non-combustible containers; locate containers holding flammable material outside the 
structure unless otherwise approved by the authorities having jurisdiction. 

 
F. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate 

containers with lids. 
 

1.15 PROJECT IDENTIFICATION 
 
A. A project sign is not required for this project. 
 
B. No other signs are allowed without Owner permission except those required by law. 
 

1.16 FIELD OFFICES  
 
A. Office: Weathertight, with lighting, electrical outlets, heating, cooling equipment, and 

equipped with sturdy furniture and storage space for drawings and all project documents. 
 
B. Provide space for Project meetings, with table and chairs to accommodate 8 persons. 
 
C. Provide office within 15 days from Notice to Proceed, maintain, and remove prior to 

Substantial Completion or as agreed by Owner. 
 
D.  Contractor shall provide a field office, minimum 8’x20’ for Owners Rep: Weathertight, with 

lighting, electrical outlets, internet, heating, cooling equipment, and equipped with sturdy 
furniture and storage space for drawings and all project documents.  Provide separate 
keyed lock. 

 
1. Provide space for Project meetings, with table and chairs to accommodate 8 

persons. 
 

2. Provide office within 15 days from Notice to Proceed, maintain, and remove prior 
to Substantial Completion or as agreed by Owner. 

 
3. Provide Utilities: power and internet. 

 
1.17 VISITOR PERSONAL PROTECTION EQUIPMENT 

 
A. Provide six sets of Personal Protection Equipment (PPE) for use by official visitors to the 

project site during construction. Visitor PPE shall include as a minimum, hard hat and 
protective eye goggles. Provide high visibility garments when moving vehicles are in use 
on the construction site. Store in Field Office and reserve for use by visitors to the project 
site. 
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B. Maintain in good condition through the course of the project and replace equipment that
does not meet personal safety requirements.

1.18 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial
Completion inspection.

B. Remove underground installations to a minimum depth of 2 feet. Grade site as indicated.

C. Clean and repair damage caused by installation or use of temporary work.

D. Restore existing facilities used during construction to original condition.

E. Restore new permanent facilities used during construction to specified condition.

PART 2 PRODUCTS - NOT USED 

PART 3 EXECUTION - NOT USED 

END OF SECTION 
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PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Temporary Utilities: Electricity, lighting, heat, ventilation, and water.

1.02 RELATED REQUIREMENTS 

A. Section 01 5000 - Temporary Facilities and Controls:

1. Temporary telecommunications services for administrative purposes.

2. Temporary sanitary facilities required by law.

1.03 CONSERVATION 

A. It is the Owner's practice to utilize natural resources responsibly. Exercise appropriate
energy and water conservation measures at all times.

1.04 TEMPORARY ELECTRICITY 

A. Cost of Labor, Material and Energy: By Contractor.

B. Provide power service required from utility source.

C. Provide power outlets for construction operations, with branch wiring and distribution
boxes located at each floor. Provide flexible power cords as required.

D. Provide main service disconnect and over-current protection at convenient location and
meter.

E. Permanent convenience receptacles may be utilized during construction.

F. Provide adequate distribution equipment, wiring, and outlets to provide single phase
branch circuits for power and lighting.

G. Existing power is available on-site. Contractor is able to use existing power but must
provide adequate connections from existing panels to point of use.

1.05 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

A. Provide and maintain incandescent lighting for construction operations to achieve a
minimum lighting level of 2 watt/sq ft.

B. Provide and maintain 1 watt/sq ft lighting to exterior staging and storage areas after dark
for security purposes.

C. Provide and maintain 0.25 watt/sq ft H.I.D. lighting to interior work areas after dark for
security purposes.

D. Provide branch wiring from power source to distribution boxes with lighting conductors,
pigtails, and lamps as required.
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E. Maintain lighting and provide routine repairs. 
 
F. Permanent building lighting may be utilized during construction. 

 
1.06 NOT USED 

 
1.07 NOT USED 

 
1.08 NOT USED 
 
1.09 TEMPORARY WATER SERVICE 

 
A. Cost of Labor, Materials, and Water Used: By Contractor. 
 
B. Provide and maintain suitable quality water service for construction operations at time of 

project mobilization. 
 
C. Connect to existing water source. 
 

1. Exercise measures to conserve water. 
 
D. Extend branch piping with outlets located so water is available by hoses with threaded 

connections. Provide temporary pipe insulation to prevent freezing. 
 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION - NOT USED 

 
END OF SECTION 
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SECTION 01 57 12 - CONSTRUCTION SITE STORMWATER DISCHARGE  

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. The total project area with soil disturbance is less than one acre, including all bid alternates.  

Contractor shall follow standard erosion and sediment control practices and ESC plan. 

B. Construction activities that disturb one acre or more are regulated under the National 

Pollutant Discharge Elimination System (NPDES) Regulations for Storm Water 

Discharges. The U.S. Environmental Protection Agency (EPA) has created a Construction 

General Permit (CGP) which outlines a set of provisions construction operators must 

follow to comply with the requirements of the NPDES storm water regulations. 

C. The NPDES through the CGP governs the construction activities to prevent and control 

soil erosion, transport, sedimentation, and further water and air pollution that may degrade 

receiving waters including rivers, streams, lakes, reservoirs, groundwater and wetlands. 

The control measures contained herein shall be installed and maintained through the 

construction contract and coordinated with any permanent or temporary pollution control 

feature specified elsewhere on the plans and in the specifications to assure effective and 

continuous water pollution control throughout the construction and post construction 

periods. The controls may include silt fences, straw wattles, rock berms, diversion dikes, 

interceptor swales, sodding, mulching, soil retention blankets, or other structural or non-

structural stormwater pollution controls. Any and all erosion control structures and 

stabilization practices will be inspected, maintained by the Contractor on a weekly basis, 

and after any storm event of 0.25 inches or greater. The Contractor will all keep a detailed 

record of inspections, maintenance and discharge events. 

D. The Owner reserves the right to have required temporary erosion sedimentation and water 

pollution prevention and control work performed by others should the Contractor fail to 

perform required temporary erosion, sedimentation, and water pollution prevention and 

control work in a timely fashion or should the Contractor fail to prevent and control soil 

erosion, sedimentation, and water pollution which may degrade receiving water.  All costs, 

including engineering, for the work required shall be borne by the Contractor.  

1.2 REFERENCES 

A. Oregon DEQ: 

1. Catalog of Stormwater Best Management Practices for Oregon Cities and 

Counties: https://www.oregon.gov/deq/wq/Documents/wqpBMPManual.pdf 

B. The U.S. Environmental Protection Agency (EPA): 

1. Construction General Permit and Related Documents:  

https://www3.epa.gov/npdes/epas-2017-construction-general-permit-cgp-and-

related-documents 

https://www.oregon.gov/deq/wq/Documents/wqpBMPManual.pdf
https://www3.epa.gov/npdes/epas-2017-construction-general-permit-cgp-and-related-documents
https://www3.epa.gov/npdes/epas-2017-construction-general-permit-cgp-and-related-documents
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2. Construction General Permit Resources, Tools, and Templates: 

https://www3.epa.gov/npdes/construction-general-permit-resources-tools-and-

templates#swppp 

C. Other guidance documents:  

1. Customizable SWPPP template for construction site operators in unauthorized 

states including Oregon. This SWPPP template is in Microsoft Word format: 

https://www3.epa.gov/sites/production/files/2017-

04/sw_cgp2017_swppptemplate-4-5-17.docx 

2. Sample Inspection Report Template - A helpful tool to aid in completing 

construction site inspections. This sample inspection report is in Microsoft Word 

format: http://www3.epa.gov/npdes/pubs/sw_swppp_inspection_form.doc 

1.3 SUBMITTALS 

A. Stormwater Pollution Prevention Plan (SWPPP):  Prior to submitting a Notice of Intent the 

Contractor shall create and submit the SWPPP that details how the Contractor proposes to 

comply with CGP. The Contractor's SWPPP will be subject to review by the Engineer prior 

to commencement of Work. 

B. Notice of Intent (NOI):  Prior to commencement of any work, the Contractor shall complete 

a NOI with the EPA. The NOI must be submitted to the EPA at least 14 calendar days prior 

to commencing earthwork.  An executed NOI from EPA shall be submitted to the Engineer 

prior to commencing work. 

C. Notice of Termination (NOT):  Upon completion of all work, the Contractor shall submit 

a complete NOT with the EPA. The NOT shall be submitted to the Engineer. 

1.4 MEASUREMENT AND PAYMENT 

A. Unless otherwise provided in the contract or bid proposal as separate pay items, no separate 

payment shall be made for preparation of CGP documents and implementation.  Such work 

shall be considered as incidental work in the contract.  

PART 2 - PRODUCTS  NOT USED 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The Owner and Contractor shall be co-permittees of the General Construction Permit 

(CGP) and, as such, both are responsible for the implementation of the SWPPP. If the 

Contractor fails to prevent pollutants from leaving the construction site, the Owner shall 

have the right to take corrective measures and withhold monies from the Contractor for 

such cost incurred by the Owner for corrective actions.  

https://www3.epa.gov/npdes/construction-general-permit-resources-tools-and-templates#swppp
https://www3.epa.gov/npdes/construction-general-permit-resources-tools-and-templates#swppp
https://www3.epa.gov/sites/production/files/2017-04/sw_cgp2017_swppptemplate-4-5-17.docx
https://www3.epa.gov/sites/production/files/2017-04/sw_cgp2017_swppptemplate-4-5-17.docx
http://www3.epa.gov/npdes/pubs/sw_swppp_inspection_form.doc


COLUMBIA GORGE COMMUNITY COLLEGE 

THE DALLES AND HOOD RIVER CAMPUS IMPROVEMENTS 225118-000 

CONSTRUCTION SITE DISCHARGE 01 57 12 - 3 

1. Prior to the Owner withholding costs for corrective actions. The Owner or 

Engineer will notify the Contractor of pollutants leaving the site. The Contractor 

shall have 8 hours to take corrective actions.  

2. If the Contractor fails to take corrective actions, within 8 hours of notification, to 

prevent the pollutants from leaving the site, the Owner may take corrective actions 

and all costs incurred by the Owner for the corrective actions shall be withheld 

from payments owed to the Contractor. 

B. A copy of the SWPPP, NOI and the NPDES Stormwater General Construction Permit shall 

be kept on site at all times.  

C. Copies of the required site inspection reports shall be made as an appendix to the SWPPP. 

D. All documents shall be maintained and available for public review anytime during the 

project including up to three years after substantial completion. 

3.2 MAINTENANCE & INSPECTION PROCEDURES  

A. Any and all erosion control structures and stabilization practices will be inspected by the 

Contractor on a weekly basis at a minimum and after any storm event of 0.25 inches or 

greater. During the winter when the ground is frozen and runoff is unlikely to occur, such 

inspections shall be conducted at least every two weeks.  

1. The SWPPP shall be modified as necessary to include additional or modified Best 

Management Practices (BMPs) designed to correct problems identified. Revision 

to the SWPPP shall be made within 7 calendar days following any identified 

correction. Copies of the revised SWPPP shall be provided to the Owner and 

Engineer. 

2. All areas that undergo temporary and final stabilization with seeding or sodding 

shall be inspected; areas that have lack of growth and bare spots shall be reseeded 

by the Contractor to ensure healthy growth.  

3. All erosion control structures and stabilization practices shall be maintained in 

good working condition throughout the duration of the construction project.  

4. Repair of the damage to any structural erosion control structure shall be completed 

by the Contractor within 24 hours of discovery of the damage.  

5. In locations where silt fences or wattles are used around catch basins, trapped 

sediment shall be removed by the Contractor when one-third of the height of the 

silt fence or wattle is covered by sediment.  

6. Hard surfaces shall be swept at the end of each day’s work. 

3.3 CLEAN UP AND REMOVAL OF BMPS 

A. After final stabilization, remove all temporary BMPs and dispose of off-site at no cost to 

the Owner. 
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B. After removal of temporary BMPs, sweep all sediment accumulated on project hard

surfaces, including asphalt, sidewalks, and adjacent roadways.

END OF SECTION 01 57 12 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. Prevention of erosion due to construction activities. 
 
B. Prevention of sedimentation of waterways, open drainage ways, and storm and sanitary 

sewers due to construction activities. 
 
C. Restoration of areas eroded due to insufficient preventive measures. 
 
D. Compensation of Owner for fines levied by authorities having jurisdiction due to non-

compliance by Contractor. 
 
1.02 REFERENCE STANDARDS 

 
A. ASTM D4355 - Standard Test Method for Deterioration of Geotextiles by Exposure to Light, 

Moisture, and Heat in a Xenon Arc Type Apparatus; 2007. 
 
B. ASTM D4491 - Standard Test Methods for Water Permeability of Geotextiles by 

Permittivity; 1999a (Reapproved 2014). 
 
C. ASTM D4533 - Standard Test Method for Trapezoid Tearing Strength of Geotextiles; 2011. 
 
D. ASTM D4632/D4632M - Standard Test Method for Grab Breaking Load and Elongation of 

Geotextiles; 2015a. 
 
E. ASTM D4751 - Standard Test Method for Determining Apparent Opening Size of a 

Geotextile; 2012. 
 
F. ASTM D4873 - Standard Guide for Identification, Storage, and Handling of Geosynthetic 

Rolls and Samples; 2002 (Reapproved 2009). 
 
1.03 PERFORMANCE REQUIREMENTS 

 
A. Comply with all requirements of state and local jurisdictions for erosion and sedimentation 

control. 
 
B. Develop and follow an Erosion and Sedimentation Prevention Plan and submit periodic 

inspection reports. 
 
C. Do not begin clearing, grading, or other work involving disturbance of ground surface cover 

until applicable permits have been obtained; furnish all documentation required to obtain 
applicable permits. 

 
1. An erosion control permit is required. The Owner shall apply, pay for, and secure 

the permit. The contractor shall comply with the construction erosion control 
permit. 

 
2. Owner will withhold payment to Contractor equivalent to all fines resulting from 

non-compliance with applicable regulations. 

  



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
TEMPORARY EROSION AND SEDIMENT CONTROL 

SECTION 01 5713 

  SECTION 01 5713 — 2 

 
D. Timing: Put preventive measures in place as soon as possible after disturbance of surface 

cover and before precipitation occurs. 
 
E. Storm Water Runoff: Control increased storm water runoff due to disturbance of surface 

cover due to construction activities for this project. 
 

1. Prevent runoff into storm and sanitary sewer systems, including open drainage 
channels, in excess of actual capacity or amount allowed by authorities having 
jurisdiction, whichever is less. 

 
2. Anticipate runoff volume due to the most extreme short term and 24-hour rainfall 

events that might occur in 25 years. 
 
F. Erosion On Site: Minimize wind, water, and vehicular erosion of soil on project site due to 

construction activities for this project. 
 

1. Control movement of sediment and soil from temporary stockpiles of soil. 
 
2. Prevent development of ruts due to equipment and vehicular traffic. 
 
3. If erosion occurs due to non-compliance with these requirements, restore eroded 

areas at no cost to Owner. 
 

G. Erosion Off Site: Prevent erosion of soil and deposition of sediment on other properties 
caused by water leaving the project site due to construction activities for this project. 
 
1. Prevent windblown soil from leaving the project site. 
 
2. Prevent tracking of mud onto public roads outside site. 
 
3. Prevent mud and sediment from flowing onto sidewalks and pavements. 
 
4. If erosion occurs due to non-compliance with these requirements, restore eroded 

areas at no cost to Owner. 
 

H. Sedimentation of Waterways On Site: Prevent sedimentation of waterways on the project 
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and 
sanitary sewers. 

 
1. If sedimentation occurs, install or correct preventive measures immediately at no 

cost to Owner; remove deposited sediments; comply with requirements of 
authorities having jurisdiction. 

 
2. If sediment basins are used as temporary preventive measures, pump dry and 

remove deposited sediment after each storm. 
 

I. Sedimentation of Waterways Off Site: Prevent sedimentation of waterways off the project 
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and 
sanitary sewers. 

 
1. If sedimentation occurs, install or correct preventive measures immediately at no 

cost to Owner; remove deposited sediments; comply with requirements of 
authorities having jurisdiction. 



COLUMBIA GORGE COMMUNITY COLLEGE 
ADA AND PARKING LOT IMPROVEMENT PROJECT 

THE DALLES AND HOOD RIVER CAMPUSES 
TEMPORARY EROSION AND SEDIMENT CONTROL 

SECTION 01 5713 

  SECTION 01 5713 — 3 

 
J. Open Water: Prevent standing water that could become stagnant. 

 
K. Maintenance: Maintain temporary preventive measures until permanent measures have 

been established. 
 
1.04 WORK INCLUDED BUT SPECIFIED ELSEWHERE 
 

A. Erosion control products and construction work within any jurisdictional right-of-way shall 
conform to the requirments of that jurisdiction, in addition to the requirements herein and 
those shown on the private improvement drawings. 

 
B. Erosion control products and construction work within the any jurisdictional right-of-way 

shall conform to the requirments of that jurisdiction, 1990 Standard Specifications for Public 
Works Construction published by the Oregon Chapter of APWA (Amended in 1996) and to 
the requirements herein and those shown on the private improvement drawings. 

 
1.05 SUBMITTALS 

 
A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 
 
B. Erosion and Sedimentation Control Plan: 
 

1. Submit within 2 weeks after Notice to Proceed. 
 
2. Include: 

 
a. Site plan identifying soils and vegetation, existing erosion problems, and 

areas vulnerable to erosion due to topography, soils, vegetation, or 
drainage. 

 
b. Site plan showing grading; new improvements; temporary roads, traffic 

accesses, and other temporary construction; and proposed preventive 
measures. 

 
c. Where extensive areas of soil will be disturbed, include storm water flow 

and volume calculations, soil loss predictions, and proposed preventive 
measures. 

 
d. Schedule of temporary preventive measures, in relation to ground 

disturbing activities. 
 
e. Other information required by law. 
 
f. Format required by law is acceptable, provided any additional information 

specified is also included. 
 

3. Obtain the approval of the Plan by authorities having jurisdiction. 
 
4. Obtain the approval of the Plan by Owner. 

 
C. Certificate: Mill certificate for silt fence fabric attesting that fabric and factory seams comply 

with specified requirements, signed by legally authorized official of manufacturer; indicate 
actual minimum average roll values; identify fabric by roll identification numbers. 
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D. Inspection Reports: Submit report of each inspection; identify each preventive measure, 

indicate condition, and specify maintenance or repair required and accomplished. 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 

A. Mulch: Use one of the following: 

1. Straw or hay. 

2. Wood waste, chips, or bark. 

3. Erosion control matting or netting. 

4. Polyethylene film, where specifically indicated only. 

B. Grass Seed For Temporary Cover: Select a species appropriate to climate, planting 
season, and intended purpose. If same area will later be planted with permanent 
vegetation, do not use species known to be excessively competitive or prone to volunteer 
in subsequent seasons. 

C. Bales: Air dry, rectangular straw bales. 

1. Cross Section: 14 by 18 inches, minimum. 

2. Bindings: Wire or string, around long dimension. 

D. Bale Stakes: One of the following, minimum 3 feet long: 

1. Steel U- or T-section, with minimum mass of 1.33 lb per linear foot. 

2. Wood, 2 by 2 inches in cross section. 

E. Silt Fence Fabric: Polypropylene geotextile resistant to common soil chemicals, mildew, 
and insects; non-biodegradable; in longest lengths possible; fabric including seams with 
the following minimum average roll lengths: 

1. Average Opening Size: 30 U.S. Std. Sieve, maximum, when tested in accordance 
with ASTM D4751. 

2. Permittivity: 0.05 sec^-1, minimum, when tested in accordance with ASTM D4491. 

3. Ultraviolet Resistance: Retaining at least 70 percent of tensile strength, when 
tested in accordance with ASTM D4355 after 500 hours exposure. 

4. Tensile Strength: 100 lb-f, minimum, in cross-machine direction; 124 lb-f, 
minimum, in machine direction; when tested in accordance with ASTM 
D4632/D4632M. 

5. Elongation: 15 to 30 percent, when tested in accordance with ASTM 
D4632/D4632M. 

6. Tear Strength: 55 lb-f, minimum, when tested in accordance with ASTM D4533. 
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7. Color: Manufacturer's standard, with embedment and fastener lines preprinted. 
 

F. Silt Fence Posts: One of the following, minimum 5 feet long: 

1. Softwood, 4 by 4 inches in cross section. 

G. Gravel: See Section 32 1123 for aggregate. 
 
PART 3 EXECUTION 
 
3.01 EXAMINATION 

 
A. Examine site and identify existing features that contribute to erosion resistance; maintain 

such existing features to greatest extent possible. 
 
3.02 PREPARATION 
 

A. Schedule work so that soil surfaces are left exposed for the minimum amount of time. 
 
3.03 SCOPE OF PREVENTIVE MEASURES 
 

A. In all cases, if permanent erosion resistant measures have been installed temporary 
preventive measures are not required. 

B. Construction Entrances: Traffic-bearing aggregate surface. 

1. Width: As required; 20 feet, minimum. 

2. Length: 50 feet, minimum. 

3. Provide at each construction entrance from public right-of-way and where noted 
on drawings. 

4. Where necessary to prevent tracking of mud onto right-of-way, provide wheel 
washing area out of direct traffic lane, with drain into sediment trap or basin. 

C. Linear Sediment Barriers: Made of silt fences. 

1. Provide linear sediment barriers: 

a. Along downhill perimeter edge of disturbed areas, including soil stockpiles. 

2. Space sediment barriers with the following maximum slope length upslope from 
barrier: 

a. Slope of Less Than 2 Percent: 100 feet.. 

b. Slope Between 2 and 5 Percent: 75 feet. 

c. Slope Between 5 and 10 Percent: 50 feet. 

d. Slope Between 10 and 20 Percent: 25 feet. 

e. Slope Over 20 Percent: 15 feet. 
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D. Storm Drain Curb Inlet Sediment Trap: Protect each curb inlet using one of the following 

measures: 
 

1. Filter fabric wrapped around hollow concrete blocks blocking entire inlet face area; 
use one piece of fabric wrapped at least 1-1/2 times around concrete blocks and 
secured to prevent dislodging; orient cores of blocks so runoff passes into inlet. 

2. Straw bale row blocking entire inlet face area; anchor into pavement. 

E. Storm Drain Drop Inlet Sediment Traps: As detailed on drawings. 

F. Temporary Splash Pads: Stone aggregate over filter fabric; size to suit application; provide 
at downspout outlets and storm water outlets. 

G. Soil Stockpiles: Protect using one of the following measures: 

1. Cover with polyethylene film, secured by placing soil on outer edges. 

2. Cover with mulch at least 4 inches thickness of pine needles, sawdust, bark, wood 
chips, or shredded leaves, or 6 inches of straw or hay. 

H. Mulching: Use only for areas that may be subjected to erosion for less than 6 months. 

1. Wood Waste: Use only on slopes 3:1 or flatter; no anchoring required. 

I. Temporary Seeding: Use where temporary vegetated cover is required. 
 
3.04 INSTALLATION 

A. Traffic-Bearing Aggregate Surface: 

1. Excavate minimum of 6 inches. 

2. Place geotextile fabric full width and length, with minimum 12 inch overlap at joints. 

3. Place and compact at least 6 inches of 1.5 to 3.5 inch diameter stone. 

B. Silt Fences: 

1. Store and handle fabric in accordance with ASTM D4873. 

2. Where slope gradient is less than 3:1 or barriers will be in place less than 6 months, 
use nominal 16 inch high barriers with minimum 36 inch long posts spaced at 6 
feet maximum, with fabric embedded at least 4 inches in ground. 

3. Where slope gradient is steeper than 3:1 or barriers will be in place over 6 months, 
use nominal 28 inch high barriers, minimum 48 inch long posts spaced at 6 feet 
maximum, with fabric embedded at least 6 inches in ground. 

4. Where slope gradient is steeper than 3:1 and vertical height of slope between 
barriers is more than 20 feet, use nominal 32 inch high barriers with woven wire 
reinforcement and steel posts spaced at 4 feet maximum, with fabric embedded at 
least 6 inches in ground. 

5. Install with top of fabric at nominal height and embedment as specified. 
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6. Do not splice fabric width; minimize splices in fabric length; splice at post only, 

overlapping at least 18 inches, with extra post. 
 
7. Fasten fabric to wood posts using one of the following: 

a. Four nails per post with 3/4 inch diameter flat or button head, 1 inch long, 
and 14 gage, 0.083 inch shank diameter. 

b. Five staples per post with at least 17 gage, 0.0453 inch wire, 3/4 inch 
crown width and 1/2 inch long legs. 

8. Wherever runoff will flow around end of barrier or over the top, provide temporary 
splash pad or other outlet protection; at such outlets in the run of the barrier, make 
barrier not more than 12 inches high with post spacing not more than 4 feet. 

C. Straw Bale Rows: 

1. Install bales in continuous rows with ends butting tightly, with one bale at each end 
of row turned uphill. 

2. Install bales so that bindings are not in contact with the ground. 

3. Embed bales at least 4 inches in the ground. 

4. Anchor bales with at least two stakes per bale, driven at least 18 inches into the 
ground; drive first stake in each bale toward the previously placed bale to force 
bales together. 

5. Fill gaps between ends of bales with loose straw wedged tightly. 

6. Place soil excavated for trench against bales on the upslope side of the row, 
compacted. 

D. Mulching Over Large Areas: 

1. Dry Straw and Hay: Apply 2-1/2 tons per acre; anchor using dull disc harrow or 
emulsified asphalt applied using same spraying machine at 100 gallons of water 
per ton of mulch. 

2. Wood Waste: Apply 6 to 9 tons per acre. 

3. Erosion Control Matting: Comply with manufacturer's instructions. 

E. Mulching Over Small and Medium Areas: 

1. Dry Straw and Hay: Apply 4 to 6 inches depth. 

2. Wood Waste: Apply 2 to 3inches depth. 

3. Erosion Control Matting: Comply with manufacturer's instructions. 

F. Temporary Seeding: 

1. When hydraulic seeder is used, seedbed preparation is not required. 
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2. When surface soil has been sealed by rainfall or consists of smooth undisturbed 

cut slopes, and conventional or manual seeding is to be used, prepare seedbed 
by scarifying sufficiently to allow seed to lodge and germinate. 

 
3. If temporary mulching was used on planting area but not removed, apply nitrogen 

fertilizer at 1 pound per 1000 sq ft. 

4. On soils of very low fertility, apply 10-10-10 fertilizer at rate of 12 to 16 pounds per 
1000 sq ft. 

5. Incorporate fertilizer into soil before seeding. 

6. Apply seed uniformly; if using drill or cultipacker seeders place seed 1/2 to 1 inch 
deep. 

7. Irrigate as required to thoroughly wet soil to depth that will ensure germination, 
without causing runoff or erosion. 

8. Repeat irrigation as required until grass is established. 

3.05 MAINTENANCE 

A. Inspect preventive measures weekly, within 24 hours after the end of any storm that 
produces 0.5 inches or more rainfall at the project site, and daily during prolonged rainfall. 

B. Repair deficiencies immediately. 

C. Silt Fences: 

1. Promptly replace fabric that deteriorates unless need for fence has passed. 

2. Remove silt deposits that exceed one-third of the height of the fence. 

3. Repair fences that are undercut by runoff or otherwise damaged, whether by runoff 
or other causes. 

D. Straw Bale Rows: 

1. Promptly replace bales that fall apart or otherwise deteriorate unless need has 
passed. 

2. Remove silt deposits that exceed one-half of the height of the bales. 

3. Repair bale rows that are undercut by runoff or otherwise damaged, whether by 
runoff or other causes. 

E. Clean out temporary sediment control structures weekly and relocate soil on site. 

F. Place sediment in appropriate locations on site; do not remove from site. 

3.06 CLEAN UP 

A. Remove temporary measures after permanent measures have been installed, unless 
permitted to remain by Architect. 
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B. Clean out temporary sediment control structures that are to remain as permanent 

measures. 
 
C. Where removal of temporary measures would leave exposed soil, shape surface to an 

acceptable grade and finish to match adjacent ground surfaces. 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

A. General product requirements. 

B. Re-use of existing products. 

C. Transportation, handling, storage and protection. 

D. Product option requirements. 

E. Substitution limitations and procedures. 

F. Procedures for Owner-supplied products. 

G. Maintenance materials, including extra materials, spare parts, tools, and software. 
 
1.02 RELATED REQUIREMENTS 

A. Document 00 2113 - Instructions to Bidders: Product options and substitution procedures 
prior to bid date. 

B. Section 01 4000 - Quality Requirements: Product quality monitoring. 

C. Section 01 6023 - Substitution Request Form 

D. Section 01 6116 - Volatile Organic Compound (VOC) Content Restrictions: Requirements 
for VOC-restricted product categories. 

E. Section 01 7419 - Construction Waste Management and Disposal: Waste disposal 
requirements potentially affecting packaging and substitutions. 

 
1.03 REFERENCE STANDARDS 

A. GEI (SCH) - GREENGUARD "Children and Schools" Certified Products; GREENGUARD 
Environmental Institute; current listings at www.greenguard.org. 

B. GreenSeal GS-36 - Commercial Adhesives; Green Seal, Inc.; 2000. 

C. SCAQMD 1168 - South Coast Air Quality Management District Rule No.1168; current 
edition; www.aqmd.gov 

 
1.04 SUBMITTALS 

A. Proposed Products List: Submit list of major products that comply with the specifications 
and are proposed for use, with name of manufacturer, trade name, and model number of 
each product. 

1. Submit within 15 days after date of Subcontract Award Notice. 

2. For products specified only by reference standards, list applicable reference 
standards. 

 

http://www.aqmd.gov/
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B. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy 

to identify applicable products, models, options, and other data. Supplement 
manufacturers' standard data to provide information specific to this Project. 

C. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and 
electrical characteristics, utility connection requirements, and location of utility outlets for 
service for functional equipment and appliances. 

D. Sample Submittals: Illustrate functional and aesthetic characteristics of the product, with 
integral parts and attachment devices. Coordinate sample submittals for interfacing work. 

1. For selection from standard finishes, submit samples of the full range of the 
manufacturer's standard colors, textures, and patterns. 

 
PART 2 PRODUCTS 
 
2.01 EXISTING PRODUCTS 

A. Do not use materials and equipment removed from existing premises unless specifically 
required or permitted by the Contract Documents. 

B. Unforeseen historic items encountered remain the property of the Owner; notify Owner 
promptly upon discovery; protect, remove, handle, and store as directed by Owner. 

C. Existing materials and equipment indicated to be removed, but not to be re-used, relocated, 
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the 
Owner, become the property of the Contractor; remove from site. 

D. Reused Products: Reused products include materials and equipment previously used in 
this or other construction, salvaged and refurbished as specified. 

 
2.02 NEW PRODUCTS 
 

A. Provide new products unless specifically required or permitted by the Contract Documents. 
 
2.03 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Use any product 
meeting those standards or description. 

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the 
manufacturers named and meeting specifications, no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for 
Substitutions: Submit a request for substitution for any manufacturer not named. 

 
2.04 MAINTENANCE MATERIALS 
 

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified 
in individual specification sections. 
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PART 3 EXECUTION 
 
3.01 SUBSTITUTION PROCEDURES 
 

A. Instructions to Bidders specifies process and time restrictions for submitting requests for 
substitutions during the bidding period. Comply with requirements specified in that section. 

 
B. Substitutions may be considered when a product becomes unavailable through no fault of 

the Contractor. 

C. Document each request on Form 01-6023 with complete data substantiating compliance 
of proposed substitution with Contract Documents.  Include a point by point comparative 
analysis in matrix form. 

D. Substitutions 

1. Notify Architect when Contractor is aware of materials, equipment, or products that 
meet the aesthetic and programmatic intent of Contract Documents, but which are 
more environmentally responsible than materials, equipment, or products specified 
or indicated in the Contract Documents. 

E. A request for substitution constitutes a representation that the submitter: 

1. Has investigated proposed product and determined that it meets or exceeds the 
quality level of the specified product. 

2. Agrees to provide the same warranty for the substitution as for the specified 
product. 

3. Agrees to coordinate installation and make changes to other Work that may be 
required for the Work to be complete with no additional cost to Owner. 

4. Waives claims for additional costs or time extension that may subsequently 
become apparent. 

F. Substitutions will not be allowed post bid. 

G. Each request for substitution approval shall include: 

1. Identity of Product for which substitution is requested; include Specification 
Section. 

2. Identity of substitution; include complete Product description, drawings, 
photographs, performance and test data, and any other information necessary for 
evaluation. 

3. Identify compliance with any described LEED product requirements. 

4. Quality comparison of proposed substitution with specified product. 

5. Changes in other Work required because of substitution. 

6. Effect on construction progress schedule. 

7. Cost of proposed substitution compared with specified product. 
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8. Any required license fees or royalties. 

9. Availability of maintenance service. 

10. Source of replacement materials. 

H. Architect will be sole judge of acceptability of any proposed substitution. 
 
3.02 SUBSTITUTIONS AFTER CONTRACT AWARD 
 

A. Approval will be granted only when: 
 

1. Specified Product cannot be delivered without Project delay, or 
 
2. Specified Product has been discontinued, or 
 
3. Specified Product has been replaced by superior Product, or 
 
4. Specified Product cannot be guaranteed as specified, or 
 
5. Specified Product will not perform properly, or 
 
6. Specified Product will not fit within designated space, or 
 
7. Specified Product does not comply with governing codes, or 
 
8. Substitution will be clearly in Owner's interest. 

 
B. Architect will issue Change Order authorizing approved substitutions and revising Contract 

Sum where appropriate. 
 
3.03 CONTRACT COMPLIANCE 

 
A. Substitution approval does not relieve Contractor from responsibility for proper execution 

of the Work and for compliance with other Contract requirements. 
 
3.04 OWNER-SUPPLIED PRODUCTS 

A. See Section 01 1000 for identification of Owner-supplied products. 

B. Owner's Responsibilities: 

1. Arrange for and deliver Owner reviewed shop drawings, product data, and 
samples, to Contractor. 

2. Arrange and pay for product delivery to site. 

3. On delivery, inspect products jointly with Contractor. 

4. Submit claims for transportation damage and replace damaged, defective, or 
deficient items. 

5. Arrange for manufacturers' warranties, inspections, and service. 
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C. Contractor's Responsibilities: 

1. Review Owner reviewed shop drawings, product data, and samples. 

2. Receive and unload products at site; inspect for completeness or damage jointly 
with Owner. 

3. Handle, store, install and finish products. 

4. Repair or replace items damaged after receipt. 
 
3.05 TRANSPORTATION AND HANDLING 

A. Package products for shipment in manner to prevent damage; for equipment, package to 
avoid loss of factory calibration. 

B. If special precautions are required, attach instructions prominently and legibly on outside 
of packaging. 

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize 
site storage time and potential damage to stored materials. 

D. Transport and handle products in accordance with manufacturer's instructions. 

E. Transport materials in covered trucks to prevent contamination of product and littering of 
surrounding areas. 

F. Promptly inspect shipments to ensure that products comply with requirements, quantities 
are correct, and products are undamaged. 

G. Provide equipment and personnel to handle products by methods to prevent soiling, 
disfigurement, or damage, and to minimize handling. 

H. Arrange for the return of packing materials, such as wood pallets, where economically 
feasible. 

 
3.06 STORAGE AND PROTECTION 

A. Designate receiving/storage areas for incoming products so that they are delivered 
according to installation schedule and placed convenient to work area in order to minimize 
waste due to excessive materials handling and misapplication. 

B. Store and protect products in accordance with manufacturers' instructions. 

C. Store with seals and labels intact and legible. 

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment 
favorable to product. 

E. For exterior storage of fabricated products, place on sloped supports above ground. 

F. Protect products from damage or deterioration due to construction operations, weather, 
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other 
contaminants. 

G. Comply with manufacturer's warranty conditions, if any.  
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H. Cover products subject to deterioration with impervious sheet covering. Provide ventilation 

to prevent condensation and degradation of products. 

I. Prevent contact with material that may cause corrosion, discoloration, or staining. 
 

J. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

K. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

 
END OF SECTION 
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SUBSTITUTION REQUEST: DATE SUBMITTED ________________________________ 
 
1.01 SUBMIT TO: Darek Olson, Senior Project Manager, darek.olson@hmkco.org 
 
1.02 PROJECT: ____________________________________________________ 
 
1.03 SPECIFIED ITEM: 

A. SECTION NAME AND NUMBER: ___________________________________________ 

B. PRODUCT TYPE AND NAME AND MODEL: __________________________________ 

C. PARAGRAPH AND PRODUCT DESCRIPTION: ________________________________ 
 
1.04 PROPOSED SUBSTITUTION: 

A. MANUFACTURER AND MODEL NUMBER(S): _________________________________ 

B. PRODUCT DESCRIPTION: _______________________________________________ 

C. Attached data includes product description, specifications, drawings, photographs, 
performance, test data and point by point comparative matrix adequate for evaluation 
of request including identification of applicable data portions. Attached data also includes 
description of changes to Contract Documents the proposed substitution requires for 
proper installation. 

  
D.  It is the responsibility of the requestee to assemble a comparative matrix outlining key 

elements of proposed substitution.  
 
1.05 UNDERSIGNED CERTIFIES FOLLOWING ITEMS, UNLESS MODIFIED BY ATTACHMENTS, 

ARE CORRECT: 

A. Proposed substitution does not affect dimensions shown on the drawings. 

B. Undersigned pays for changes to building design, including engineering design, detailing, 
and construction costs caused by proposed substitution. 

C. Proposed substitution has no adverse effect on other trades, construction schedule, or 
specified warranty requirements. 

D. Maintenance and service parts are available locally or readily obtainable for proposed 
substitution. 

mailto:darek.olson@hmkco.org
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1.06 UNDERSIGNED FURTHER CERTIFIES FUNCTION, APPEARANCE, AND QUALITY OF 

PROPOSED SUBSTITUTION ARE EQUIVALENT OR SUPERIOR TO SPECIFIED ITEM. 
 
1.07 UNDERSIGNED FURTHER CERTIFIES THAT THE MANUFACTURER OF THE PROPOSED 

SUBSTITUTION IS AWARE OF THIS SUBSTITUTION REQUEST AND AGREES TO THE 
STATEMENTS NOTED ABOVE. 

 
1.08 UNDERSIGNED AGREES THAT THE TERMS AND CONDITIONS FOR SUBSTITUTIONS 

FOUND IN BIDDING DOCUMENTS APPLY TO THIS PROPOSED SUBSTITUTION. 
 
1.09 SUBMITTED BY: 

A. PRINT NAME: ______________________________________________  

 SIGNATURE:_______________________________________________   

B. FIRM NAME: _______________________________________________ 

C. FULL MAILING ADDRESS: ______________________________________________ 

   City: ______________________ State: _____ Zip:_______  

D. PHONE: _____________________ E-MAIL: _________________________________ 
 
1.10 FOR USE BY ARCHITECT OR ENGINEER 

A. APPROVED OR APPROVED AS NOTED BY: _________________________________ 

B. NOT APPROVED BY: ____________________________________________________ 

C. RECEIVED TOO LATE: ___________________________________________________ 

D. REMARKS: ____________________________________________________________ 

E. DATE OF RESPONSE: ___________________________________________________ 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

A. Examination, preparation, and general installation procedures. 

B. Requirements for alterations work, including selective demolition, except removal, 
disposal, and/or remediation of hazardous materials and toxic substances. 

C. Requirements for forming openings in existing construction for all work including 
mechanical and electrical work. 

D. Pre-installation meetings. 

E. Cutting and patching. 

F. Surveying for laying out the work. 

G. Cleaning and protection. 

H. Starting of systems and equipment. 

I. Demonstration and instruction of Owner personnel. 

J. Closeout procedures, including Contractor's Correction Punch List, except payment 
procedures. 

K. General requirements for maintenance service. 

L. Substantial completion 

M. Final Completion 

N. Additional fees for delays in completing work 
 
1.02 RELATED REQUIREMENTS 

A. Section 01 1000 - Summary: Limitations on working in existing building; continued 
occupancy; work sequence; identification of salvaged and relocated materials. 

B. Section 01 3000 - Administrative Requirements: Submittals procedures, Electronic 
document submittal service. 

C. Section 01 4000 - Quality Requirements: Testing and inspection procedures. 

D. Section 01 5000 - Temporary Facilities and Controls: Temporary exterior enclosures. 

E. Section 01 5000 - Temporary Facilities and Controls: Temporary interior partitions. 

F. Section 01 5100 - Temporary Utilities: Temporary heating, cooling, and ventilating facilities. 

G. Section 01 7419 - Construction Waste Management and Disposal: Additional procedures 
for trash/waste removal, recycling, salvage, and reuse. 

H. Section 01 7800 - Closeout Submittals: Project record documents, operation and 
maintenance data, warranties and bonds. 
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1.03 REFERENCE STANDARDS 

 
A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition 

Operations; 2013. 
 
1.04 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 

B. Survey work: Submit name, address, and telephone number of Surveyor before starting 
survey work. 

1. On request, submit documentation verifying accuracy of survey work. 

2. Submit a copy of site drawing signed by the Land Surveyor, that the elevations 
and locations of the work are in conformance with Contract Documents. 

3. Submit surveys and survey logs for the project record. 

C. Cutting and Patching: Submit written request in advance of cutting or alteration that affects: 

1. Structural integrity of any element of Project. 

2. Integrity of weather exposed or moisture resistant element. 

3. Efficiency, maintenance, or safety of any operational element. 

4. Visual qualities of sight exposed elements. 

5. Work of Owner or separate Contractor. 

6. Include in request: 

a. Identification of Project. 

b. Location and description of affected work. 

c. Necessity for cutting or alteration. 

d. Description of proposed work and products to be used. 

e. Effect on work of Owner or separate Contractor. 

f. Written permission of affected separate Contractor. 

g. Date and time work will be executed. 

D. Project Record Documents: Accurately record actual locations of capped and active 
utilities. 

 
1.05 QUALIFICATIONS 

A. For survey work, employ a land surveyor registered in the State in which the Project is 
located and acceptable to Architect. Submit evidence of Surveyor's Errors and Omissions 
insurance coverage in the form of an Insurance Certificate. 
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1.06 PROJECT CONDITIONS 

A. Use of explosives is not permitted. 

B. Grade site to drain. Maintain excavations free of water. Provide, operate, and maintain 
pumping equipment. 

C. Protect site from puddling or running water. Provide water barriers as required to protect 
site from soil erosion. 

D. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent 
accumulation of dust, fumes, vapors, or gases. 

E. Dust Control: Execute work by methods to minimize raising dust from construction 
operations. Provide positive means to prevent air-borne dust from dispersing into 
atmosphere and over adjacent property. 

1. Provide dust-proof enclosures to prevent entry of dust generated outdoors. 

F. Erosion and Sediment Control: Plan and execute work by methods to control surface 
drainage from cuts and fills, from borrow and waste disposal areas. Prevent erosion and 
sedimentation. 

1. Minimize amount of bare soil exposed at one time. 

2. Provide temporary measures such as berms, dikes, and drains, to prevent water 
flow. 

3. Construct fill and waste areas by selective placement to avoid erosive surface silts 
or clays. 

4. Periodically inspect earthwork to detect evidence of erosion and sedimentation; 
promptly apply corrective measures. 

G. Noise Control: Provide methods, means, and facilities to minimize noise produced by 
construction operations. 

1. At All Times: Excessively noisy tools and operations will not be tolerated inside the 
building at any time of day; excessively noisy includes jackhammers. 

2. Outdoors: Limit conduct of especially noisy exterior work to the hours of 8 am to 5 
pm. 

3. Indoors: Limit conduct of especially noisy interior work to the hours of 6 pm to 7 
am. 

H. Pest and Rodent Control: Provide methods, means, and facilities to prevent pests and 
insects from damaging the work. 

I. Pollution Control: Provide methods, means, and facilities to prevent contamination of soil, 
water, and atmosphere from discharge of noxious, toxic substances, and pollutants 
produced by construction operations. Comply with federal, state, and local regulations. 

 
1.07 COORDINATION 
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A. Coordinate work of alterations and renovations to expedite completion sequentially and to 

accommodate occupancy requirements. 
 

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual 
to ensure efficient and orderly sequence of installation of interdependent construction 
elements, with provisions for accommodating items installed later. 

C. Notify affected utility companies and comply with their requirements. 

D. Verify that utility requirements and characteristics of new operating equipment are 
compatible with building utilities. Coordinate work of various sections having 
interdependent responsibilities for installing, connecting to, and placing in service, such 
equipment. 

E. Coordinate space requirements, supports, and installation of mechanical and electrical 
work that are indicated diagrammatically on Drawings. Follow routing shown for pipes, 
ducts, and conduit, as closely as practicable; place runs parallel with lines of building. 
Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, 
and for repairs. 

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the 
construction. Coordinate locations of fixtures and outlets with finish elements. 

G. Coordinate completion and clean-up of work of separate sections. 

H. After Owner occupancy of premises, coordinate access to site for correction of defective 
work and work not in accordance with Contract Documents, to minimize disruption of 
Owner's activities. 

 
1.08 CONTRACTOR'S FULL TIME SUPERVISION OF THE WORK 

A. Contractor shall provide an on-site project superintendent to be present full time whenever 
work is occurring on site. 

B. Contractor's Superintendent shall maintain a Daily Log of work activities at the site during 
construction. 

1. Submit copies of the Daliy Logs to the Owner on a weekly basis. 
 
PART 2 PRODUCTS 
 
2.01 PATCHING MATERIALS 

A. New Materials: As specified in product sections; match existing products and work for 
patching and extending work. 

B. Type and Quality of Existing Products: Determine by inspecting and testing products where 
necessary, referring to existing work as a standard. 

C. Product Substitution: For any proposed change in materials, submit request for substitution 
described in Section 01 6000 - Product Requirements. 
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PART 3 EXECUTION 
 
3.01 EXAMINATION 

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent 
work. Start of work means acceptance of existing conditions. 

B. Verify that existing substrate is capable of structural support or attachment of new work 
being applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 

D. Take field measurements before confirming product orders or beginning fabrication, to 
minimize waste due to over-ordering or misfabrication. 

E. Verify that utility services are available, of the correct characteristics, and in the correct 
locations. 

F. Prior to Cutting: Examine existing conditions prior to commencing work, including elements 
subject to damage or movement during cutting and patching. After uncovering existing 
work, assess conditions affecting performance of work. Beginning of cutting or patching 
means acceptance of existing conditions. 

 
3.02 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance. 

B. Seal cracks or openings of substrate prior to applying next material or substance. 

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior 
to applying any new material or substance in contact or bond. 

 
3.03 PREINSTALLATION MEETINGS 

A. When required in individual specification sections, convene a preinstallation meeting at the 
site prior to commencing work of the section. 

B. Require attendance of parties directly affecting, or affected by, work of the specific section. 

C. Notify Architect seven days in advance of meeting date. 

D. Prepare agenda and preside at meeting: 

1. Review conditions of examination, preparation and installation procedures. 

2. Review coordination with related work. 

E. Record minutes and distribute copies within two days after meeting to participants, with 
two copies to Architect, Owner, participants, and those affected by decisions made. 

 
3.04 LAYING OUT THE WORK 

A. Verify locations of survey control points prior to starting work. 

B. Promptly notify Architect of any discrepancies discovered. 
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C. Protect survey control points prior to starting site work; preserve permanent reference 

points during construction. 

D. Promptly report to Architect the loss or destruction of any reference point or relocation 
required because of changes in grades or other reasons. 

E. Replace dislocated survey control points based on original survey control. Make no 
changes without prior written notice to Architect. 

F. Utilize recognized engineering survey practices. 

G. Establish elevations, lines and levels. Locate and lay out by instrumentation and similar 
appropriate means: 

1. Site improvements including pavements; stakes for grading, fill and topsoil 
placement; utility locations, slopes, and invert elevations. 

2. Grid or axis for structures. 

3. Building foundation, column locations, ground floor elevations. 

H. Periodically verify layouts by same means. 

I. Maintain a complete and accurate log of control and survey work as it progresses. 
 
3.05 GENERAL INSTALLATION REQUIREMENTS 

A. Install products as specified in individual sections, in accordance with manufacturer's 
instructions and recommendations, and so as to avoid waste due to necessity for 
replacement. 

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated. 

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and 
horizontal lines, unless otherwise indicated. 

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated. 

E. Make neat transitions between different surfaces, maintaining texture and appearance. 
 
3.06 ALTERATIONS 

 
A. The stability and integrity of the existing structure during demolition and selective 

demolition shall be maintained at levels generally acceptable within the construction 
industry by the use of temporary bracing, shoring, and underpinning until the proposed 
structure modifications are completed. In no case shall the existing structure be allowed to 
become unsafe during construction. 

 
B. The design, installation, and removal of shoring and bracing systems required to provide 

temporary support of the existing structure during construction shall be the responsibility 
of the Contractor and shall be designed to support the dead, live, soil, earthquake, and 
wind loads that may be imposed on the structure during construction in accordance with 
industry standards and generally accepted engineering principals. Provide the services of 
a registered professional engineer to design these systems when required by Oregon State 
Statute and the building code. 
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C. Drawings showing existing construction and utilities are based on casual field observation 

and existing record documents only. 
 

1. Verify that construction and utility arrangements are as shown. 
 

2. Report discrepancies to Architect before disturbing existing installation. 
 
3. Beginning of alterations work constitutes acceptance of existing conditions. 

 
D. Keep areas in which alterations are being conducted separated from other areas that are 

still occupied. 
 

1. Provide, erect, and maintain temporary dustproof partitions of construction 
specified in Section 01 5000 in locations indicated on drawings. 

 
2. Provide appropriate temporary signage including signage for exit or building 

egress. 
 

E. Maintain weatherproof exterior building enclosure except for interruptions required for 
replacement or modifications; take care to prevent water and humidity damage. 
 
1. Where openings in exterior enclosure exist, provide construction to make exterior 

enclosure weatherproof. 
 
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures 

by alterations work. 
 
F. Comply with regulatory requirements for Alteration Work: 
 

1. Conform to applicable code for demolition work, dust control, products requiring 
electrical disconnection and re-connection. 

 
2. Obtain required permits from authorities. 
 
3. Do not close or obstruct egress from any building exit or site exit. 
 
4. Do not disable or disrupt building fire or life safety systems without 3 days' prior 

written notice to Owner. 
 
5. Conform to applicable regulatory procedures when hazardous or contaminated 

materials are discovered. Stop all work in the area and notify the Owner's 
representative. 
 
a. Owner will provide verification, abatement, and removal as required to 

complete the Work. 
 
G. Remove existing work as indicated and as required to accomplish new work. 

1. Remove items indicated on drawings. 

2. Relocate items indicated on drawings. 
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3. Where new surface finishes are to be applied to existing work, perform removals, 

patch, and prepare existing surfaces as required to receive new finish; remove 
existing finish if necessary for successful application of new finish. 

4. Where new surface finishes are not specified or indicated, patch holes and 
damaged surfaces to match adjacent finished surfaces as closely as possible 

H. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and 
Telecommunications): Remove, relocate, and extend existing systems to accommodate 
new construction. 

1. Notify affected utility companies before starting work and comply with their 
requirements. 

2. Mark location and termination of utilities. 

3. Maintain existing active systems that are to remain in operation; maintain access 
to equipment and operational components; if necessary, modify installation to 
allow access or provide access panel. 

4. Do not interrupt existing utilities serving occupied or used facilities, except when 
authorized in writing by the Owner. Provide temporary services during interruption 
of existing utilities, as acceptable to the Owner 

5. Where existing systems or equipment are not active and Contract Documents 
require reactivation, put back into operational condition; repair supply, distribution, 
and equipment as required. 

6. Where existing active systems serve occupied facilities but are to be replaced with 
new services, maintain existing systems in service until new systems are complete 
and ready for service. 

a. Disable existing systems only to make switchovers and connections; 
minimize duration of outages. 

 
b. Provide temporary connections as required to maintain existing systems 

in service. 

7. Verify that abandoned services serve only abandoned facilities. 

8. Remove abandoned pipe, ducts, conduits, and equipment, including those above 
accessible ceilings; remove back to source of supply where possible, otherwise 
cap stub and tag with identification; patch holes left by removal using materials 
specified for new construction. 

I. Protect existing work to remain. 

1. Prevent movement of structure; provide shoring and bracing if necessary. 

2. Perform cutting to accomplish removals neatly and as specified for cutting new 
work. 

3. Repair adjacent construction and finishes damaged during removal work. 

4. Cover finish floors to remain. 
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5. Use only rubber tired vehicles for conveying materials in building. 

J. Adapt existing work to fit new work: Make as neat and smooth transition as possible. 

1. When existing finished surfaces are cut so that a smooth transition with new work 
is not possible, terminate existing surface along a straight line at a natural line of 
division and make recommendation to Architect. 

2. Where removal of partitions or walls results in adjacent spaces becoming one, 
rework floors, walls, and ceilings to a smooth plane without breaks, steps, or 
bulkheads. 

3. Where a change of plane of 1/4 inch or more occurs in existing work, submit 
recommendation for providing a smooth transition for Architect review and request 
instructions. 

4. Trim existing wood doors as necessary to clear new floor finish. Refinish trim as 
required. 

K. Patching: Where the existing surface is not indicated to be refinished, patch to match the 
surface finish that existed prior to cutting. Where the surface is indicated to be refinished, 
patch so that the substrate is ready for the new finish. 

L. Refinish existing surfaces as indicated: 

1. Where rooms or spaces are indicated to be refinished, refinish all visible existing 
surfaces to remain to the specified condition for each material, with a neat 
transition to adjacent finishes. 

2. If mechanical or electrical work is exposed accidentally during the work, re-cover 
and refinish to match. 

M. Clean existing systems and equipment. 

N. Remove demolition debris and abandoned items from alterations areas and dispose of off-
site; do not burn or bury. 

O. Clean remaining structure, equipment and facilities of all dirt, dust, and debris caused by 
demolition work. Return areas to conditions existing prior to the start of the work. 

P. Do not begin new construction in alterations areas before demolition is complete. 

Q. Comply with all other applicable requirements of this section. 
 
3.07 CUTTING AND PATCHING 

A. Whenever possible, execute the work by methods that avoid cutting or patching. 

B. See Alterations article above for additional requirements. 

C. Perform whatever cutting and patching is necessary to: 

1. Complete the work. 

2. Fit products together to integrate with other work. 
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3. Provide openings for penetration of mechanical, electrical, and other services. 

4. Match work that has been cut to adjacent work. 

5. Repair areas adjacent to cuts to required condition. 

6. Repair new work damaged by subsequent work. 

7. Remove samples of installed work for testing when requested. 

8. Remove and replace defective and non-conforming work. 

D. Execute work by methods that avoid damage to other work and that will provide appropriate 
surfaces to receive patching and finishing. In existing work, minimize damage and restore 
to original condition. 

E. Employ original installer to perform cutting for weather exposed and moisture resistant 
elements, and sight exposed surfaces. 

F. Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without 
prior approval. 

G. Restore work with new products in accordance with requirements of Contract Documents. 

H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal 
voids with fire rated material in accordance with Section 07 8400, to full thickness of the 
penetrated element. 

J. Sawcutting: 

1. Employ experienced sawcutting contractor to make all holes, or slab and pavement 
cutting shown in drawings for architectural, structural, mechanical and electrical 
work. 

2. Do not use water saws in occupied areas, unless otherwise approved. 

3. Cut openings square and plumb with sharp edges. Minimize overcutting at corners. 

4. Verify location of existing utilities in work area and make proper precautions to 
protect, disconnect and relocate, or terminate services as directed. 

K. Patching: 

1. Finish patched surfaces to match finish that existed prior to patching. On 
continuous surfaces, refinish to nearest intersection or natural break. For an 
assembly, refinish entire unit. 

2. Match color, texture, and appearance. 

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other 
imperfections due to patching work. If defects are due to condition of substrate, 
repair substrate prior to repairing finish. 
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L. Maintain adequate Temporary Support necessary to assure structural integrity of affected 

Work. 

M. Protect other portions of Project Work against damage and discoloration. 

N. Protect Work exposed by cutting against damage and discoloration. 

O. Refinish surfaces to match adjacent finish. For continuous surfaces, refinish to nearest 
intersection or natural break. For an assembly, refinish entire unit. 

P. Make neat transitions. Patch work to match adjacent work in texture and appearance. 
Where new work abuts or aligns with existing, perform a smooth and even transition. 

Q. Patch or replace surfaces that are damaged, lifted, discolored, or showing other 
imperfections due to patching work. Repair substrate prior to patching finish. Finish patches 
to produce uniform finish and texture over entire area. When finish cannot be matched, 
refinish entire surface to nearest intersections. 

 
3.08 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and 
orderly condition. 

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other 
closed or remote spaces, prior to enclosing the space. 

C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue 
cleaning to eliminate dust. 

D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and 
dispose off-site; do not burn or bury. 

 
3.09 PROTECTION OF INSTALLED WORK 

A. Protect installed work from damage by construction operations. 

B. Provide special protection where specified in individual specification sections. 

C. Provide temporary and removable protection for installed products. Control activity in 
immediate work area to prevent damage. 

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 

E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or 
movement of heavy objects, by protecting with durable sheet materials. 

F. Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is 
necessary, obtain recommendations for protection from waterproofing or roofing material 
manufacturer. 

G. Prohibit traffic from landscaped areas. 

H. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if 
possible. 
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3.10 NOT USED. 

3.11 NOT USED. 

3.12 NOT USED. 

3.13 FINAL CLEANING 

A. Use cleaning materials that are nonhazardous. 

B. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, 
stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted 
and soft surfaces. 

C. Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels 
or nameplates on mechanical and electrical equipment. 

D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to 
the surface and material being cleaned. 

E. Clean interior floors in accordance with flooring manufacturer instructions. 

F. Clean filters of operating equipment. 

G. Clean debris from roofs, gutters, downspouts, scuppers, overflow drains, area drains, and 
drainage systems. 

H. Clean site; sweep paved areas, rake clean landscaped surfaces. 

I. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site; 
dispose of in legal manner; do not burn or bury. 

 
3.14 CLOSEOUT PROCEDURES 

A. Make submittals that are required by governing or other authorities. 

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed 
for completion or correction in the Contractor's Correction Punch List for Contractor's 
Notice of Substantial Completion. 

C. Notify Architect when work is considered ready for Architect's Substantial Completion 
inspection. 

D. Conduct Substantial Completion inspection and create Final Correction Punch List 
containing Architect's and Contractor's comprehensive list of items identified to be 
completed or corrected and submit to Architect. 

 
3.15 SUBSTANTIAL COMPLETION 

A. Submit written certification that Contract Documents have been reviewed, work has been 
inspected, and that work is complete in accordance with Contract Documents and ready 
for Architect's review. 

B. Complete all required maintenance work prior to the date of substantial completion. 
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C. When Contractor considers Work substantially complete, as defined in General Conditions, 

submit to the Architect: 

1. Written notice that Work, or designated portion thereof, is substantially complete. 
 

2. List of Items to be completed or corrected. 

3. Copy of Final or Temporary Occupancy Permit. 

D. Architect will, as soon as possible thereafter, make an observation visit to the site to 
determine completion status. 

E. Should Architect determine that Work is not substantially complete: 

1. Architect will promptly notify Contractor in writing, giving reasons therefore. 

2. Contractor shall remedy Work deficiencies, and send second notice of substantial 
completion to Architect. 

3. Architect will review the corrected work. 

F. When Architect concurs that Work is substantially complete, Architect will: 

1. Prepare Certificate of Substantial Completion, accompanied by Contractor's list of 
items to be completed or corrected, as verified and amended by Architect. 

2. Submit Certificate to Owner and Contractor for their written acceptance of the 
responsibilities assigned to them in the Certificate. 

G. Correct items of work listed in executed Certificates of Substantial Completion and comply 
with requirements for access to Owner-occupied areas. 

H. Notify Architect when work is considered finally complete. 

I. Complete items of work determined by Architect's final inspection. 

J. See: General Conditions of the Contract for Construction for additonal requirements. 
 
3.16 FINAL ACCEPTANCE 

A. When Contractor considers Work complete, submit written certification that: 

1. Contract Documents have been reviewed. 

2. Contractor has inspected Work for compliance with Contract Documents. 

3. Work has been completed in accordance with Contract Documents. 

4. Equipment and Systems have been tested in presence of Owner's Representative 
and are operational. 

5. Work is complete and ready for final inspection. 

B. Architect will, as soon as possible thereafter, make an observation visit to the site to 
determine completion status. 
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C. Should Architect consider Work incomplete or defective: 

1. Architect will promptly notify Contractor in writing, listing incomplete or defective 
Work. 
 

2. Contractor shall immediately remedy deficiencies, and send second written 
certification to Architect that Work is complete. 

3. Architect will review the corrected Work. 

D. When Architect finds Work acceptable under Contract Documents, Architect will request 
Contractor to make closeout submittals. 

E. See: General Conditions of the Contract for Construction for additonal requirements. 
 
3.17 ADDITIONAL FEES FOR DELAYS IN COMPLETING THE WORK 

A. Architect will make 2 visits to the project site, one at Substantial Completion and one at 
Final Completion. 

B. Should Architect be required to make more than the stated 2 final site visits due to 
Contractor's failure to correct specified deficiencies: 

1. Owner will compensate Architect for additional services. 

2. Owner will deduct Architect's compensation amount from Contractor's final 
payment as follows: 

a. Principal's time at their contracted hourly rate. 

b. Employees' time at their contracted hourly rate. 

c. Consultant employees and Others at 1.1 times the direct cost incurred. 

d. Charges will be made for necessary travel time, commercial air fare, auto 
expense computed at current allowable IRS mileage rate, room and board, 
and all other expenses incurred in making inspections. 

 
END OF SECTION 
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SECTION 01 71 23.16 - CONSTRUCTION SURVEYING 

PART 1 - GENERAL 

1.1 SCOPE 

A. The Contractor shall provide construction surveying for the project.

B. The Contractor shall hire a professional land surveyor to reset any disturbed survey

monuments in accordance with Oregon Code.

PART 2 - PRODUCTS NOT USED 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The electronic AutoCAD base maps used to create the drawings are available to the

Contractor.  In the event of a discrepancy between the stamped paper drawings and the

electronic files, the stamped paper drawings shall govern. The Contractor shall

immediately notify the Engineer of any discrepancies prior to proceeding. The Contractor

shall indemnify and hold harmless the Owner and Engineer from all liability, claims,

damages, losses and expenses, including attorneys’ fees arising out of or resulting from the

Contractor’s use or interpretation of electronic files.

3.2 CONSTRUCTION STAKING 

A. The Contractor shall provide location and grade construction surveying as required to

locate the Work.

3.3 MONUMENTATION 

A. The Contractor shall employ a professional land surveyor, duly and properly registered in

the State of Oregon, to reference all public and private land survey monuments that will be

disturbed by construction activities prior to construction. Reestablish such monuments as

part of the survey work for this project before project completion in accordance with

Oregon Code. Section corner and quarter corner monuments reset after construction shall

include corner perpetuations and filing with the county. Sixteenth corner monuments reset

and having existing corner perpetuation filed with the county shall have new perpetuation

records filed after the corner has been reset. Perform all monument work in accordance

with the Oregon State Code. Perform all corner, property, and roadway centerline

reestablishment in accordance with standard surveying practices under the responsible

charge of a professional land surveyor.

END OF SECTION 01 71 23.16 
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PART 1 GENERAL 
 
1.01 WASTE MANAGEMENT REQUIREMENTS  

A. Owner requires that this project generate the least amount of trash and waste possible. 

B. Employ processes that ensure the generation of as little waste as possible due to error, 
poor planning, breakage, mishandling, contamination, or other factors. 

C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as 
economically feasible. 

D. Required Recycling, Salvage, and Reuse: The following may not be disposed of in landfills 
or by incineration: 

1. Aluminum and plastic beverage containers. 

2. Corrugated cardboard. 

3. Wood pallets. 

4. Clean dimensional wood: May be used as blocking or furring. 

5. Land clearing debris, including brush, branches, logs, and stumps; see Section 31 
1000 - Site Clearing for use options. 

6. Metals, including packaging banding, metal studs, sheet metal, structural steel, 
piping, reinforcing bars, door frames, and other items made of steel, iron, 
galvanized steel, stainless steel, aluminum, copper, zinc, lead, brass, and bronze. 

7. Fluorescent lamps (light bulbs). 

E. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, recycling, 
salvage, and reuse must be reported regardless of to whom the cost or savings accrues; 
use the same units of measure on all reports. 

F. Contractor shall develop and follow a Waste Management Plan designed to implement 
these requirements. 

G. Methods of trash/waste disposal that are not acceptable are: 

1. Burning on the project site. 

2. Burying on the project site. 

3. Dumping or burying on other property, public or private. 

4. Other illegal dumping or burying. 

5. Incineration, either on- or off-site. 

6. Use of Owner's trash receptacles. 

H. Regulatory Requirements: Contractor is responsible for knowing and complying with 
regulatory requirements, including but not limited to Federal, state and local  
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requirements, pertaining to legal disposal of all construction and demolition waste 
materials. 

 
1.02 RELATED REQUIREMENTS 

A. Section 01 3000 - Administrative Requirements: Additional requirements for project 
meetings, reports, submittal procedures, and project documentation. 

B. Section 01 5000 - Temporary Facilities and Controls: Additional requirements related to 
trash/waste collection and removal facilities and services. 

C. Section 01 6000 - Product Requirements: Waste prevention requirements related to 
delivery, storage, and handling. 

D. Section 01 7000 - Execution and Closeout Requirements: Trash/waste prevention 
procedures related to demolition, cutting and patching, installation, protection, and 
cleaning. 

 
1.03 DEFINITIONS 

A. Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or the like. 

B. Construction and Demolition Waste: Solid wastes typically including building materials, 
packaging, trash, debris, and rubble resulting from construction, remodeling, repair and 
demolition operations. 

C. Hazardous: Exhibiting the characteristics of hazardous substances, i.e., ignitibility, 
corrosivity, toxicity or reactivity. 

D. Nonhazardous: Exhibiting none of the characteristics of hazardous substances, i.e., 
ignitibility, corrosivity, toxicity, or reactivity. 

E. Nontoxic: Neither immediately poisonous to humans nor poisonous after a long period of 
exposure. 

F. Recyclable: The ability of a product or material to be recovered at the end of its life cycle 
and remanufactured into a new product for reuse by others. 

G. Recycle: To remove a waste material from the project site to another site for remanufacture 
into a new product for reuse by others. 

H. Recycling: The process of sorting, cleansing, treating and reconstituting solid waste and 
other discarded materials for the purpose of using the altered form. Recycling does not 
include burning, incinerating, or thermally destroying waste. 

I. Return: To give back reusable items or unused products to vendors for credit. 

J. Reuse: To reuse a construction waste material in some manner on the project site. 

K. Salvage: To remove a waste material from the project site to another site for resale or 
reuse by others. 

L. Sediment: Soil and other debris that has been eroded and transported by storm or well 
production run-off water. 
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M. Source Separation: The act of keeping different types of waste materials separate 

beginning from the first time they become waste. 

N. Toxic: Poisonous to humans either immediately or after a long period of exposure. 

O. Trash: Any product or material unable to be reused, returned, recycled, or salvaged. 

P. Waste: Extra material or material that has reached the end of its useful life in its intended 
use. Waste includes salvageable, returnable, recyclable, and reusable material. 

 
1.04 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 

B. Submit Waste Management Plan within 10 calendar days after receipt of Notice of Award 
of Bid, or prior to any trash or waste removal, whichever occurs sooner; submit projection 
of all trash and waste that will require disposal and alternatives to landfilling. 

C. Waste Management Plan: Include the following information: 

1. Analysis of the trash and waste projected to be generated during the entire project 
construction cycle, including types and quantities. 

2. Landfill Options: The name, address, and telephone number of the landfill(s) where 
trash/waste will be disposed of, the applicable landfill tipping fee(s), and the 
projected cost of disposing of all project trash/waste in the landfill(s). 

3. Landfill Alternatives: List all waste materials that will be diverted from landfills by 
reuse, salvage, or recycling. 

D. Waste Disposal Reports: Submit at specified intervals, with details of quantities of trash 
and waste, means of disposal or reuse, and costs; show both totals to date and since last 
report. 

1. Submit updated Report with each Application for Progress Payment; failure to 
submit Report will delay payment. 

2. Submit Report on a form acceptable to Owner. 

3. Landfill Disposal: Include the following information: 

a. Identification of material. 

b. Amount, in tons or cubic yards, of trash/waste material from the project 
disposed of in landfills. 

c. State the identity of landfills, total amount of tipping fees paid to landfill, 
and total disposal cost. 

d. Include manifests, weight tickets, receipts, and invoices as evidence of 
quantity and cost. 

4. Recycled and Salvaged Materials: Include the following information for each: 
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a. Identification of material, including those retrieved by installer for use on 

other projects. 
 
b. Amount, in tons or cubic yards, date removed from the project site, and 

receiving party. 

c. Transportation cost, amount paid or received for the material, and the net 
total cost or savings of salvage or recycling each material. 

d. Include manifests, weight tickets, receipts, and invoices as evidence of 
quantity and cost. 

e. Certification by receiving party that materials will not be disposed of in 
landfills or by incineration. 

5. Material Reused on Project: Include the following information for each: 

a. Identification of material and how it was used in the project. 

b. Amount, in tons or cubic yards. 

c. Include weight tickets as evidence of quantity. 

6. Other Disposal Methods: Include information similar to that described above, as 
appropriate to disposal method. 

 
PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION 
 
3.01 WASTE MANAGEMENT PLAN IMPLEMENTATION 

A. Manager: Designate an on-site person or persons responsible for instructing workers and 
overseeing and documenting results of the Waste Management Plan. 

B. Spill Response Planning - Establish spill prevention and cleanup procedures. Identify all 
potential spill areas and develop procedures for avoiding and responding to spills should 
they occur. 

C. Communication: Distribute copies of the Waste Management Plan to job site foreman, each 
subcontractor, Owner, and Architect. 

D. Instruction: Provide on-site instruction of appropriate separation, handling, and recycling, 
salvage, reuse, and return methods to be used by all parties at the appropriate stages of 
the project. 

E. Meetings: Discuss trash/waste management goals and issues at project meetings. 

1. Pre-bid meeting. 

2. Pre-construction meeting. 

3. Regular job-site meetings. 
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F. Facilities: Provide specific facilities for separation and storage of materials for recycling, 

salvage, reuse, return, and trash disposal, for use by all contractors and installers. 
1. Provide containers as required. 

2. Provide adequate space for pick-up and delivery and convenience to 
subcontractors. 

3. If an enclosed area is not provided, clearly lay out and label a specific area on-site. 

4. Keep recycling and trash/waste bin areas neat and clean and clearly marked in 
order to avoid contamination of materials. 

G. Hazardous Wastes: Separate, store, and dispose of hazardous wastes according to 
applicable regulations. 

H. Recycling: Separate, store, protect, and handle at the site identified recyclable waste 
products in order to prevent contamination of materials and to maximize recyclability of 
identified materials. Arrange for timely pickups from the site or deliveries to recycling facility 
in order to prevent contamination of recyclable materials. 

I. Reuse of Materials On-Site: Set aside, sort, and protect separated products in preparation 
for reuse. 

J. Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site. 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

A. Project Record Documents. 

B. Operation and Maintenance Data. 

C. Warranties and bonds. 
 
1.02 RELATED REQUIREMENTS 

A. Section 00 6000 General Conditions of Construction Contract for additonal 
requirements. 

B. Section 01 3000 - Administrative Requirements: Submittals procedures, shop drawings, 
product data, and samples. 

C. Section 01 7000 - Execution and Closeout Requirements: Contract closeout procedures. 

D. Individual Product Sections: Specific requirements for operation and maintenance data. 

E. Individual Product Sections: Warranties required for specific products or Work. 
 
1.03 SUBMITTALS 

A. Substantial Completion will not commence before the Operations and Maintenance 
Manuals, Warranties, and the Record Drawings are submitted in accordance with Section 
01 7000. 

B. Project Record Documents: Submit documents to Consultant Prior to Substantial 
Completion. 

C. Operation and Maintenance Data: 

1. Submit one paper copy of preliminary draft or proposed formats and outlines of 
contents before start of Work. Consultant will review draft and return the one copy 
with comments. 

2. For equipment, or component parts of equipment put into service during 
construction and operated by Owner, submit completed documents within ten days 
after acceptance. 

3. Submit one copy of completed documents 30 days prior to scheduled date of 
substantial completion.  This copy will be reviewed and returned, with Consultant 
comments. Revise content of all document sets as required prior to final 
submission. 

4. Submit three digital copy in PDF file format on Flash Drives, and three paper sets 
of revised final documents in final form prior to date of Substantial Completion.   

5. Either the draft copy or the final copy of the O&M manuals must be on the project 
site during any of the operator training scheduled for the project. 

D. Warranties and Bonds: 
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1. For equipment or component parts of equipment put into service during 

construction with Owner's permission, submit documents within 10 days after 
acceptance. 

2. Make other submittals within 10 days after Date of Substantial Completion, prior 
to final Application for Payment. 

3. For items of Work for which acceptance is delayed beyond Date of Substantial 
Completion, submit within 10 days after acceptance, listing the date of acceptance 
as the beginning of the warranty period. 

4. Submit three digital copies in PDF file format on Flash Drives, and [three] paper 
sets of final documents prior to date of Substantial Completion. 

PART 2 PRODUCTS - NOT USED 
 
PART 3 EXECUTION 
 
3.01 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual revisions to the 
Work: 

1. Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other modifications to the Contract. 

B. Maintenance of documents and samples. 

1. Store in Contractor's Field Office apart from Documents used for Construction. 

2. Provide Files, Shelving and Cabinets necessary to safely and securely store 
Documents and Samples. 

3. Maintain Documents in a clean, dry, legible, and good order. 

4. Do not use Record Documents for Construction Purposes. 

5. Make Documents available at all time for Consultant's inspection 

C. Ensure entries are complete and accurate, enabling future reference by Owner. 

D. Store record documents separate from documents used for construction. 

E. Record information concurrent with construction progress. 

F. Specifications: Legibly mark and record at each product section description of actual 
products installed, including the following: 

1. Manufacturer's name and product model and number. 
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2. Product substitutions or alternates utilized. 
 
3. Changes made by Addenda and modifications. 

G. Record Drawings: Legibly mark each item to record actual construction including: 

1. Measured depths of foundations in relation to finish first floor datum. 

2. Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. 

3. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

4. Field changes of dimension and detail. 

5. Details not on original Contract drawings. 
 
3.02 OPERATION AND MAINTENANCE DATA 

A. Source Data: For each product or system, list names, addresses and telephone numbers 
of Subcontractors and suppliers, including local source of supplies and replacement parts. 

B. Product Data: Mark each sheet to clearly identify specific products and component parts, 
and data applicable to installation. Delete inapplicable information. 

C. Drawings: Supplement product data to illustrate relations of component parts of equipment 
and systems, to show control and flow diagrams. Do not use Project Record Documents 
as maintenance drawings. 

D. Typed Text: As required to supplement product data. Provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 

 
3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES 

 
A. For Each Product, Applied Material, and Finish: 

1. Product data, with catalog number, size, composition, and color and texture 
designations. 

2. Information for re-ordering custom manufactured products. 

B. Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning 
agents and methods, precautions against detrimental cleaning agents and methods, and 
recommended schedule for cleaning and maintenance. 

C. Moisture protection and weather-exposed products: Include product data listing applicable 
reference standards, chemical composition, and details of installation. Provide 
recommendations for inspections, maintenance, and repair. 

D. Additional information as specified in individual product specification sections. 

E. Where additional instructions are required, beyond the manufacturer's standard printed 
instructions, have instructions prepared by personnel experienced in the operation and 
maintenance of the specific products. 
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F. Provide a listing in Table of Contents for design data, with tabbed fly sheet and space for 

insertion of data. 
 
3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS 
 

A. In addition to requirements called for in other sections of this manual, provide the following: 

B. For Each Item of Equipment and Each System: 

1. Description of unit or system, and component parts. 

2. Identify function, normal operating characteristics, and limiting conditions. 

3. Include performance curves, with engineering data and tests. 

4. Complete nomenclature and model number of replaceable parts. 

C. Where additional instructions are required, beyond the manufacturer's standard printed 
instructions, have instructions prepared by personnel experienced in the operation and 
maintenance of the specific products. 

D. Panelboard Circuit Directories: Provide electrical service characteristics, controls, and 
communications; typed. 

E. Include color coded wiring diagrams as installed. 

F. Operating Procedures: Include start-up, break-in, and routine normal operating instructions 
and sequences. Include regulation, control, stopping, shut-down, and emergency 
instructions. Include summer, winter, and any special operating instructions. 

G. Maintenance Requirements: Include routine procedures and guide for preventative 
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 

H. Provide servicing and lubrication schedule, and list of lubricants required. 

I. Include manufacturer's printed operation and maintenance instructions. 

J. Include sequence of operation by controls manufacturer. 

K. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 

L. Provide control diagrams by controls manufacturer as installed. 

M. Provide Contractor's coordination drawings, with color coded piping diagrams as installed. 

N. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow 
and control diagrams. 

O. Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 

P. Include test and balancing reports. 
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3.05 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS 

A. Assemble operation and maintenance data into durable manuals for Owner's personnel 
use, with data arranged in the same sequence as, and identified by, the specification 
sections. 

B. Where systems involve more than one specification section, provide separate tabbed 
divider for each system. 

C. Prepare instructions and data by personnel experienced in maintenance and operation of 
described products. 

D. Prepare data in the form of an instructional manual. 

E. Digital O&M Manuals: In addition to binders described below, prepare manuals as PDF 
documents organized similar to the printed manuals. Copy to one or more properly labeled 
Flash Drives. 

1. Searchable PDF files are preferred when possible. Table of Contents and any 
divider pages in these PDF files must be searchable. 

2. Digital copies of O&M Manuals must be organized by section. 

F.  Paper & 3 Ring Binder O&M Manuals: Binders to be BINDERTEK Heavy-Duty Round 3-
Ring Archival Binder, 3" Spine or equivalent, as approved by the Owner.  Minimum ring 
size 1”. When multiple binders are used, correlate data into related consistent groupings. 
Do not overfill binders.   

G. Cover: Identify each binder with typed or printed title OPERATION AND MAINTENANCE 
INSTRUCTIONS; identify title of Project; identify subject matter of contents. 

H. Project Directory: Title and address of Project; names, addresses, and telephone numbers 
of Consultant, Consultants, Contractor and subcontractors, with names of responsible 
parties. 

I. Tables of Contents: List every item separated by a divider, using the same identification as 
on the divider tab; where multiple volumes are required, include all volumes Tables of 
Contents in each volume, with the current volume clearly identified. 

J. Dividers: Provide tabbed dividers for each separate product and system; identify the 
contents on the divider tab; immediately following the divider tab include a description of 
product and major component parts of equipment. 

K. Text: Manufacturer's printed data, or typewritten data on 24 pound paper. 

L. Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger 
drawings to size of text pages. 

M. Arrangement of Contents: Organize each volume in parts as follows: 

1. Project Directory. 

2. Table of Contents, of all volumes, and of this volume. 

3. Operation and Maintenance Data: Arranged by system, then by product category. 
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a. Source data. 
 
b. Operation and maintenance data. 

c. Field quality control data. 

d. Original warranties and bonds. 

3.06 WARRANTIES AND BONDS 

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, 
suppliers, and manufacturers, within 10 days after completion of the applicable item of 
work. Except for items put into use with Owner's permission, leave date of beginning of 
time of warranty until Date of Substantial completion is determined. 

B. Verify that documents are in proper form, contain full information, and when required have 
been are notarized. 

C. Co-execute submittals when required. 

D. Retain warranties and bonds until time specified for submittal. 

E. Manual: Binders to be BINDERTEK Heavy-Duty Round 3-Ring Archival Binder or 
equivalent, as approved by the Owner.  Minimum ring size 1”. Do not overfill binders.  

F. Cover: Identify each binder with typed or printed title WARRANTIES AND BONDS, with 
title of Project; name, address and telephone number of Contractor and equipment 
supplier; and name of responsible company principal. 

G. Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project 
Manual, with each item identified with the number and title of the specification section in 
which specified, and the name of product or work item. 

H. Separate each warranty or bond with index tab sheets keyed to the Table of Contents 
listing. Provide full information, using separate typed sheets as necessary. List 
Subcontractor, supplier, and manufacturer, with name, address, and telephone number of 
responsible principal. 

 
3.07 EVIDENCE OF PAYMENTS & RELEASE OF LIENS 

A. Contractor shall submit the following: 

1. Contractor's Affidavit of Payment of Debts and Claims or equivilant form. 

2. Contractor's Affidavit of Release of Liens or equivilant form, including the following: 

a. Consent of Contractor's Surety to Final Payment, or equivilant form. 

b. Contractor's Release or Waiver of Liens. 

c. Separate releases or waivers of lien for Subcontractors, Suppliers, and 
others with lien rights against Owner's Property, together with list of those 
parties. 

 
3. Duly sign and execute all Submittals, before delivery to Consultant. 
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3.08 CONTRACTOR'S CLOSEOUT SUBMITTALS TO CONSULTANT 

A. Wage Certification: Section 00 7343 and 01 2000. 

B. Building Official's Certificate of Mechanical & Electrical Inspections. 

C. Building Official's Certificate of Occupancy. 

3.09 SPARE PART & MAINTENANCE MATERIAL SUBMITTALS TO OWNER 

A. All spare parts and extra material are to be delivered to the owner prior to the date of 
substantial completion. Provide written confirmation of delivery, noting quantity and 
description as well as storage location. Obtain written acceptance from Owner for receipt 
of stored items. 

B. Specific Requirements: See Specifications Sections. 

C. Products: Identical to those included in Project Work. 

D. Storage Location: Where directed by Owner. 

E. Required Submittals: See Specification Sections. 

3.10 FINAL ADJUSTMENT OF ACCOUNTS 

A. Submit final statement of accounting to Consultant, including the following: 

1. Original Contract Sum. 

2. Additions and deductions resulting from: 

a. Previous Change Orders. 

b. Adjustments to Cash Allowances 

c. Other adjustments. 

d. Deductions for uncompleted Work. 

e. Deductions for Reinspection Payments. 

3. Total Contract Sum, as adjusted. 

4. Previous Payments. 

5. Sum remaining due. 

B. Consultant will prepare and issue final Change Order, reflecting approved adjustments to 
Contract Sum not previously made by Change Orders. 

3.11 FINAL APPLICATION FOR PAYMENT 
 

A. Follow procedures specified in Section 01 2000. 

END OF SECTION 
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SECTION 02 41 00 – DEMOLITION 

PART 1 -  GENERAL 

1.1 DESCRIPTIONS 

A. Work under this Section includes providing selective demolition of part of the existing

facility shown on the drawing and as specified herein.

B. Work under this Section also includes EPA reporting, testing (unless previously provided

to the Contractor), and disposal of structures containing asbestos. The EPA required

reporting is required regardless if asbestos is encountered or not.

1.2 CONDITION OF STRUCTURES 

A. Owner assumes no responsibility for actual conditions of items or structures to be

demolished. Conditions existing at time of commencement of contract will be the

responsibility of the Contractor.

1.3 PROTECTION OF FACILITIES 

A. Protect from damage existing finish work that is to remain in place that becomes exposed

during demolition operations.

B. Protect adjacent areas with suitable coverings when necessary to prevent surface damage,

including protecting existing concrete and asphalt surfaces from concrete staining.

C. Remove protections at completion of work.

1.4 ENVIRONMENTAL CONTROLS 

A. Use water sprinkling, temporary enclosures, and other suitable methods to limit dust and

dirt rising and scattering in air to lowest practical level. Comply with governing regulations

pertaining to environmental protection.

1.5 ASBESTOS REQUIREMENTS 

A. Completing the National Emission Standards for Hazardous Air Pollutants (NESHAP)

sampling, testing, submitting the EPA notification and any other required submittals as

incidental to the Work.

B. The project includes structures with a potential for asbestos containing material (materials

other than metal, glass, or PVC plastic). Comply with the following regulations:

1. NESHAP Regulations 40 CFR 61

2. Toxic Substances Control Act – Asbestos 40 CFR 763

3. Asbestos Hazard Emergency Response Act (AHERA)
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4. Relevant OSHA Standards 

C. If asbestos is discovered in the course of the demolition Work that exceeds the threshold 

amounts as defined in NESHAP 40 CFR 61.145, comply with the requirements for asbestos 

containing materials in all of the above listed regulations and standards.  

1.6 PERMITS 

A. Obtain any permits for building, electrical, or plumbing demolition that may be required 

for the Work at no additional costs. 

PART 2 -  PRODUCTS  NOT USED 

PART 3 -  EXECUTION 

3.1 INSPECTION 

A. Prior to commencement of selective demolition work, inspect areas in which work will be 

performed. Photograph existing conditions of surrounding area that could be misconstrued 

as damage resulting from selective demolition work. 

3.2 ASBESTOS SAMPLING, TESTING, HANDLING, SHIPPING, AND DISPOSAL 

A. Prior to any demolition or renovation, have a National Emissions Standards for Hazardous 

Air Pollution (NESHAP), Asbestos Hazard Emergency Response Act (AHERA) or 

Environmental Protection Agency (EPA) certified inspector inspect and collect appropriate 

samples to determine the presence of Asbestos Containing Material (ACM) in the structure. 

B. Have the collected samples analyzed at a certified asbestos analytical laboratory. 

C. Generate and submit a copy of the inspection report to the Engineer.  

D. If ACM is found and is below the threshold quantities as defined in NESHAP 40 CFR 

61.145 Standard for Demolition and Renovation, or if ACM is not present on structures 

being renovated, complete the EPA Notification requirements below. 

E. If ACM is found and was not previously identified in the Contract and is above the 

threshold quantity as defined in NESHAP 40 CFR 61.145 Standard for Demolition and 

Renovation, stop Work on the affected structure and notify the Owner and Engineer. Do 

not proceed with Work on the affected structure until a Change has been issued by the 

Owner. 

3.3 EPA NOTIFICATION REQUIREMENTS 

A. Regardless if ACM is found or not, complete a Notification of Demolition/Renovation in 

writing and submit to the EPA at least 10 days prior to the start of demolition/renovation 

operations, as outlined in NESHAP 40 CFR 61.145.  Use of the following form is 

recommended. 
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1. https://www.epa.gov/system/files/documents/2022-08/notification-of-demolition-

and-renovation-form.docx 

B. Submit a copy of the notification to the Engineer for concurrence prior to the EPA 

submittal. Allow 10 working days for Engineer concurrence.  Upon concurrence, submit 

notification to the EPA Region 10 office. At the following address: 

Asbestos NESHAP Coordinator 

U.S. Environmental Protection Agency 

Region 10 Office of Compliance and Enforcement (OCE-101) 

1200 Sixth Avenue, Suite 155 

Seattle, WA 98101 

3.4 PREPARATION 

A. Provide shoring, bracing, or support to prevent movement, settlement, or collapse of 

adjacent facilities to remain. 

B. Cease operations immediately if safety of structure or existing facility appears to be 

endangered.  Take precautions to support structure/facilities until determination is made 

for continuing operations. 

3.5 DEMOLITION 

A. Demolish concrete and asphalt flatwork only in areas shown on the drawings to be 

removed.  However, the exact location may be adjusted in the field if required to avoid 

existing obstacles. 

1. The line to be cut shall be marked on the surface along a string-line or straight edge 

with a marker that will not wash away from the action of the saw's cooling water. 

All cutting lines shall be marked along straight line prior to cutting. 

2. Furnish and operate a power drive, self-propelled wheel mounted pavement sawing 

machine. The saw blade shall be either a wet cutting or dry cutting type. The depth 

of the saw shall be controlled by graduated positions set on the machine. 

3. Concrete and asphalt slabs shall be cut by saw cutting the slab to full slab depth 

with one pass of the saw following exactly along the marked cutting line. 

B. Where large power driven saws cannot be operated close enough to the end of the slab to 

completely cut it (i.e. at an abutting wall or foundation) use power driven impact tools and 

grinders to remove the slab and form a smooth neat joint. 

C. Where slab thicknesses exceed the maximum depth of the cutting machine, cut a line as 

deep as possible with the machine and use power driven impact tolls and grinders to remove 

the slab and form a smooth neat joint. 

D. Remove all foundations shown to be removed. Do not bury unless authorized by the 

Engineer at the time of demolition. 

https://www.epa.gov/system/files/documents/2022-08/notification-of-demolition-and-renovation-form.docx
https://www.epa.gov/system/files/documents/2022-08/notification-of-demolition-and-renovation-form.docx
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3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove debris, rubble and other materials resulting from demolition work. Haul all 

materials from demolition to a disposal site obtained by the Contractor.   

3.7 CLEANUP AND REPAIR 

A. Upon completion of demolition work, remove tools, equipment, and demolished materials 

from site.  

3.8 REPAIR 

A. Repair demolition performed in excess of that required. Return structures and surfaces to 

condition existing prior to commencement of selective demolition work. Repair adjacent 

construction or surfaces soiled or damaged by selective demolition work. 

END OF SECTION 02 41 00 
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SECTION 03 11 00 – CONCRETE FORMING 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Provide complete formwork design and required calculations.  

B. Furnish all labor, materials, and equipment as required for forming cast-in-place concrete, 

including necessary shoring, bracing, and anchorage.   

C. Construct openings in formwork as required for other related work. 

D. Provide and install all form accessories such as snap ties, bracing, etc. 

E. Stripping of forms from finished concrete. 

1.2 REFERENCE STANDARDS  

A. ACI 17 – Specifications for Tolerances for Concrete Construction and Materials 

B. ACI 301 – Specifications for Structural Concrete 

C. ACI 318 – Building Code Requirements for Structural Concrete and Commentary 

D. ACI 347R – Guide to Formwork for Concrete 

E. PS 1 – Structural Plywood 

1.3 SUBMITTALS 

A. General: All submittals shall be submitted in accordance with the requirements of Section 

01 33 00 – Submittal Procedures.  

B. Shop Drawings: Submit concrete forming plans stamped by a professional engineer 

registered in Oregon for review for all forming where the height of the concrete work 

exceeds four feet.  

1. Submit shoring and reshoring designs for all concrete work where shoring or 

reshoring is required. 

2. Design and provide forms for pressure resulting from placement of concrete and 

construction loads while maintaining the specified tolerances. 

3. Forming shall have sufficient strength to support loads, lateral pressure, and 

allowable stresses outlined in ACI 347R and for design considerations including 

wind load, temporary construction loads, and construction equipment loads. 

C. Calculations: Submit concrete form design calculations stamped by a professional engineer 

registered in Oregon. 
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1.4 QUALITY ASSURANCE 

A. Designer's Qualifications:  Professional engineer, licensed in Oregon, having experience 

in concrete formwork.  The Contractor is responsible for the design and adequacy of 

formwork and shoring.   

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Provide concrete forms, accessories, shoring, and bracing as required to accomplish cast-

in-place concrete work. 

B. Design and construct concrete that complies with design with respect to shape, lines, and 

dimensions. 

C. Comply with applicable State and local codes with respect to design, fabrication, erection, 

and removal of formwork. 

D. Comply with ACI 347R, ACI 301, and ACI 318. 

2.2 MATERIALS 

A. Smooth Forms:  Pre-manufactured forms or job fabricated forms using plyform faced with 

material which will produce smooth, hard, uniform texture on concrete.   

1. Arrange facing materials orderly and symmetrical, keeping number of seams to a 

practical minimum. 

2. Do not use material with raised grain, patches, or other defects which will impair 

texture of concrete surfaces. 

B. Forming accessories:   

1. Use fabricated wire. 

2. Use form ties constructed so that ends or end fasteners can be removed without 

causing appreciable spalling of concrete faces.   

3. After ends or end fasteners of form ties have been removed, embedded portion of 

ties to terminate not less than two diameters from formed faces of concrete, but in 

no case less than 3/4-inch. 

4. When formed face of concrete is not to be permanently exposed to view, form ties 

may be cut off flush with formed surfaces.  

5. Use ties with 3/4-inch diameter cones and a 1-1/2-inch break back on both ends 

for water retaining structures.  Ties are to be furnished with a water seal or stop.   
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6. Snap ties, if used, shall not be broken until the concrete has reached the design 

concrete strength. Snap ties, designed so that the ends must be broken off before 

the forms can be removed, shall not be used. The use of tie wires as form ties will 

not be permitted. Fully threaded stub bolts may be used in lieu of smooth ties with 

waterstops. 

7. Taper ties with plastic or rubber plugs of an approved and proven design may also 

be used. The plugs must be driven into the hole with a steel rod, placed in a 

cylindrical recess made for the plug. At no time shall plugs be driven on the flat 

area outside the cylindrical recess. Plugs shall be A58 Sure Plug as manufactured 

by Dayton Superior. 

8. Form ties which remain in the corewall of water-retaining structures shall have 

waterstops and a one-inch minimum breakback or cone depth. 

C. Fillets for Chamfered Corners:  Wood or plastic strips attached to the inside of forms. 

PART 3 - EXECUTION 

3.1 INSPECTION   

A. Verify lines, levels, and measurements before proceeding with formwork. Ensure 

dimensions agree with the Drawings.  

3.2 CONSTRUCTION 

A. Make forms sufficiently tight to prevent loss of cement paste.   

B. Place chamfer strips in corners of forms to produce beveled edges on permanently exposed 

surfaces.   

1. Interior corners on such surfaces and edges of formed joints will not require 

beveling. 

C. To maintain specified finish tolerances, chamfer formwork to compensate for anticipated 

deflections.   

D. Provide positive means of adjustment using wedges or jacks, or shores and struts, and take 

up all settlement during concrete placing operation.   

E. Securely brace forms against lateral deflection.   

F. Provide temporary ports in formwork to facilitate cleaning and inspection.  Locate 

openings at bottom of forms to allow flushing water to drain.  Close ports with tight fitting 

panels, flush with inside face of forms, neatly fitted so that joints will not be apparent in 

exposed concrete surfaces.   

G. At construction joints, overlap forms over hardened concrete at least 6 inches.  Hold forms 

against hardened concrete to prevent offsets or loss of mortar at construction joint and to 

maintain true surface. 
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H. Provide runways for moving equipment with struts or legs, supported directly on formwork 

or structural member without resting on reinforcing steel.   

I. Anchor formwork to shores or other supporting surfaces or members so that upward or 

lateral movement of any part of formwork system is prevented during concrete placement.   

J. The wall form design shall be such that wall sections can be poured full height without 

creating horizontal cold joints and without causing snapping of form ties which shall be of 

sufficient strength and number to prevent spreading of the forms during placement of 

concrete and which shall permit ready removal of the forms without spalling or damaging 

the concrete. 

3.3 INSERTS, EMBEDDED PARTS, AND OPENINGS   

A. Provide formed openings where required for Work embedded in or passing through 

concrete.   

B. Coordinate Work of other sections in forming and setting openings, slots, recesses, chases, 

sleeves, bolts, anchors, and other inserts.   

C. Install accessories in accordance with manufacturer's instructions, level and plumb with 

templates where necessary.  Ensure items are not disturbed during concrete placement.   

D. Position embedded items accurately and support against displacement.    

3.4 FORM FINISHES   

A. Use smooth forms for natural plywood, grout cleaned, smooth rubbed, scrubbed, or sand 

floated finishes. 

1. Fabricate true-to-line in order that surfaces produced will require little dressing to 

arrive at true surfaces. 

2. Where an as-cast finish is required, no dressing shall be permitted in the finishing 

operation.   

B. Install form panels in orderly arrangement with joints planned in approved relation to 

building elements. 

3.5 FORM COATING 

A. Unless otherwise specified or approved, treat surfaces of forms.  

B. Cover surfaces of forms with form coating to aid in removal of forms with minimal damage 

to concrete.  

3.6 REMOVAL OF FORMS 

A. Formwork for columns, walls, sides of beams, and other parts not supporting weight of 

concrete may be removed as soon as concrete has hardened sufficiently to resist damage 

from removal.   
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B. Where no re-shoring is planned, leave forms and shoring used to support weight of concrete 

in beams, slabs, and other concrete members in place until concrete has attained its 

specified strength as determined by test cylinders.   

C. Where reshoring is planned, supporting formwork may be removed when concrete has 

reached 70 percent of specified strength as determined by test cylinders, provided reshoring 

is installed immediately.   

D. When shores and other vertical supports are so arranged that non-load carrying, form-

facing material may be removed without loosening or disturbing shores and supports, 

facing material may be removed at an earlier age as permitted. Forms may not be removed 

prior to 24 hours after placement of concrete.  

3.7 RESHORING 

A. Design, engineering, and construction of reshoring is the responsibility of the Contractor.  

B. While reshoring is under way, allow no live load on new construction.   

C. During reshoring do not subject concrete in beam, slab, column, or any other structural 

member to combined dead and construction loads in excess of loads permitted by Engineer 

for developed concrete strength at time of reshoring.   

D. Place reshores as soon as practicable after stripping operations are complete, but in no case 

later than end of working day on which stripping occurs.   

E. Tighten reshores to carry required loads without over stressing.  

F. Leave reshores in place until tests representative of concrete being supported have reached 

specified strength.   

G. For floors supporting shores under newly placed concrete, level original supporting shore 

in place or reshore.   

3.8 REUSE OF FORMS 

A. Do not reuse forms if there is any evidence of surface wear or defect which would impair 

quality of surface. 

B. Thoroughly clean and properly coat forms before reuse. 

END OF SECTION 03 11 00 
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SECTION 03 20 00 - CONCRETE REINFORCING 

PART 1 - GENERAL 

1.1 WORK INCLUDED   

A. Furnish and place reinforcing steel and reinforcing steel accessories in accordance with the 

drawings and as specified herein.   

1.2 REFERENCE STANDARDS 

A. ACI 318 – Building Code Requirements for Structural  Concrete and Commentary 

B. ACI SP-66 – ACI Detailing Manual 

C. ASTM A615 – Specification for Deformed and Plain Carbon-Steel Bars for Concrete 

Reinforcement 

D. ASTM A706 – Specification for Deformed and Plain Low-Alloy Steel Bars for Concrete 

Reinforcement 

E. ASTM A996 – Specification for Rail-Steel and Axle-Steel Deformed Bars for Concrete 

Reinforcement 

F. ASTM A1064 – Specification for Carbon-Steel Wire and Welded Wire Reinforcement, 

Plain and Deformed, for Concrete 

G. AWS D1.4 – Structural Welding Code – Reinforcing Steel 

H. CRSI (DA4) – Manual of Standard Practice 

1.3 SUBMITTALS   

A. General: All submittals shall be submitted in accordance with the requirements of Section 

01 33 00 – Submittal Procedures.  

B. Shop Drawings:  Comply with requirements of ACI SP-66.  Indicate bar schedules, sizes, 

spacings, locations and quantities of reinforcing steel, shapes of bent bars, wire fabric, 

bending and cutting schedules, splicing locations, stirrup spacing, supporting, and spacing 

devices.   

C. Manufacturer’s Certificate:  Certify that reinforcing steel and accessories supplied for this 

project meet or exceed specified requirements.   

D. Welder’s Certificates:  Submit certifications for welders employed on the project, verifying 

AWS qualification within the previous 12 months.  

E. Reports:  Submit certified copies of mill test report of supplied reinforcement materials 

analysis indicating physical and chemical analysis. 
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1.4 QUALITY ASSURANCE   

A. Fabrication tolerances:   

1. Sheared length    + 1 inch   

2. Overall for stirrups, ties, and spirals + 1/2 inch   

3. All other bends    + 1 inch  

B. Placement tolerance: 

1. Spacing     1/4 inch 

2. Clear distance     + 1/4 inch 

3. Lengthwise location   2 inches 

C. Submit shop fabrication drawings of reinforcement prior to placing concrete.   

D. Perform work of this section in accordance with ACI 315 and ACI 318. 

E. Welding:  Qualify procedures and personnel according to AWS D1.4, “Structural Welding 

Code – Reinforcing Steel”. 

PART 2 - PRODUCTS 

2.1 MATERIALS   

A. Furnish steel reinforcing bars of the type and grade as shown on the contract drawings 

conforming to the following steel reinforcing bars specifications.  If bar type and grade are 

not shown on the drawings, furnish bars conforming to paragraph B below. 

B. Reinforcing Steel Bars:  ASTM A615, Grade 60 billet-steel deformed bars, uncoated as 

shown on the plans. 

C. Welded Steel Wire Fabric:  ASTM A1064 plain type; in flat sheets or coiled rolls uncoated 

finish as shown on the plans. 

D. Low Alloy Reinforcing Steel Bars:  ASTM A706, Grade 60 low alloy steel deformed bars, 

uncoated as shown on the plans. 

E. Smooth dowel bars for construction joints:  ASTM A29, Grade 60.   

1. Where indicated, provide metal dowel cap at one end of dowel to permit 

longitudinal movement of dowel within concrete section.   

2. Provide for movement which equals joint width plus one-half inch.   

F. Corrosion Resistant Steel Bars: ASTM A1035-16b, Low Carbon Chromium Steel 

Reinforcing Bars. 
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2.2 ACCESSORY MATERIALS   

A. Tie Wire:  Minimum 16 gauge annealed type.   

B. Chairs, Bolster, Bar Supports, Spacers:  Sized and shaped for strength and support of 

reinforcement during installation and placement of concrete.   

2.3 FABRICATION   

A. Fabricate reinforcement in accordance with ACI 315 and CRSI (DA4) – Manual of 

Standard Practice.   

B. Locate reinforcing splices only where shown on the drawings.  Indicate location of splices 

on shop drawings.   

C. Weld reinforcing bars only where shown on the drawings.  Furnish ASTM A706 

reinforcing steel only where welding is required.  Weld reinforcing bars in accordance with 

AWS D1.4. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Clean reinforcement of loose or thick rust and mill scale, dirt, paint, oil, grease, earth, ice, 

and other foreign materials that would reduce bond to concrete.  

B. Accurately position, support, and secure reinforcement against displacement.  Locate and 

support reinforcement with bar supports to maintain minimum concrete cover.   

C. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

3.2 PLACING  

A. Place all reinforcement in the exact position shown on the plans and approved shop 

drawings and secure in position during the placing and compacting of concrete.  Wire bars 

together with No. 16 gauge wire with ties at all intersections except where spacing is less 

than 12 inches in each direction, in which case tie alternate intersections.   

B. Maintain the distance from the forms and between layers of reinforcement by means of 

prefabricated chairs, precast mortar blocks, ties, hangers, or other approved devices.  

Placing and fastening of reinforcement in each section of the Work must be approved by 

the Engineer before any concrete is deposited in the section.   

C. Do not tack weld reinforcing bars.   

D. Overlap sheets of metal mesh 1 square plus 6 inches to maintain a uniform strength, and 

securely fasten at the ends and edges, and support to maintain clearances.   
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E. Support reinforcing steel for formed floor slabs on metal chairs or slab bolsters.  Size chairs 

or bolsters to position the steel in the exact location shown on the plans.  Space chairs for 

supporting the top steel and bolsters for supporting the bottom steel not more than 5 feet 

on centers in each direction.   Plastic coat the portion of the metal support in contact with 

the forms to prevent rust.  Tie down deck steel to beams or forms at regular intervals of not 

more than 5 feet on centers along the beams to prevent movement of the steel during 

placing of the concrete.   

3.3 SPLICING 

A. Furnish all reinforcement in the full lengths indicated on the plans unless otherwise 

permitted.  Splicing of bars, except where shown on the plans, not permitted without 

written approval from the Engineer.  Stagger splices as far as possible.   

B. Do not use lap splices on No. 14 and 18 bars.   

C. Weld reinforcing steel only if detailed on the drawings. 

D. Do not bend reinforcement after embedding in hardened concrete.  

E. Do not extend bars continuously through any expansion joint except expansion dowels.   

3.4 FIELD QUALITIY CONTROL 

A. An independent testing agency will inspect installed reinforcement for conformance to 

contract documents before concrete placement.   

END OF SECTION 03 20 00 
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SECTION 03 30 00 - CAST-IN-PLACE CONCRETE 

PART 1 -  GENERAL 

1.1 DESCRIPTION 

A. Furnish all labor, materials, and equipment required for the construction of cast-in-place 

concrete as shown on the drawings and as specified herein. 

1.2 DEFINITIONS 

A. Cold Weather: When ambient temperature is below 40 degrees Fahrenheit or is 

approaching 40 degrees Fahrenheit and falling. 

B. Contractor's Licensed Design Engineer: Individual representing Contractor who is licensed 

to practice engineering as defined by statutory requirements of professional licensing laws 

in state or jurisdiction in which Project is to be constructed. 

C. Defective Area: Surface defects that include honeycomb, rock pockets, indentations, and 

surface voids greater than 3/16-inch deep, surface voids greater than ¾-inch in diameter, 

cracks in liquid containment structures and below grade habitable spaces that are 0.005-

inch wide and wider, and cracks in other structures that are 0.010-inch wide and wider, 

spalls, chips, embedded debris, sand streaks, mortar leakage from form joints, deviations 

in formed surface that exceed specified tolerances and include but are not limited to fins, 

form pop-outs, and other projections. At exposed concrete, defective areas also include 

texture irregularities, stains, and other color variations that cannot be removed by cleaning. 

D. Exposed Concrete: Concrete surface that can be seen inside or outside of structure 

regardless of whether concrete is above water, dry at all times, or can be seen when 

structure is drained. 

E. Hot Weather: As defined in ACI 305.1. 

F. Hydraulic Structure: Liquid containment structure. 

G. New Concrete: Less than 60 days old. 

H. Slurry Mixture: Mixture of sand, 3/8-inch maximum nominal aggregate size, cement, and 

water for wall construction joints with waterstop. 

1.3 REFERENCE SPECIFICATIONS  

A. ACI 211.1 – Standard Practice for Selecting Proportions for Normal, Heavyweight, and 

Mass Concrete 

B. ACI 301 – Specifications for Structural Concrete  

C. ACI 302.1R – Guide for Concrete Floor and Slab Construction 
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D. ACI 304R – Guide for Measuring, Mixing, Transporting, and Placing Concrete 

E. ACI 305R – Guide to Hot Weather Concreting 

F. ACI 306R – Cold Weather Concreting 

G. ACI 308R – Guide to Curing Concrete  

H. ACI 318 – Building Code Requirements for Structural Concrete and Commentary 

I. ASTM C31 – Standard Practice for Making and Curing Concrete Test Specimens in the 

Field 

J. ASTM C39 – Standard Test Method for Compressive Strength of Cylindrical Concrete 

Specimens 

K. ASTM C94 – Specification for Ready-Mixed Concrete 

L. ATM C109 – Standard Test Method for Compressive Strength of Hydraulic Cement 

Mortars (Using 2-inch Cube Specimens) 

M. ASTM C143 – Standard Test Method for Slump of Hydraulic Cement Concrete  

N. ASTM C150 – Specification for Portland Cement 

O. ASTM C157 – Standard Test Method for Length Change of Hardened Hydraulic Cement 

Mortar and Concrete 

P. ASTM C171 – Specification for Sheet Materials for Curing Concrete 

Q. ASTM C172 – Standard Practice for Sampling Freshly Mixed Concrete  

R. ASTM C231 – Standard Test Method for Air Content of Freshly Mixed Concrete by the 

Pressure Method 

S. ASTM C260 – Specification for Air-Entraining Admixtures for Concrete 

T. ASTM C309 – Specification for Liquid Membrane-Forming Compounds for Curing 

Concrete 

U. ASTM C494 – Specification for Chemical Admixtures for Concrete 

V. ASTM C618 – Specification for Coal Fly Ash and Raw or Calcined Natural Pozzolan for 

Use in Concrete 

W. ASTM C881 – Specification for Epoxy-Resin-Base Bonding Systems for Concrete  

X. ASTM C1059 – Specification for Latex Agents for Bonding Fresh to Hardened Concrete 

Y. ASTM C1064 – Standard Test Method for Temperature of Freshly Mixed Hydraulic 

Cement Concrete 
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Z. ASTM C1107 – Specification for Packaged Dry, Hydraulic Cement Grout (Nonshrink) 

AA. ASTM C1240 – Specification for Silica Fume Used in Cementitious Mixtures 

BB. ASTM C1315 – Specification for Liquid Membrane-Forming Compounds Having Special 

Properties for Curing and Sealing Concrete 

CC. ASTM C1602 – Specification for Mixing Water Used in the Production of Hydraulic 

Cement Concrete 

DD. ASTM D1751 – Specification for Preformed Expansion Joint Filler for Concrete Paving 

and Structural Construction (Nonextruding and Resilient Bituminous Types) 

EE. ASTM E1155 – Standard Test Method for Determining F(F) Floor Flatness and F(L) Floor 

Levelness Numbers  

FF. ASTM E1643 – Standard Practice for Selection, Design, Installation, and Inspection of 

Water Vapor Retarders Used in Contact with Earth or Granular Fill Under Concrete Slabs 

GG. ASTM E1745 – Specification for Plastic Water Vapor Retarders Used in Contact with Soil 

or Granular Fill under Concrete Slabs 

HH. IBC – International Building Code 

1.4 JOB CONDITIONS 

A. In hot and cold weather, comply with the requirements of ACI 305 and 306. 

B. Do not place concrete on frozen ground. 

C. Unless adequate protection is provided, do not place concrete during rain, sleet, or snow. 

D. Do not allow rainwater to increase mixing water or damage surface finish. 

1.5 SUBMITTALS 

A. General: All submittals shall be submitted in accordance with the requirements of Section 

01 33 00 – Submittal Procedures.  

B. Mix Design:  Submit mix design to be used for each class of concrete.   

1. Submit location of materials source, admixtures to be used, and other related data 

2. Submit test reports showing suitability of aggregates used in concrete mixes. 

3. Mix designs shall indicate that aggregates to be used are not prone to ASR, or 

provide test results of successful ASR mitigation using ASTM C1567. 

C. Detailed plan for curing and protection of concrete:  Detailed plan for curing and protection 

of concrete placed and cured in cold weather. Plan shall include, but not be limited to, the 

following: 
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1. Procedures for protecting sub grade from frost and accumulation of ice or snow on 

reinforcement, other metallic embeds, and forms prior to placement. 

2. Procedures for measuring and recording temperatures of reinforcement and other 

embedded items prior to concrete placement. 

3. Methods for temperature protection during placement. 

4. Types of covering, insulation, housing, or heating to be provided. 

5. Curing methods to be used during and following protection period. 

6. Use of strength accelerating admixtures. 

7. Methods for verification of in-place strength. 

8. Procedures for measuring and recording concrete temperatures. 

9. Procedures for preventing drying during dry, windy conditions.  

D. Detailed plan for hot weather placements including curing and protection for concrete 

placed and cured in hot weather. Plan shall include, but not be limited to, the following: 

1. Procedures for measuring and recording temperatures of reinforcement and other 

embedded items prior to concrete placement. 

2. Use of retarding admixture. 

3. Methods for controlling temperature of reinforcement and other embedded items 

and concrete materials before and during placement. 

4. Types of shading and wind protection to be provided. 

5. Curing methods, including use of evaporation retardant. 

6. Procedures for measuring and recording concrete temperatures. 

7. Procedures for preventing drying during dry, windy conditions. 

E. Informational Submittals: 

1. Preinstallation Conference minutes. 

2. Manufacturer's application instructions for bonding agent and bond breaker. 

3. Manufacturer's Certificate of Compliance to specified standards: 

a. Bonding agent. 

b. Bond breaker. 

4. Statement of Qualification: 
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a. Batch Plant: Certification as specified herein. 

b. Mix designer. 

c. Installer. 

d. Testing agency. 

5. Field test reports. 

6. Recorded temperature data from concrete placement where specified. 

7. Tightness test results. 

8. Concrete Delivery Tickets: 

a. For each batch of concrete before unloading at Site. 

b. In accordance with ASTM C94, including requirements 14.2.1. through 

14.2.10. 

c. Indicate amount of mixing water withheld and maximum amount that may 

be permitted to be added at Site. 

1.6 QUALITY ASSURANCE 

A. Concrete construction shall conform to requirements of ACI 117, ACI 301, & ACI 318, & 

ACI 350 except as modified herein. 

B. Qualifications: 

1.  Batch Plant: NRMCA Program for Certification of Ready-Mixed Concrete 

Production Facilities or approved equivalent program. 

2.  Mix Designer: Person responsible for developing concrete mixture proportions 

certified as NRMCA Concrete Technologist Level 2 or DOT certified mix designer 

in jurisdiction of the Work. Requirement may be waived if individual is 

Contractor's Licensed Design Engineer. 

3.  Testing Agency: Unless otherwise permitted, an independent agency, acceptable 

to authorities having jurisdiction, qualified according to ASTM C1077 and ASTM 

E329 for testing indicated.  

a. Where field testing is required of Contractor, personnel conducting field 

tests shall be qualified as ACI Concrete Field Testing Technician, Grade 

1, according to ACI CP-l or an equivalent certification program. 

b. Personnel performing laboratory tests shall be ACI-certified Concrete 

Strength Testing Technician and Concrete Laboratory Testing Technician 

- Grade 1. Testing Agency laboratory supervisor shall be an ACI-certified 

Concrete Laboratory Testing Technician – Grade II. 
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C. Preinstallation Conference: 

1.  Required Meeting Attendees: 

a. Contractor, including pumping, placing and finishing, and curing 

subcontractors. 

b.  Ready-mix producer. 

c.  Admixture representative. 

d.  Testing and sampling personnel. 

e. Engineer who authored Statement of Special Inspection Plan or Engineer's 

designee. 

2. Schedule and conduct prior to incorporation of respective products into Project. 

Notify Engineer of location and time. 

3.  Agenda shall include: 

a. Admixture types, dosage, performance, and redosing at Site. 

b.  Mix designs, test of mixes, and Submittals. 

c.  Placement methods, techniques, equipment, consolidation, and form 

pressures. 

d. Slump and placement time to maintain slump. 

e.  Finish, curing, and water retention. 

f.  Thermal control plan. 

g.  Protection procedures for weather conditions. 

h.  Other specified requirements requiring coordination. 

4. Conference minutes as specified in Section 01 31 19 - Project Meetings.  

PART 2 -  PRODUCTS 

2.1 CONCRETE MATERIALS 

A. Portland Cement:  Use Portland cement conforming to the requirements of ASTM C150 

Type II  for low alkali cement.   

B. General Admixtures:  Admixtures, other than air-entraining agents, may be used when the 

type and amount to be used are approved.  Calcium chloride will not be allowed as an 

admixture. 

C. Air-Entraining Agents:  Use air-entraining agents to the requirements of ASTM C260 

added to the mixing water. 
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D. Water Reducing Agents:  Water reducing or water reducing and retarding admixtures may 

be used to increase workability of the concrete when approved by the Engineer.  Use only 

admixtures produced by a company approved by the Engineer.  Use water reducing 

admixtures conforming to ASTM C494.   

E. High Range Water Reducer:  Conforming to ASTM C494, Type F or G.  The preferred 

admixture shall be free of chlorides and alkalines.  A second-generation-type high-range 

water reducer shall be Type G and be batch-plant-added. 

F. Water:  Use potable water for mixing concrete. 

G. Coarse Aggregate:  Use coarse aggregate that consists of gravel, crushed slag, crushed 

stone or other approved inert materials, composed of hard, strong and durable particles, 

free of injurious coatings, and conforming to the requirements of ASTM C33, except as 

modified herein.   

1. Use only aggregates that include deleterious substances not exceeding the 

following: 

 

  Percent Passing (by weight) 

Soft Fragments 0.20 

Coal and Lignite 0.30 

Clay Lumps 0.30 

Other Deleterious Substances 2.00 

Minus 200 Material 1.75 

2. Use coarse aggregate meeting the following gradations when tested in accordance 

to the requirements of ASTM C136. 

 

  Percent Passing (by weight) 

Coarse Aggregate Size 1" 3/4” 3/8" No. 4 No. 8 

3/4” to No. 4 100 90-100 20-55 1-10 0-5 

H. Fine Aggregate:  Use aggregate of natural sand or other approved inert materials composed 

of hard, strong, and durable particles conforming to the requirements of ASTM C33 except 

as modified herein.   

1. Use only aggregates that include deleterious substances not exceeding the 

following:   
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  Percent (by weight) 

Clay Lumps 0.50 

Coal and Lignite 0.30 

Other Deleterious Substances 2.00 

Minus 200 Material 1.75 

2. Moisture content of fine aggregate shall not exceed 8 percent.   

3. Use fine aggregate that is uniformly graded from coarse to fine within the 

following gradation, when tested in accordance to the requirements of ASTM 

C136.   

 

Sieve Size Percent Passing (by weight) 

3/8" 100 

No. 4 95-100 

No. 8 80-100 

No. 16 50-85 

No. 30 25-60 

No. 50 10-30 

No. 100 2-10 

I. Curing Compounds:  Use curing compounds that meet the requirements of ASTM C309.  

J. Chemical Hardener:   

1. Colorless, aqueous solution containing a blend of magnesium fluosilicate and zinc 

fluosilicate combined with a wetting agent.   

2. Not less than 2 pounds fluosilicate per gallon.   

3. Provide materials which do not react with, inhibit, or otherwise interfere with 

adhesives and bonding of future floor finishes.   

4. Acceptable Products:  L&M Chem-Hard by Laticrete; MasterKure HD 300WB by 

BASF, or approved alternate.  

K. Waterstops and Joint Fillers: 

1. Waterstop of Joints:  Extruded PVC waterstop, shape and size as shown on the 

drawings.  Thermo bond all joints in PVC waterstops. 
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2. Expansive Water Stop:  Expansive waterstop shall be a bentonite/butyl rubber 

based waterstop that expands on exposure to water.  It shall be applied in 

accordance with manufacturer’s recommendations. 

3. Joint Filler: Semi-rigid, closed-cell polypropylene or polyethylene foam expansion 

joint filler that meets ASTM test method D545 for compression recovery and water 

absorption. Joint filler cannot absorb water, swell or disintegrate.  

L. Fly ash shall be Class F conforming to AASHTO M 295 with the additional requirement 

that the available alkalis in the fly ash shall not exceed 2 percent. 

M. Concrete Sealer: Concrete sealer is intended to be used on concrete slabs to prevent dusting 

and staining. The products listed are not intended to be used as curing compounds or for 

sealing the slab against water leakage. 

1. Manufacturers: One of the following or equal: 

a. Euco Diamond Hard by Euclid Chemical 

b. L&M Seal Hard by Laticrete 

2.2 PROPORTIONING   

A. In proportioning materials for mixing, use certified scales.  Do not use volume 

measurement except for water and liquid admixtures.   

B. Unless indicated otherwise on plans, proportion the materials to produce concrete having 

the following properties or limitations:   

 

Property of Mix 

5,000 psi 

Concrete 

4,000 psi 

Concrete 

3,000 psi 

Concrete 

Minimum Compressive Strength                        

(at 28 day test) fc (pounds per square inch) 

5,000 4,000 3,000 

Minimum Compressive Strength                       

(at 7 day test) (pounds per square inch) 

2,800 2,600 1,800 

Maximum Water Cement Ratio                         

(by weight) 

0.40 0.44 0.42 

Min. Cement Content                                        

(94 pound sacks of cement per cubic yard of 

concrete) 

6.5 sacks 6 sacks 5 sacks 

Entrained Air Content                                        

(percent by volume) 
6 ± 1 6.5 ± 1 5 ± 1 

Slump Range (inches)* 2-4 2-4 2-5 
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C. Fly ash may be used to replace a portion of the Portland cement in the concrete mix.  The 

fly ash used shall not exceed 25 percent of the total cement material in the mix.  The cement 

material in the mix includes both Portland cement and fly ash. 

2.3 READY MIX CONCRETE   

A. Ready-mixed concrete shall conform to the provisions in AASHTO M157 regarding 

batching, mixers and agitators, mixing and delivery, inspection, consistency and air 

content, and certification of batches.   

2.4 GROUT 

A. Where grout is shown for leveling, concrete  (at least 3,000 pounds per square inch) shall 

be used.   

2.5 ACCESSORY MATERIALS 

A. Underslab Vapor Retarder: 

1. Sheet Material: ASTM E1745, Class A; stated by manufacturer as suitable for 

installation in contact with soil or granular fill under concrete slabs.  Single ply 

polyethylene is prohibited.  

2. Laminated, reinforced 10 mil vapor barrier.  Permeance of 0.025 per ASTM 

F1249. 

3. Accessory Products:  Vapor retarder manufacturer’s recommended tape, adhesive, 

mastic, prefabricated boots, etc., for sealing seams and penetrations.  

4. Manufacturers, or Approved Equal: 

a. Fortifiber Building Systems Group; Moistop Ultra 10: 

www.fortifiber.com/#sle.  

b. ISI Building Products; Viper VaporCheck II 10-mil (Class-A): 

www.isibp.com/#sle.  

c. Stego Industries, LLC; Stego Wrap, Class A: 

www.stegoindustries.com/#sle.  

d. W.R. Meadows, Inc; PERMINATOR Class A – 10 mils: 

www.wrmeadows.com/#sle.  

PART 3 -  EXECUTION 

3.1 PREPARATION 

A. Verify lines, levels, and dimensions before proceeding with Work of this section. 

B. Coordinate placement of embedded items with erection of concrete formwork and 

placement form accessories.  
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C. Where new concrete is to be bonded to previously placed concrete, prepare existing surface 

by cleaning and applying bonding agent according to bonding agent manufacturer’s 

instructions.   

1. Use epoxy bonding system for bonding to damp surfaces, for structural load-

bearing applications, and where curing under humid conditions is required. 

2. Use latex bonding agent only for non-load-bearing applications. 

3.2 CONVEYING 

A. Handle concrete from mixer to location of final placing as rapidly as practicable by 

methods which prevent segregation or loss of ingredients and assure that quality is 

maintained. 

B. Use only equipment conforming to ASTM C94. 

C. Use only approved pumping equipment that is rated for the lift and the capacity required 

for placement. 

1. Control pneumatic placement to prevent segregation. 

2. Loss of slump in pumping or pneumatic conveying equipment shall not exceed 2 

inches. 

3. Do not use aluminum or aluminum alloy pipes. 

3.3 PLACING CONCRETE 

A. Notify Engineer not less than 24 hours prior to commencement of placement operations. 

B. Ensure reinforcement, inserts, waterstops, embedded parts, and formed construction joint 

devices will not be disturbed during concrete placement. 

C. Maintain records of concrete placement.  Record date, location, quantity, air temperature, 

and test samples taken. 

D. Do not add water to concrete during delivery, at Project site, or during placement unless 

approved by Engineer.  Where approved, record the amount of water added on site and 

provide with the special inspection reports. 

1. Do not add water to concrete after adding high-range water-reducing admixtures 

to mixture. 

E. Place concrete continuously or in layers of such thickness that no concrete is deposited on 

concrete which has hardened sufficiently to cause formation of seams or planes of 

weakness within section. 

1. If a section cannot be placed continuously, locate construction joints as indicated, 

or as approved by the Engineer. 

2. If not indicated, locate construction joints not over 20 feet on center. 
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3. Place at such a rate that concrete which is being integrated with fresh concrete is 

still plastic. 

4. Limit size of each placement to allow for strength gain and volume change as a 

result of shrinkage. 

5. Make lifts not over 24 inches. 

6. Do not deposit concrete which has partially hardened or has been contaminated by 

foreign materials. 

7. Remove temporary spreaders in forms where concrete placing has reached an 

elevation rendering their service unnecessary. 

8. Temporary spreaders may remain embedded in the concrete only if made of metal 

or concrete, and if prior approval has been obtained. 

9. Do not allow concrete to fall over 6 feet, except when starting a wall pour. Do not 

drop concrete over 24 inches when starting a wall pour. 

10. Joints in Footings and Slabs: 

a. Ensure space beneath plastic waterstop is completely filled with concrete. 

b. During concrete placement make visual inspection of entire waterstop 

area. 

c. Limit concrete placement to elevation of waterstop in first pass, vibrate 

concrete under waterstop, lift waterstop to confirm full consolidation 

without voids, and place remaining concrete to full height of slab. 

d. Apply procedure to full length of waterstop. 

F. Deposit concrete as nearly as practicable in its final position to avoid segregation due to 

rehandling or flowing. 

G. Control placement to prevent segregation. 

H. Pumping of Concrete: 

1. Provide standby pump, conveyor system, crane and concrete bucket, or other 

system onsite during pumping, for adequate redundancy to ensure completion of 

concrete placement without cold joints in case of primary placing equipment 

breakdown. 

2. Minimum Pump Hose (Conduit) Diameter: 4 inches. 

3. Replace pumping equipment and hoses (conduits) that are not functioning 

properly.  

I. Minimum Time between Adjacent Placements: 
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1. Construction or Control Joints: 7 days unless otherwise specified. 

2. Construction joint between top of footing or slab, and column or wall: As soon as 

can safely be done without damaging previously cast concrete or interrupting 

curing thereof, but not less than 24 hours. 

3. Expansion or Contraction Joints: 1 day. 

4. For columns and walls with a height in excess of 10 feet, wait at least 2 hours 

before depositing concrete in beams, girders, or slabs supported thereon. 

5. For columns and walls 10 feet in height or less, wait at least 1 hour prior to 

depositing concrete in beams, girders, brackets, column capitals, or slabs supported 

thereon. 

J. Hot Weather: 

1. Prepare ingredients, mix, place, cure, and protect in accordance with ACI 301, ACI 

305.1, and as follows: 

a. Maintain concrete temperature below 90 degrees Fahrenheit at time of 

placement or furnish test data or other proof that admixtures and mix 

ingredients· do not produce flash set plastic shrinkage, or cracking as a 

result of heat of hydration. Cool ingredients before mixing to maintain 

fresh concrete temperatures as specified or less. 

b. Provide windbreaks, shading, fog spraying, sprinkling, ice, wet cover, or 

other means as necessary to maintain concrete at or below specified 

temperature. 

K. Cold Weather Placement: 

1. Unless otherwise permitted, shall be in accordance with requirements of ACI 306.1 

and as follows: 

a. Cold weather requirements shall apply when ambient temperature is below 

40 degrees Fahrenheit or approaching 40 degrees Fahrenheit and falling. 

b. Do not place concrete over frozen earth or against surfaces with frost or 

ice present. Frozen earth shall be thawed to acceptance of Engineer. 

c. Unless otherwise permitted, do not place concrete in contact with surfaces 

less than 35 degrees Fahrenheit; requirement is applicable to all surfaces 

including reinforcement and other embedded items. 

d. Provide supplemental external heat as needed when other means of 

thermal protection are unable to maintain minimum surface temperature 

of concrete as specified in ACI 306.1. 

e. Maintain minimum surface temperature of concrete as specified in ACI 

306.1 for no less than 3 days during cold weather conditions. 
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1) Protect concrete from freezing until end of curing period and until 

concrete has attained a compressive strength of 3,500 pounds per 

square inch or design compressive strength if less than 3,500 

pounds per square inch. 

2. Provide maximum and minimum temperature sensors placed on concrete surfaces 

spaced throughout Work to allow monitoring of concrete surface temperatures 

representative of Work. Unless otherwise permitted, record surface temperature of 

concrete at least once every 12 hours during specified curing period. 

3.4 CONSOLIDATION 

A. Consolidate by vibration so that concrete is thoroughly worked around reinforcement, 

embedded items, and into corners of forms to eliminate air or stone pockets. 

B. Use internal vibrators with minimum frequency of 8,000 vibrations per minute.  Do not use 

“jitterbugs” or similar devices. 

C. Do not use vibrators to transport concrete. 

D. Insert vibrators approximately 18 inches apart.  Leave in long enough to consolidate 

concrete without segregation; generally, from 5 to 15 seconds maximum.  Insert vibrator 

through new lift into previous lift to ensure good bond between lifts. 

E. Keep spare vibrator available during concrete operations. 

F. Vibrate concrete in vicinity of joints to obtain impervious concrete. 

G. Where concrete is to have an as-cast or smooth-rubbed finish, bring a full surface of mortar 

against form by vibration process, supplemented if necessary, by spading, to work coarse 

aggregate back from formed surface. 

3.5 CONSTRUCTION JOINTS 

A. Locate construction joints, if not indicated, so as to least impair strength of structure, 

subject to Engineer approval. 

1. In general, locate near the middle of the spans of slabs, beams, and girders unless 

a beam intersects a girder at this point.  In this case, offset joints in girder a distance 

equal to twice the width of the beam. 

2. Locate joints in walls and columns at underside of floors, slabs, beams or girders, 

and at tops of footings or floor slabs. 

3. Place beams, girders, brackets, column capitals, haunches, drop panels, and slabs 

concurrently. 

4. Make joints perpendicular to main reinforcement. 

B. Continue reinforcement across joints. 
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1. Provide keys and inclined dowels as directed by Engineer. 

2. Provide longitudinal keys at least 1-1/2 inches deep in all joints in walls and 

between walls and slabs or footings. 

C. Clean concrete surface at joints. 

D. Remove all laitance prior to placing adjoining concrete. 

E. When required, obtain bond by one of the following: 

1. Use of an approved adhesive. 

2. Use of an approved chemical retarder which delays setting of surface mortar.  

Remove retarded mortar within 24 hours after placing to produce a clean, exposed 

aggregate bonding surface. 

3. Roughen surface of concrete in an approved manner which will expose aggregate 

uniformly. 

F. Dampen, but do not saturate, hardened concrete at construction joints, joints between 

footings and walls or columns, between walls or columns and beams or floors they support, 

joints in unexposed walls and all others not mentioned below immediately prior to placing 

fresh concrete. 

G. Dampen, but do not saturate hardened concrete at joints in exposed Work; joints in middle 

of beams, girders, hoists, and slabs; and joints in Work designed to contain liquids. 

1. Thoroughly cover with a coat of cement grout of similar proportions to mortar in 

concrete. 

2. Use grout as thick as possible on vertical surfaces and at least 1/2 inch thick on 

horizontal surfaces. 

3. Place fresh concrete before grout has attained its initial set. 

H. Prepare joints receiving an adhesive and apply adhesive in accordance with manufacturer’s 

recommendations prior to placing of fresh concrete. 

I. Prior to placing of fresh concrete, prepare surfaces of joints which have been treated with 

a chemical retarder in accordance with manufacturer’s recommendations. 

3.6 GROUTING MACHINERY FOUNDATIONS 

A. Where machinery is to be secured by anchor bolts set in concrete and supported on 

foundations which are to be grouted in place, the original concrete pour shall be blocked 

out or finished off a sufficient distance below the bottom of the machinery foundation to 

provide for the thickness of grout specified on the plans.  After the machinery has been set 

in position and wedged to the proper elevation by steel wedges, the space between the 

bottom of the machinery foundation and the original pour of concrete shall be caulked with 

a dry-tamped in mixture of non-shrink grout.  When the mixture is pressed tightly together 
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into a ball with the hands, there should not be sufficient water in the mixture to stain the 

hands; and when such ball is broken, it should crumble.  This dry mixture shall be tamped 

or rodded solidly into the space between the machinery foundations and the original 

concrete.  A backing board or stop shall be provided at the back side of this space against 

which the dry mixture can be tamped. 

3.7 PLACING SLABS 

A. Preparation of sub-grade for Slabs on Grade: 

1. Reference the geotechnical report and Civil sheets for all recommendations.  

2. Keep subgrade free of frost. 

3. If the temperature where the concrete is to be placed is below freezing, enclose, 

heat, and maintain temperature above 50 degrees Fahrenheit, long enough to 

remove all frost from subgrade. 

4. Keep subgrade moist at time of concreting.  If necessary, dampen with water in 

advance of concreting.  Allow no free-standing water or muddy or soft spots when 

concrete is placed. 

B. Locate Joints in Slabs as Indicated: 

1. If saw-cut joints in slabs on grade are required or permitted, time cutting to 

eliminate raveling during sawing and before shrinkage cracks develop. 

2. Cut as soon as concrete has hardened sufficiently to prevent aggregates being 

dislodged by saw. 

3. Compact before shrinkage stresses become sufficient to produce cracking. 

C. Thoroughly Consolidate Concrete in Slabs: 

1. Obtain consolidation of slabs with vibrating screeds, roller pipe screeds, internal 

vibrators, or other approved means. 

3.8 PATCHING 

A. Repair surface defects immediately after form removal.  Coat all repaired areas with grey 

Sikagard 62. 

B. Fill and finish tie holds with non-shrink grout and coat with grey Sikagard 62. 

C. Repair defective areas. 

1. Use of plaster coat embeco or calcium chloride is prohibited. 

2. Remove honeycomb and defective concrete down to sound concrete. 

3. Make edges perpendicular to surface or slightly undercut. 
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4. Featheredges are not permitted. 

5. Dampen area to be patched and at least 6 inches surrounding it to prevent 

absorption of patching mortar water. 

6. Prepare bonding grout of approximately 1 part cement to 1 part fine sand passing 

a No. 30 sieve. 

D. Make patching mixture of same materials and of approximately same proportions as used 

for concrete, except omit coarse aggregate. 

1. Mortar:  1 part cement to 2 parts sand by damp loose volume. 

2. Mix white and gray Portland cement as required to match surrounding concrete. 

3. Keep mixing water to a minimum. 

4. Mix patching mortar in advance and allow to stand with frequent manipulation, 

without addition of water, until it has reached stiffest placeable consistency. 

E. After surface water has evaporated from patch area, brush bond coat into surface. 

1. When bond coat begins to lose water sheen, apply patching mortar. 

2. Thoroughly consolidate mortar into place and strike-off so as to leave patch 

slightly higher than surrounding surface. 

3. Leave undisturbed for at least 1 hour before final finish. 

4. Keep patched area damp for 7 days. 

5. Do not use metal tools in finishing an exposed patch. 

F. Repair of concrete shall provide structurally sound surface finish, uniform in appearance 

or upgrade finish by other means until acceptable by Engineer. 

G. Tie Holes:  After being cleaned and thoroughly dampened, fill tie holes solid with non-

shrink grout and coat with Sikagard 62.  Round tie holes less than 1/4 inch diameter by 1-

1/2 inch deep in rough form finished surfaces need not be filled. 

H. Remove metal objects not intended to be exposed in as-built condition of structure 

including wire, nails, and bolts, by chipping back concrete to a depth of 1 inch and then 

cutting or removing metal object. Repair chipped out concrete as specified for defective 

areas. 

3.9 SLAB FINISHES 

A. Float Finish:  After concrete has been placed, consolidated, struck-off, and leveled, do not 

work further until ready for floating.  Begin floating when water sheen has disappeared, 

and surface has stiffness sufficient to permit operation.  Re-float slab immediately to a 

uniform sandy texture.   
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B. Troweled Finish:  Float finish surface first.  Power or hand trowel to produce smooth 

surface relatively free of defects, but which may still show some trowel marks. Final trowel 

when a ringing sound is produced as trowel is moved over surface. Leave finished surface 

essentially free of trowel marks, uniform in texture and appearance. 

C. Broom Finish: Immediately after concrete has been floated, apply coarse transverse scored 

texture by drawing broom or burlap belt across surface. 

D. "Dry Shake" Finish:  Give surface a float finish.  Apply mineral aggregate with Portland 

cement in proportions recommended by manufacturer of aggregate.  Begin floating 

immediately after application of “dry shake."  

E. Nonslip Finish:  Give surface a "dry shake" application, as specified above, using crushed 

ceramically bonded aluminum oxide particles.  Apply at 25 pounds per 100 square feet.   

F. Exposed Aggregate Finish:  Immediately after the surface of the concrete has been leveled 

to tolerance and surface water has disappeared, spread aggregate of the color and size 

selected by the Engineer uniformly over surface to provide complete coverage to the depth 

of a single stone.  Float surface until embedded aggregate is fully coated with mortar and 

surface has been brought to tolerance.  Flow water, without force, over surface of concrete 

while matrix encasing aggregate is removed by brushing with a fine bristle brush.  

G. Finish Slab Elevation: Slope slabs to floor drains and gutters. Slabs shall adequately drain 

regardless of tolerances. 

3.10 FORMED CONCRETE FINISH 

A. Rough Finish:  Patch defects, chip or rub off fins exceeding 1/4-inch in height.   

B. Smooth Finish:  Patch tie holes and defects and remove fins completely.  When surface 

texture is impaired and form joints misaligned by more than 1/8-inch, grind or 

bushhammer.  Slurry grout areas evidencing minor mortar leakage to match adjacent 

concrete.   

C. Rubbed Finish:  Remove forms and perform necessary patching as soon after placement as 

possible.  Finish newly hardened concrete no later than day following form removal.  Wet 

surfaces and rub with carborundum brick or other abrasive until uniform color and texture 

are produced.  No cement grout to be used other than cement paste drawn from concrete 

by rubbing process.   

D. Sacked Finish:  Mix one-part Portland cement and 1-1/2 parts fine sand with sufficient 

water to produce grout having consistency of thick paint or use commercial premixed 

sacking grout. Wet surface of concrete sufficiently to prevent absorption of water from 

grout.  Apply grout uniformly.  Immediately after grouting, scrub surface vigorously with 

cork float or stone to coat surface and fill voids.  While grout is still plastic, remove excess 

grout by working surface with rubber float or sack.  After surface whitens from drying, rub 

vigorously with clean burlap.  Keep damp for at least 36 hours after final rubbing.   

E. Formed Concrete Finish Schedule. The finish required for formed concrete is shown on the 

drawings.  Where finishes of formed concrete are not shown, provide rough finish for 

concrete not exposed to view and rubbed finish for concrete exposed to view. 
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3.11 CURING AND PROTECTION 

A. To preserve moisture in unformed concrete surfaces, apply one of the following 

immediately after placement and finishing. 

1. Continuous mist spray. 

2. Waterproof sheet materials, ASTM C171. 

3. Curing compound, ASTM C309.  Apply in accordance with recommendations of 

manufacturer immediately after water sheen has disappeared.  Do not use on any 

surface against which additional concrete or other material is to be bonded or 

adhesively applied, unless it is proven that curing compound will not prevent bond, 

or unless positive measures are taken to remove it completely from areas to receive 

bonded applications.  Provide curing compound compatible with hardener in areas 

where hardener is to be used. 

B. Continue curing concrete for 7 days. 

C. When mean daily outdoor temperature is less than 40 degrees Fahrenheit, maintain 

temperature of concrete between 50 degrees Fahrenheit and 70 degrees Fahrenheit for 

concrete placement. 

D. Floors and slabs to receive concrete sealer as specified in the Contract Documents and 

Room Finish Schedule. 

1. Apply concrete sealer at a coverage rate not to exceed 300 square feet per gallon. 

2. Apply as soon as slab or floor will bear weight. 

3. Before applying concrete sealer, sweep entire surface clean with very soft bristled 

brush that will not mark concrete finish and remove any standing water. 

4. Apply concrete sealer with sprayer. 

5. Use of paint rollers or mop is not acceptable. 

6. Workmen shall wear flat soled shoes which will not mark or scar concrete surface. 

7. Do not allow traffic on floors and slabs until concrete sealer has dried and 

hardened. 

3.12 BACKFILL AGAINST STRUCTURES 

A. Do not backfill against walls until concrete has obtained specified 28-day compressive 

strength. 

B. Refer to General Structural Notes on the Drawings for additional requirements, including 

elevated slab and diaphragm completion prior to backfill. 

C. Unless otherwise permitted, place backfill simultaneously on both sides of structure, where 

such fill is required, to prevent differential pressures. 
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3.13 CONCRETE SURFACE REPAIRS 

A. Defective Concrete:  Repair and patch defective areas when approved by the Engineer.  

Remove and replace concrete that cannot be repaired and patched to Engineer’s approval. 

B. Patching Mortar:  Mix dry-pack patching mortar, consisting of one part Portland Cement 

to two and one half parts fine aggregate passing No 16 sieve, using only enough water for 

handling and placing. 

C. Repairing Formed Surfaces:  Surface defects include color and texture irregularities, 

cracks, spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the 

surface, and stains and other discolorations that cannot be removed by cleaning.   

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids 

more than 1/2-inch in any dimension in solid concrete, but not less than 1-inch in 

depth.  Make edge of cuts perpendicular to concrete surface.  Clean, dampen with 

water, and brush-coat holes and voids with bonding agent.  Fill and compact with 

patching mortar before bonding agent has dried.  Fill form-tie voids with patching 

mortar or cone plugs secured in place with bonding agent.  

2. Patch a test area at an inconspicuous location to verify mixture and color match 

before proceeding with patching.  Compact mortar in place and strike off slightly 

higher than surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete’s durability and 

structural performance as determined by the Engineer. 

D. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for finish 

and verify surface tolerances specified for each surface.  Correct low and high areas.  Test 

surfaces sloped to drain for trueness of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects.  Surface defects include spalls, 

popouts, honeycombs, rock pockets, crazing and cracks in excess of 0.1-inches 

wide or that penetrate to reinforcement or completely through unreinforced 

sections regardless of width, and other objectionable conditions.   

2. After concrete has cured at least 14 days, correct high areas by grinding.  

3. Correct localized low areas during or immediately after completing surface 

finishing operations by cutting out low areas and replacing with patching mortar.  

Finish repaired areas to blend into adjacent concrete.  

4. Correct other low areas scheduled to receive floor coverings with a repair 

underlayment.  Prepare, mix, and apply repair underlayment and primer according 

to manufacturer’s written instructions to produce a smooth, uniform, plane, and 

level surface.  Feather edges to match adjacent floor elevations.  

5. Correct other low areas scheduled to remain exposed with a repair topping.  Cut 

out low areas to ensure a minimum repair topping depth of 1/4-inch to match 

adjacent floor elevations.  Prepare, mix, and apply repair topping and primer 
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according to manufacturer’s written instructions to produce a smooth, uniform, 

plane, and level surface. 

6. Repair defective areas, except random cracks and single holes 1-inch or less in 

diameter, by cutting out and replacing with fresh concrete.  Remove defective areas 

with clean, square cuts and expose steel reinforcement with at least a 3/4-inch 

clearance all around.  Dampen concrete surfaces in contact with patching concrete 

and apply bonding agent.  Mix patching concrete of the same materials and mixture 

as original concrete except without coarse aggregate.  Place, compact, and finish 

to blend with adjacent finished concrete.  Cure in same manner as adjacent 

concrete.   

7. Repair random cracks and single holes 1-inch or less in diameter with patching 

mortar.  Groove top of cracks and cut out holes to sound concrete and clean off 

dust, dirt, and loose particles.  Dampen cleaned concrete surfaces and apply 

bonding agent.  Place patching mortar before bonding agent has dried.  Compact 

patching mortar and finish to match adjacent concrete.  Keep patched area 

continuously moist for at least 72 hours.   

8. Repair materials and installation not specified above may be used, subject to 

Engineer’s approval. 

3.14 FIELD QUALITY CONTROL 

A. The Contractor shall obtain and pay for services of certified independent testing agency. 

They shall perform sampling and testing of installed materials to assure that the 

requirements of this specification are met.  

B. Provide adequate facilities for safe storage and proper curing of concrete test specimens 

onsite for first 24 hours, and for additional time as may be required before transporting to 

test lab. 

C. Unless otherwise specified, sample concrete for testing for making test specimens, from 

point of delivery. 

D. When concrete is pumped, sample and test air content at point of delivery and at point of 

placement. 

E. The frequency herein specified for each field control test is approximate.  A greater or 

lesser number of tests may be made, as required by the Engineer, to verify compliance with 

these specifications. 

F. Submit proposed mix design of each class of concrete to Engineer for review prior to 

commencement of Work.  

G. Each 100 tons of fine aggregate and each 200 tons of coarse aggregate shall be sampled 

and tested in accordance with ASTM D75 and C136. 

H. Entrained air:  Test every load of concrete delivered to the project.  Air content shall be 

determined in accordance with ASTM C231. 
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I. Slump:  Test every load of concrete delivered to the project. 

J. Pumped Concrete: Take concrete samples for slump, ASTM C143 and test specimens 

ASTM C31. 

K. Strength characteristics:  1 set of 4 concrete test cylinders shall be made for every 40 cubic 

yards or less of each class of concrete placed each day.  1 additional set shall be taken from 

each additional 40 cubic yards, or major fraction thereof, placed in any 1 day.  1 cylinder 

of each set shall be tested at an age of 7 days and 2 cylinders shall be tested at an age of 28 

days.  The fourth cylinder of the sets shall be tested only if deemed necessary by the 

Engineer.  Test results shall be evaluated in accordance with ACI 214 and 318. 

L. 3 additional test cylinders will be taken during cold weather and shall be cured on site under 

the same conditions as the concrete it represents.  1 cylinder shall be tested at an age of 7 

days and the other cylinder at an age of 28 days. 

3.15 DEFECTIVE CONCRETE 

A. Test Results: The testing agency shall report test results in writing to Engineer and 

Contractor within 24 hours of test. 

B. Defective Concrete: Concrete not complying with required lines, details, dimensions, 

tolerances, or specified requirements. 

C. Repair or replacement of defective concrete will be determined by the Engineer.  The cost 

of additional testing shall be borne by the Contractor when defective concrete is identified. 

D. Do not patch, fill, touch-up, repair, or replace exposed concrete except upon express 

direction of Engineer for each individual area. 

END OF SECTION 03 30 00 
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SECTION 31 00 00 - EARTHWORK 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Provide all labor, materials, and equipment as required for all excavation, grading, 

providing borrow materials, hauling, placing and compacting earthwork materials to 

construct the site to the grades shown on the plans. 

B. Prior to commencement of any earthwork, the Contractor shall review the geotechnical 

reports. The geotechnical report is on file at the office of the Engineer for information only 

and the Contractor is responsible for making any interpretations there from. 

C. Submit to the Engineer’s Field Representative load tickets on all materials delivered to the 

site. 

1.2 REFERENCE STANDARDS 

A. ASTM D 136  Sieve Analysis of Fine and Coarse Aggregates 

B. ASTM D 422   Method for Particle - Size Analysis of Soils 

C. ASTM D 698  Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregated Mixtures, Using 5.5-lb Rammer and 12-inch Drop 

D. ASTM D 1556  Density of Soil by the Sand-Cone Method 

E. ASTM D 1557 Test Methods for Moisture-Density Relations of Soils and Soil Aggregate 

Mixtures, Using 10 lb. Rammer and 10 inch Drop 

F. ASTM D 1633 Test Method for Compressive Strength of Molded Soil-Cement Cylinders 

G. ASTM D 2419 Test Method for Sand Equivalent Value of Soils and Fine Aggregate 

H. ASTM D 2487  Classification of Soils for Engineering Purposes 

I. ASTM D 2901  Test Method for Cement Control of Freshly-Mixed Soil Cement 

J. ASTM D 2922 Density of Soil and Soil Aggregate in Place by Nuclear Methods (Shallow 

Depth). 

K. ASTM D 4254 Test Methods for Minimum Index Density of Soils and Calculative of 

Relative Density 

L. OSHA - 1926.650-651 and other applicable sections. 
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1.3 SUBMITTALS 

A. The Contractor shall submit test results of all materials proposed to be used in work in 

accordance with the requirements of Section 01 33 00 - Submittal Procedures.   

B. Submit sieve analysis, moisture density relationship test for both ASTM D698 and D1557, 

and sand equivalency. The sieve analysis and moisture density relationship tests must have 

been completed within 12 calendar months from the date of submittal. 

1.4 DEFINITIONS 

A. Backfill or Fill: (a) Material used to replace material removed during construction or (b) 

The act of replacing or placing material during construction. 

B. Backfill Operation or Fill Operation:  The method and the activity required to fill surface 

depressions and excavations, or to construct fills to required grades. 

C. Common Fill:  Fill or borrow materials which are naturally occurring and not meeting a 

specific gradation or classification. 

D. Structural Fill: The act of placing common or imported fill material under controlled 

operation to a certain density. 

PART 2 - PRODUCTS 

2.1 SUITABLE FILL AND BACKFILL MATERIAL REQUIREMENTS 

A. The following types of suitable materials are defined (see Execution for the location where 

the materials are approved for use or where identified in other specifications and drawings): 

1. Common Fill:  Fill or borrow materials which are naturally occurring, not meeting 

a specific gradation or classification, are not Unsuitable Materials, and can be 

placed in a controlled operation to a certain density. 

2. Sand Backfill (Bedding Sand):  Sand with 100 percent passing a 3/8-inch sieve, at 

least 90 percent passing a Number 4 sieve and less than 3% passing the No. 200 

sieve. 

3. Crushed Stone Backfill (Bedding Chips):  Manufactured angular, crushed stone, 

crushed rock, or crushed slag with the following gradation requirements: 

Sieve Size 
Percent Passing 

By Weight 

1” 100 

3/4" 80 - 100 

3/8” 20 - 70 

No. 4 5 - 20 

No. 200 0 - 3 
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4. Coarse Gravel (Drain Rock):  Crushed rock or gravel which is free of shale, clay, 

friable materials, and or debris that conforms to the gradation below. Drain Rock 

shall have a minimum of 35% Air Voids as determined by ASTM C 29 Standard 

Test Method for Unit Weight and Voids in aggregate, Jigging Procedure. 

Sieve Size 
Percent Passing 

By Weight 

3” 100 

1” 25 - 60 

3/8” 0 - 4 

200 0 - 2 

5. Aggregate Base (3/4” Road Mix):  Crushed aggregate base material of such nature 

that it can be compacted readily by watering and rolling to form a firm, stable base. 

The material shall meet the following gradation requirements: 

Sieve Size 
Percent Passing 

By Weight 

1” 100 

3/4" 90 - 100 

No. 4 40 - 65 

No. 8 30 - 50 

No. 200 3 - 9 

a. The sand equivalent value shall be not less than 30, sand equivalent not 

required if less than 5% passing the No. 200 sieve 

b. The material shall have a Los Angeles Abrasion of 35% or less. 

6. Aggregate Subbase (Pit Run):  Uncrushed rock aggregate subbase material that can 

be compacted readily by watering and rolling to form a firm stable subbase.  The 

material shall meet the following requirements: 

Sieve Size 
Percent Passing By 

Weight 

4” 100 

3” 90-100 

No. 4 30-75 

No. 200 0 – 15.0 
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a. The sand equivalent value shall be not less than 30, sand equivalent not 

required if less than 5% passing the No. 200 sieve. 

b. The material shall have a Los Angeles Abrasion of 40% or less. 

7. Topsoil:  Excavated material that has a friable, loamy character and contains 

organic matter amount normal to the region.  Obtain soil from well-drained arable 

land that does not contain subsoil, refuse, roots, heavy or stiff clay, stones larger 

than 1-inch, coarse sand, sticks, brush, litter, pesticides, contaminated soil, noxious 

weeds, or other material detrimental to vegetative growth and establishment.  Test 

sources if noxious weeds are located within or adjacent to the source site and obtain 

approval from the Owner that the source is acceptable to use on the project site. 

Incorporate vegetative matter into topsoil, except brush, trees, or noxious weeds.  

Other deleterious material (e.g. plastic, glass, metal, rocks) will not exceed 0.1 

percent by weight or volume.  Remove and dispose of vegetation at topsoil sources 

before taking materials from the source.  Topsoil material shall meet the following 

gradation and chemistry requirements: 

Sieve Size 
Percent Passing 

By Weight 

1” 98 - 100 

No. 4 95 - 100 

No. 8 80 - 100 

No. 200 15 - 80 

 

Property Minimum Maximum 

pH1 5.5 7.8 

ESP2 --  10.0 

EC3 -- 8.0 

Organic Material 0.5 15.0 

1 pH: Negative logarithm of the hydrogen ion concentration 
2 ESP: Exchangeable sodium percentage 
3 EC: Electrical conductivity, milliohms per cm at 77 °F 

8. MSE Wall Backfill: Sand and gravel or sand and rock mixture with a Plastic Index 

less than or equal to 6. The Material shall meet the following requirements: 

Sieve Size 
Percent Passing 

By Weight 

1” 100 

3/4” 75 - 100 

No. 4 40 - 70 
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Sieve Size 
Percent Passing 

By Weight 

No. 40 10 - 60 

No. 200 0 - 5 

2.2 UNSUITABLE MATERIALS 

A. Unsuitable material include the materials listed below: 

1. Soils which, when classified under ASTM D 2487 – Standard Classification of 

Soils for Engineering Purposes (Unified Soil Classification System), fall in the 

classification of Pt, OH, CH, MH, or OL. 

2. Soils which cannot be compacted sufficiently to achieve the density specified for 

the intended use. 

3. Materials that contain hazardous or designated waste materials including 

petroleum hydrocarbons, pesticides, heavy metals, and any material which may be 

classified as hazardous or toxic according to applicable regulations. 

4. Soils that contain greater concentrations of chloride or sulfate irons, or have a soil 

resistively or pH less than the existing on-site soils. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Notify Engineer prior to starting any grading operations. 

B. Identify required lines, levels, contours and datum. 

C. Identify and flag surface and aerial utilities, known underground utilities locations. 

D. Maintain and protect existing utilities which pass through the work area. 

3.2 SITE CONTROL 

A. Unfavorable Weather:  Do not place, spread, or roll any fill material during unfavorable 

weather conditions.  Do not resume operations until moisture content of material is 

satisfactory. 

B. Flooding:  Provide berms or channels to prevent flooding or saturation of subgrade.  

Promptly remove all water collecting in depressions. 

C. Softened Subgrade:  Where soil has been softened or eroded by flooding or placement 

during unfavorable weather, remove all damaged areas and recompact as specified for fill. 
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D. Dust Control:  Use all means necessary to control dust on and near the work and on and 

near all off-site borrow areas..  Thoroughly moisten all surfaces as required to prevent dust 

from being a nuisance to the public, neighbors, residents, properties, and concurrent 

performance of other work on the site. 

E. Noise Control:  Use equipment that is equipped with adequate noise attenuation devices.  

3.3 OFF-SITE IMPACTS 

A. Comply with all traffic and hauling requirements of the State and County. 

B. Provide all signing, flagmen, or other special traffic control required to provide for the 

safety of the public. 

C. Use only vehicles approved for highway use and comply with all load requirements. 

D. Provide wheel cleaning as required to minimize the tracking of materials onto public 

roadways. 

3.4 PROTECTION 

A. Protect trees and other features to remain as a portion of the final landscaping or project. 

B. Protect bench marks, existing structures, fences, sidewalks, paving, and curbs from 

equipment and vehicular traffic. 

C. Protect above and below grade utilities which are to remain. 

D. Notify Engineer of unexpected subsurface conditions and discontinue affected work in the 

area until notified to resume work. 

E. Protect bottom of excavations and soil adjacent to and beneath foundation from frost. 

F. Grade excavation top perimeter to prevent surface water runoff into excavation. 

3.5 EXCAVATION 

A. Excavate all cut areas to the grades shown on the plans. 

B. Excavate all areas that have excessive moisture content and cannot be compacted to the 

required densities. 

C. Correct unauthorized excavation at no cost to the Owner. 

D. Excavate or scarify and aerate soils with excessive moisture content, and allow to dry. 

3.6 SUBGRADE PREPARATION 

A. Excavate to subgrade elevation.  

B. In the presence of a materials testing company, thoroughly proofroll with a loaded tandem-

axle dump truck with a minimum weight of 20 tons, or 40-ton static roller.  
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C. Areas where soft or disturbed conditions are identified, excavate, remove and dispose of 

unsuitable soft spot material. If the material is suitable except for excessive moisture 

content, scarify and dry the material to the acceptable moisture content, or replace with 

Engineer approved materials, and recompact to the density of the material to place over the 

area. Soft sport repair shall be incidental to the Work. No special payment will be made for 

soft spot repair. 

D. The Contractor’s materials testing company to submit a subgrade inspection report noting 

the means and methods used to proofroll the subgrade and any corrections or repairs made. 

3.7 DISPOSAL OF WASTE SOIL 

A. Contractor shall dispose of waste material at an off-site location determined by the 

Contractor. 

3.8 QUALITY CONTROL 

A. Material & Compaction Testing: All soils testing of samples submitted by the Contractor 

will be done by an independent testing laboratory mutually agreed upon by Contractor and 

Owner and at the Contractor’s expense.  If tests indicate work does not meet specific 

compaction requirements, remove work, replace, and retest at the Contractor’s expense. 

1. Qualifications of testing company 

a. Basic requirements of ASTM E 329, “Standard Specification for Agencies 

Engaged in the Testing and/or Inspection of Materials as Used in 

Construction” and ASTM D 3666, “Standard Specification for Minimum 

Requirements for Agency Testing and Inspecting Bituminous Paving 

Materials”, as applicable. 

b. Calibrate testing equipment at reasonable intervals by devices of accuracy 

traceable to either the National Bureau of Standards or accepted values of 

natural physical constants. 

2. Frequency of Compaction Tests 

a. Curbs and sidewalks:  In horizontal plane, test at start with subsequent 

tests a maximum of every 250 feet. At landscape islands test each island 

at one location. At every horizontal location, obtain one test at subgrade.  

Perform subsequent tests every 12 inches of compacted depth and at top 

of backfill or when materials or procedures change. Perform a minimum 

of two (2) tests at finished grade.  

b. Parking and vehicle areas, roadways:  In horizontal plane, test each 

backfill area with subsequent test for every 2,500 square feet of backfill 

surface area.  At every horizontal location, obtain one test at subgrade.  

Perform subsequent tests every 12 inches of compacted depth and at top 

of backfill or when materials or procedures change. 
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c. Concrete slabs for buildings, patios, concrete plaza, and entry slabs: In 

horizontal plane, test each backfill area with subsequent test for every 

1,000 square feet of backfill surface area. At every horizontal location, 

obtain one test at subgrade. Perform subsequent tests every 12 inches of 

compacted depth and at top of backfill or when materials or procedures 

change. 

d. Linear foundations and footings:  In horizontal plane, test at start with 

subsequent tests a maximum of every 100 feet, and where elevation 

changes between adjacent footings.  At every horizontal location, obtain 

one test at subgrade.  Perform subsequent tests every 12 inches of 

compacted depth and at top of backfill or when materials or procedures 

change. Perform a minimum of two (2) tests at finished grade. 

e. Along exterior basement walls and retaining walls: In horizontal plane, 

test each backfill area with subsequent test for every 100 lineal feet of wall, 

a minimum of two test per exterior wall side, At every horizontal location, 

obtain one test at subgrade. Perform subsequent tests every 12 inches of 

compacted depth and at top of backfill or when materials or procedures 

change. 

3.9 TOLERANCES 

A. Finished grade of graded areas shall meet the following requirements: 

1. In paved areas including roadways, sidewalks, parking lots, etc., plus or minus 

0.10 feet from the grade shown on the plans. 

2. Building pads, plus or minus 0.05 feet from the grade shown on the plans. 

3. In landscaped areas or similar areas, plus or minus two (2) inches. 

4. Differential grades between walking surfaces shall not exceed 1/4-inch. 

5. Landscape finish grade adjacent to concrete walks shall be minus 1-inch from 

walking surface elevation. 

END OF SECTION 31 00 00 
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SECTION 31 05 19.13 - GEOTEXTILES FOR EARTHWORK 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Furnish and install geotextiles as specified herein and as indicated on the drawings.   

1.2 SUBMITTALS 

A. Certificates:  Submit geotextile manufacturer’s certified test results showing that the 

geotextiles meet the requirements of these specifications. 

B. Submit manufacturer’s installation instructions and maintain copy at the jobsite. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Geotextiles shall be composed only of long chain polymeric (at least 85% polyolephins, 

polyesters or polyamides) filaments or yarns oriented into a stable network that retains its 

relative structure (including selvages) during handling, placement, and design service life. 

2.2 SUBGRADE SEPARATION GEOTEXTILE 

A. Verify geotextile delivered to the site meets the requirements of this specification. 

B. Subgrade Separation Geotextile fabric shall be woven or non-woven, with the following 

minimum properties: 

Geotextile Property (Roll Values) Test Method Requirement 

*Grab Tensile Strength – lb  

(in either principal direction) 
ASTM D 4632 270 / 180 

*Grab Elongation (%) ASTM D 4632 <50% / ≥50% 

*Puncture Strength – lb ASTM D 6241 600 / 450 

*Trapezoidal Tear Strength – lb ASTM D 4533 100 / 75 

Apparent Opening Size (AOS) (Standard Sieve) 
ASTM D 4751 

COE CW-002215 
#30 or finer 

Permittivity (sec-1) ASTM D 4491 0.02 

*For geotextiles with elongation which is less than 50%, the first strength value is applied. 

For geotextiles with elongation which is equal to or greater than 50%, the second strength 

value is applied. Higher strength is required for geotextiles with lower elongations. 
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2.3 ASPHALT PAVEMENT SUPPORT GEOTEXTILE 

A. Verify geotextile delivered to the site meets the requirements of this specification. 

B. Asphalt Pavement Support Geotextile fabric shall be non-woven GlasPave 25 (or approved 

eequal), with the following minimum properties: 

2.4 DRAINAGE GEOTEXTILE 

A. Drainage Geotextile fabric shall be non-woven, with the following minimum properties: 

Geotextile Property (Roll Values) Test Method Requirement 

Grab Tensile Strength – lb  

(in either principal direction) 
ASTM D 4632 ≥80 

Puncture Strength – lb ASTM D 6241 ≥300 

Apparent Opening Size (AOS)  

(Standard Sieve) 
ASTM D 4751 #70 or finer 

Permittivity (sec-1) ASTM D 4491 0.7 

2.5 WEED BARRIER 

A. Woven geotextile shall be used as weed barrier. Woven geotextile fabric made from 

polypropylene, shall contain UV inhibitors. 

B. Woven fabric shall meet the minimum properties: 

Geotextile Property (Roll Values) Requirement 

Unit Weight (oz/yds2) 3.0 

Tensile Strength (lbs) 135 

Geotextile Property (Roll Values) Test Method Requirement 

Tensile Strength – lb  

 
ASTM D 5035 286 x 286 

Tensile Strength – lb/in 

  
ASTM D 5035  142 x 142 

Tensile Elongation (%) ASTM D 5035 <5 

Young’s Modulus – psi  10.6 x 106 

Mass/Unit Area – oz/sy ASTM D 5261 4.0 

Asphalt Retention gal/sy ASTM D 6140 0.10  

Melting Point °F ASTM D 276 >450 
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Elongation at Break (%) 70 

Puncture Strength (lbs) 35 

Apparent Opening Size (AOS) (Standard Sieve) 60/70 

Trap Tear (lbs) 50 

Air Permeability (cm/sec) 3x10-2 

Flux (gal/ft2/min) 70 

Permitivity (sec-1) 1.2 

Thickness 15.0 

PART 3 - EXECUTION 

3.1 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect geotextiles against damage and excessive sunlight during shipment and storage. 

3.2 EXAMINATIONS 

Verify that surfaces upon which the geotextile is to be installed are graded to a smooth, 

uniform condition free of obstructions, depressions, and debris. 

3.3 GENERAL PLACEMENT REQUIREMENTS 

A. Spread geotextile immediately ahead of the covering operation. Do not drag the geotextile 

on the ground or mishandle in any way. Place the geotextile loosely and without wrinkles 

so that placement of the overlying material will not tear the geotextile.  

B. Place the cover material on the geotextile in such a manner that a minimum of 12 inches 

of material will be between the equipment tires or tracks and the geotextile at all times. 

C. Cover the geotextile with the specified cover material as soon as possible. Geotextiles 

which have not been ultraviolet stabilized shall not remain uncovered for longer than 7 

days. Ultraviolet stabilized materials shall not remain exposed longer than 30 days. 

3.4 PLACEMENT IN SOFT GROUND 

A. Where geotextiles will be placed over soft ground, construction vehicles shall not drive 

directly on the geotextile material. End-dumping the cover material directly on the 

geotextile will not be permitted. Under no circumstances shall cover material be dropped 

on unprotected geotextile from a height greater than 3 ft. above the surface of the geotextile. 
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B. Limit compaction of the first lift above the geotextile over soft ground to operation of 

placing and spreading equipment only. No sheep foot type equipment will be allowed on 

the first lift. Subsequent lifts will be closely observed during compaction. If any foundation 

failures occur during compaction operations, lightweight compaction equipment shall be 

used. Use pegs, pins, or the manufacturer’s recommended methods as needed to hold the 

geotextile in place until the specified cover material is placed. Seams that have separated 

will require the removal of fill and the required overlap reestablished.  Repair at no cost to 

the Owner. 

3.5 REPAIRS 

A. Should the geotextile be torn, punctured or the overlaps joints disturbed, as evidenced by 

visible geotextile damage, subgrade pumping, intrusion, or pad or roadbed distortion, 

remove the backfill around the damaged or displaced area and repair or replace the 

damaged geotextile at no cost to the Owner. 

B. The repair shall consist of a patch of the same type of geotextile placed over the ruptured 

area. The patch shall overlap the existing geotextiles a minimum of 2 feet from the edge of 

the rupture. 

3.6 JOINT OVERLAP  

A. Subgrade Separation:  Overlap the geotextile a minimum of 2 feet at all joints. 

B. Asphalt Pavement Support Fabric: Overlap the geotextile 1-2 inches in the longitudinal 

direction and 2-4 inches in the transverse direction. 

C. Drainage Application:  Overlap the geotextile a minimum of 12 inches at all joints. In 

trenches less than 12 in. wide, overlap shall be the width of the trench. 

D. Weed Barrier: Overlap the geotextile a minimum of 6 inches at all joints. 

END OF SECTION 31 05 19.13 
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SECTION 31 11 00 - CLEARING AND GRUBBING 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Provide removal of trees, stumps, shrubs, grass and other vegetation within the construction 

limits to permit construction of the new facilities. 

B. Protect the adjoining properties from damage during clearing and grubbing operations. 

PART 2 - PRODUCTS  NOT USED 

PART 3 - EXECUTION 

3.1 CLEARING AND GRUBBING 

A. Clearing and grubbing shall extend to no more than 3 feet outside of the construction limits.  

The clearing and grubbing operation shall be conducted in a manner which will not damage 

any vegetation outside of the clearing and grubbing limits.  All brush, roots, and other 

debris within the grubbing limits shall be removed to a depth of 6".  Completely remove 

stumps and other debris protruding through the subgrade surface.  The Contractor shall 

chop all brush and debris resulting from the Clearing and Grubbing operation and haul to 

a disposal site located by the Contractor off-site.  Burning of debris on-site will not be 

allowed. 

B. While conducting clearing and grubbing, protect all trees, shrubs, vegetative growth, 

landscaping and any fencing that are not designated for removal.  

3.2 STRIPPING 

A. Areas within the limits of the project shall be stripped to remove topsoil containing organic 

material before construction begins over such areas.  The topsoil shall not be used in 

construction of onsite fills or trench backfills.  The topsoil shall be hauled to a disposal site 

located by the Contractor off-site. 

END OF SECTION 31 11 00 
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SECTION 31 23 33 - TRENCHING AND BACKFILLING 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Excavation of trenches shall include all material excavated or removed regardless of type, 

character, composition or condition of the material. 

1.2 SUBMITTALS 

A. The Contractor shall submit samples of all materials proposed to be used in work. Sample 

sizes shall be determined by the testing laboratory. 

1.3 DEFINITIONS 

A. Pipe Zone: That portion of the vertical trench cross-section lying between a plane below 

the bottom surface of the pipe and a plane 6 inches above the top of the pipe. 

B. Trench Zone: The portion of the vertical trench cross-section lying between the Pipe Zone 

and a point 18 inches below the finished grade. 

C. Final Backfill: The portion of the vertical trench cross-section within 18 inches of finished 

grade. 

D. Pipe Bedding: Material placed below the pipe and in the Pipe Zone. 

E. Springline: The center axis of the pipe. 

F. Trench Backfill: Material placed from the top of the Pipe Zone to finished grade. 

G. Trench Foundation Material: Material placed below the Pipe Bedding. 

PART 2 - PRODUCTS 

2.1 TRENCH BACKFILL MATERIAL 

A. Excavated trench material may be used as follows: 

1. Excavated trench material shall be free from cinders, ashes, refuse, organic and 

frozen material, boulders with any dimension exceeding 8 inches, or other 

unsuitable material per Section 31 00 00 - Earthwork. 

2. Material with excessive or deficient moisture content will not be considered as 

unsuitable if the moisture content can be adjusted to a level that allows obtaining 

compaction. 

3. Imported backfill material shall conform to imported trench backfill (8” Pit Run) 

per Section 31 00 00 - Earthwork. 
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2.2 FOUNDATION STABILIZATION 

A. Trench foundation material shall consist of foundation stabilization backfill material per 

Section 31 00 00 - Earthwork. 

2.3 IDENTIFICATION TAPE AND LOCATING WIRE 

A. Locating wire shall be No. 12 AWG insulated cooper locating wire with 1/64” PVC 

insulation. 

B. Identification tape shall be 3-inches wide, 4 mil polyethylene vinyl.  Tape text and color 

shall meet the following requirements 

Pipe Contents Text Color 

Potable Water “CAUTION – WATER LINE BURIED BELOW” Blue 

Pressure Sewer “CAUTION – SEWER LINE BURIED BELOW” Green 

Reclaimed Water 
“CAUTION – RECLAIMED WATER LINE BURIED 

BELOW” 
Purple 

Pressure Irrigation “CAUTION – IRRIGATION LINE BURIED BELOW” Purple 

Gas “CAUTION – GAS LINE BURIED BELOW” Yellow 

Telephone “CAUTION – PIPE LINE BURIED BELOW” Yellow 

Cable TV “CAUTION – PIPE LINE BURIED BELOW” Yellow 

Electric “CAUTION – ELECTRICAL LINE BURIED BELOW” Red 

PART 3 - EXECUTION 

3.1 EXISTING UTILITIES:  

A. The Contractor shall be fully responsible for any and all damage to existing or constructed 

utilities and shall repair damages in accordance with utility owner’s requirements at no 

additional cost to the Owner. It shall be the Contractor’s responsibility to coordinate and 

notify all affected utility owners. Call 811 Dig-Line before commencing construction. 

1. Parallel Utility Support: Work associated with parallel utility support and utility 

crossings shall be incidental to the work unless a specific bid item is provided for 

parallel utility support. 

2. Utility Crossing Support: All utilities that interfere with the construction of the 

trenching and pipe installation shall be temporarily supported in accordance with 

the utility owner’s requirements. Work associated with utility crossings support 

shall be incidental to the work unless a specific bid item is provided for utility 

crossing support. 

3. All crossing utilities shown on the plans and marked by Dig-Line shall be vertical 

and horizontally located, in a non-destructive manner, prior to construction to 

verify pipe elevation, materials, and diameter. This information shall be provided 

to the Engineer for evaluation of conflicts prior to construction. All potholes shall 

be backfilled immediately after obtaining information.  



COLUMBIA GORGE COMMUNITY COLLEGE 

THE DALLES AND HOOD RIVER CAMPUS IMPROVEMENTS 225118-000 

TRENCHING AND BACKFILLING 31 23 33 - 3 

3.2 TRENCH EXCAVATION 

A. Trenches shall be excavated to lines and grades shown on the drawings, with a minimum 

width at the top or crown of the pipe not to exceed the outside diameter of the pipe plus 2'.  

In the event the Contractor should over excavate in width or depth without the Engineer's 

approval, they shall provide pipe bedding for the full length of the over excavation. No 

special payment will be made for work caused by over excavation. 

B. Trench shall be kept free from water at all times to facilitate fine grading, proper laying 

and joining of pipe, and prevention of damage to completed joints. 

C. If the trench bottom is disturbed during excavation, compact trench bottom to 95% 

maximum density of the standard proctor, ASTM D698. 

D. The Contractor shall conduct trench operations in such a manner as to provide adequate 

safety precautions for workmen, adjacent property, or the public at all times by use of 

adequate sheeting, shoring, or bracing to sustain stability of the trench floor and walls.  The 

Contractor shall furnish, place, and maintain such shoring as may be required to support 

sides of the trench.  Costs of shoring and bracing shall be considered incidental to trench 

excavation and backfill. 

E. The Contractor shall conduct trench operations in such a manner as to provide adequate 

safety precautions for workmen, adjacent property, or the public at all times by use of 

adequate sheeting, shoring, or bracing to sustain stability of the trench floor and walls.  The 

Contractor shall furnish, place, and maintain such shoring as may be required to support 

sides of the trench.   

3.3 TRENCH BACKFILL 

A. All backfill material shall be placed in layers not to exceed 8-inch maximum loose lift 

thickness for native material and 12-inch maximum loose lift thickness for imported 

aggregate backfill. 

B. The entire trench shall be compacted to 95% maximum density of the standard proctor as 

determined by ASTM D-698. 

C. Trenches under buildings and structures shall be compacted, the entire depth, to 95% 

maximum density of the modified proctor determined by ASTM D1557. 

3.4 IDENTIFICATION TAPE AND LOCATING WIRE PLACEMENT 

A. Unless indicated otherwise, attach locating wire to the crown of all buried pipelines using 

electrical tape, except gravity irrigation, sanitary sewer, or storm sewer mains having 

visible manholes or clean-out structures at all angle points.  Provide 12” of slack wire above 

ground at each location of valve or wire box.   

B. Unless indicated otherwise, identification tape shall be placed above all buried pipelines, 

18” - 24” above the crown of the pipe, except gravity irrigation, sanitary sewer, or storm 

sewer mains having visible manholes or clean-out structures at all angle points. 
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C. Unless indicated otherwise, identification tape shall be placed above all buried pipelines 

that are installed with locating wire.  Identification tape shall be placed 18” - 24” above the 

crown of the pipe. 

3.5 QUALITY CONTROL 

A. Material & Compaction Testing: All soils testing of samples submitted by the Contractor 

will be done by a testing laboratory mutually agreed upon by Contractor and Owner and at 

the Contractor’s expense.  If tests indicate work does not meet specific compaction 

requirements, remove work, replace, and retest at the Contractor’s expense. 

1. Qualifications of testing company 

a. Basic requirements of ASTM E 329, “Standard Specification for Agencies 

Engaged in the Testing and/or Inspection of Materials as Used in 

Construction” and ASTM D 3666, “Standard Specification for Minimum 

Requirements for Agency Testing and Inspecting Bituminous Paving 

Materials”, as applicable. 

b. Calibrate testing equipment at reasonable intervals by devices of accuracy 

traceable to either the National Bureau of Standards or accepted values of 

natural physical constants. 

2. Frequency of Compaction Tests 

a. Test section shall be a test at 2-feet above top of pipe and every 1-foot lift 

thereafter and at the top of the trench backfill. 

b. Two (2) test sections, at different locations for every trench less than 300 

feet in length, but not less than once per day. 

c. One (1) test section per every 300 feet of additional trench and at locations 

where materials or construction procedures change, but not less than once 

per day.  

3.6 CLEANUP 

A. Surplus excavated material or stripped material not salvaged as topsoil and excavated 

material not meeting the requirements for backfill shall become waste. All waste material 

shall be disposed of by the Contractor.  

END OF SECTION 31 23 33 
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SECTION 32 12 16 – ASPHALT PAVING  

1.1 WORK INCLUDED   

A. This work consists of constructing minor hot mixed asphalt concrete (MHMAC) pavement 

to the lines, grades, thicknesses, and cross sections shown or established. Provide MHMAC 

in accordance with the 2024 Oregon Standard Specifications for Construction, Section 

00744 – Minor Hot Mixed Asphalt Concrete (MHMAC) Pavement, as modified herein. 

1.2 REFERENCE STANDARDS 

A. 2024 Oregon Standard Specifications for Construction, Oregon Department of 

Transportation, (ODOT). 

1.3 SUBMITTALS 

A. Submit the proposed job mix formula and supporting data to the Engineer for review at 

least 10 calendar days before anticipated use. 

1.4 QUALITY CONTROL 

A. The mixture will be accepted by visual inspection by the Engineer.  If the mixture is 

considered suspect, the Engineer may verify that the mixture is within tolerances and limits 

of 00744.14.  When requested, obtain samples according to appropriate procedures in the 

Oregon Department of Transportation, Construction Manual, Manual of Field Test 

Procedures (MFTP) under the observation of the Engineer at a frequency established by 

the Engineer.  The Engineer will test for gradation, asphalt content, moisture, and recycled 

asphalt paving (RAP) content (if applicable) according to procedures specified in 00744.14 

and the MFTP.  Take corrective action when testing shows that MHMAC is not within the 

tolerances and limits of ODOT Section 00744.14. 

PART 2 - PRODUCTS 

2.1 MINOR HOT MIXED ASPHALT CONCRETE (MHMAC) 

A. Asphalt Cement – Use PG 64-22. 

B. Broadband Limits – 1/2" Dense. 

C. Job Mix Formula – Level 2. 

2.2 EQUIPMENT 

A. Equipment in accordance with ODOT Section 00744.24. 
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PART 3 - - EXECUTION 

3.1 CONSTRUCTION 

A. Construction in accordance with ODOT Section 00744. 

END OF SECTION 32 12 16 
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SECTION 32 13 13 - CONCRETE FOR EXTERIOR IMPROVEMENTS 

PART 1 - GENERAL  

1.1 DESCRIPTION   

A. Furnish all labor, materials, and equipment required for concrete work including forming, 

reinforcing steel, anchor bolts and site concrete. 

1.2 JOB CONDITIONS 

A. In hot and cold weather, comply with the requirements of ACI 305 and 306. 

B. Do not place concrete on frozen ground. Unless adequate protection is provided, do not 

place concrete during rain, sleet, or snow. 

C. Do not allow rain water to increase mixing water or damage surface finish. 

D. When temperature of surrounding air is expected to be below 40°F, during placing, or 

within 24 hours thereafter, do not allow concrete temperature to drop below 55°F, for 

sections less than twelve inches (12”) in any dimension, or 55°F, for any other sections. 

1. Keep the temperature of concrete, when placed, under 80°F, to preclude loss of 

slump, flash set, or cold joints. 

2. When temperature of steel is greater than 120°F, spray steel forms and 

reinforcement with water just prior to placing concrete.  Do not allow any water to 

pond in forms. 

1.3 SUBMITTALS 

A. Submit mix design to be used for each class of concrete.   

B. Submit location of materials source, admixtures to be used, and other related data.   

C. Submit test reports showing suitability of aggregates used in concrete mixes.  

D. Indicate sizes, spacing, locations of reinforcing steel, wire fabric, bending and cutting 

schedules, splicing, stirrup spacing, supporting, and spacing devices. 

E. Control joint placement plan. 

F. The Contractor shall pay any material testing expenses associated with material submittals. 
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PART 2 - PRODUCTS  

2.1 CONCRETE MATERIALS 

A. Portland Cement:  Use Portland cement conforming to the requirements of ASTM C 150 

Type II for low alkali cement.   

B. General Admixtures:  Admixtures, other than air-entraining agents, may be used when the 

type and amount to be used are approved.  Calcium chloride will not be allowed as an 

admixture. 

C. Air-Entraining Agents:  Use air-entraining agents conforming to the requirements of 

ASTM C 260.  Air entraining admixtures shall be added to the mixing water.   

D. Water Reducing Agents:  Water reducing admixtures may be used to increase workability 

of the concrete when approved by the Engineer.  Use water reducing admixtures 

conforming to ASTM C 494.   

E. Water:  Use potable water for mixing concrete. 

F. Coarse Aggregate:  Use coarse aggregate that consists of gravel, crushed slag, crushed 

stone or other approved inert materials, composed of hard, strong and durable particles, 

free of injurious coatings, and conforming to the requirements of ASTM C 33, except as 

modified herein.   

1. Use only aggregates that include deleterious substances not exceeding the 

following: 

 

 Percent (by weight) 

Soft Fragments 0.20 

Coal and Lignite 0.30 

Clay Lumps 0.30 

Other Deleterious Substances 2.0 

Minus 200 Material 1.75 

2. Use coarse aggregate meeting the following gradations when tested in accordance 

to the requirements of ASTM C 136. 

 

 Percent Passing (by weight) 

Course Aggregate Size 1" 3/4” 3/8" No. 4 No. 8 

3/4”  to No. 4 100 90-100 20-55 1-10 0-5 

G. Fine Aggregate:  Use aggregate of natural sand or other approved inert materials composed 

of hard, strong, and durable particles conforming to the requirements of ASTM C 33 except 

as modified herein.   
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1. Use only aggregates that include deleterious substances not exceeding the 

following:   

 

 Percent (by weight) 

Clay Lumps 0.50 

Coal and Lignite 0.30 

Other Deleterious Substances 2.00 

Minus 200 Material 1.75 

2. Moisture content of fine aggregate shall not exceed 8 percent.   

3. Use fine aggregate that is uniformly graded from coarse to fine within the 

following gradation, when tested in accordance to the requirements of ASTM C 

136.   

 

Sieve Size Percent Passing (by weight) 

3/8" 100 

No. 4 95 100 

No. 8 80 100 

No. 16 50 85 

No. 30 25 60 

No. 50 10 30 

No. 100 2 10 

H. Patch Mortar: Make patching mortar using portland cement and sand to form a workable 

mortar suitable for filling defects in concrete surfaces. 

1. Mortar:  1 part portland cement to 2 parts sand by damp loose volume. 

2. Mix white and gray portland cement as required to match surrounding concrete. 

3. Keep mixing water to a minimum. 

4. Mix patching mortar in advance and allow to stand with frequent manipulation, 

without addition of water, until it has reached stiffest placeable consistency. 

I. Curing Compounds:  Use curing compounds that meet the requirements of ASTM C 309.   

J. Sealer: Use Conspec Silane 40 or approved equal.  

K. Joint Sealant: Use Sikaflex 1c SL or approved equal. Use Sonolastic Polysulfide Sealant 

or approved equal for submerged in water applications. Color to match that of concrete. 
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2.2 REINFORCING STEEL AND WELDED WIRE MESH 

A. Reinforcement Steel:  ASTM A 615 Grade 60 

B. Welded Wire Fabric: 12x12 W5.4/5.4 

2.3 FORMING MATERIALS 

A. Smooth Forms:  Faced with material which will produce smooth, hard, uniform texture on 

concrete. 

B. Form accessories that are to be partially or wholly embedded in concrete are to be a 

commercially manufactured type: 

1. Use form ties constructed so that ends or end fasteners can be removed without 

causing appreciable spalling of concrete faces. 

C. Form Release Agent:  Colorless material which will not stain concrete, absorb moisture, or 

impair natural bonding or color characteristics of coating intended for use on concrete. 

D. Contraction Joint Material:  Wood strips; maximum possible length. 

E. Dobie Blocks: Commercial grade blocks to support horizontal reinforcement. 

2.4 READY MIX CONCRETE 

A. Furnish commercial ready mix shall have the following properties: 

Construction 

Type 

Minimum 

Compressive 

Strength 

Minimum 

Cement 

Content 

Maximum 

Water / 

Cement 

Ratio 

Air Entrainment 

Percentage 

Maximum 

Slump 

Light Pole, 

Sign, Fence 

Foundations 

3,000 psi 560 LB/CY 0.49 6.5 ±1.5 4 ±1 

Curbs, Gutters 4,000 psi 560 LB/CY 0.44 6.5 ±1.5  2.5 ±1 

Concrete 

Pavement 

4,000 psi 560 LB/CY 0.44 6.5 ±1.5 4 ±1 
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Construction 

Type 

Minimum 

Compressive 

Strength 

Minimum 

Cement 

Content 

Maximum 

Water / 

Cement 

Ratio 

Air Entrainment 

Percentage 

Maximum 

Slump 

Retaining 

Walls 

4,000 psi 560 LB/CY 0.44 6.5 ±1.5 4 ±1 

Walking 

Surfaces – 

Sidewalks, 

Patios, 

Driveways, 

Stairs 

4,500 psi 564 LB/CY 0.44 6.5 ±1.5 4 ±1 

Walking 

Surfaces with 

Reinforcement 

– Sidewalks, 

Patios, 

Driveways, 

Stairs 

5,000 psi 611 LB/CY 0.40 6.5 ±1.5 4 ±1 

B. Fly ash may be used to replace a portion of the Portland cement in the concrete mix.  The 

fly ash used shall not exceed twenty five percent of the total cement material in the mix.  

The cement material in the mix includes both Portland cement and fly ash. Fly Ash shall 

be Class F conforming to AASHTO M 295 with the additional requirement that the 

available alkalies in the fly ash shall not exceed 2 percent. 

C. Ready-mixed concrete shall conform to the provisions in ASTM C 94 regarding batching, 

mixers and agitators, mixing and delivery, inspection, consistency and air content, and 

certification of batches.   

2.5 TRUNCATED DOMES 

A. Detectable warning domes shall be pre-manufactured cast iron units integrally cast into 

concrete ramp. The detectable warning surface shall be removable. Use cast iron truncated 

dome panels by Duralast, or approved equal. 

B. Color shall be natural cast iron patina. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The Contractor shall not incorporate ready mix concrete into the work that does not meet 

these specifications. The ready-mix concrete that is in non-compliance shall be removed 

from the project. 
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3.2 FORMING 

A. Make forms sufficiently tight to prevent loss of cement paste.  Arrange facing material 

orderly and symmetrical, keeping number of seams to a practical minimum.   

B. Place chamfer strips in corners of forms to produce beveled edges on permanently exposed 

surfaces.   

C. To maintain specified finish tolerances, chamfer formwork to compensate for anticipated 

deflections.   

D. Provide positive means of adjustment using wedges or jacks, or shores and struts, and take 

up all settlement during concrete placing operation.   

E. Securely brace forms against lateral deflection.   

F. Provide temporary ports in formwork to facilitate cleaning and inspection.  Locate 

openings at bottom of forms to allow flushing water to drain.  Close ports with tight fitting 

panels, flush with inside face of forms, neatly fitted so that joints will not be apparent in 

exposed concrete surfaces.   

G. At construction joints, overlap forms over hardened concrete at least six inches (6").  Hold 

forms against hardened concrete to prevent offsets or loss of mortar at construction joint 

and to maintain true surface. 

H. Anchor formwork to shores or other supporting surfaces or members so that upward or 

lateral movement of any part of formwork system is prevented during concrete placement.  

I. Anchor formwork to shores or other supporting surfaces or members so that upward or 

lateral movement of any part of formwork system is prevented during concrete placement.   

J. Position expansion joint material and other embedded items accurately and support against 

displacement. 

3.3 REINFORCING 

A. Place all reinforcement in the exact position shown on the plans and approved shop 

drawings and secure in position during the placing and compacting of concrete.  Wire bars 

together with No. 16 gage wire with ties at all intersections except where spacing is less 

than 12 inches in each direction, in which case tie alternate intersections.   

B. Place dobie blocks to maintain clearance from subgrade. 

3.4 INSERTS, EMBEDDED PARTS, AND OPENINGS   

A. Coordinate work of other sections in forming and setting openings, slots, recesses, chases, 

sleeves, bolts, anchors, and other inserts.   

B. Install accessories in accordance with manufacturer's instructions, level and plumb with 

templates where necessary.  Ensure items are not disturbed during concrete placement.   
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3.5 CONVEYING CONCRETE MIX 

A. Unless specifically approved by the Engineer prior to placement of ready-mix concrete, all 

concrete mix shall be placed and discharged completely within 90 minutes of the 

introduction of water into the mix or before the drum has been revolved 300 revolutions, 

whichever comes first. 

B. Handle concrete from mixer to location of final placing as rapidly as practicable by 

methods which prevent segregation or loss of ingredients and assure that quality is 

maintained. 

C. Use only equipment conforming to ASTM C 94. 

D. Use only approved pumping equipment that is rated for the lift and the capacity required 

for placement. 

1. Control pneumatic placement to prevent segregation. 

2. Loss of slump in pumping or pneumatic conveying equipment shall not exceed two 

inches (2”). 

3. Do not use aluminum or aluminum alloy pipes. 

3.6 TRUNCATED DOMES 

A. Place truncated domes in fresh concrete in accordance with manufacture’s 

recommendations. 

3.7 CONTROL JOINTS 

A. For flatwork, place control (contraction) joints of the type indicated in the plans prior to 

concrete curing. 

B. Install joints spaced no more than 24 times the slap thickness (i.e. a 4-inch-thick slab shall 

have a control joint at least every 96-inches = 8-feet). Contraction joints should be placed 

to produce panels that are as square as possible and never exceeding a length to width ratio 

of 1 ½ to 1 

C. Joint depth shall be at least 25% of slab depth. 

D. Tooled joints shall be installed using a grooving tool. Contraction joints may be tooled into 

the concrete surface at the time of placement. Joints may be tooled into the surface (first 

pass) prior to the onset of bleeding or immediately with the first pass of the floating 

operation. 

E. Sawcut joints between 6-12 hours after finishing concrete, unless specifically approved 

otherwise by the engineer. Sawcut as soon as the concrete is hard enough to withstand the 

energy of sawing without raveling or dislodging aggregate particles, and that the edges 

abutting the cut do not chip from the saw blade.  
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3.8 REMOVAL OF FORMS 

A. Formwork for columns, walls, and other parts not supporting weight of concrete may be 

removed as soon as concrete has hardened sufficiently to resist damage from removal.     

3.9 FINISHES 

A. Provide formed concrete walls to be left exposed with Sacked Finish. 

1. Point and Patch: Patch defects, chip or rub off fins exceeding one-quarter inch (1/4) 

in height with Patch Mortar. Patch tie holes and defects and remove fins 

completely. When surface texture is impaired and form joints misaligned by more 

than one-eighth (1/8) inch, grind or bush-hammer. 

2. Sacked Finish: Remove forms and perform necessary patching as soon after 

placement as possible. Finish newly hardened concrete no later than the day 

following form removal. Wet surfaces and rub with carborundum brick or other 

abrasive until uniform color and texture are produced. No cement grout to be used 

other than cement paste drawn from concrete by rubbing process.  

B. Concrete flatwork shall not be trowelled, use screed, float, and broom. 

C. Stairs to receive a light broom finish parallel to the nose of the tread. And shall receive 

nose end treatment as shown in the plans. 

D. Sidewalks to receive a light broom finish perpendicular to the direction of travel.  

E. Curbs and Gutter to receive light broom finish parallel to flow line of gutter. 

F. Pedestrian ramps to receive a light broom finish perpendicular to the direction of travel. 

3.10 CURING AND PROTECTION 

A. To preserve moisture in unformed concrete surfaces, apply one of the following 

immediately after placement and finishing. 

1. Continuous mist spray. 

2. Waterproof sheet materials, ASTM C 171. 

3. Curing compound, ASTM C 309.  Apply in accordance with recommendations of 

manufacturer immediately after water sheen has disappeared.  Do not use on any 

surface against which additional concrete or other material is to be bonded or 

adhesively applied, unless it is proven that curing compound will not prevent bond, 

or unless positive measures are taken to remove it completely from areas to receive 

bonded applications.  Provide curing compound compatible with hardener in areas 

where hardener is to be used. 

B. Cure concrete for seven (7) days. 
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C. When mean daily outdoor temperature is less than 40°F, maintain temperature of concrete 

between 50°F and 70°F for required curing period. 

3.11 SEALER 

A. Apply sealer to vertical walls, stairs, and walkways. Apply two coats. Apply in accordance 

with manufactures’ recommendations.  

3.12 TESTING 

A. The Contractor shall obtain and pay for the services of certified materials testing laboratory 

to perform all sampling and testing of installed materials to assure that the requirements of 

this specification are met. The Contractor shall pay all testing costs associated with product 

submittal prior to use in the Work. 

B. Perform the following testing: 

1. Entrained Air – Test every 30 yards of concrete delivered to the project. 

2. Slump – Test every 30 yards of concrete delivered to the project. 

3. Strength characteristics – Test every 30 yards of concrete placement with four 

compressive test cylinders.  

4. Temperature: If air temperature is less than 40°F, test every 30 yards of concrete 

delivered. 

C. Test results shall be reported in writing to the Engineer within 48 hours of testing.  Reports 

of compressive-strength tests shall contain Project identification name and number, date of 

concrete placement, name of concrete testing and inspecting agency, location of concrete 

batch in Work, design compressive strength at 28 days, concrete mixture proportions and 

materials, compressive breaking strength, and type of break for both 7- and 28-day tests. 

D. Strength of each concrete mixture will be satisfactory if every average of any three 

consecutive compressive-strength tests equals or exceeds specified compressive strength 

and no compressive-strength test value falls below specified compressive strength by more 

than 500 psi. 

3.13 ACCEPTANCE 

A. The Engineer will base acceptance of the concrete on parameters specified for the given 

concrete class. The Engineer will base acceptance of strength from the results of 28-day 

compression strength test results on cylinders made from concrete being placed. The 

engineer will consider average strength from three companion cylinders as one test. 

B. Replace unacceptable concrete at no additional cost to the Owner. 

C. The Engineer will use a price adjustment for concrete that does not meet the intended 

strength, but is allowed to remain in place by the Engineer, in accordance with the 

following pay factor (PF) reductions: 
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1. If compression strength is ≥ 100% of required, PF = 1.0. 

2. If compression strength is ≥ 95% < 100% of required, PF = 0.90. 

3. If compression strength is ≥ 90% < 95% of required, PF = 0.80. 

4. If compression strength is < 90% of required, subject to rejection, if allowed to 

remain in place, the PF will be 0.50. 

3.14 SPECIAL WARRANTY 

A. Scaled or spalled surfaces exceeding 5% (randomly dispersed or concentrated) per twenty 

(20) square feet of concrete surfacing area will be considered defective and shall be 

replaced at the Contractor’s expense.  The area requiring replacement will be as directed 

by the Engineer.   

END OF SECTION 32 13 13 
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SECTION 32 17 23 – PAVEMENT MARKINGS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Pavement marking materials and installation. 

B. Reflectorized thermoplastic pavement markings. 

1.2 SUBMITTALS 

A. Submit manufacturer’s certification that paint and beads meet or exceed specified 

requirements.  

B. Submit certified copies of test results on the pre-formed thermoplastic pavement marking 

material. 

1.3 STORAGE AND HANDLING 

A. Store paint in an area prepared to contain spills and prevent contamination of storm water. 

PART 2 - MATERIALS 

2.1 PAVEMENT PAINT (WATERBORNE) 

A. Paint to be waterborne with volatile organic compound (VOC) less than 150 g/L. 

B. Paint to conform to Federal Specification TT-P-1952-D with the following modifications: 

1. Viscosity: 80-95 K.U. per ASTM D 562. 

2. Total Nonvolatile Solids: 75% minimum per ASTM D 2369.  

3. Scrub Resistance: 1,000 cycles minimum per ASTM D 2486.  

4. pH: 9.6 S.U. minimum per (ASTM E 70). 

C. Paint Colors: Meet the Federal Test Standard 595 with color chip designations:  

1. White: 37875.  

2. Yellow: 33538. 

3. Blue: OSHA Handicap Blue 
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2.2 GLASS BEADS 

A. Specification: Federal Specification TT-B-1325 (glass spheres) Retro-Reflective, Type I 

(Low index of Refraction).  

B. Coating: Chemically adherence coated. 

C. Gradation. 

Sieve Number Opening Size (inch) Percent Passing 

18 0.0394 100 min. 

20 0.0331 90-100 

40 0.0165 10-35 

50 0.0117 0-10 

60 0.0070 0-5 

2.3 THERMOPLASTIC PAVEMENT MARKINGS 

A. Reflective thermoplastic pavement markings material to be pre-formed with a minimum 

thickness of 60 mils. 

B. Material to be capable of being affixed to non-bleeding bituminous or portland cement 

concrete pavement by means of a pre-coated adhesive.  

C. Material to be flexible and conform to the typical road pavement surface.  

D. Material to be patchable with minimum surface preparation and are to exhibit no flagging.  

E. Material to be supplied free of cracks.  

F. Material to have true, straight, and unbroken edges.  

G. Material to be within 3/16 inch of the specified width.  

H. Glass beads must be strongly bonded and not easily removed by traffic wear.  

I. Material must meet the following requirements: 

1. Color:  

a. White No. 37875 per Fed. Std. 595.  

b. Yellow No. 33538 per Fed. Std. 595.  

c. Daylight Reflectance 75% (White): ASTM 1347.  

d. Daylight Reflectance 45% (Yellow): ASTM 1347 
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2. Color Retention: After 500 hours of exposure using a cycle of 8 hours ultra-violet 

light at 60°C. and 4 hours condensation at 40°C according to ASTM G 53.  

a.  Daylight Reflectance 70% (White): ASTM 1347  

b.  Daylight Reflectance 40% (Yellow): ASTM 1347 

3. Retrorelectance (White):  

a. Observation Angle:   0.2   0.5  

Specific Luminance:   550   380  

b. Per ASTM D 4061 (White) 

4. Retrorelectance (Yellow): 

a. Observation Angle:   0.2   0.5 

Specific Luminance   410   250 

b. Per ASTM D 4061 (Yellow) 

5. Wear Index: Less than 10% of beads should be lost by pop out. Predominant failure 

mode shall be wear down of the beads. Federal test Method 141-6192.1 using a 

Taber Abrader with CS-17 wheel and 2.2 pounds load, inspected after 200 cycles. 

a. Adhesion: 1 pound/inch of width 50°, 75°, 115°F per ASTM D 1000 and 

ASTM D 4505.  

b. Tensile Strength: 100 psi 6 x 1 inch specimen per ASTM D 638 pull 10 to 

12 inch/minute @ 78.4 +3.6°F.  

c. Elongation: 75% minimum per ASTM D 638.  

d. Skid Resistance: 45 BPN (British Portable Skid Tester) per ASTM E 303. 

2.4 SOURCE QUALITY CONTROL 

A. Provide test and inspection reports required of the Manufacturer. 

B. Inspect material shipping lists to verify type, class, thickness and marking information 

required by the Standard for paint and thermoplastic markings. 

PART 3 - EXECUTION 

3.1 EQUIPMENT  

A. Airless spray-type marking equipment, compatible with waterborne paint, and capable of 

providing a uniform wet film thickness of 15 ± 2 mils.  
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B. Equipment for glass bead application must distribute the beads uniformly and at the 

appropriate application rate according to the speed of the distributing equipment.  

C. Equipment for application of thermoplastic markings must conform to the 

recommendations of the manufacturer.  

3.2 EXAMINATIONS  

A. Verify that pavement preparation work is complete prior to painting operations.  

B. Verify paint delivered to the site meet the requirements of the Contract Documents.  

C. Verify pavement has had cure time exceeding 7 days.  

D. Verify size and dimension of pre-formed thermoplastic markings.  

3.3 PAINT APPLICATION  

A. Apply two coats of paint, allow 2 hours of drying time between applications. 

B. Pavement surface must be clean and thoroughly dry.  

C. Ambient air temperature must be above 50°F.  

D. Paint stripes to be uniform and free of erratic waves.  

E. Width and location of marking to be as designated in the drawings and be within a tolerance 

of 5%.  

F. Paint stripes must not deviate from the intended alignment by more than 2 inches in 100 

feet.  

G. Apply paint in accordance with the manufacturer's recommendations.  

H. Apply painted pavement markings (school crosswalk text, RR crossings, turn arrows, etc.) 

using an approved template.  

I. Mix paint thoroughly prior to application.  

J. Do not thin paint.  

K. Apply paint at a rate of not more than 100 square feet/gallon.  

L. Apply glass beads immediately following the application of paint in such a manner as to 

provide good adhesion and reflection.  

M. Apply glass beads at a rate of 6 pounds/gallon.  

N. All pavement markings to conform to the MUTCD.  

O. If paint is unagitated for a period greater than 15 minutes, thoroughly agitate until the 

mixture is homogeneous prior to continuance of application.  
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3.4 THERMOPLASTIC PAVEMENT MARKING APPLICATION  

A. Properly clean and prepare surface.  

B. Confirm size and dimension of pre-formed marking.  

C. Confirm marking location.  

D. Apply pavement markings in conformance with the manufacturer’s recommendations.  

END OF SECTION 32 17 23 
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32 17 26 – TACTILE WARNING SURFACING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section includes Specifications for furnishing and installing Cast-in-Place Cast Iron 

Tactile Warning Surface Tiles with an in-line truncated dome pattern, embedded in all curb 

ramps and walking surfaces at the locations and to the dimensions shown on the Drawings, 

in accordance with the Contract Documents and as directed by the Engineer. 

1.2 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special Conditions 

and Division 1 Specifications, apply to this Section. 

B. Americans with Disabilities Act (ADA) Title 49 CFR Transportation, Part 37.9 Standards 

for Accessible Transportation Facilities, Appendix A, Section 4.29.2 Detectable Warnings 

on Walking Surfaces. FHA Memo (5-06-02) titled Truncated Domes. Federal Register 

Volume 71, No. 209, 49 CFR Part 37 (10-30-06), ADA Standards for Transportation 

Facilities (11-29-06, DOT): Sections 406, 705, and 810. ADA Standards for Accessible 

Design – 2010 (9/05/11, DOJ), ADAAG: Sections 705 and 810. Proposed Accessibility 

Guidelines for Pedestrian Facilities in the Public Rights of Way (7/23/11, Access Board), 

PROWAG: Sections R208, R304, R305, R308, and R309. 

C. American Society for Testing and Materials (ASTM) Test Methods B117, C501, C1028, 

D543, D570, D638, D695, D790, G151, G155, and E84. 

D. American Association of State Highway and Transportation Officials (AASHTO): Test 

Method AASHTO-H20. 

1.3 SUBMITTALS 

A. Product Data: Submit manufacturer’s literature describing products, installation 

procedures and maintenance instructions. Duralast detectable warnings, or approved equal, 

cast iron cast in place strips are required. 

B. Shop Drawings: Submit Standard Manufacturer Shop Drawings showing all pertinent 

characteristics of the cast iron Cast-in-Place Replaceable Tactile Warning Surface Tile, 

including profile, sound on cane contact amplification feature and installation methods. 

C. Material Test Reports: Submit current test reports from qualified, accredited independent 

testing laboratory in accordance with ASTM guidelines and indicating that materials 

proposed for use are in compliance with specification requirements and meet the properties 

indicated. All test reports submitted shall be representative of the Cast-in-Place Tactile 

Warning Surface Tile delivered to the Project. 

D. Maintenance Instructions: Submit copies of manufacturer’s specified maintenance 

practices for each type of Tactile Warning Surface Tile and accessory. 
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1.4 QUALITY ASSURANCE 

A. Provide cast iron Cast-in-Place Tactile Warning Surface Tiles as produced by a single 

manufacturer with a minimum of five years experience in manufacturing Cast-in-Place 

Tactile Warning Surface Tiles. 

B. Cast-in-Place Tactile Warning Surface Tiles shall meet or exceed the following test criteria 

using the most current test methods: 

1. Compressive Strength: 28,900 psi minimum, when tested in accordance with 

ASTM D695. 

2. Flexural Strength: 29,300 psi minimum, when tested in accordance with ASTM 

D790. 

3. Water Absorption: Not to exceed 0.10%, when tested in accordance with 

ASTMD570. 

4. Slip Resistance: 1.05 minimum wet and 1.18 dry static coefficient of friction when 

tested in accordance with ASTM C1028. 

5. Salt and Spray Performance of Tactile Warning Surface: No deterioration or other 

defects after 200 hours of exposure, when tested in accordance with ASTM-B117. 

6. Chemical Stain Resistance: No reaction to 1% hydrochloric acid, motor oil, 

calcium chloride, gum, soap solution, bleach, and antifreeze, when tested in 

accordance with ASTM D543. 

7. Abrasion Resistance: 500 minimum, when tested in accordance with ASTM C501. 

8. Accelerated Weathering of Tactile Warning Surface when tested by ASTM-G155 

or ASTM G151 shall exhibit the following result: ΔE<5.0 at 2,000 hours minimum 

exposure. 

9. Tensile Strength: 11,000 psi minimum, when tested in accordance with ASTM 

D638. 

10. AASHTO-H20 Load Bearing Test: No Damage at 16,000# loading. 

11. Freeze/Thaw/Heat: No deterioration when tested in accordance with ASTM C 

1026. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Cast In Place Tactile Warning Surface Tiles shall be suitably packaged or crated to prevent 

damage in shipment or handling. Finished surfaces shall be protected by sturdy wrappings. 

B. Storage Facility 
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1. Store Tiles in an area that is within an acceptable temperature range (40-90 degrees 

F). In particular, protect sealants from freezing. 

2. Maintain Storage Facility in a clean dry condition to prevent contamination or 

damage to Tiles and incidentals. 

1.6 GUARANTEE 

A. Tiles shall be guaranteed in writing for a period of ten (10) years from date of Contract’s 

final completion. The guarantee includes manufacturing defects, breakage, and 

deformation. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Composition: Tiles shall be manufactured using cast iron. Truncated domes must contain 

fiberglass reinforcement within the truncated dome for superior structural integrity and 

impact resistance. A matte finish will be required on the Tactile Warning Surface for 

superior slip resistance performance superior to that offered by a gloss finish. Use of Tactile 

Warning Surface Products employing coatings or featuring layers of material with differing 

composition, performance, or color properties is expressly prohibited under this Section. 

B. Color: Color shall be homogeneous throughout Tile. 

1. Natural Patina Finish. 

C. Domes: Square grid pattern of raised truncated domes of 0.2”nominal height, base diameter 

of 0.9” and top diameter of 0.45”. The Federal Code of Regulations permits a truncated 

dome spacing range of 1.6”-2.4.” For superior wheelchair, walker and shopping cart 

mobility, the preferred truncated dome spacing shall have a center-to center (horizontally 

and vertically) spacing of 2.35”, measured between the most adjacent domes on square 

grid. 

D. Configuration: Tile sizes shall be as indicated on the Contract Drawings.  

1. The field area shall consist of a non-slip textured surface with a minimum static 

coefficient of friction of 0.80, wet and dry. 

2. At a minimum, Tile thickness shall measure ¼” nominal exclusive of the perimeter 

minimum 3/8” thick (nominal) by 1” wide flange. The body of the Tactile Warning 

Surface Tile must consist of a SOLID body for maximum strength and to eliminate 

the possibility of air entrapment and cracking. 

E. Radius Tile: 

1. Radius Tile measures 24”x 33.25” and features reverse score lines on each 24” 

dimension for a 10’, 15’, and 20’ radius condition. The Radius Tile out of the box 

measures 11’ - 6” radius. 
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2. Truncated domes feature proper dome alignment for a radius application. Radius 

Tile shall be cut to the appropriate configuration using the reverse score lines as a 

guide. 

F. Truncated Dome Surface of Tile shall be protected with factory installed plastic sheeting 

for cleanliness during the installation process. Basic Installation Guidelines shall be printed 

on the plastic sheeting in both English and Spanish for customer convenience. 

G. Dimensions: Tiles shall be held within the following dimensions and tolerances: 

H. Length and Width: As shown on the drawings 

I. Cleaning materials used on site shall have code acceptable low VOC solvent content and 

low flammability. 

J. The Specifications of the concrete, sealants and related materials shall be in accordance 

with the Contract Documents and the guidelines set by their respective manufacturers. 

2.2 MANUFACTURERS 

A. Available manufacturers, subject to compliance with these Specifications include, but are 

not limited to, the following: 

1. DURALAST of Marysville, WA (Phone: 360-651-6144, Fax: 360-651-6150, Web 

Site:https://www.ejco.com/am/en/resource-center/product-briefs/product-

duralast-detectable-warning-plate, E: customersupport@ejco.com), or approved 

equal. 

2. Requests for Approved Equal Status must be submitted and approved by the 

Owner during the Bid Phase of the Project. 

2.3 EQUIPMENT 

A. Contractor shall provide all tools, equipment and services required for satisfactory 

installation per manufacturer’s instruction as Incidental Work. Equipment, which may be 

required include typical mason’s tools, a 2-foot-long level with electronic slope readout, 

(2) 25-pound weights, and a rubber mallet with a piece of wood for tamping down the 

Tactile Warning Unit(s). 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. During all concrete pouring and Tile Installation procedures, ensure adequate safety 

guidelines are in place and that they are in accordance with the applicable industry and 

government standards. 

mailto:customersupport@ejco.com
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B. The physical characteristics of the concrete shall be consistent with the Contract 

Specifications while maintaining a slump range of 4 - 7 to permit solid placement of the 

Tile. An overly wet mix will cause the Tile to float. Under these conditions suitable weights 

such as 2 concrete blocks or sandbags (25 pounds) shall be placed on each Tile. 

C. The concrete shall be poured and finished, true and smooth to the required dimensions and 

slope prior to Tile placement. 

3.2 INSTALLATION 

A. Contractor will not be allowed to install Tactile Warning Surface Tiles until all submittals 

have been reviewed and approved by the Engineer. 

B. Tile shall be installed per manufacturer’s instructions. 

C. To the maximum extent possible, the Tiles shall be oriented such that the rows of in-line 

truncated domes are parallel with the direction of the ramp. When multiple Tiles regardless 

of size are used, the truncated domes shall be aligned between the tactile warning surface 

tiles and throughout the entire tactile warning surface installation. 

D. In accordance with the Proposed Accessibility Guidelines for Pedestrian Facilities in the 

Public Rights of Way (7/23/11, Access Board): Sections 304 + 305), Tactile Warning 

Surface Tile shall be located relative to the curb line as shown within Sections 304+305 of 

the Guidelines. 

E. The Tiles shall be tamped or vibrated into the fresh concrete to ensure that there are no 

voids or air pockets, and the field level of the Tactile Warning Surface Tile is flush to the 

adjacent concrete surface or as the Drawings indicate to permit proper water drainage and 

eliminate tripping hazards between adjacent finishes. 

F. On Continuous Runs: The Installer shall leave a 1/8” nominal gap between successive 

Tactile Warning Surface Tiles. As part of the concrete finishing operation, the Installer 

shall apply ¼” edge treatment around the perimeter of the Tactile Warning Surface Tiles 

such as Sikaflex 1a or BASF NP1 shall be applied to the edge treatment for a watertight 

Tactile Warning Surface Tile installation. 

3.3 CLEANING AND PROTECTING 

A. Protect Tiles against damage during construction period to comply with Tiles 

manufacturer’s Specifications. 

B. During and after the Tile installation and the concrete curing stage, it is imperative that 

there are no walking, leaning or external forces placed on the Tile to rock the Tile, causing 

a void between the underside of the Tile and the concrete substrate. 

C. Remove Protective Plastic Sheeting from Tile within 24 hours of installation of the Tile. 

Particularly under hot weather conditions (80 degrees or higher), plastic sheeting will 

adhere strongly (resulting in difficult removal of same) to Tactile Warning Surface Tile 

when not removed quickly. 
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D. If requested by the Project Manager, clean Tiles not more than four (4) days prior to date 

scheduled for inspection intended to establish date of substantial completion in each area 

of project. Clean Tile by method specified by Tactile Warning Surface Products 

manufacturer. 

END OF SECTION 32 17 26 
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In this rate book are the new prevailing wage rates for Oregon non-residential public works 
projects, effective January 5, 2026.  
 
Prevailing wage rates are the minimum hourly wages that must be paid to all workers employed on 
all public works projects. Thank you for your engagement in the process and commitment to 
Oregon law. 
 
Our team is ready to help support you with any questions you have. We also offer regular, free, 
informational seminars and webinars for contractors and public agencies. Contact us at 
PWR.Email@boli.oregon.gov or (971) 245-3844.  
 
 

 
 

Christina E. Stephenson 
Labor Commissioner 
 
 
More information about prevailing wage rates: 
 
The Oregon Bureau of Labor & Industries publishes the prevailing wage rates (PWR) that are 
required to be paid to workers on non-residential public works projects in Oregon.  
 
Separate documents, Definitions of Covered Occupations for Public Works Contracts in Oregon, 
provide occupational definitions used to classify the duties performed on public works projects. 
These definitions are used to find the correct prevailing wage rate. 
 
The rate book and definition publications are available online at https://www.oregon.gov/boli, as 
well as additional information, supporting documents, and forms. 
 
Please contact us at PWR.Email@boli.oregon.gov or (971) 245-3844, for additional information 
such as: 
 
• Applicable prevailing wage rates for projects (Generally, the rates in effect at the time the bid 

specifications are first advertised are those that apply for the duration of the project.) 
• Federal Davis-Bacon rates (In cases where projects are subject to both state PWR and federal 

Davis-Bacon rates, the higher wage must be paid.) 
• Required PWR provisions for specifications and contracts  
• Apprentice rates 
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Forms necessary to comply with ORS 279C.800 through ORS 279C.870 can be found on 
our website at https://www.oregon.gov/boli/employers/Pages/prevailing-wage.aspx.  
Contractors are encouraged to use and keep on file the forms provided as master copies for 
use on future prevailing wage rate projects.   
 
All of the information in this booklet can be accessed and printed from the Internet 
at: www.oregon.gov/BOLI 
 
Pursuant to ORS 279C.800 to ORS 279C.870, the prevailing wage rates contained in this 
booklet have been adopted for use on public works contracts in Oregon.   
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Required Postings for Prevailing Wage 
Contractors and Subcontractors 

 
 
PREVAILING WAGE RATES 
Every contractor and subcontractor engaged in work on a public works must post the 
applicable prevailing wage rates for that project in an obvious place on the worksite, so 
workers have ready access to the information. 
 
 
DETAILS OF FRINGE BENEFIT PROGRAMS 
When a contractor or subcontractor provides or contributes to a health and welfare plan 
or a pension plan, or both, for employees who are working on a public works project, the 
details of all fringe benefit plans or programs must be posted on the worksite. 
 
The posting must include a description of the plan or plans, information about how and 
where claims can be made and where to obtain more information. The notice must be 
posted in an obvious place on the work site in the same location as the prevailing wage 
rates. 
 
 
WORK SCHEDULE 
Contractors and subcontractors must give workers their regular work schedule (days of 
the week and number of hours per day) in writing before beginning work on the project. 
 
Contractors and subcontractors may provide the schedule at the time of hire, prior to 
starting work on the contract, or by posting the schedule in a location frequented by 
employees, along with the prevailing wage rate information and any fringe benefit 
information. 
 
If an employer fails to give written notice of the worker’s schedule, the work schedule 
will be presumed to be a five-day schedule. The schedule may only be changed if the 
change is intended to be permanent and is not designed to evade the PWR overtime 
requirements. 
 
ORS 279C.840(4); OAR 839-025-0033(1). ORS 279C.840(5); OAR 839-025-0033(2). 
ORS 279C.540(2); OAR 839-025-0034. 
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PUBLIC WORKS BONDS 

 
 
Every contractor and subcontractor who works on public works projects subject to the 
prevailing wage rate (PWR) law is required to file a $30,000 “PUBLIC WORKS BOND” with 
the Construction Contractors’ Board (CCB). This includes flagging and landscaping 
companies, temporary employment agencies, and sometimes sole proprietors.  
 
The key elements of ORS 279C.830(2) and ORS 279C.836 specify that: 
 
 Specifications for every contract for public works must contain language stating that the 

contractor and every subcontractor must have a public works bond filed with the CCB 
before starting work on the project, unless otherwise exempt.   

 Every contract awarded by a contracting agency must contain language requiring the 
contractor: 
 To have a public works bond filed with the CCB before starting work on the project, 

unless otherwise exempt; and 
 To include in every subcontract a provision requiring the subcontractor to have a public 

works bond filed with the CCB before starting work on the project unless otherwise 
exempt  

 Every subcontract that a contractor or subcontractor awards in connection with a public 
works contract between a contractor and a public agency must require any subcontractor to 
have a public works bond filed with the CCB before starting work on the public works 
project, unless otherwise exempt. 

 Before permitting a subcontractor to start work on a public works project, contractors must 
first verify their subcontractors either have filed the bond or have elected not to file a public 
works bond due to a bona fide exemption. 

 The PWR bond is to be used exclusively for unpaid wages determined to be due by the 
Bureau of Labor & Industries.  

 The bond is in effect continuously (you do not have to have one per project). 
 A public works bond is in addition to any other required bond the contractor or 

subcontractor is required to obtain. 
 
Exemptions:   
 
 Allowed for a disadvantaged business enterprise, a minority-owned business, woman-

owned business, a business that a service-disabled veteran owns, or an emerging small 
business certified under ORS 200.055, for the first FOUR years of certification; 
 Exempt contractor must still file written verification of certification with the CCB and give 

the CCB written notice that they elect not to file a bond. 
 The prime contractor must give written notice to the public agency that they elect not to 

file a public works bond. 
 Subcontractors must give written notice to the prime contractor that they elect not to file 

a public works bond. 
 For projects with a total project cost of $100,000 or less, a public works bond is not 

required. (Note this is the total project cost, not an individual contract amount.) 
 Emergency projects, as defined in ORS 279A.010(f). 
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PREVAILING WAGE RATES 
 

FINDING THE CORRECT PREVAILING WAGE RATE 
 

To find the correct rate(s) required on your public works project, you will need: 
• the date the project was first advertised for bid 
• the county your project is in 
• the duties of workers on the job 

 
Generally, the rate you should look for is based on the date the project was first advertised for 
bid. (See OAR 839-025-0020(8) for information about projects that contract through a CM/GC, 
or contract manager/general contractor.) 
 
The Labor Commissioner must establish the prevailing rate of wage for each region as defined 
in law. (See ORS 279C.800.) A map of these regions can be found on BOLI’s website. 
 
 
To find the correct rate in this rate book: 
 
1. Determine the duties that are being performed by each worker.  Use the booklet Definitions 

of Covered Occupations to find the definition that most closely matches the actual work 
performed by the worker.  You can find this publication online at 
https://www.oregon.gov/boli/employers/Pages/occupational-definitions.aspx.  

 
2. Find the correct occupation in the “Prevailing Wage Rate for Public Works Contracts” below.  

The prevailing wage rate is made up of an hourly base rate and an hourly fringe rate.  The 
combination of these two amounts must be paid to each worker. Watch for possible zone 
differential, shift differential, and/or hazard pay.  If the occupation lists different rates for 
different Areas of the state, locate the Area that includes the county where the project is 
located.  

 
Apprentices must be paid consistent with their registered apprenticeship program standard.  
You can find apprenticeship rates on our website at 
https://www.oregon.gov/boli/employers/Pages/prevailing-wage-rates.aspx.  You may also 
contact the agency to confirm the correct apprenticeship rate.   
 
The “Prevailing Wage Rate Laws” handbook provides specific information and answers 
questions regarding prevailing wage laws and is available on our website at 
https://www.oregon.gov/boli/employers/Documents/2024%20PWR%20Law%20book%20-
%20FINAL.pdf.    
 
If you have any questions about any of this information, please contact the Bureau of Labor & 
Industries at PWR.Email@boli.oregon.gov or (971) 245-3844. 
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62.02 25.42 

48.74 18.89 

45.33 32.22 

49.60 25.92 

54.69 16.81 
54.86 16.81 
61.57 22.38 

Eliminated 
56.06 16.81 
56.06 16.81 

ASBESTOS WORKER/INSULATOR 
Firestop Containment 

BOILERMAKER 

BRICKLAYER/STONEMASON  
This trade is tended by “Tenders to Mason Trades.” 

Add $1.00 per hour to base rate for refractory repair work. 

CARPENTER 

Zone A (Base Rate) 

Group 1 

Group 2 

Group 3 (Millwrights) 

Group 4 

Group 5 (Bridge & Highway) 

Group 6 (Piledrivers) 

Zone Differential for Carpenters - Add to Zone A Base Rate 

Zone B 1.25 per hour 
Zone C 1.70 per hour 
Zone D 2.00 per hour 
Zone E 3.00 per hour 
Zone F 5.00 per hour 
Zone G 10.00 per hour 

Zone A: Projects located within 30 miles of the respective city hall of the cities listed. 
Zone B: More than 30 miles but less than 40 miles. 
Zone C: More than 40 miles but less than 50 miles. 
Zone D: More than 50 miles but less than 60 miles. 
Zone E: More than 60 miles but less than 70 miles. 
Zone F: More than 70 miles but less than 100 miles. 
Zone G: More than 100 miles. 

Reference Cities for Group 1 and 2 Carpenters 

Albany Coos Bay Klamath Falls Newport Roseburg 
Astoria Eugene La Grande Ontario Salem 
Baker City Goldendale Lakeview Pendleton The Dalles 
Bend Grants Pass Longview Portland Tillamook 
Brookings Hermiston Madras Port Orford Vancouver 
Burns Hood River Medford Reedsport

See more information on Reference Cities for Zone Differential and Premium Pays on page 6. 
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CARPENTER (continued) 

Reference Cities for Group 3 Carpenters 

Eugene Medford Portland Vancouver 
Longview North Bend The Dalles 

Reference Cities for Group 5 and 6 Carpenters 

Bend Longview North Bend 
Eugene Medford Portland 

Note: All job or project locations shall be computed (determined) on the basis of road miles and in the following manner. A 
mileage measurement will start at the entrance to the respective city hall, facing the project (if possible), and shall proceed by 
the normal route (shortest time--best road via Google Maps) to the geographical center on the highway, railroad, and street 
construction projects (end of measurement). On all project contracts, the geographical center where the major portion of the 
construction is located, shall be considered the center of the project (end measurement). 

Group 1, 2, 5, and 6: 
Welders shall receive a 5% premium per hour based on their Group’s journeyman wage rate, with an 8-hour minimum. 

Group 1, 2, and 3: 
When working with toxic treated wood, workers shall receive $.25/hour premium pay for minimum of eight (8) hours. 

Group 5 and 6: 
When working with creosote and other toxic treated wood, workers shall receive $.25/hour premium pay for minimum of eight 
(8) hours.

Group 6: 
When working in sheet pile coffer dams or cells up to the external water level, workers shall receive $.15/hour premium pay 
for minimum of eight (8) hours. 

CEMENT MASON 
This trade is tended by “Concrete Laborer.” 
Group 1 46.13 22.31 
Group 2 47.09 22.31 
Group 3 47.09 22.31 

Group 4 48.05 22.31 

Zone Differential for Cement Mason - Add to Basic Hourly Rate 
Zone A: 3.00 per hour 
Zone B: 5.00 per hour 
Zone C: 10.00 per hour 

Zone A: Projects located 60-79 miles of the respective city hall of the Reference Cities listed below . 
Zone B: Projects located 80-99 miles of the respective city hall of the Reference Cities listed below. 
Zone C: Projects located 100 or more miles of the respective city hall of the Reference Cities listed below. 

See more information on Reference Cities for Zone Differential on page 7. 
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CEMENT MASON (continued) 

Reference Cities for Cement Mason 

Bend Eugene Pendleton Salem Vancouver 
Corvallis Medford Portland The Dalles 

When a contractor takes employees to a project that is located more than 59 miles from the city hall of the Reference City that 
is closest to the contractor’s place of business, Zone Pay is to be paid for the distance between the city hall of the identified 
Reference City and the project site. 

Note: All miles are to be determined on the basis of road miles using the normal route (shortest time – best road), from the 
city hall of the Reference City closest to the contractor’s place of business and the project. 

108.33 20.40 

DIVER & DIVER TENDER 

Zone 1 (Base Rate) 

DIVER 
DIVER TENDER  64.32 20.40 

Any Diver or Diver’s Tender working on a project more than 50 miles from Portland, OR city hall shall receive forty dollars 
($40.00) per day in addition to their regular pay. Miles are calculated via the “shortest route” filter using Google Maps from 
Portland, OR city hall or the employee’s primary residence; whichever one is closer 

Diver Depth Pay: 

Depth Below Water Surface (FSW) Daily Depth Pay 
50-100 ft. 2.00 per foot over 50 feet
101-150 ft. 3.00 per foot over 100 feet 
151-220 ft. 4.00 per foot over 150 feet 
Over 220 ft. 5.00 per foot over 220 feet 

The actual depth in FSW shall be used in determining depth premium. 

Diver Enclosure Pay (working without vertical escape): 

Distance Traveled in the Enclosure Daily Enclosure Pay 
N/C 
1.00 per foot from the entrance 
1.50 per foot beginning at 300 ft. 
2.00 per foot beginning at 600 ft.

0 – 25ft. 
25 – 300 ft. 
300 – 600 ft. 
Over 600 ft. 

DREDGER 

Zone A (Base Rate) 

Leverman (Hydraulic & Clamshell) 58.75 16.95 
Assistant Engineer (Watch Engineer, Mechanic Machinist) 55.59 16.95 
Tenderman (Boatman Attending Dredge Plant), Fireman 54.10 16.95 
Fill Equipment Operator 52.93 16.95 
Assistant Mate 50.23 16.95 

See more information on Zone Differential on page 8. 
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DREDGER (continued) 

Zone Differential for Dredgers – Add to Zone A Base Rate 

Zone B: 3.00 per hour 
Zone C: 6.00 per hour 

Zone mileage based on road miles: 

Zone A: Center of jobsite to no more than 30 miles from the City Hall of Portland. 
Zone B: More than 30 miles but not more than 60 miles. 
Zone C: Over 60 miles. 

DRYWALL, LATHER, ACOUSTICAL CARPENTER & CEILING INSTALLER 

54.49 17.01 1. DRYWALL INSTALLER

2. LATHER, ACOUSTICAL CARPENTER & CEILING INSTALLER 54.49 17.01 

Zone Differential for Lather, Acoustical Carpenter & Ceiling Installer 

Zone mileage based on road miles: 

Zone B 61-80 miles 6.00 per hour 
Zone C 81-100 miles 9.00 per hour 
Zone D 101 or more 12.00 per hour 

The correct transportation allowance shall be based on AAA road mileage from the City Hall of the transportation reference 
cities listed herein. 

Reference Cities for Drywall, Lather, Acoustical Carpenter & Ceiling Installer 

Albany Bend Grants Pass Medford Portland Seaside 
Astoria Brookings Hermiston Newport Reedsport The Dalles 
Baker Coquille Klamath Falls North Bend Roseburg Tillamook 
Bandon Eugene Kelso-Longview Pendleton Salem Vancouver 

Certified welders shall receive 5% over the base wage rate, with an eight (8) hour minimum. 
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ELECTRICIAN 

Note: If you are unable to determine the area of a project located on or near the cross-county boundaries marked in red on 
the map, call or email the BOLI Prevailing Wage Rate Coordinator at (971) 245-3844 or PWR.email@boli.oregon.gov.  

45.33 20.41 
Area 1 

Electrician 

Wireman Welder/Cable Splicer 49.86 20.66 

Reference County 

Malheur 

Shift Differential* 

1st  Shift “day”: Between the hours of 8:00am and 4:30pm    –  8 hours pay for 8 hours work 

2nd Shift “swing”:    Between the hours of 4:30pm and 1:00am  –  8 hours pay for 8 hours work plus 10% for all hours 
worked 

3rd Shift “graveyard”: Between the hours of 12:30am and 9:00am  –  8 hours pay for 8 hours work plus 15% for all hours 
worked. 

* The Employer shall be permitted to adjust the starting hours of the shift by up to two (2) hours.

Work will be paid at time and one half the regular rate: (1) When workmen are under compressed air or where gas masks are 
required; (2) When working tunnels or shafts where danger of falling rocks or other debris exists; and (3) When working 
from suspended or swinging scaffolds or boson’s chairs. 
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60.00 27.78 
63.00 27.87 
75.00 28.23 

36.00 20.76 

ELECTRICIAN (continued) 

Area 2 

Electrician 

Cable Splicer 

Certified Welder 

Material Handler 

Reference Counties 

Baker Grant Umatilla Wallowa 
Gilliam Morrow Union Wheeler 

Add 50% of the base rate when workers are required to work under the following conditions: 

1) Under compressed air with atmospheric pressure exceeding normal pressure by at least 10%.

2) From trusses, swing scaffolds, bosun’s chairs, open platforms, unguarded scaffolds, open ladders, frames, tanks, stacks,
silos and towers where the workman is subject to a direct fall of (a) more than 60 feet or (b) into turbulent water under
bridges, powerhouses or spillway faces of dams.

Area 3 
53.20 29.01 Electrician 

Reference Counties 

Coos Douglas (a) Lincoln 
Curry Lane (a) 

(a) Those portions of Lane and Douglas counties lying west of the red line on the Electrician Area Map posted above.

Shift Differential* 

1st Shift “day”: Between the hours of 8:00am and 4:30pm    –  8 hours pay for 8 hours work 

2nd Shift “swing”: Between the hours of 4:30pm and 1:00am    –  8 hours pay for 8 hours work plus 17% for all hours 
worked 

3rd Shift “graveyard”: Between the hours of 12:30am and 9:00am  – 8 hours pay for 8 hours work plus 31% for all hours 
worked. 

* The Employer shall be permitted to adjust the starting hours of the shift by up to two (2) hours.

When workers are required to work under compressed air or where gas masks are required, or to work from trusses, all 
scaffolds including mobile elevated platforms, any temporary structure, bosun’s chair or on frames, stacks, towers, tanks, 
within 15’ of the leading edges of any building at a distance of: 

50 – 75 feet to the ground Add 1 ½ x the base rate 
75+ feet to the ground Add 2 x the base rate 

High Time is not required to be paid on any permanent structure with permanent adequate safeguards (handrails, mid-rails, and 
toe guards). Any vehicle equipped with outriggers are exempted from this section. 
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ELECTRICIAN (continued) 

Area 4 
59.34 26.17 
65.27 26.35 

31.60 11.45 

Electrician 

Cable Splicer 

Lighting Maintenance/Material Handler 

Reference Counties for Area 4 

Benton Jefferson Marion 
Crook Lane (b) Polk
Deschutes Linn Yamhill (c)

(b) Those portions of Lane and Douglas counties lying east of the red line on the Electrician Area Map posted above.

(c) The portion of Yamhill county lying south of the red line on the Electrician Area Map posted above.

Shift Differential* 

1st Shift “day” Between the hours of 8:00am and 4:30pm   –  8 hours pay for 8 hours work 

2nd Shift “swing” Between the hours of 4:30pm and 1:00am   –  8 hours pay for 8 hours work plus 17% for all hours 
worked 

3rd Shift “graveyard” Between the hours of 12:30am and 9:00am –  8 hours pay for 8 hours work plus 31.4% for all hours 
worked. 

* The Employer shall be permitted to adjust the starting hours of the shift by up to two (2) hours.

65.50 34.04 
72.05 34.23 

37.34 24.08 

Area 5 

Electrician 

Electrical Welder 

Material Handler/Lighting Maintenance 

Reference Counties 

Clackamas Hood River Tillamook Yamhill (d) 
Clatsop Multnomah Wasco 
Columbia Sherman Washington 

(d) The portion of Yamhill County lying north of the red line on the Electrician Area Map posted above.

Shift Differential* 

1st Shift “day” Between the hours of 7:00am and 5:30pm    –  8 hours pay for 8 hours work 

2nd Shift “swing” Between the hours of 4:30pm and 3:00am    –  8 hours pay for 8 hours work plus 17.3% for all hours 
worked 

3rd Shift “graveyard” Between the hours of 12:30am and 11:00am –  8 hours pay for 8 hours work plus 31.4% for all hours 
worked. 

* The Employer shall be permitted to adjust the starting hours of the shift by up to two (2) hours.

See more information about Zone Pay on page 12. 
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ELECTRICIAN (continued) 

Zone Pay for Area 5 – Electrician and Electrical Welder – Add to Basic Hourly Rate 

Zone mileage based on air miles: 

Zone 1: 31-50 miles  – 1.50 per hour 
Zone 2: 51-70 miles  – 3.50 per hour 
Zone 3: 71-90 miles  – 5.50 per hour 
Zone 4: Beyond 90     –  9.00 per hour 

There shall be a 30-mile free zone from downtown Portland City Hall and a similar 15-mile free zone around the following 
cities: 

Astoria Seaside Tillamook 
Hood River The Dalles 

Further, the free zone at the Oregon coast shall extend along Hwy 101 west to the ocean Hwy 101 east 10 miles if not 
already covered by the above 15-mile free zone. 

When workers are performing electrical work on a structure at or above the 90 ft. level directly above the ground, floor, 
roadway, roof or water where scaffolding or special safety devices which have not been approved by the Occupational Safety 
and Health Administration are used, the wage rate for such work shall be double the straight time hourly rate. 

47.04 21.84 
23.53 11.21 

Area 6 

Electrician 

Lighting Maintenance and Material Handler 

Reference Counties 

Douglas (e) Jackson Klamath 
Harney Josephine Lake 

(e) The portion of Douglas county lying east of the red line on the Electrician Area Map posted above.

Shift Differential* 

1st Shift “day” Between the hours of 8:00am and 4:30pm    –  8 hours pay for 8 hours work 

2nd Shift “swing” Between the hours of 4:30pm and 1:00am    –  8 hours pay for 8 hours work plus 7.5% for all hours 
worked 

3rd Shift “graveyard” Between the hours of 12:30am and 9:00am  –  8 hours pay for 8 hours work plus 15% for all hours 
worked. 

* The Employer shall be permitted to adjust the starting hours of the shift by up to two (2) hours.

When workers are required to work under compressed air or to work from trusses, scaffolds, swinging scaffolds, bosun’s chair or 
on building frames, stacks or towers at a distance, the following should be added to base rate. 

50 – 90 feet to the ground: Add 1 ½ x the base rate 
90+ feet to the ground: Add 2 x the base rate 

When such work is performed outside of the regularly scheduled working hours, workmen shall be paid three (3) times the 
regular rate of pay. An assignment of work referred to in this Section shall entitle the workman to the premium rate for a period 
of at least two (2) hours. 
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ELEVATOR CONSTRUCTOR, INSTALLER AND MECHANIC 

Area 1 
Mechanic 70.47 44.62 

Reference Counties 

Baker Union Wallowa 

Umatilla – See Area 2 rate 

Area 2 
Mechanic 70.76 44.65 
Reference Counties 

Benton Deschutes Jefferson Malheur Umatilla 
Clackamas Douglas Josephine Marion Wasco 
Clatsop Gilliam Klamath Morrow Washington 
Columbia Grant Lake Multnomah Wheeler 
Coos Harney Lane Polk Yamhill 
Crook Hood River Lincoln Sherman 
Curry Jackson Linn Tillamook 

FENCE CONSTRUCTOR (NON-METAL) 41.10 18.30 

FENCE ERECTOR (METAL) 41.10 18.30 

GLAZIER 53.15 23.31 

Add $1.00 to base rate when employee works from a swing stage, scaffold, suspended contrivance or mechanical apparatus 
from the third floor up or thirty feet of free fall (whichever is less), and employee is required to wear a safety belt. 

Add twenty percent (20%) to base rate when employee works from a bosun chair (non-motorized single-man apparatus), 
regardless of height. 

Certified welders shall receive twenty percent (20%) above the base rate for actual time spent performing welding duties. 

HAZARDOUS MATERIALS HANDLER 31.03 18.18 

HIGHWAY/PARKING STRIPER 71.89 19.50 

ATTACHMENT A

https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Elevator%20Constructor%2C%20Installer%20and%20Mechanic
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=on%20page%2039.)-,Fence%20Constructor%20(Non%2Dmetal),-Primary%20Purpose%3A%20Erects
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=on%20page%2039.)-,Fence%20Erector%20(Metal),-Primary%20Purpose%3A%20Erects
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=on%20page%2039.)-,Glazier,-Primary%20Purpose%3A%20Installs
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=on%20page%2039.)-,Hazardous%20Materials%20Handler/Mechanic,-Primary%20Purpose%3A%20Removes
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Highway%20and%20Parking%20Striper


49.80 34.98 

IRONWORKER 

Zone 1 (Base Rate): 

Zone Differential for Ironworker –  Add to Basic Hourly Rate 

Zone 2: 8.13/hr.   or  $65.00   maximum per day 
Zone 3: 11.25/hr. or  $90.00   maximum per day 
Zone 4: 16.25/hr. or  $130.00 maximum per day 

Zone 1: Projects located within 45 miles of city hall in the reference cities listed below. 
Zone 2: More than 46 miles, but less than 60 miles. 
Zone 3:  More than 61 miles, but less than 100 miles. 
Zone 4: More than 100 miles. 

Note: Zone pay for Ironworkers shall be determined using the quickest route per Google Maps and computed from the city hall 
or dispatch center of the reference cities listed below or the residence of the employee, whichever is nearer to the project. 

Reference Cities and Dispatch Center 

Portland 

41.10 18.30 
42.47 18.30 
43.00 18.30 

36.13 18.30 
29.42 18.30 

LABORER 
Zone A (Base Rate): 

Group 1 (Includes Flagger) 
Group 2 
Group 3  
Group 4  
Group 5 (Landscape Laborer) 
Zone Differential for Laborers Add to Zone A Base Rate 

Zone B: .85   per hour 
Zone C: 1.25 per hour 
Zone D: 2.00 per hour 
Zone E: 4.00 per hour 
Zone F: 5.00 per hour 

Zone A:  Projects located within 30 miles of city hall in the reference cities listed. 
Zone B:  More than 30 miles but less than 40 miles. 
Zone C: More than 40 miles but less than 50 miles. 
Zone D: More than 50 miles but less than 80 miles. 
Zone E:  More than 80 miles but less than 100 miles. 
Zone F: More than 100 miles. 

Reference Cities for Laborer 

Albany Burns Hermiston Roseburg 
Astoria Coos Bay Klamath Falls Salem 
Baker City Eugene Medford The Dalles 
Bend Grants Pass Portland 

See more information on Zone Differential and Live Sewer Pay on page 15. 
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LABORER (Continued) 

Note: All job or project locations shall be computed (determined) on the basis of road miles and in the following manner. A 
mileage measurement will start at the entrance to the respective city hall, facing the project (if possible), and shall proceed by 
the normal route (shortest time, best road) to the geographical center on the highway, railroad, and street construction 
projects (end of measurement). On all other project contracts, the geographical center where the major portion of the 
construction is located, shall be considered the center of the project (end measurement). 

Any Laborer working in Live Sewers shall receive forty dollars ($40) per day in addition to their regular pay. 

LANDSCAPE LABORER/TECHNICIAN (Laborer Group 5) See Laborer Group 5 Rate 

LIMITED ENERGY ELECTRICIAN 

Note: If you are unable to determine the area of a project located on or near the cross-county boundaries marked in red on 
the map, call or email the BOLI Prevailing Wage Rate Coordinator at (971) 245-3844 or PWR.email@boli.oregon.gov.  

Area 1 37.90 18.10 
Reference County 

Malheur 
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LIMITED ENERGY ELECTRICIAN (continued) 

Area 2  40.47 18.76 
Reference Counties 

Baker  Grant Umatilla  Wallowa 
Gilliam  Morrow Union  Wheeler 

Area 3 43.11 26.08 

Reference Counties 

Coos Douglas (a) Lincoln 
Curry Lane (a) 

(a) Those portions of Lane and Douglas counties lying west of the red line on the Electrician Area Map posted above

Area 4 44.79 20.39 

Reference Counties 

Benton Jefferson Marion 
Crook Lane (b) Polk
Deschutes Linn Yamhill (c)

(b) Those portions of Lane and Douglas counties lying east of the red line on the Electrician Area Map posted above.

(c) The portion of Yamhill county lying south of the red line on the Electrician Area Map posted above.

Area 5 54.50 28.76 

Reference Counties 

Clackamas Hood River Tillamook Yamhill (d) 
Clatsop Multnomah Wasco 
Columbia Sherman Washington 

(d) The portion of Yamhill county lying north of the red line on the Electrician Area Map posted above.

Area 6 36.58 19.00 

Reference Counties 

Douglas (e) Jackson Klamath 
Harney Josephine Lake 
 

(e) The portion of Douglas county lying east of the red line on the Electrician Area Map posted above.
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LINE CONSTRUCTOR 

Area 1 (All Regions) 
75.47 27.15 
67.38 26.78 
41.12 17.94 
57.95 23.16 
50.54 
 

19.42 
 40.43 

 
18.97 

 

Group 1 
Group 2 
Group 3 
Group 4 
Group 5 
Group 6 
Group 7 22.84 14.16 

Reference Counties 

All counties 

Pursuant to ORS 279C.815(2)(b), the Line Constructor Area 1 rate is the highest rate of wage among the collective bargaining 
agreements for Line Constructor Area 1 and Area 2. 

MARBLE SETTER 50.60 25.92 

This trade is tendered by “Tile, Terrazzo, & Marble Finishers.” Add $1.00 per hour to base rate for refractory repair work. 

PAINTER & DRYWALL TAPER 

37.74 16.82 
39.94 16.82 

COMMERCIAL PAINTING 

INDUSTRIAL PAINTING 

BRIDGE PAINTING 46.83 16.82 

Shift Differential for Painter 
Add $2.00/hour to base rate for entire shift if any hours are worked outside of 5:00 a.m. to 5:00 p.m. 

DRYWALL TAPER 
Zone A (Base Rate) 48.02 21.53 

Zone Differential for Drywall Taper – Add to Zone A Base Rate 

Zone B: 6.00 per hour 
Zone C: 9.00 per hour 
Zone D: 12.00 per hour 

Zone A:  Projects located less than 61 miles from the respective city hall of the dispatch cities listed. 
Zone B:  Projects located 61 miles to 80 miles. 
Zone C:  Projects located 81 miles to 100 miles.  
Zone D:  Projects located 101 miles or more. 

See more information on Dispatch Cities for Zone Differential on page 18. 
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PAINTER & DRYWALL TAPER (continued) 

Dispatch Cities for Drywall Taper 

Albany Bend Grants Pass Medford Portland Seaside 
Astoria Brookings Hermiston Newport Reedsport The Dalles 
Baker Coquille Klamath Falls North Bend Roseburg Tillamook 
Bandon Eugene Kelso-Longview Pendleton Salem Vancouver 

46.56 19.83 

Note: Zone pay is based on AAA Road Mileage. 

PLASTERER AND STUCCO MASON 

This trade is tended by “Tenders to Plasterers.” 

Zone A (Base Rate) 

Zone Differential for Plasterer and Stucco Mason – Add to Zone A Base Rate 

Zone B: 6.00 per hour 
Zone C: 9.00 per hour 
Zone D: 12.00 per hour 

Zone A: Projects located less than 61 miles from the respective city hall of the reference cities listed below. 
Zone B: Projects located 61 miles to 80 miles. 
Zone C: Projects located 81 miles to 100 miles.  
Zone D: Projects located 101 miles or more. 

Reference Cities for Plasterer & Stucco Mason 

Bend Eugene Medford Portland Seaside 
Coos Bay La Grande Newport Salem The Dalles 

------- ------- 

65.20 34.91 

Add $1.00 to base rate for swinging scaffold work. 

Add $2.00 to base rate for nozzle technicians on plastering machines. 

PLUMBER/PIPEFITTER/STEAMFITTER 

Area 1 

Reference Counties 

Harney – See Area 3 rates Malheur – See Area 3 rates 
Baker – See Area 2 rates 

Area 2 
Reference Counties 

Baker Morrow Wallowa 
Gilliam Union Wheeler 
Grant Umatilla 

See more information about Zone Pay on page 19 
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PLUMBER/PIPEFITTER/STEAMFITTER (continued) 

Zone Differential for Area 2 – Add to Base Rate 
Zone 2: 10.62/hr. not to exceed $80.00 day. 

Zone mileage based on road miles: 
Zone 2: Eighty (80) miles or more from City Hall in Pasco, Washington. 

Add $1.00 to base rate in one-hour minimum increments if it is possible for worker to fall 35 ft. or more. 

Add $1.00 to base rate in one-hour minimum increments if worker is required to wear a mask in hazardous areas. 

Area 3 60.77 37.10 

Reference Counties 

Gilliam  – See Area 2 rates Grant – See Area 2 rates      Morrow  – See Area 2 rates 
Umatilla – See Area 2 rates Wheeler – See Area 2 rates 

POWER EQUIPMENT OPERATOR 

Benton Deschutes Klamath Multnomah 
Clackamas Douglas Lake Polk 
Clatsop Harney Lane Sherman 
Columbia Hood River Lincoln Tillamook 
Coos Jackson Linn Wasco 
Crook Jefferson Malheur Washington 
Curry Josephine Marion Yamhill 

POWER EQUIPMENT OPERATOR MAP 
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POWER EQUIPMENT OPERATOR (continued) 

58.94 17.15 
61.10 17.15 
63.26 17.15 

Zone 1 (Base Rate) 

Group 1 

Group 1A 

Group 1B 

Group 2 57.03 17.15 
55.88 17.15 
52.55 17.15 
51.31 17.15 

Group 3 

Group 4 

Group 5 

Group 6 48.09 17.15 

Zone Pay Differential for Power Equipment Operator – Add to Zone 1 Base Rate 
Zone 2: 3.00 per hour 
Zone 3: 6.00 per hour 

For projects in the following metropolitan counties: 

Clackamas Marion Washington 
Columbia Multnomah Yamhill 

(A) All jobs or projects located in Multnomah, Clackamas and Marion counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84 and West of Mile Post 30 on State Hwy 26 and West of Mile
Post 30 on Hwy 22 and all jobs located in Yamhill County, Washington County and Columbia County shall receive Zone
1 pay for all classifications.

(B) All jobs or projects located in the area outside the identified boundary above, but less than 50 miles from Portland City
Hall shall receive Zone 2 pay for all classifications.

(C) All jobs or projects located more than 50 miles from Portland City Hall, but outside the identified border above, shall
receive Zone 3 pay for all classifications.

Reference cities for projects in all remaining counties: 

Albany Coos Bay Grants Pass Medford 
Bend Eugene Klamath Falls Roseburg 

(A) All jobs or projects located within 30 miles of the respective city hall of the above mentioned cities shall receive Zone 1
pay for all classifications.

(B) All jobs or projects located more than 30 miles and less than 50 miles from the respective city hall of the above mentioned
cities shall receive Zone 2 for all classifications.

(C) All jobs or projects located more than 50 miles from the respective city hall of the above mentioned cities shall receive
Zone 3 pay for all classifications.

Note: All job or project locations shall be computed (determined) on the basis of road miles and in the following manner. A 
mileage measurement will start at the entrance to the respective city hall, facing the project (if possible), and shall proceed 
by the normal route (shortest time-best road) to the geographical center on the highway, railroad, and street construction 
projects (end of measurement). On all other project contracts, the geographical center where the major portion of the 
construction is located, shall be considered the center of the project (end measurement). 

See more information on Hazard Pay and Shift Differential calculation on page 21. 
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POWER EQUIPMENT OPERATOR (continued) 

Add $10.00/hour hyperbaric pay for Group 4 Tunnel Boring Machine Mechanic. 

Add $0.40 to the base rate for any and all work performed underground, including operating, servicing and repairing of 
equipment. 

Add $0.50 to the base rate per hour for any employee who works suspended by a rope or cable. 

Add $0.50 to the base rate for employees who do “pioneer” work (break open a cut, build road, etc.) more than one hundred 
fifty (150) feet above grade elevation. 

Note: A Hazardous Waste Removal Differential must be added to the base rate if work is performed inside the boundary of a 
Federally Designated Waste Site. For information on this differential, call the Prevailing Wage Rate Coordinator at (971) 
245-3844. 

Shift Differential 

Two-Shift Operations: 

On a two-shift operation, when the second shift starts after 4:30 p.m., second-shift workers shall be paid the base hourly 
wage rate plus 5% for all hours worked. 

When the second shift starts at 8:00 p.m. or later, the second-shift workers shall be paid at the base hourly wage rate plus 
10% for all hours worked. 

Three-Shift Operations: 

On a three-shift operation, the base hourly wage rate plus five percent (5%) shall be paid to all second-shift workers for all 
hours worked, and the base hourly wage rate plus ten percent (10%) shall be paid to all third shift workers for all hours worked. 

ROOFER 

Area 1 44.51 22.70 
Reference Counties 

Baker Deschutes Morrow Union 
Clackamas Gilliam Multnomah Wasco 
Clatsop Grant Sherman Wallowa 
Columbia Hood River Tillamook Washington 
Crook Jefferson Umatilla Wheeler 

Add 10% to the base rate for handling coal tar pitch or coal tar-based materials. 

Add 10% to the base rate for handling fiberglass insulation. 
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ROOFER (continued) 

Area 2 40.15 18.97 

Reference Counties 

Benton Harney Lake Malheur 
Coos Jackson Lane Marion 
Curry Josephine Lincoln Polk 
Douglas Klamath Linn Yamhill 

Crook – See Area 1 rates Deschutes – See Area 1 rates 

Application, spudding and cutting or removal of coal tar products 10%over basic wage scale. 

Application, spudding and cutting fiberglass insulation add a 10% over the basic wage scale. 

Area 4 44.51 22.70 
Reference County 

Umatilla Union Wallowa 

Add 10% to the base rate for handling coal tar pitch or coal tar-based materials. 

Add 10% to the base rate for handling fiberglass insulation. 

Pursuant to ORS 279C.815(2)(b), the Roofer Area 1 rate is the highest rate of wage among the collective bargaining 
agreements for Roofer Areas 1, 4 and 5. 

Area 5 44.51 22.70 
Reference County 

Morrow 

Add 10% to the base rate for handling coal tar pitch or coal tar-based materials. Add 10% to the base rate for handling 
fiberglass insulation. 

Pursuant to ORS 279C.815(2)(b), the Roofer Area 1 rate is the highest rate of wage among the collective bargaining 
agreements for Roofer Areas 1, 4 and 5. 

56.24 32.77 

SHEET METAL WORKER 

Area 1 

Reference Counties 

Benton Deschutes Lincoln Polk Washington 
Clackamas Gilliam Linn Sherman Wheeler 
Clatsop Grant Marion Tillamook Yamhill 
Columbia Hood River Morrow Umatilla 
Crook Jefferson Multnomah Wasco 

See more information on Shift Differential calculation and Hazard Pay on page 23. 
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SHEET METAL WORKER (Continued) 

Swing Shift Operations: 

When a second (or “swing”) shift starts between 2:00pm -7:00pm, second-shift workers shall be paid the base hourly wage 
rate plus $8.25 for all hours worked. 

Graveyard Shift Operations: 

When the second (or “graveyard”) shift  starts between 7:00pm – 1:00am, second-shift workers shall be paid the base hourly 
wage rate plus $12.65 for all hours worked. 

Add 10% to base rate for work performed on any swinging platform, swinging chair or swinging ladder. 

Add 10% to base rate for work where a worker is exposed to resins, chemicals, or acid. 

Area 2 ------- ------- 
Reference Counties 

Baker – See Area 3 rate Malheur – See Area 4 rate 

Area 3 50.00 28.37 
Reference Counties 

Baker Union Wallowa 

Morrow – See Area 1 rate Umatilla – See Area 1 rate 

Add $.45 to base rate for work performed on any swinging stage, swinging scaffold or boson chair in excess of thirty (30) feet 
above the ground. 

Add $1.00 to base rate for work where it is necessary to wear a chemically activated type face mask. 

Area 4 45.14 30.45 
Reference Counties 

Douglas Jackson Klamath Lane 
Harney Josephine Lake Malheur 

Coos – See Area 5 rate Curry – See Area 5 rate 

Swing Shift Operations: 

When a second (or “swing”) shift starts between 2:00pm -7:00pm, second-shift workers shall be paid the base hourly wage 
rate plus $6.76 for all hours worked. 

Graveyard Shift Operations: 

When the second (or “graveyard”) shift  starts between 7:00pm – 1:00am, second-shift workers shall be paid the base hourly 
wage rate plus $10.37 for all hours worked. 

Add 10% to base rate for work performed on any swinging platform, swinging chair or swinging ladder. 

Add 10% to base rate for work where a worker is exposed to resins, chemicals, or acid. 
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SHEET METAL WORKER (Continued) 

Area 5 45.45 31.54 
Reference Counties 

Coos Curry 

Swing Shift Operations: 

When a second (or “swing”) shift starts between 2:00pm -7:00pm, second-shift workers shall be paid the base hourly wage 
rate plus $6.81 for all hours worked. 

Graveyard Shift Operations: 

When the second (or “graveyard”) shift  starts between 7:00pm – 1:00am, second-shift workers shall be paid the base hourly 
wage rate plus $10.44 for all hours worked. 

Add 10% to base rate for work performed on any swinging platform, swinging chair or swinging ladder. Add 10% to base rate 
for work where a worker is exposed to resins, chemicals, or acid. 

SOFT FLOOR LAYER 44.28 19.17 

SPRINKLER FITTER 

Area 1 51.65 28.87 
Reference Counties 

Benton Deschutes Jefferson Malheur Umatilla 
Clackamas Douglas Josephine Marion Wasco 
Clatsop Gilliam Klamath Morrow Washington 
Columbia Grant Lake Multnomah Wheeler 
Coos Harney Lane Polk Yamhill 
Crook Hood River Lincoln Sherman 
Curry Jackson Linn Tillamook 

Area 2 44.40 28.86 
Reference Counties 

Baker Union Wallowa 

Gilliam – See Area 1 rate Malheur – See Area 1 rate Umatilla – See Area 1 rate 
Grant  –  See Area 1 rate Morrow  – See Area 1 rate 

45.79 17.80 TENDER TO MASON TRADES (Brick and Stonemason, Mortar Mixer, Hod Carrier) 

Add $0.50 to base rate for refractory repair work. 
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44.79 18.30 
TENDER TO PLASTERER AND STUCCO MASON 
Zone A (Base Rate) 

Zone Differential for Tender to Plasterer and Stucco Mason –  Add to Zone A Base Rate 
Zone B: 6.00 per hour  
Zone C: 9.00 per hour  
Zone D: 12.00 per hour 

Zone A:  Projects located within 60 miles of city hall in the reference cities listed. 
Zone B:  More than 61 miles but less than 80 miles. 
Zone C: More than 81 miles but less than 100 miles.  
Zone D: More than 101 miles 

Reference Cities 

Bend Eugene Medford Portland Seaside 
Coos Bay La Grande Newport Salem The Dalles 

Add $0.50 to base rate for refractory repair work. 

TESTING AND BALANCING (TAB) TECHNICIAN 
For work performed under the Sheet Metal classification, including Air-Handling Equipment, Ductwork 

See SHEET METAL WORKER RATE 

For work performed under the Plumber/Pipefitter/Steamfitter classification, including Water Distribution Systems 

See PLUMBER/PIPEFITTER/STEAMFITTER RATE 

TILE SETTER/TERRAZZO WORKER: Hard Tile Setter 43.93 22.51 

This trade is tended by “Tile, Terrazzo, & Marble Finisher.” Add $2.00 when performing terrazzo work. 

Add $1.00 when working with epoxy, furnane, or alkor acetylene. 

TILE, TERRAZZO, AND MARBLE FINISHER 

32.68 16.93 

32.68 17.06 

1. TILE, TERRAZZO FINISHER

Add $2.00 when performing terrazzo work. 

Add $1.00 when working with epoxy, furnane, or alkor acetylene. 

2. BRICK & MARBLE FINISHER

Add $1.00 per hour to base rate for refractory repair work. 

ATTACHMENT A

https://www.oregon.gov/boli/employers/Pages/occupational-definitions.aspx
https://www.oregon.gov/boli/employers/Pages/occupational-definitions.aspx
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Tender%20to%20Plasterer%20and%20Stucco%20Mason
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Testing%2C%20Adjusting%20and%20Balancing%20(TAB)%20Technician
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Tile%20Setter/Terrazzo%20Worker%3A%20Hard%20Tile%20Setter
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Tile%2C%20Terrazzo%20and%20Marble%20Finisher
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Tile%20and%20Terrazzo%20Finisher
https://www.oregon.gov/boli/employers/Pages/PWR-Occupation-Definitions.aspx#:~:text=Brick%20and%20Marble%20Finisher


TRUCK DRIVER 
Zone A (Base Rate) 

Group 1 35.41 18.30 
Group 2 35.57 18.30 
Group 3 35.74 18.30 

Group 4 36.08 18.30 
Group 5 36.35 

 
18.30 

 Group 6 36.57 
 

18.30 
 Group 7 36.82 18.30 

Zone Differential for Truck Drivers –  Add to Zone A Base Rate 
Zone B: .65 per hour 
Zone C: 1.15 per hour 
Zone D: 1.70 per hour 
Zone E: 2.75 per hour 

Zone A: Projects within 30 miles of the cities listed. 
Zone B: More than 30 miles but less than 40 miles. 
Zone C: More than 40 miles but less than 50 miles. 
Zone D: More than 50 miles but less than 80 miles. 
Zone E: More than 80 miles. 

Reference Cities 

Albany Burns Hermiston Madras Pendleton The Dalles 
Astoria Coos Bay Hood River Medford Portland Tillamook 
Baker Corvallis Klamath Falls McMinnville Port Orford Vancouver 
Bend Eugene La Grande Newport Reedsport 
Bingen Goldendale Lakeview Ontario Roseburg 
Brookings Grants Pass Longview Oregon City Salem 

Note: All job or project locations shall be computed (determined) on the basis of road miles and in the following manner. A 
mileage measurement will start at the entrance to the respective city hall, facing the project (if possible), and shall proceed by 
the normal route (shortest time-best road) to the geographical center on the highway, railroad, and street construction 
projects (end of measurement). On all other project contracts, the geographical center where the major portion of the 
construction is located, shall be considered the center of the project (end measurement). 
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To: All Oregon Contracting Agencies  
 
Pursuant to ORS 279C.860, contractors on this list are ineligible to receive public works contracts subject to the 
Prevailing Wage Rate Law.  These contractors and subcontractors, as well as any firm, corporation, partnership or 
association in which the contractor or subcontractor has a financial interest are ineligible to receive public works 
contracts until removed from this list.  You can find the most current and up to date list of contractors ineligible to 
receive public works contracts on our website at https://www.oregon.gov/boli/employers/Pages/pwr-ineligible-
contractors.aspx. 
 
If you have questions regarding the list or for the most current information regarding persons ineligible to receive 
prevailing wage contracts, please contact the Prevailing Wage Rate Coordinator in Portland at (971) 245-3844. 

 

Contractor Address 
Date 

placed 
Removal 

date 

A1 Dumptruck Services LLC 703 N Hayden Meadows Dr., #206 
Portland, OR 97213 
 
731 N Hayden Meadows Dr., #206 
Portland, OR 97217 
 
2408 NE 164th Avenue 
Vancouver, WA 98684 

2/24/2020 2/23/2027 

Cameron Creations, Steven Cameron, 
Nancy Cameron * 

PO Box 2 
Lowell, OR  97452  

5/25/2000 
 

David Miller * 731 NW Naito Parkway, #215 
Portland, OR 97209  

6/17/2020 
 

Eugene Graeme 169 SE Cody Lane 
Madras, OR 97741  

7/3/2017 7/2/2027 

Lisa Hoang aka Kim Lien Hoang aka 
Lien Kim Hoang 
aka Kim Hope aka Lisa K Ryan aka Ryan 
Lien Hoang aka Kim L Hoang aka Lien 
Hoang Ryan aka Lien K Hoang-Ryan aka 
Hoang K Lien aka Lisa Hall aka Lisa Kim 
Ryan aka Lien Ryan aka Lien Hoang 
Ryan aka Kim Hoang Lien aka K Lisa 
Hoang 

703 N Hayden Meadows Dr., #206 
Portland, OR 97213 
 
731 N Hayden Meadows Dr., #206 
Portland, OR 97217 
 
2408 NE 164th Avenue 
Vancouver, WA 98684 

2/24/2020 2/23/2027 

NW Flagging LLC 703 N Hayden Meadows Dr., #206 
Portland, OR 97213 
 
731 N Hayden Meadows Dr., #206 
Portland, OR 97217 
 
2408 NE 164th Avenue 
Vancouver, WA 98684  

2/24/2020 2/23/2027 
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Contractor Address 
Date 

placed 
Removal 

date 

Oregon Building & Landscaping 
Services LLC 

703 N Hayden Meadows Dr., #206 
Portland, OR 97213 
 
731 N Hayden Meadows Dr., #206 
Portland, OR 97217 
 
2408 NE 164th Avenue 
Vancouver, WA 98684 

2/24/2020 2/23/2027 

Pacific NW Drywall & Acoustics LLC 
aka Pacific NW Drywall& Acoustics 
LLC*  

731 NW Natio Parkway #215 
Portland, OR 97209 

6/17/2020 
 

Regional Traffic Management LLC 703 N Hayden Meadows Dr., #206 
Portland, OR 97213 
 
731 N Hayden Meadows Dr., #206 
Portland, OR 97217 
 
2408 NE 164th Avenue 
Vancouver, WA 98684  

2/24/2020 2/23/2027 

Sang In Nam dba Cornerstone 
Janitorial Services* 

130 NE Danbury Ave 
Hillsboro, OR 97124 

9/20/2016  

WCI Construction LLC 169 SE Cody Lane 
Madras, OR 97741  

7/3/2017 7/2/2027 

* Not to be removed from debarment. 
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Prevailing Wage Rate Laws Handbook 

 
The 2024 edition of the Prevailing Wage Rate Laws Handbook is now available on 
our website at https://www.oregon.gov/boli/employers/Pages/prevailing-wage.aspx.  
 
In addition to providing this and other PWR publications, Oregon BOLI Labor & 
Industries’ PWR Unit regularly offers free, informational seminars for both public 
agencies and contractors.  The current schedule is available online at 
https://www.oregon.gov/boli/employers/Pages/prevailing-wage-seminars.aspx. 
 
If you are interested in being included on our mailing lists for future seminar 
notifications, please contact us at PWR.Email@boli.oregon.gov or (971) 245-3844.  
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